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INVITATION TO TENDER 

 

Narok County Government 

P.O Box 

898 

NAROK 

Email: www.narok.go.ke 

Date: 31
ST

 APRIL, 2025 

 

PROPOSED CONSTRUCTION  OF OLDONYOROK  MATERNITY WING IN ANGATA 

BARIKOI CONSTITUENCY AT ANGATA BARIKOI WARD. 

TENDER NO: NCG/OT/EQF/141/2024-2025. 

 

 

1. The NAROK COUNTY GOVERNMENT invites sealed tenders for the above tender. 

 

2. Tendering will be conducted under OPEN Tender Procurement Method using a 

standardized tender document. 

 

3. Tenderer may obtain further information and inspect the Tender Documents during 

office hours of 0800hrs to 1600hrs. 

 

4. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall 

remain valid for 120 days from the date of opening of tenders. 

 

5. Tender documents may be obtained electronically from the website www.narok.go.ke 

or the PPIP website, www.tenders.go.ke . Tender documents obtained electronically 

from the two (2) websites will be FREE OF CHARGE. Tenderers downloading 

documents from the two (2) websites, i.e. www.Narok County.go.ke or the PPIP 

website, www.tenders.go.ke shall immediately advise the NAROK COUNTY that they 

have downloaded the tender documents, giving full contact addresses of the tenderer 

(name of tenderer, email, telephone number and postal address) through submission of 

their details to the email addresses email: procurement@narok.go.ke 

6. All Tenders must be accompanied by a tender security of KSHS 100,000 of the tender 

price. 

 

7. The Tenderer shall chronologically serialize all pages of the tender documents submitted. 

8. Completed tenders must be delivered to the address below on or before 1100hrs on 

09th  APRIL, 2025 Electronic Tenders will not be permitted. 

 

9. Tenders will be opened immediately after the deadline date and time specified above 

or any deadline date and times specified later. Tenders will be publicly opened in the 

presence of the Tenderers' designated representatives who choose to attend at the 

address below. 

 

10. Late tenders will be rejected. 

11. The addresses referred to above are: 

A. Address for obtaining further information and for purchasing tender documents 

http://www.narok.go.ke/
http://www.narok.go.ke/
http://www.tenders.go.ke/
http://www.tenders.go.ke/
mailto:procurement@narok.go.ke


Supplies Chain Management Office 

Narok County Government, 

Email. procurement@narok.go.ke 

 

B. Address for Submission of Tenders (office or Tender or Tender Box). 

County secretary 

Narok County Government 

P.O Box 898-20500 

Narok 

 

C. Address for Opening of Tenders. 

Narok County admin block  

Narok County Government 

P.O Box 898-20500 

Narok 

 

Yours sincerely, 

Head of Supplies Chain Management Services 

Narok County Government, 

Email procurement@narok.go.ke 
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PART 1 - TENDERING PROCEDURES 

 

 

SECTION I: INSTRUCTIONS TO TENDERERS 

 

A General Provisions 

 

1. Scope of Tender 

 

1.1 Narok County Government as defined in the Appendix to Conditions of Contract invites 

tenders for Works Contract as described in the tender documents. The name, 

identification, and number of lots (contracts) of this Tender Document are specified in the 

TDS. 

 

2. Fraud and Corruption 

 

2.1 Narok County Government requires compliance with the provisions of the Public 

Procurement and Asset Disposal Act, 2015, Section 62 “Declaration not to engage in 

corruption”. The tender submitted by a person shall include a declaration that the person 

shall not engage in any corrupt or fraudulent practice and a declaration that the person or 

his or her sub-contractors are not debarred from participating in public procurement 

proceedings. 

 

2.2 Narok County Government requires compliance with the provisions of the Competition 

Act 2010, regarding collusive practices in contracting. Any tenderer found to have 

engaged in collusive conduct shall be disqualified and criminal and/or civil sanctions may 

be imposed. To this effect, Tenders shall be required to complete and sign the “Certificate of 

Independent Tender Determination” annexed to the Form of Tender. 

 

2.3 Tenderers shall permit and shall cause their agents (where declared or not), 

subcontractors, sub-consultants, service providers, suppliers, and their personnel, to 

permit Narok County Government to inspect all accounts, records and other documents 

relating to any initial selection process, pre-qualification process, tender submission, 

proposal submission, and contract performance (in the case of award), and to have them 

audited by auditors appointed by the Procuring Entity. 

 

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require 

that the firms or their Affiliates competing for a specific assignment do not derive a 

competitive advantage from having provided consulting services related to this tender. 

To that end, Narok County Government shall indicate in the Data Sheet and make 

available to all the firms together with this tender document all information that would 

in that respect give such firm any unfair competitive advantage over competing firms. 

 

3. Eligible Tenderers 

 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution 

subject to ITT 3.8, or an individual or any combination of such entities in the form of a 

joint venture (JV) under an existing agreement or with the intent to enter into such an 

agreement supported by a letter of intent. In the case of a joint venture, all members shall be 

jointly and severally liable for the execution of the entire Contract in accordance with the 

Contract terms. The JV shall nominate a Representative who shall have the authority to 

conduct all business for and on behalf of any and all the members of the JV during the 

tendering process and, in the event the JV is awarded the Contract, during contract 

execution. Members of a joint venture may not also make an individual tender, be a 

subcontractor in a separate tender or be part of another joint venture for the purposes of 

the same Tender. The maximum number of JV members shall be specified in the TDS. 



3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. 

Child, Parent, Brother or Sister of a Spouse, their business associates or agents and 

firms/organizations in which they have a substantial or controlling interest shall not be 

eligible to tender or be awarded a contract. Public Officers are also not allowed to 

participate in any procurement proceedings. 

 

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of 

interest shall be disqualified. A tenderer may be considered to have a conflict of interest 

for the purpose of this tendering process, if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control 

with another tenderer; or 

b) Receives or has received any direct or indirect subsidy from another tenderer; or 

c) Has the same legal representative as another tenderer; or 

d) Has a relationship with another tenderer, directly or through common third parties, 

that puts it in a position to influence the tender of another tenderer, or influence the 

decisions of Narok County Government regarding this tendering process; or 

e) Any of its affiliates participated as a consultant in the preparation of the design or 

technical specifications of the goods or works that are the subject of the tender; or 

f)  any of its affiliates has been hired (or is proposed to be hired) by Narok County 

Government as a consultant for Contract implementation; or 

g) Would be providing goods, works, or non-consulting services resulting from or 

directly related to consulting services for the preparation or implementation of the 

contract specified in this Tender Document; or 

h) Has a close business or personal relationship with senior management or professional 

staff of Narok County Government who has the ability to influence the bidding 

process and: 

i) are directly or indirectly involved in the preparation of the Tender document or 

specifications of the Contract, and/or the Tender evaluation process of such 

contract; or 

ii) may be involved in the implementation or supervision of such Contract unless 

the conflict stemming from such relationship has been resolved in a manner 

acceptable to Narok County Government throughout the tendering process 

and execution of the Contract. 

 

3.4 A tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. 

A tenderer that is proven to have been involved in any of these practices shall be 

automatically disqualified. 

 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one 

Tender, except for permitted alternative tenders. This includes participation as a 

subcontractor in other Tenders. Such participation shall result in the disqualification of all 

Tenders in which the firm is involved. Members of a joint venture may not also make an 

individual tender, be a subcontractor in a separate tender or be part of another joint 

venture for the purposes of the same Tender. A firm that is not a tenderer or a JV member 

may participate as a subcontractor in more than one tender. 

 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to 

ITT3.9. A Tenderer shall be deemed to have the nationality of a country if the Tenderer is 

constituted, incorporated or registered in and operates inconformity with the provisions 

of the laws of that country, as evidenced by its articles of incorporation (or equivalent 

documents of constitution or association) and its registration documents, as the case may 

be. This criterion also shall apply to the determination of the nationality of 



proposed subcontractors or sub-consultants for any part of the Contract including related 

Services. 

3.7 A Tenderer that has been debarred from participating in public procurement shall be 

ineligible to tender or be awarded a contract. The list of debarred firms and individuals 

is available from the website of PPRA www.ppra.go.ke. 

 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible 

to tender and be awarded a Contract(s) only if it is determined by Narok County 

Government to meet the following conditions, i.e. if it is: 

i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or budget support 

from any public entity or Government, and 

iii) operating under commercial law and vested with legal rights and liabilities similar to 

any commercial enterprise to enable it compete with firms in the private sector on 

an equal basis. 

 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

a) as a matter of law or official regulations, Kenya prohibits commercial relations with 

that country, or 

b) by an act of compliance with a decision of the United Nations Security Council taken 

under Chapter VII of the Charter of the United Nations, Kenya prohibits any import 

of goods or contracting of works or services from that country, or any payments to 

any country, person, or entity in that country. 

A tenderer shall provide such documentary evidence of eligibility satisfactory to the 

Procuring Entity, as Narok County Government shall reasonably request. 

 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract 

inputs (in supplies, local subcontracts and labor) from citizen suppliers and contractors. To 

this end, a foreign tenderer shall provide in its tender documentary evidence that this 

requirement is met. Foreign tenderers not meeting this criterion will be automatically 

disqualified. Information required to enable Narok County Government determine if this 

condition is met shall be provided for this purpose in 

“SECTION III-EVALUATION AND QUALIFICATION CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign 

tenderer, if the tenderer is not registered in Kenya or if the tenderer is registered in Kenya 

and has less than 51 percent ownership by Kenyan citizens. JVs are considered as foreign 

tenderers if the individual member firms are not registered in Kenya or if are registered in 

Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall not 

subcontract to foreign firms more than 10 percent of the contract price, excluding 

provisional sums. 

 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign 

contractors be registered with the National Construction Authority and be issued with a 

Registration Certificate before they can undertake any construction works in Kenya. 

Registration shall not be a condition for tender, but it shall be a condition of contract 

award and signature. A selected tenderer shall be given opportunity to register before 

such award and signature of contract. Application for registration with National 

Construction Authority may be accessed from the website www.nca.go.ke. 

 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture 

undertakings which may prevent, distort or lessen competition in provision of services 

are prohibited unless they are exempt in accordance with the provisions of Section 25 of 

the Competition Act, 2010. JVs will be required to seek for exemption from the 

http://www.ppra.go.ke/
http://www.ppra.go.ke/
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Competition Authority. Exemption shall not be a condition for tender, but it shall be a 

condition of contract award and signature. A JV tenderer shall be given opportunity to 

seek such exemption as a condition of award and signature of contract. Application for 

exemption from the Competition Authority of Kenya may be accessed from the website 

www.cak.go.ke. 

3.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled 

his/her tax obligations by producing a valid tax compliance or valid tax certificate issued 

by the Kenya Revenue Authority. 

 

4. Eligible Goods, Equipment, and Services 

 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin 

in any country that is not ineligible under ITT3.9. At the Procuring Entity's request, 

Tenderers may be required to provide evidence of the origin of Goods, equipment and 

services. 

 

4.2 Any goods, works and production processes with characteristics that have been declared by 

the relevant national environmental protection agency or by other competent authority 

as harmful to human beings and to the environment shall not be eligible for procurement. 

 

5. Tenderer's Responsibilities 

 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her 

tender, and Narok County Government will in no case be responsible or liable for those 

costs. 

 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and 

examine and inspect the Site of the Works and its surroundings and obtain all information 

that may be necessary for preparing the tender and entering into a contract for 

construction of the Works. The costs of visiting the Site shall be at the tenderer's own 

expense. 

 

5.3 The Tenderer and any of its personnel or agents will be granted permission by Narok 

County Government to enter up on its premises and lands for the purpose of such visit. 

The Tenderer shall indemnify Narok County Government against all liability arising from 

death or personal injury, loss of or damage to property, and any other losses and expenses 

incurred as a result of the examination and inspection. 

 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a 

preliminary description of the proposed work method and schedule, including charts, as 

necessary or required. 

B. CONTENTS OF TENDER DOCUMENTS 

 

6. Sections of Tender Document 

 

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified 

below, and which should be read in conjunction with any Addenda issued in accordance 

with ITT10. 

PART 1: Tendering Procedures 

i) Section I: Instructions to Tenderers 

ii) Section II: Tender Data Sheet (TDS) 

http://www.cak.go.ke/
http://www.cak.go.ke/


iii) Section III: Evaluation and Qualification Criteria 

iv) Section IV: Tendering Forms 

PART 2: Works' Requirements 

i) Section V: Bills of Quantities 

ii) Section VI: Specifications 

iii) Section VII: Drawings 

PART3: Conditions of Contract and Contract Forms 

i) Section VIII: General Conditions (GCC) 

ii) Section IX: Particular Conditions of Contract 

iii) Section X: Contract Forms 

 

6.2 The Invitation to Tender Document (ITT) issued by Narok County Government is not 

part of the Contract documents. 

 

6.3 Unless obtained directly from the Procuring Entity, Narok County Government is not 

responsible for the completeness of the Tender document, responses to requests for 

clarification, the minutes of a pre-arranged site visit and those of the pre-Tender meeting (if 

any), or Addenda to the Tender document in accordance with ITT 10. In case of any 

contradiction, documents obtained directly from Narok County Government shall 

prevail. 

 

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the 

Tender Document and to furnish with its Tender all information and documentation as is 

required by the Tender document. 

 

7. Clarification of Tender Document Site Visit, Pre-Tender Meeting 

 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact Narok 

County Government in writing at the Procuring Entity's address specified in the TDS or 

raise its enquiries during the pre-Tender meeting if provided for in accordance with ITT 

 

7.2. Narok County Government will respond in writing to any request for clarification, 

provided that such request is received not later than the period specified in the TDS prior to 

the deadline for submission of tenders. Narok County Government shall forward copies of 

its response to all tenderers who have acquired the Tender Documents in accordance with 

ITT 7.4, including a description of the inquiry but without identifying its source. If so specified in 

the TDS, Narok County Government shall also promptly publish its response at the web page 

identified in the TDS. Should the clarification result in changes to the essential elements of the 

Tender Documents, Narok County Government shall amend the Tender Documents following 

the procedure under ITT 8 and ITT 22.2. 

 

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine 

and inspect the site(s) of the required contracts and obtain all information that may be necessary for 

preparing a tender. The costs of visiting the Site shall be at the Tenderer’s own expense. Narok 

County Government shall specify in the TDS if a pre- arranged Site visit and or a pre- tender 

meeting will be held, when and where. The Tenderer's designated representative is invited to 

attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The purpose of 

the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage. 

 

The Tenderer is requested to submit any questions in writing, to reach Narok County 

Government not later than the period specified in the TDS before the meeting. Minutes of a 



pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the 

questions asked by Tenderers and the responses given, together with any responses prepared after 

the meeting, will be transmitted promptly to all Tenderers who have acquired the Tender 

Documents. Minutes shall not identify the source of the questions asked. 

 

7.2 Narok County Government shall also promptly publish anonymized (no names) Minutes 

of the pre-arranged site visit and those of the pre-tender meeting at the web page 

identified in the TDS. Any modification to the Tender Documents that may become 

necessary as a result of the pre-arranged site visit and those of the pre-tender meeting shall 

be made by Narok County Government exclusively through the issue of an Addendum 

pursuant to ITT 8 and not through the minutes of the pre-Tender meeting. Non-

attendance at the pre-arranged site visit and the pre-tender meeting will not be a cause 

for disqualification of a Tenderer. 

 

8. Amendment of Tender Documents 

 

8.1 At any time prior to the deadline for submission of Tenders, Narok County Government 

may amend the Tender Documents by issuing addenda. 

 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in 

writing to all who have obtained the Tender Documents from the Procuring Entity. Narok 

County Government shall also promptly publish the addendum on the Procuring Entity's 

website in accordance with ITT 7.5. 

 

8.3 To give Tenderers reasonable time in which to take an addendum into account in 

preparing their Tenders, Narok County Government should extend the deadline for the 

submission of Tenders, pursuant to ITT 22.2. 

C. PREPARATION OF TENDERS 

 

9. Cost of Tendering 

The Tenderer shall meet all costs associated with the preparation and submission of its 

Tender, and Narok County Government shall not be responsible or liable for those costs, 

regardless of the conduct or outcome of the tendering process. 

 

10. Language of Tender 

The Tender, as well as all correspondence and documents relating to the tender exchanged by 

the tenderer and the Procuring Entity, shall be written in the English Language. Supporting 

documents and printed literature that are part of the Tender may be in another language 

provided they are accompanied by an accurate and notarized translation of the relevant 

passages into the English Language, in which case, for purposes of interpretation of the 

Tender, such translation shall govern. 

 

11. Documents Comprising the Tender 

 

11.1 The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 

and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 



e) Authorization: written confirmation authorizing the signatory of the Tender to 

commit the Tenderer, in accordance with ITT 20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the 

Tenderer's qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 

 

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a 

copy of the Joint Venture Agreement entered into by all members. Alternatively, a letter 

of intent to execute a Joint Venture Agreement in the event of a successful Tender shall 

be signed by all members and submitted with the Tender, together with a copy of the 

proposed JV Agreement. Change of membership and conditions of the JV prior to 

contract signature will render the tender liable for disqualification. 

 

12. Form of Tender and Schedules 

 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared 

using the relevant forms furnished in Section IV, Tendering Forms. The forms must be 

completed without any alterations to the text, and no substitutes shall be accepted 

except as provided under ITT 20.3. All blank spaces shall be filled in with the 

information requested. The Tenderer shall chronologically serialize all pages of the 

tender documents submitted. 

 

 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and 

gratuities, if any, paid or to be paid to agents or any other party relating to this Tender. 

 

13. Alternative Tenders 

 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

 

13.2 When alternative times for completion are explicitly invited, a statement to that effect 

will be included in the TDS, and the method of evaluating different alternative times for 

completion will be described in Section III, Evaluation and Qualification Criteria. 

 

13.3 Except as provided under ITT13.4 below, Tenderers wishing to offer technical 

alternatives to the requirements of the Tender Documents must first price the Procuring 

Entity's design as described in the Tender Documents and shall further provide all 

information necessary for a complete evaluation of the alternative by the Procuring 

Entity, including drawings, design calculations, technical specifications, breakdown of 

prices, and proposed construction methodology and other relevant details. Only the 

technical alternatives, if any, of the Tenderer with the Winning Tender conforming to 

the basic technical requirements shall be considered by the Procuring Entity. 

 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical 

solutions for specified parts of the Works, and such parts will be identified in the TDS, as 

will the method for their evaluating, and described in Section VII, Works' Requirements. 

 

14. Tender Prices and Discounts 



14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the 

Form of Tender and in the Bill of Quantities shall conform to the requirements specified 

below. 

 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of 

Quantities. Items against which no rate or price is entered by the Tenderer shall be 

deemed covered by the rates for other items in the Bill of Quantities and will not be 

paid for separately by the Procuring Entity. An item not listed in the priced Bill of 

Quantities shall be assumed to be not included in the Tender, and provided that the 

Tender is determined substantially responsive notwithstanding this omission, the average 

price of the item quoted by substantially responsive Tenderers will be added to the 

Tender price and the equivalent total cost of the Tender so determined will be used for 

price comparison. 

 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the 

total price of the Tender, including any discounts offered. 

14.4 The Tenderer shall quote any discounts and the methodology for their application in 

the Form of Tender, in accordance with ITT 12 

 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are 

not subject to adjustment during the performance of the Contract in accordance with 

the provisions of the Conditions of Contract, except in cases where the contract is subject to 

fluctuations and adjustments, not fixed price. In such a case, the Tenderer shall furnish the 

indices and weightings for the price adjustment formulae in the Schedule of Adjustment 

Data and Narok County Government may require the Tenderer to justify its proposed 

indices and weightings. 

 

14.6 Where tenders are being invited for individual lots (contracts) or for any combination 

of lots (packages), tenderers wishing to offer discounts for the award of more than one 

Contract shall specify in their Tender the price reductions applicable to each package, or 

alternatively, to individual Contracts within the package. Discounts shall be submitted 

in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are opened at 

the same time. 

 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for 

any other cause, as of the date 30 days prior to the deadline for submission of Tenders, 

shall be included in the rates and prices and the total Tender Price submitted by the 

Tenderer. 

 

15. Currencies of Tender and Payment 

 

15.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same. 

 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be 

quoted by the Tenderer in the Bill of Quantities, entirely in Kenya shillings 

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works 

supplied from outside Kenya (referred to as “the foreign currency requirements”) 

shall (if so allowed in the TDS) indicate in the Appendix to Tender the percentage(s) of 

the Tender Price (excluding Provisional Sums), needed by the Tenderer for the 

payment of such foreign currency requirements, limited to no more than two foreign 

currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency 

equivalent and the percentage(s) mentioned in (a) above shall be specified by the 

Tenderer in the Appendix to Tender and shall be based on the exchange rate provided 



by the Central Bank of Kenya on the date 30 days prior to the actual date of tender 

opening. Such exchange rate shall apply for all foreign payments under the Contract. 

 

15.3 Tenderers may be required by Narok County Government to justify, to the Procuring 

Entity's satisfaction, their local and foreign currency requirements, and to substantiate 

that the amounts included in the unit rates and prices and shown in the Schedule of 

Adjustment Data in the Appendix to Tender are reasonable, in which case a detailed 

breakdown of the foreign currency requirements shall be provided by Tenderers. 

 

16. Documents Comprising the Technical Proposal 

The Tenderer shall furnish a technical proposal including a statement of work methods, 

equipment, personnel, schedule and any other information as stipulated in Section IV, 

Tender Forms, in sufficient detail to demonstrate the adequacy of the Tenderer's proposal to 

meet the work's requirements and the completion time. 

 

17. Documents Establishing the Eligibility and Qualifications of the Tenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to 

establish Tenderer's eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its 

qualifications to perform the Contract the Tenderer shall provide the information 

requested in the corresponding information sheets included in Section IV, Tender Forms. 

17.3 If a margin of preference applies as specified in accordance with ITT33. 1, national 

tenderers, individually or in joint ventures, applying for eligibility for national 

preference shall supply all information required to satisfy the criteria for eligibility 

specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such 

information, including details of ownership, as shall be required to determine whether, 

according to the classification established by the Procuring Entity, a particular contract or 

group of contractors qualifies for a margin of preference. Further the information will 

enable Narok County Government to identify any actual or potential conflict of interest 

in relation to the procurement and/or contract management processes, or a possibility of 

collusion between tenderers, and there by help to prevent any corrupt influence in 

relation to the procurement process or contract management. 

17.5 The purpose of the information described in ITT 17.2 above overrides any claims to 

confidentiality which a tenderer may have. There can be no circumstances in which it 

would be justified for a tenderer to keep information relating to its ownership and 

control confidential where it is tendering to undertake public sector work and receive 

public sector funds. Thus, confidentiality will not be accepted by Narok County 

Government as a justification for a Tenderer's failure to disclose, or failure to provide 

required information on its ownership and control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations 

that Narok County Government may request in relation to ownership and control 

which information on any changes to the information which was provided by the 

tenderer under ITT 6.4. The obligations to require this information shall continue for 

the duration of the procurement process and contract performance and after 

completion of the contract, if any change to the information previously provided may 

reveal a conflict of interest in relation to the award or management of the contract. 

17.7 All information provided by the tenderer pursuant to these requirements must be 

complete, current, and accurate as at the date of provision to the Procuring Entity. In 

submitting the information required pursuant to these requirements, the Tenderer shall 



warrant that the information submitted is complete, current and accurate as at the date 

of submission to the Procuring Entity. 

17.8 If a tenderer fails to submit the information required by these requirements, its tenderer 

will be rejected. Similarly, if Narok County Government is unable, after taking 

reasonable steps, to verify to a reasonable degree the information submitted by a 

tenderer pursuant to these requirements, then the tender will be rejected. 

 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by 

Narok County Government (whether through its own enquiries, through notification 

by the public or otherwise), shows any conflict of interest which could materially and 

improperly benefit the tenderer in relation to the procurement or contract management 

process, then: 

i) If the procurement process is still on going, the tenderer will be disqualified from 

the procurement process, 

ii) If the contract has been awarded to that tenderer, the contract award will be set 

aside, 

iii) The tenderer will be referred to the relevant law enforcement authorities for 

investigation of whether the tenderer or any other persons have committed any 

criminal offence. 

17.10 If a tenderer submits information pursuant to these requirements that is incomplete, 

inaccurate or out-of-date, or attempts to obstruct the verification process, then the 

consequences ITT 17.8 will ensue unless the tenderer can show to the reasonable 

satisfaction of Narok County Government that any such act was not material, or was 

due to genuine error which was not attributable to the intentional act, negligence or 

recklessness of the tender. 

 

18. Period of Validity of Tenders 

18.1 Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender 

Validity period starts from the date fixed for the Tender submission deadline (as 

prescribed by Narok County Government in accordance with ITT 22). A Tender valid 

for a shorter period shall be rejected by Narok County Government as non-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, 

Narok County Government may request Tenderers to extend the period of validity of 

their Tenders. The request and the responses shall be made in writing. If a Tender Security is 

requested in accordance with ITT 19, it shall also be extended for thirty (30) days 

beyond the deadline of the extended validity period. A Tenderer may refuse the request 

without forfeiting its Tender security. A Tenderer granting their quest shall not be 

required or permitted to modify its Tender. 

 

19. Tender Security 

 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a 

Tender Security as specified in the TDS, in original form and, in the case of a Tender 

Security, in the amount and currency specified in the TDS. A Tender-Securing Declaration 

shall use the form included in Section IV, Tender Forms. 

 

19.2 If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a 

demand guarantee in any of the following forms at the Tenderer's option: 

i) cash; 

ii) a bank guarantee; 

iii) a guarantee by an insurance company registered and licensed by the Insurance 

Regulatory Authority listed by the Authority; or 



iv) a guarantee issued by a financial institution approved and licensed by the 

Central Bank of Kenya, from a reputable source, and an eligible country. 

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing 

bank shall have a correspondent bank located in Kenya to make it enforceable. The 

Tender Security shall be valid for thirty (30) days beyond the original validity period of 

the Tender, or beyond any period of extension if requested under ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any 

Tender not accompanied by a substantially responsive Tender Security or Tender- 

Securing Declaration shall be rejected by Narok County Government as non-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful 

Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing the 

Contract and furnishing the Performance Security and any other documents required in the 

TDC- Narok County Government shall also promptly return the tender security to the 

tenderers where the procurement proceedings are terminated, all tenders were 

determined non-responsive or a bidder declines to extend tender validity period. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible 

once the successful Tenderer has signed the Contract and furnished the required 

Performance Security, and any other documents required in the TDS. 

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified 

by the Tenderer on the Form of Tender, or any extension there to be provided by 

the Tenderer; or 

b) if the successful Tenderer fails to: 

i) sign the Contract in accordance with ITT 47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents 

required in the TDS. 

 

19.8 Where tender securing declaration is executed, Narok County Government shall 

recommend to the PPRA that PPRA debars the Tenderer from participating in public 

procurement as provided in the law. 

 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of 

the JV that submits the Tender. If the JV has not been legally constituted into a legally 

enforceable JV at the time of tendering, the Tender Security or the Tender-Securing 

Declaration shall be in the names of all future members as named in the letter of intent 

referred to in ITT 4.1 and ITT 11.2. 

 

19.10 A tenderer shall not issue a tender security to guarantee itself. 

 

20. Format and Signing of Tender 

 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as 

described in ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted 

in accordance with ITT 13, shall be clearly marked “ALTERNATIVE.” In addition, the 

Tenderer shall submit copies of the Tender, in the number specified in the TDS and clearly 

mark them “COPY.” In the event of any discrepancy between the original and the 

copies, the original shall prevail. 

 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is 

confidential to their business. This may include proprietary information, trade secrets, or 

commercial or financially sensitive information. 



20.3 The original and all copies of the Tender shall be typed or written in indelible ink and 

shall be signed by a person duly authorized to sign on behalf of the Tenderer. This 

authorization shall consist of a written confirmation as specified in the TDS and shall be 

attached to the Tender. The name and position held by ach person signing the 

authorization must be typed or printed below the signature. All pages of the Tender 

where entries or amendments have been made shall be signed or initialed by the person 

signing the Tender. 

 

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of 

the JV on behalf of the JV, and so as to be legally binding on all the members as 

evidenced by a power of attorney signed by their legally authorized representatives. 

 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or 

initialed by the person signing the Tender. 

D. SUBMISSION AND OPENING OF TENDERS 

 

21. Sealing and Marking of Tenders 

 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed 

package, or in a single sealed container bearing the name and Reference number of the 

Tender, addressed to Narok County Government and a warning not to open before 

the time and date for Tender opening date. Within the single envelope, package or 

container, the Tenderer shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents 

comprising the Tender, as describedinITT11; and 

b) in an envelope or package or container marked “COPIES” all required copies of 

the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL - 

ALTERNATIVE TENDER”, the alternative Tender; and ii) in the envelope or 

package or container marked “COPIES-ALTERNATIVE TENDER”, all required 

copies of the 

alternative Tender. 

 

The inner envelopes or packages or containers shall: 

a) Bear the name and address of the Procuring Entity. 

b) Bear the name and address of the Tenderer; and 

c) Bear the name and Reference number of the Tender. 

 

21.2 If an envelope or package or container is not sealed and marked as required, Narok 

County Government will assume no responsibility for the misplacement or premature 

opening of the Tender. Tenders that were misplaced or opened prematurely will not be 

accepted. 

 

22. Deadline for Submission of Tenders 

 

22.1 Tenders must be received by Narok County Government at the address specified in the 

TDS and no later than the date and time also specified in the TDS. When so specified in 

the TDS, Tenderers shall have the option of submitting their Tenders electronically. 

Tenderers submitting Tenders electronically shall follow the electronic Tender submission 

procedures specified in the TDS. 



22.2 Narok County Government may, at its discretion, extend the deadline for the submission 

of Tenders by amending the Tender Documents in accordance with ITT 8, in which case all 

rights and obligations of Narok County Government and Tenderers previously subject 

to the deadline shall thereafter be subject to the deadline as extended. 

 

23. Late Tenders 

 

23.1 Narok County Government shall not consider any Tender that arrives after the deadline 

for submission of tenders, in accordance with ITT 22. Any Tender received by Narok 

County Government after the deadline for submission of Tenders shall be declared late, 

rejected, and returned unopened to the Tenderer. 

 

24. Withdrawal, Substitution, and Modification of Tenders 

 

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted 

by sending a written notice, duly signed by an authorized representative, and shall 

include a copy of the authorization in accordance with ITT 20.3, (except that 

withdrawal notices do not require copies). The corresponding substitution or 

modification of the Tender must accompany the respective written notice. All notices 

must be: 

a)  prepared and submitted in accordance with ITT 20 and ITT 21 (except that 

withdrawals notices do not require copies), and in addition, the respective 

envelopes shall be clearly marked “WITHDRAWAL,” “SUBSTITUTION,” 

“MODIFICATION; “and 

b) received by Narok County Government prior to the deadline prescribed for 

submission of Tenders, in accordance with ITT 22. 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned 

unopened to the Tenderers. 

 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the 

deadline for submission of Tenders and the expiration of the period of Tender validity 

specified by the Tenderer on the Form of Tender or any extension thereof. 

 

25. Tender Opening 

 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, Narok County Government shall 

publicly open and read out all Tenders received by the deadline, at the date, time and 

place specified in the TDS, in the presence of Tenderers' designated representatives and 

anyone who chooses to attend. Any specific electronic Tender opening procedures 

required if electronic Tendering is permitted in accordance with ITT 22.1, shall be as 

specified in the TDS. 

 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the 

envelopes with the corresponding Tender shall not be opened but returned to the 

Tenderer. No Tender withdrawal shall be permitted unless the corresponding withdrawal 

notice contains a valid authorization to request the withdrawal and is read out attender 

opening. 

 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and 

exchanged with the corresponding Tender being substituted, and the substituted Tender 

shall not be opened, but returned to the Tenderer. No Tender substitution shall be 

permitted unless the corresponding substitution notice contains a valid authorization to 

request the substitution and is read out at Tender opening. 



25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the 

corresponding Tender. No Tender modification shall be permitted unless the 

corresponding modification notice contains a valid authorization to request the 

modification and is read out at Tender opening. 

 

25.5 Next, all remaining envelopes shall be opened on each time, reading out: the name of 

the Tenderer and whether there is a modification; the total Tender Price, per lot 

(contract) if applicable, including any discounts and alternative Tenders; the presence or 

absence of a Tender Security or Tender-Securing Declaration, if required; and any other 

details as Narok County Government may consider appropriate. 

 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender 

opening shall be considered further for evaluation. The Form of Tender and pages of 

the Bill of Quantities (to be decided on by the tender opening committee) are to be 

initialed by the members of the tender opening committee attending the opening. 

 

25.7 At the Tender Opening, Narok County Government shall neither discuss the merits of 

any Tender nor reject any Tender (except for late Tenders, in accordance with ITT 23.1). 

 

25.8 The Narok County procuring Entity shall prepare minutes of the Tender Opening that shall 

include, as a minimum: 

a) The name of the Tenderer and whether there is a withdrawal, substitution, or 

modification; 

b) The Tender Price, per lot (contract) if applicable, including any discounts; 

c) Any alternative Tenders; 

d) The presence or absence of a Tender Security, if one was required. 

e) Number of pages of each tender document submitted. 

 

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The 

omission of a Tenderer's signature on the minutes shall not invalidate the contents and 

effect of the minutes. A copy of tender opening register shall be issued to a tenderer upon 

request. 

E. EVALUATION AND COMPARISON OF TENDERS 

 

26. Confidentiality 

 

26.1 Information relating to the evaluation of Tenders and recommendation of contract 

award shall not be disclosed to Tenderers or any other persons not officially concerned 

with the Tender process until information on Intention to Award the Contract is 

transmitted to all Tenderers in accordance with ITT 43. 

 

26.2 Any effort by a Tenderer to influence Narok County Government in the evaluation of 

the Tenders or Contract award decisions may result in the rejection of its tender. 

 

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract 

award, if a tenderer wishes to contact Narok County Government on any matter related 

to the tendering process, it shall do so in writing. 

 

27. Clarification of Tenders 

 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and 

qualification of the tenderers, Narok County Government may, at its discretion, ask any 

tenderer for a clarification of its tender, given a reasonable time for a response. Any 



clarification submitted by a tenderer that is not in response to a request by Narok 

County Government shall not be considered. The Procuring Entity's request for 

clarification and the response shall be in writing. No change, including any voluntary 

increase or decrease, in the prices or substance of the tender shall be sought, offered, or 

permitted, except to confirm the correction of arithmetic errors discovered by Narok 

County Government in the evaluation of the tenders, in accordance with ITT 31. 

 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the 

Procuring Entity's request for clarification, its Tender may be rejected. 

 

28. Deviations, Reservations, and Omissions 

 

28.1 During the evaluation of tenders, the following definitions apply: 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b) “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation 

required in the Tender document. 

 

29. Determination of Responsiveness 

 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the 

contents of the tender itself, as defined in ITT 11. 

 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender 

document without material deviation, reservation, or omission. A material deviation, 

reservation, or omission is one that, if accepted, would: 

a) Affect in any substantial way the scope, quality, or performance of the Works 

specified in the Contract; or 

b) limit in any substantial way, inconsistent with the tender document, the Procuring 

Entity's rights or the tenderer's obligations under the proposed contract; or 

c) if rectified, would unfairly affect the competitive position of other tenderers 

presenting substantially responsive tenders. 

 

29.3 Narok County Government shall examine the technical aspects of the tender submitted 

in accordance with ITT 16, to confirm that all requirements of Section VII, Works' 

Requirements have been met without any material deviation, reservation or omission. 

 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it 

shall be rejected by Narok County Government and may not subsequently be made 

responsive by correction of the material deviation, reservation, or omission. 

 

30. Non-material Non-conformities 

 

30.1 Provided that a tender is substantially responsive, Narok County Government may 

waive any non-conformities in the tender. 

 

30.2 Provided that a Tender is substantially responsive, Narok County Government may 

request that the tenderer submit the necessary information or documentation, within a 

reasonable period of time, to rectify nonmaterial non- conformities in the tender related 

to documentation requirements. Requesting information or documentation on such 



non-conformities shall not be related to any aspect of the price of the tender. Failure of the 

tenderer to comply with the request may result in the rejection of its tender. 

 

30.3 Provided that a tender is substantially responsive, Narok County Government shall 

rectify quantifiable nonmaterial non-conformities related to the Tender Price. To this 

effect, the Tender Price shall be adjusted, for comparison purposes only, to reflect the 

price of a missing or non-conforming item or component in the manner specified in the 

TDS. 

 

31. Arithmetical Errors 

 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute 

and final and shall not be the subject of correction, adjustment or amendment in anyway 

by any person or entity. 

 

31.2 Provided that the Tender is substantially responsive, Narok County Government shall 

handle errors on the following basis: 

a) Any error detected if considered a major deviation that affects the substance of the 

tender, shall lead to disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, 

quantity, subtotal and total bid price shall be considered as a major deviation that 

affects the substance of the tender and shall lead to disqualification of the tender as 

non-responsive. and 

c) If there is a discrepancy between words and figures, the amount in words shall 

prevail 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of 

award. 

 

32. Conversion to Single Currency 

 

32.1 For evaluation and comparison purposes, the currency (ies) of the Tender shall be 

converted into a single currency as specified in the TDS. 

 

33. Margin of Preference and Reservations 

 

33.1 A margin of preference may be allowed only when the contract is open to international 

competitive tendering where foreign contractors are expected to participate in the 

tendering process and where the contract exceeds the value/threshold specified in the 

Regulations. 

 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject 

to reservations exclusive to specific groups as provided in ITT 33.4. 

 

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are 

Small and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises 

of persons living with disability, as the case may be), and who are appropriately 

registered as such by the authority to be specified in the TDS, a procuring entity shall ensure 

that the invitation to tender specifically indicates that only businesses or firms belonging 

to the specified group are eligible to tender. No tender shall be reserved to more than 

one group. If not so stated in the Invitation to Tender and in the Tender documents, the 

invitation to tender will be open to all interested tenderers. 



 

34. Nominated Subcontractors 

 

34.1 Unless otherwise stated in the TDS, Narok County Government does not intend to 

execute any specific elements of the Works by subcontractors selected/nominated by the 

Procuring Entity. In case Narok County Government nominates a subcontractor, the 

subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. 

The main contract shall specify the working arrangements between the main contractor 

and the nominated subcontractor. 

 

34.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or 

the volume of works as specified in the TDS. Subcontractors proposed by the Tenderer shall 

be fully qualified for their parts of the Works. 

 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for 

the Works unless their specialized parts of the Works were previously designated so by 

Narok County Government in the TDS as can be met by subcontractors referred to 

hereafter as 'Specialized Subcontractors', in which case, the qualifications of the 

Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of 

the Tenderer. 

 

35. Evaluation of Tenders 

 

35.1 Narok County Government shall use the criteria and methodologies listed in this ITT 

and Section III, Evaluation and Qualification Criteria. No other evaluation criteria or 

methodologies shall be permitted. By applying the criteria and methodologies Narok 

County Government shall determine the Lowest Evaluated Tender in accordance with 

ITT 40. 

 

35.2 To evaluate a Tender, Narok County Government shall consider the following: 

a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and 

contingencies, if any, but including Day work items, where priced competitively; 

b) Price adjustment due to discounts offered in accordance with ITT 14.4; 

c)  converting the amount resulting from applying (a) and (b) above, if relevant, to a 

single currency in accordance with ITT 32; 

d) price adjustment due to quantifiable non material non-conformities in accordance 

with ITT 30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation 

and Qualification Criteria. 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 

applied over the period of execution of the Contract, shall not be considered intender 

evaluation. 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to 

tender for one or more lots (contracts). Each lot or contract will be evaluated in 

accordance with ITT 35.2. The methodology to determine the lowest evaluated 

tenderer or tenderers based one lot (contract) or based on a combination of lots 

(contracts), will be specified in Section III, Evaluation and Qualification Criteria. In the 

case of multiple lots or contracts, tenderer will be required to prepare the Eligibility and 

Qualification Criteria Form for each Lot. 



36. Comparison of Tenders 

36.1 Narok County Government shall compare the evaluated costs of all substantially 

responsive Tenders established in accordance with ITT 35.2 to determine the Tender 

that has the lowest evaluated cost. 

 

37. Abnormally Low Tenders and Abnormally High Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other 

elements of the Tender, appears so low that it raises material concerns as to the capability of 

the Tenderer in regard to the Tenderer's ability to perform the Contract for the offered 

Tender Price or that genuine competition between Tenderers is compromised. 

 

37.2 In the event of identification of a potentially Abnormally Low Tender, Narok County 

Government shall seek written clarifications from the Tenderer, including detailed price 

analyses of its Tender price in relation to the subject matter of the contract, scope, 

proposed methodology, schedule, allocation of risks and responsibilities and any other 

requirements of the Tender document. 

 

37.3 After evaluation of the price analyses, in the event that Narok County Government 

determines that the Tenderer has failed to demonstrate its capability to perform the 

Contract for the offered Tender Price, Narok County Government shall reject the 

Tender. 

 

38. Abnormally High Tenders 

 

38.1 An abnormally high tender price is one where the tender price, in combination with 

other constituent elements of the Tender, appears unreasonably too high to the extent 

that Narok County Government is concerned that it (the Procuring Entity) may not be 

getting value for money or it may be paying too high a price for the contract compared 

with market prices or that genuine competition between Tenderers is compromised. 

 

38.2 In case of an abnormally high price, Narok County Government shall make a survey of 

the market prices, check if the estimated cost of the contract is correct and review the 

Tender Documents to check if the specifications, scope of work and conditions of 

contract are contributory to the abnormally high tenders. Narok County Government 

may also seek written clarification from the tenderer on the reason for the high tender 

price. Narok County Government shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the 

contract, Narok County Government may accept or not accept the tender 

depending on the Procuring Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to 

the abnormally high tender prices, Narok County Government shall reject all 

tenders and may retender for the contract based on revised estimates, 

specifications, scope of work and conditions of contract, as the case may be. 

 

38.3  If Narok County Government determines that the Tender Price is abnormally too high 

because genuine competition between tenderers is compromised (often due to 

collusion, corruption or other manipulations), Narok County Government shall reject 

all Tenders and shall institute or cause competent Government Agencies to institute an 

investigation on the cause of the compromise, before retendering. 



39. Unbalanced and/or Front-Loaded Tenders 

 

39.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated 

price is seriously unbalanced and/or front loaded, Narok County Government may 

require the Tenderer to provide written clarifications. Clarifications may include detailed 

price analyses to demonstrate the consistency of the tender prices with the scope of 

works, proposed methodology, schedule and any other requirements of the Tender 

document. 

39.2 After the evaluation of the information and detailed price analyses presented by the 

Tenderer, Narok County Government may as appropriate: a)   accept the Tender; or 

b) require that the total amount of the Performance Security be increased at the 

expense of the Tenderer to a level not exceeding a 10% of the Contract Price; or 

c) agree on a payment mode that eliminates the inherent risk of Narok County 

Government paying too much for undelivered works; or 

d) reject the Tender, 

 

40. Qualifications of the Tenderer 

 

40.1 Narok County Government shall determine to its satisfaction whether the eligible 

Tenderer that is selected as having submitted the lowest evaluated cost and substantially 

responsive Tender, meets the qualifying criteria specified in Section III, Evaluation and 

Qualification Criteria. 

 

40.2 The determination shall be based upon an examination of the documentary evidence of 

the Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The 

determination shall not take into consideration the qualifications of other firms such as 

the Tenderer's subsidiaries, parent entities, affiliates, subcontractors (other than 

Specialized Subcontractors if permitted in the Tender document), or any other firm(s) 

different from the Tenderer. 

 

40.3 An affirmative determination shall be a prerequisite for award of the Contract to the 

Tenderer. A negative determination shall result in disqualification of the Tender, in which 

event Narok County Government shall proceed to the Tenderer who offers a 

substantially responsive Tender with the next lowest evaluated price to make a similar 

determination of that Tenderer's qualifications to perform satisfactorily. 

 

41. Best Evaluated Tender 

 

41.1 Having compared the evaluated prices of Tenders, Narok County Government shall 

determine the best Evaluated Tender. The best Evaluated Tender is the Tender of the 

Tenderer that meets the Qualification Criteria and whose Tender has been determined 

to be: 

a) Most responsive to the Tender document; and 

b) The lowest evaluated price. 

 

42. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders. 

 

42.1 Narok County Government reserves the right to accept or reject any Tender and to 

annul the Tender process and reject all Tenders at any time prior to Contract Award, 

without there by incurring any liability to Tenderers. In case of annulment, all Tenders 

submitted and specifically, Tender securities, shall be promptly returned to the Tenderers. 



F. AWARD OF CONTRACT 

 

43. Award Criteria 

 

43.1 Narok County Government shall award the Contract to the successful tenderer whose 

tender has been determined to be the Lowest Evaluated Tender. 

 

44. Notice of Intention to enter into a Contract 

 

44.1 Upon award of the contract and Prior to the expiry of the Tender Validity Period Narok 

County Government shall issue a Notification of Intention to Enter into a 

Contract/Notification of award to all tenderers which shall contain, at a minimum, the 

following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the 

letter is addressed was unsuccessful, unless the price information in (c) above 

already reveals the reason; 

d) the expiry date of the Standstill Period; and 

 

44.2 instructions on how to request a debriefing and/or submit a complaint during the stand 

still period; Stand still Period 

 

44.3 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to 

allow any dissatisfied tender to launch a complaint. Where only one Tender is 

submitted, the Standstill Period shall not apply. 

 

44.4 Where a Standstill Period applies, it shall commence when Narok County Government 

has transmitted to each Tenderer the Notification of Intention to Enter into a Contract 

with the successful Tenderer. 

 

45. Debriefing by the Procuring Entity 

 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract 

referred to in ITT 43, an unsuccessful tenderer may make a concern regarding their 

tender. Narok County Government shall provide the debriefing within five days of 

receipt of the request. 

 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer 

shall bear its own costs of attending such a debriefing meeting. 

 

46. Letter of Award 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period 

specified in ITT 42.1, upon addressing a complaint that has been filed within the 

Standstill Period, Narok County Government shall transmit the Letter of Award to the 

successful Tenderer. The letter of award shall request the successful tenderer to furnish the 

Performance Security within 21 days of the date of the letter. 

 

47. Signing of Contract 



47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into 

contract and upon the parties meeting their respective statutory requirements, Narok 

County Government shall send the successful Tenderer the Contract Agreement. 

 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer 

shall sign, date, and return it to the Procuring Entity. 

 

47.3 The written contract shall be entered into within the period specified in the notification 

of award and before expiry of the tender validity period. 

 

48. Performance Security 

 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring 

Entity, the successful Tenderer shall furnish the Performance Security and, any other 

documents required in the TDS, in accordance with the General Conditions of Contract, 

subject to ITT 38.2 (b), using the Performance Security and other Forms included in 

Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign 

institution providing a bank guarantee shall have a correspondent financial institution 

located in Kenya, unless Narok County Government has agreed in writing that a 

correspondent bank is not required. 

 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security 

and other documents required in the TDS or sign the Contract shall constitute sufficient 

grounds for the annulment of the award and forfeiture of the Tender Security. In that 

event Narok County Government may award the Contract to the Tenderer offering the 

next Best Evaluated Tender. 

 

48.3 Performance security shall not be required for contract estimated to cost less than the 

amount specified in the Regulations. 

 

49. Publication of Procurement Contract 

 

49.1 Within fourteen days after signing the contract, Narok County Government shall publish 

the awarded contract at its notice boards and websites; and on the Website of the 

Authority. At the minimum, the notice shall contain the following information: a) name 

and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope 

and the selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract 

duration. 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at 

Tender opening. 

50. Procurement Related Complaint and Administrative Review 

50.1 The procedures for making Procurement-related Complaints shall be specified in the 

TDS. 

50.2 A request for administrative review shall be made in the form provided under contract 

forms. 



SECTION II - TENDER DATA SHEET (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the 

Instructions to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail 

over those in ITT. 

 

Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A. General 

ITT 1.1 The name of the contract is PROPOSED CONSTRUCTION  OF 

OLDONYOROK MATERNITY WING IN KILGORIS CONSTITUENCY AT 

ANGATA BARIKOI WARD. 

ITT 1.1 The Employer is; 

THE COUNTY SECRETARY 

NAROK COUNTY GOVERNMENT 

ITT 1.1 The number and identification of Tender NCG/OT/EQF/155/2024-2025. 

comprising this bidding process 

ITT 2.4 The Information made available on competing firms is as 

follows: 

ITT 2.4 The firms that provided consulting services for the contract being tendered 

for are: NOT APPLICABLE 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be (0) 

B. Contents of Tender Document 

ITT 7.1 (i) The Tenderer will submit any request for clarifications in writing to 

the Address and shall; Attention: 

THE COUNTY SECRETARY. 

NAROK COUNTY GOVERNMENT HQ, KENYA 

P. O. BOX 898 -20500 

NAROK 

(ii) Narok County Government Will publish its response at the website 

www.narok.go.ke 

ITT 7.2 Pre-Bidding Conference Meeting “shall be held on the 07 th April, 

2025 at 11:00 AM at the Public Works Boardroom. 

(MANDATORY) 

(A) A pre-arranged pre-tender site visit “Shall be advised at the pre- 

bidding conference. 

ITT 7.3 The Tenderer will be required to submit any questions in writing via email 

procurement@narok.go.ke , to reach Narok County Government before 

the 09/04 /2025 11:00AM. 

ITT 7.5 The Procuring Entity’s website where Minutes of the Pre-Tender meeting 

and the pre-arranged pretender will be published at www.narok.go.ke 

C. Preparation of Tenders 

ITT 10.1 The language of the bid is: English 

http://www.narok.go.ke/
mailto:procurement@narok.go.ke
http://www.narok.go.ke/


ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: 

[list any additional document not already listed in ITT 11.1 that must be 

submitted with the Tender. The list of additional documents should include 

the following:] 

As provided for in section 3.2 evaluation criteria 

ITT 11.1 (j) The Bidder shall submit with its bid the following additional documents: 

ITT 13.1 Alternative Tenders “shall not be” considered. 

ITT 13.2 Alternatives to the Times for Completion “shall not be” permitted. 

ITT 13.4 Alternative technical solutions shall NOT be permitted for the following 

parts of the Works: 

ITT 14.5 The prices quoted by the Tenderer shall be fixed 

ITT 14.7 The prices quoted shall be exclusive of all taxes and shall be inclusive of all 

attendant cost to deliver the works. All Taxes shall be filled appropriately in 

relevant Provisions within the document. 

ITT 15.2(a) The currency of the bid and payment shall be Kenya Shilling (KES), foreign 

currency shall not be allowed. 

ITT 18.2 The Tender validity period shall be 120 days from the date of tender 

submission. 

ITT 18.3 a) The Number of days beyond the expiry of the initial tender validity 

period will be 30 days. 

ITT 19.1 A Tender Security in the Amount of Kshs 100,000 From A Reputable Bank or 

Insurance Firm Recognized By PPRA Shall Be required. 

ITT 19.5 A pre - site visit shall be arranged after the pre-bidding Conference. 

ITT 20.1 In addition to the original of the Tender, the number of copies to be 

submitted with the tender 1 copy 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer 

shall indicate: 

The name and description of the documentation required to 

demonstrate the authority of the signatory to sign the Tender such as a 

Power of Attorney, authorization letter in company stationery; and In 

the case of tenders submitted by an existing or intended JV an 

undertaking signed by all parties 

(i) stating that all parties shall be jointly and severally liable if so, 

required in accordance with ITT 3.1(a), and 

ii) nominating a Representative who shall have the authority to conduct 

all business for and on behalf of any and all the parties of the JV during 

the bidding process and, in the event the JV is awarded the Contract, 

during contract execution.” 

D. Submission and Opening of Tenders 

ITT 21.2 A tender package or container that cannot fit in the Tender Box shall be 

received at Narok County Government Headquarters, Kenya 

At Supplies Chain Management Office At The County Headquarters. 

ITT 22.1 (A) For Tender submission purposes only, the Employer’s address is: 

 

Attention: County Secretary 

Street Address: off Mau-Narok Narok County Government HQ, Kenya 

P.O BOX 898-20500 Narok 



 The deadline for bid submission is: 

Date and time for submission of Tenders: 09
th
  APRIL 2025 at 11:00am Tenders 

shall not be submitted electronically. 

ITT 25.1 The Tender opening shall take place at: 

Street Address: The Narok County Government HQ, 

Room number: County Assembly Hall 2 

City: Narok Country: 

Kenya Date: 09-04-2025. 

Time: 11.00am. 

ITT 25.1 Electronic tender Submission shall not be allowed. Electronic Tender 

Opening shall not apply. 

E. Evaluation, and Comparison of Tenders 

ITT 30.3 The adjustment shall be based on the  [insert “average” or 

“highest”] price of the item or component as quoted in other substantially 

responsive Tenders. If the price of the item or component cannot be 

derived from the price of other substantially responsive Tenders, Narok 

County Government shall use its Lowest estimate. 

ITT 31.2 The error shall be considered a major deviation that leads to disqualification 

of the tender if the percentage of the error (error over the tender price 

quoted) is: more than 10%. 

ITT 32.1 The currency that shall be used for Tender evaluation and comparison 

purposes to convert at the selling exchange rate all Tender prices expressed in 

various currencies into a single currency is: Kenyan shilling The source of 

exchange rate shall be: The Central Bank of Kenya 

The date for the exchange rate shall be: the deadline date for Submission of 

the Tenders. 

ITT 33.2 A margin of preference “shall not” apply. 

ITT 33.4 The invitation to tender is extended to the following groups. N/A 

ITT 34.2 Contractor’s may propose subcontracting: Maximum percentage of 

subcontracting permitted is: 10% of the total contract amount. 

Tenderers planning to subcontract more than 10% of total volume of work 

shall specify, in the Form of Tender, the activity (ies) or parts of the Works to 

be subcontracted along with complete details of the subcontractors and their 

qualification and experience. 

ITT 34.3 The parts of the Works for which Narok County Government permits 

Tenderers to propose Specialized Subcontractors are designated as follows: 

Not applicable, For the above-designated parts of the Works that may require 

Specialized, Subcontractors, the relevant qualifications of the proposed 

Specialized Subcontractors will be added to the qualifications of the Tenderer 

for the purpose of evaluation. 

ITTC34.4 MULTIPLE CONTRACTS 

ITT 34.4 1 Bidders are permitted to apply for all tenders but can only be awarded one. 

ITT 35.2 I Additional requirements apply. These are detailed in the evaluation criteria in 

Section III, Evaluation and Qualification Criteria. 

ITT 48.2 Additional requirements are: 

TT 50.1 The procedures for making a Procurement-related Complaint are available 

from the PPRA website info@ppra.go.ke or complaints@ppra.go.ke. If a 

mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke


 Tenderer wishes to make a Procurement-related Complaint, the Tenderer 

should submit its complaint following these procedures, in writing (by the 

quickest means available, that is either by hand delivery or email to: 

 

For the attention: 

The County Secretary 

NAROK COUNTY GOVERNMENT HQ, Kenya 

P. O. BOX 898-20500 

City: Narok 

In summary, a Procurement-related Complaint may challenge any of the 

following: 

 

(i) the terms of the Tender Documents; and 

the Procuring Entity’s decision to award the contract. 



SECTION III- EVALUATION AND QUALIFICATION CRITERIA 

 

1.1 General Provisions 

 

1.2 This section contains the criteria that the Employer shall use to evaluate tender and qualify 

tenderers. No other factors, methods or criteria shall be used other than specified in this 

tender document. The Tenderer shall provide all the information requested in the forms 

included in Section IV, Tendering Forms. Narok County Government shall use the Standard 

Tender Evaluation Document for Goods and Works for evaluating Tenders. 

 

1.3 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate 

the Kenya Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year – Exchange rate 

prevailing on the last day of the respective calendar year (in which the amounts for 

that year is to be converted) was originally established. 

b) Value of single contract – Exchange rate prevailing on the date of the contract 

signature. 

c) Exchange rates shall be taken from the publicly available source identified in the ITT 

14.3. Any error in determining the exchange rates in the Tender may be corrected by 

the Procuring Entity. 

 

1.4 Evaluation and contract award Criteria 

Narok County Government shall use the criteria and methodologies listed in this Section 

to evaluate tenders and arrive at the Lowest Evaluated Tender. The tender that (i) meets the 

qualification criteria, (ii) has been determined to be substantially responsive to the Tender 

Documents, and (iii) is determined to have the Lowest Evaluated Tender price shall be 

selected for award of contract. 

A. Preliminary Examination for Determination of Responsiveness 

Narok County Government will start by examining all tenders to ensure they meet in all 

respects the eligibility criteria and other requirements in the ITT, and that the tender is 

complete in all aspects in meeting the requirements of “Part 2 – Procuring Entity’s Works 

Requirements”, including checking for tenders with unacceptable errors, abnormally low 

tenders, abnormally high tenders and tenders that are front loaded. The Standard Tender 

Evaluation Report for Goods and Works for evaluating Tenders provides clear guidelines 

on how to deal with review of these requirements. Tenders that do not pass the 

Preliminary Examination will be considered irresponsive and will not be considered 

further. 



PRELIMINARY EXAMINATION 

 

S/NO 

 

MANDATORY ELIGIBILITY CRITERIA 

REQUIREMENT 

PRIORITY 

(MET/NOT 

MET) 

M/NM 

MR1. Duly filled and Signed form of Tender By The Authorized 

Representative 

Must be Filled  

MR2. Letter Of Authorization For Nominated Representative 

Power Of Attorney) To Sign The Tender 

Must be Provided  

MR3. Copy Of Incorporation/ Company Registration Certificate Must be Submitted  

MR4. Copy Of Cr12 Details Of Directorship/ Ownership Must be Submitted  

MR5. Directors ID’S (attach copies) Must be Submitted  

MR6. Copy Of Valid Tax Compliance Certificate Must be Submitted  

MR7. Provide 1 no original bid and 1 no Copy of the original 

Bid Document 

Must be Submitted  

MR8. Copy Of valid Business Permit Must be Submitted  

MR9. Proven Physical Location And Address Of The Firm (CBQ) Must be Provided  

MR10. Tender Security (Bank Or Insurance) Valid For 30 Days 

Beyond Original Validity Period. 

Must be Submitted  

MR11 Properly and Dully filled,signed and stamped form of 

General Construction Experience 

Must be filled  

MR12 Properly and Dully filled,signed and stamped form of 

Specific Construction Experience 

Must be filled  

MR11. Non- Debarment Verification Statement That The Firm Is 

Not debarred By The Ppra Under The Ppada Act 2015 Or 

Any Other Recognized Institution. 

Must be filled and 

signed and shall be 

verified in PPRA 

website 

 

MR12. Tenderer Has No Conflicts Of Interest Declaración Must be filled and 

signed 

 

MR13. 

Registration & Licensing By National Construction 

Authority NCA 8 building and practicing certificate. 

Must be Submitted  

MR14. 

Not Insolvent, In Receivership, Bankrupt or In the Process 

of Being Wound Up 

Must be Filled  

 

 

MR15. 

Not Guilty of Any Serious Violation of Fair Employment 

Laws and Practices (Certified Self Declaration) the form 

must be properly filled,signed and stamped form of self 

declaration that the person /tenderer is not debarred in the 

matter of public procurement and asset disposal act 2015 

Must be Filled  

MR16. Not Convicted of Corrupt or Fraudulent Practices must 

submit APPENDIX 1 form of fraud and corruption, must 

be attached and shall not be modified 

Must be submitted  

MR17. Conflict of Interest Declaration (If Any) Must be Filled  

MR18 

Duly Filled and Signed Letter of Tender/Certificate Of 

Independent Tender Determination 

Must be Filled  

MR21 Bound And Sequentially Serialized Document Must be Serialized  

MR22 pre tender conference attendence certificate. Attach Original 

certificate. 

 

 Determination Of Responsiveness (R/NR)   

 

Tenders that do not pass the Preliminary Examination will be considered non-responsive and will 

not be considered further. 



Note: 

1. Tenders that pass Preliminary examination will go to Technical examination, . 

2. For explanations of Reason for NR, include a footnote and an explanation. E.g. Tender 

No. 1 item I may be NR, so the explanation will be as below. 

3.3 Preliminary Examination Technical Responsiveness 

(Only for those tenders which pass as Responsive on Preliminaries Examination) 

 

 GENERAL TECHNICAL EVALUATION REQUIREMENTS 

 Description  Scores 

1. Proof and Relevance experience in similar work within the last 

3 years provide lso, contracts, awards and completion certificates 

i. General experience at least 2 contracts (10 Marks) 

ii. Similar works at least 3 contracts (15 marks) 

Must provide 

requirement 

25 

2. Indicate detail Technical Proposal on how to undertake the project Should 

demonstrate 

understanding 

of the scope of 

works and 

other general 

requirements 

15 

3. Provide Detailed Company profile Must meet 

requirement 

15 

4. Key personnel 

(i) Manager/ proprietor must possess a Degree/ Higher 

Diploma with at least 4 years’ General Experience 

and 2 years Specific Experience (10marks) 

(ii) Foreman/site agent must possess a Diploma for at 

least 4 years’Geneneral Experience and 2years Specific 

experience 

(5marks) 

(attach certified copies of academic certificates and cv) 

Must meet 

requirement 

With proof 

15 

5. Proof of office premises and workshop 

Firm must have; - 

(i) Physical address (1 marks) 

(ii) Email address (1 marks) 

(iii) Telephone and Mobile contact of person (3 marks) 

Must provide 5 

6. Proof of adequate equipment to undertake the works 

(i) Give details of equipment ownership, (10marks) 

(ii) Give details of equipment lease agreement (10marks) 

Must provide 

proof and 

meet The 

requirement of 

the works 

10 



7. Financial capabilities 

(i) The Tenderer shall demonstrate that they have access to, or 

has available, liquid assets, unencumbered real assets, lines of 

credit, and other financial means (independent of any contractual 

advance payment) sufficient to meet the construction cash flow 

requirements estimated as Kenya Shillings [3,000,000 million] 

equivalent for the subject contract(s) net of the Tenderer's other 

commitments. (4marks) 

 

(ii) The Tenderers shall also demonstrate, to the satisfaction of the 

Procuring Entity, that it has adequate sources of finance to meet 

the cash flow requirements on works currently in progress and its 

prospective future contract commitments and its profitability. 

(5marks) 

 

(iii) The tenderer must Submit 3 years Audited accounts for the 

last 3 years and must be certified by recognize auditing firms. 

(6) marks 

Must meet 

requirement 

15 

 TOTAL  100 

 

The pass mark is 80 marks. Tenders that do not pass the technical Examination will be considered 

non-responsive and will not be considered further for financial evaluations. 

 

 

3.5 Tender Evaluation (ITT 35) 

Price evaluation: In addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria 

shall apply: 

i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as 

follows: …………………… 

ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 

13.4, will be evaluated as follows .................................................. iii) 

Other Criteria, if permitted under ITT 35.2(d) …………………… 

3.6 Multiple Contracts 

 

1.4 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on 

basis of Lots and the lowest evaluated tenderer identified for each Lot. Narok County 

Government will select one Option of the two Options listed below for award of Contracts. 

OPTION 1 

i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, 

provided the tenderer meets the Eligibility and Qualification Criteria for that Lot. 

ii) If a tenderer wins more than one Lot, the tender will be awarded contracts for all won 

Lots, provided the tenderer meets the aggregate Eligibility and Qualification Criteria 

for all the Lots. The tenderer will be awarded the combination of Lots for which the 

tenderer qualifies and the others will be considered for award to second lowest the 

tenderers. 

OPTION 2 

Narok County Government will consider all possible combinations of won Lots 

[contract(s)] and determine the combinations with the lowest evaluated price. Tenders will 

then be awarded to the Tenderer or Tenderers in the combinations provided the tenderer 

meets the aggregate Eligibility and Qualification Criteria for all the won Lots. 



3.7 Alternative Tenders (ITT 13.1) 

An alternative if permitted under ITT 13.1, will be evaluated as follows: 

Narok County Government shall consider Tenders offered for alternatives as specified in 

Part2-Works Requirements. Only the technical alternatives, if any, of the Tenderer with the 

Best Evaluated Tender conforming to the basic technical requirements shall be considered by 

the Procuring 

3.8 Margin of Preference 

 

3.8.1 If the TDS so specifies, Narok County Government will grant a margin of preference 

of fifteen percent (15%) to be loaded one valuated price of the foreign tenderers, 

where the percentage of shareholding of Kenyan citizens is less than fifty-one percent 

(51%). 

 

3.8.2 Contractors applying for such preference shall be asked to provide, as part of the data 

for qualification, such information, including details of ownership, as shall be required 

to determine whether, according to the classification established by the Procuring 

Entity, a particular contract or or group of contractors qualifies for a margin of 

preference. 

 

3.8.3 After Tenders have been received and reviewed by the Procuring Entity, responsive 

Tenders shall be assessed to ascertain their percentage of shareholding of Kenyan 

citizens. Responsive tenders to shall be classified into the following groups: 

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan 

citizens hold shares of over fifty one percent (51%). ii) Group B: tenders offered by 

foreign Contractors and other Tenderers where Kenyan citizens hold shares of less than 

fifty one percent (51%). 

3.8.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to 

determine the lowest tender, and the lowest evaluated tender in each group shall be 

further compared with each other. If, as a result of this comparison, a tender from 

Group A is the lowest, it shall be selected for the award. If a tender from Group B is 

the lowest, an amount equal to the percentage indicated in Item 3.1 of the respective 

tender price, including unconditional discounts and excluding provisional sums and the 

cost of day works, if any, shall be added to the evaluated price offered in each tender 

from Group B. All tenders shall then be compared using new prices with added prices 

to Group Band the lowest evaluated tender from Group A. If the tender from Group 

A is still the lowest tender, it shall be selected for award. If not, the lowest evaluated 

tender from Group B based on the first evaluation price shall be selected. 

3.9 Post qualification and Contract award (ITT 39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to the 

lowest evaluated tenderer, subject to confirmation of pre-qualification data, if so 

required. 

b) In case the tender was not subject to post-qualification, the tender that has been 

determined to be the lowest evaluated tenderer shall be considered for contract award, 

subject to meeting each of the following conditions. 

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and other financial means (independent of 

any contractual advance payment) sufficient to meet the construction cash flow of 

 Kenya Shillings. 

ii) Minimum  average   annual construction turnover   of  Kenya Shillings 



[ insert amount], equivalent calculated as total certified payments received for contracts 

in progress and/or completed within the last ) [ insert of year] years. 

iii) At least (insert number) of contract(s) of a similar nature executed within Kenya, or 

the East African Community or abroad, that have been satisfactorily and 

substantially completed as a prime contractor, or joint venture member or sub- 

contractor each of minimum value Kenya shillings   

equivalent. 

iv) Contractor's Representative and Key Personnel, which are specified as 

 

v) Contractors key equipment listed on the table “Contractor's Equipment” below 

and more specifically listed as [specify requirements for each lot as 

applicable] 

 

vi) Other conditions depending on their seriousness. 

 

a) History of non-performing contracts: 

Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that 

Non-performance of a contract did not occur because of the default of the Tenderer, 

or the member of a JV in the last 

(Specify years). The required information shall be furnished in the appropriate form. 

 

 

b) Pending Litigation 

Financial position and prospective long-term profitability of the Single Tenderer, and 

in the case the Tenderer is a JV, of each member of the JV, shall remain sound according to 

criteria established with respect to Financial Capability under Paragraph (i) above if all 

pending litigation will be resolved against the Tenderer. Tenderer shall provide 

information on pending litigations in the appropriate form. 

c) Litigation History 

There shall be no consistent history of court/arbitral award decisions against the 

Tenderer, in the last 

(Specify years). All parties to the contract shall furnish the information in the 

appropriate form about any litigation or arbitration resulting from contracts completed 

or ongoing under its execution over the years specified. A consistent history of awards 

against the Tenderer or any member of a JV may result in rejection of the tender. 



SECTION IV - TENDERING FORMS 

 

4.0 Qualification Forms 

4.1 Foreign Tenderers 40% Rule 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this 

condition. 

 

ITEM Description of Work Item Describe location of 

Source 

COST in 

K. shillings 

Comments, if any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

C Local materials    

1     

2     

3     

4     

D Use of Local Plant and Equipment 

1     

2     

3     

E Add any other items 

1     

2     

3     

4     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE xxxx  



4.2 Tenderer's Eligibility- Confidential Business Questionnaire 

 

A: Instruction to Tenderer 

Tenderer is instructed to complete the particulars required in this Form, one form for each entity if Tender is a 

JV. Tenderer is further reminded that it is an offence to give false information on this Form. 

 

 

i) Tenderer's details 

 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 

Name of the Tenderer 

 

5 Full Address and Contact Details of the 

Tenderer. 

1. Country 

2. City 

  3. Location 

  4. Building 

  5. Floor 

  6. Postal Address 

  7. Name and email of contact person. 

6 Current Trade License Registration Number 

and Expiring date 

 

7 Name, country and full address (postal and 

physical addresses, email, and telephone 

number) of Registering Body/Agency 

 

8 Description of Nature of Business  

9 Maximum value of business which the 

Tenderer handles. 

 

10 State if Tenders Company is listed in stock 

exchange, give name and full address 

(postal and physical addresses, email, and 

telephone number) of 

state which stock exchange 

 



ii) General and Specific Details 

 

i) Sole Proprietor, provide the following details. 

Name in full  Age  

 Country of 

Origin Nationality Citizenship 

ii) Partnership, provide the following details. 

 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 

iii) Registered Company, provide the following details. 

i)  Private or Public Company  ii) State the nominal and issued capital of the Company 

Nominal Kenya Shillings (Equivalent).............................................................................................. 

Issued Kenya Shillings (Equivalent).................................................................................................. 

iii) Give details of Directors as follows. 

 

 Names of Director Nationality Citizenship % Shares owned 

1     

2     

 

DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity. 

 

iv) Are there any person/persons in…………………… (Name of Procuring Entity) who has/have 

an interest or relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 

 Names of Person Designation in the Procuring 

Entity 

Interest or Relationship with 

Tenderer 

1    

2    

3    



Conflict of Interest Disclosure 

 

 Type of Conflict Disclosure 

YES OR 

NO 

If YES provide details of 

the relationship with 

Tenderer 

1 Tenderer is directly or indirectly controls, is controlled by 

or is under common control with another tenderer. 

  

2 Tenderer receives or has received any direct or indirect 

subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as another 

tenderer 

  

4 Tender has a relationship with another tenderer, directly 

or through common third parties that puts it in a position 

to influence the tender of another tenderer, or influence 

the decisions of Narok County Government regarding 

this tendering process. 

  

5 Any of the Tenderer’s affiliates participated as a 

consultant in the preparation of the design or technical 

specifications of the works that are the subject of the 

tender. 

  

6 Tenderer would be providing goods, works, 

nonconsulting services or consulting services during 

implementation of the contract specified in this Tender 

Document. 

  

7 Tenderer has a close business or family relationship with a 

professional staff of Narok County Government who 

are directly or indirectly involved in the preparation of 

the Tender document or specifications of the Contract, 

and/or the Tender evaluation process of such contract. 

  

8 Tenderer has a close business or family relationship with a 

professional staff of Narok County Government who 

would be involved in the implementation or 

supervision of such Contract. 

  

9 Has the conflict stemming from such relationship stated in 

item 7 and 8 above been resolved in a manner 

acceptable to Narok County Government throughout 

the tendering process and execution of the Contract? 

  



Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the 

date of submission. 

 

Full Name  Title or Designation   

 

 

(Signature) (Date) 

 

 

B. Certificate of Independent Tender Determination 

 

I, the undersigned, in submitting the accompanying Letter of Tender to the 

 [Name of Procuring Entity] for: 

 [Name and number of tenders] in response to the 

request for tenders made by: 

  [Name of Tenderer] do hereby 

make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in 

every respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit 

the Tender on behalf of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include 

any individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 

a) has been requested to submit a Tender in response to this request for tenders; 

b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 

abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable]: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, 

communication, agreement or arrangement with, any competitor; 

b) the Tenderer has entered into consultations, communications, agreements or arrangements with one or 

more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 

document(s), complete details thereof, including the names of the competitors and the nature of, and 

reasons for, such consultations, communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: a) prices; 

b) methods, factors or formulas used to calculate prices; 

c) the intention or decision to submit, or not to submit, a tender; or 



d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuant to paragraph (5) (b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any 

competitor regarding the quality, quantity, specifications or delivery particulars of the works or services to 

which this request for tenders relates, except as specifically authorized by the procuring authority or as 

specifically disclosed pursuant to paragraph (5) (b) above; 

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or 

indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding 

of the Contract, whichever comes first, unless otherwise required by law or as specifically disclosed 

pursuant to paragraph (5) (b) above. 

 

Name    Title  Date   

[Name, title, and signature of authorized agent of Tenderer and Date] 



 



Form EQU: Equipment 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet 

the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate 

Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the 

Tenderer. 

 

Item of equipment 

Equipment 

information 

Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current status Current location 

Details of current commitments 

Source Indicate source of the equipment 

Owned Rented Leased Specially manufactured 

 

 

The following information for equipment owned by the Tenderer. 

Owner Name of owner 

Address of owner 

Telephone Contact Name and Title 

Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 

  

  

 

 

Form Per-1: Contractor's Representative and Key Personnel Schedule 

 

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and 

Key Personnel to perform the Contract. The data on their experience should be supplied using the Form 

PER-2 below for each candidate. 

 

Contractor' Representative and Key Personnel. 
 

 

 

 

1. 

Title of position: Contractor’s Representative 

Name of candidate: 

Duration of 

 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 



 Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

 

2. 

Title of position: [ ] 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

 

3. 

Title of position: [ ] 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

 

4. 

Title of position: [ ] 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

5. Title of position: [insert title] 

Name of candidate 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position 

will be engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for 

this position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 



Form Per-2: Resume and Declaration - Contractor’s Representative and Key Personnel 

 

 

Position [#1]: [title of position from Form PER-1] 

Personnel 

information 

Name: Date of birth: 

 Address: E-mail: 

   

Professional qualifications: 

Academic qualifications: 

Language proficiency: [language and levels of speaking, reading and writing skills] 

Details  

Address of Procuring Entity: 

Telephone: Contact (manager / personnel officer): 

Fax:  

Job title: Years with present Procuring Entity: 

 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

 

Project Role 
Duration of 

involvement 
Relevant experience 

[main project 

details] 

[role and responsibilities 

on the project] 
[time in role] 

[describe the experience relevant to this 

position] 

    

    

    

    

    

    

    

Name of Tenderer 



Declaration 

I, the under signed [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to 

the Lowest of my knowledge and belief, the information contained in this Form PER-2 correctly describes 

myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this 

position as provided in the Tender: 

 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Contractor’s 

Representative or Key Personnel is available to work on this 

contract] 

Time commitment: [insert period (start and end dates) for which this Contractor’s 

Representative or Key Personnel is available to work on this 

contract] 

 

I understand that any misrepresentation or omission in this Form may: 

 

a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the Tender; 

c) result in my dismissal from the contract. 

Name of Contractor's Representative or Key Personnel: [insert name] 

Signature   Date: (day month year): Countersignature 

of authorized representative of the Tenderer: 

Signature   Date: (day month year):  

 

 

 

 

4.6 Tenderers Qualification without Pre-qualification 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 

Qualification Criteria the Tenderer shall provide the information requested in the corresponding Information 

Sheets included hereunder. 



4.6.1 Form ELI-1.1 - Tenderer Information Form 

 

Date:  

ITT No. and title:  

 

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: [Indicate 

country of Constitution] 

Tenderer's actual or intended year of incorporation: 

Tenderer's legal address [in country of registration]: 

Tenderer's authorized representative information 

Name:    

Address:   

Telephone/Fax numbers:     

E-mail address:   

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or documents 

of registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing:  

Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Tenderer is not under the supervision of the Procuring Entity 2. 

Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 

 

 

4.6.2 Form ELI-1.2 - Tenderer's JV Information Form 

(To be completed for each member of Tenderer's JV) 

Date:  ITT No. and title:  
 

Tenderer’s JV name: 

JV member’s name: 

JV member’s country of registration: 

JV member’s year of constitution: 

JV member’s legal address in country of constitution: 



 

JV member’s authorized representative information 

Name:    

Address:   

Telephone/Fax numbers:     

E-mail address:   

 

1. Attached are copies of original documents of 

 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITT 43.6. 

 

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the 

Procuring Entity, in accordance with ITT 3.8. 

 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 

 

 

4.6.3 FORM CON – 2 -Historical Contract Non-Performance, Pending Litigation and Litigation History 

Tenderer's Name:  Date:   

JV Member's Name ITT No. and title:   

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria 

 Contract non-performance did not occur since 1
st 

January [2020] specified in Section III, Evaluation 

and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1
st 

January [2020] specified in Section III, Evaluation and 

Qualification 

Criteria, requirement 2.1 

Year Non- performed 

portion of 

contract 

Contract Identification Total Contract 

Amount (current 

value, currency, 

exchange rate and 

Kenya Shilling 

equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.3. 

 

 Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 

as indicated below. 



Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 

  Contract Identification:   

Name of Procuring Entity:      

Address of Procuring Entity:     

Matter in dispute:    

Party who initiated the dispute:   

Status of dispute:   

 

  Contract Identification: 

Name of Procuring Entity: 

Address of Procuring Entity: 

Matter in dispute: 

Party who initiated the dispute: 

Status of dispute: 

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

 No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub- 

Factor 

2.4. 

 Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.4 as indicated below. 

Year of 

award 

Outcome as 

percentage of Net 

Worth 

Contract Identification Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 

[insert year] [insert percentage] Contract Identification: [indicate complete 

contract name, number, and any other 

identification] 

Name of Procuring Entity: [insert full 

name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 



4.6.4 Form FIN –3.1: Financial Situation and Performance 

Tenderer's Name:  Date:   

 

JV Member's Name ITT No. and title:   

 

 

Financial Data 

 

Type of Financial information 

in  

(currency) 

Historic information for previous  years, 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information 

Cash Flow from Operating Activities      

 

Refer to ITT 15 for the exchange rate 



Sources of Finance 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future 

contract commitments. 

 

No. Source of Finance Amount (Kenya Shilling equivalent) 

1 
  

2 
  

3 
  

 

 

4.6.5 Financial documents 

The Tenderer and its parties shall provide copies of financial statements for the last 3 Years pursuant Section III, 

Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such 

as parent company or group member). 

b) be independently audited or certified in accordance with local legislation. 

c) be complete, including all notes to the financial statements. 

d) correspond to accounting periods already completed and audited. 

 

 

Attached are copies of financial statements for the years required above; and complying with the 

requirements. 

 

4.6.6 Form FIN – 3.2: Average Annual Construction Turnover 

Tenderer's Name:  Date:   

 

JV Member's Name ITT No. and title:   

 

 Annual turnover data (construction only) 

Year Amount 

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate currency]   

    

    

    

    

Average Annual 

Construction 

Turnover * 

   

 

See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 



4.6.7 Form FIN –3.3: -Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 

financial means, net of current commitments, available to meet the total construction cashflow demands of 

the subject contractor contracts as specified in Section III, Evaluation and Qualification Criteria. 

 

 

4.6.8 Form FIN–3.4: - Current Contract Commitments / Works in Progress 

Tenderers and each member to a JV should provide information on their current commitments on all contracts 

that have been awarded, or for which a letter of intent or acceptance has been received, or for contracts 

approaching completion, but for which an unqualified, full completion certificate has yet to be issued. 

 

Starting Year Ending Year Contract Identification Role of 

Tenderer 

  Contract name:   

Brief Description of the Works performed by the 

Tenderer:     

Amount of contract:    

Name of Procuring Entity:      

Address:   

 

  Contract name:      

Brief Description of the Works performed by the 

Tenderer:     

Amount of contract:    

Name of Procuring Entity:       

Address:   

 

  Contract name:      

Brief Description of the Works performed by the 

Tenderer:    

Amount of contract:     

Name of Procuring Entity:       

Address:   

 



Form -4.1 (a): General Construction Experience  

Date:  

 JV Member's Name:  

ITT No. and title:   

 

 

Similar Contract No. Information 

Contract Identification  

Award Date  

Completion Date  

Role in Contract Prime 

Contractor 

 

 

Member in JV 

 

 

 

Management 

Contractor 

 

 

SubContractor 

 

 

 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number E- 

mail: 

 



Form -4.2(b): -Specific Construction and Contract Management Experience 

 

Date:  JV Member's Name  ITT No. and title:  

 

Similar Contract No. Information 

Description of the similarity in accordance 

with Sub-Factor 4.2(a) of Section III: 

 

1. Amount  

2. Physical size of required works items  

3. Complexity  

4. Methods/Technology  

5. Construction rate for key activities  

6. Other Characteristics  



Form -4.2(b): Construction Experience in Key Activities 

  Date:  

Tenderer's JV Member Name:  

2 

Sub-contractor's Name (as perITT34):  

ITT No. and title:  

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

 

 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 

Contractor 

 

Member in JV 

 

 

Management 

Contractor 

 

Sub-contractor 

 

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of the 

year 

Total quantity in the 

contract 

(i) 

Percentage 

participation 

(ii) 

Actual 

Quantity 

Performed 

(i) x (ii) 

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name: 

 

Address: 

Telephone/fax number E- 

mail: 

 

 Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 

 



2. Activity No. Two 

 

3. . ………………… 



4.7 OTHER FORMS 

 

4.7.1 Form of Tender 

Amended and issued pursuant to PPRA Circular No.02/2022 

INSTRUCTIONS TO TENDERERS 

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the 

Tenderer's complete name and business address. 

ii) All italicized text is to help Tenderer in preparing this form. 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER 

DETERMINATION and the SELF DECLARATION OF THE TENDERER attached to this Form of Tender. 

iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer. 

• Tenderer's Eligibility-Confidential Business Questionnaire. 

• Certificate of Independent Tender Determination. 

• Self-Declaration of the Tenderer. 

 

Date of this Tender submission: ……………………………….[insert date (as day, month and year) of Tender 

submission] Request for Tender No.: [insert identification] 

 

Name and description of Tender ....................................................... [Insert as per ITT) Alternative No.: [insert 

identification  No  if  this  is  a  Tender  for  an  alternative] To

 ............................................ [insert complete name of Procuring Entity] 

Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the 

execution of the above named Works, we, the undersigned offer to construct and complete the Works 

and remedy any defects therein for the sum of Kenya Shillings [[Amount in figures] 

 Kenya Shillings [amount in words]  

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency] 

[figures] [words]   

 

 

The percentage or amount quoted above does not include provisional sums, and only allows not more 

than two foreign currencies. 

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the 

receipt of the Engineer's notice to commence, and to complete the whole of the Works comprised in the 

Contract within the time stated in the Particular Conditions of Contract. 

3. We agree to adhere by this tender until   [Insert date], and it shall remain binding upon us and may be 

accepted at any time before that date. 

4. Unless and until a formal Agreement is prepared and executed this tender together with your written 

acceptance thereof, shall constitute a binding Contract between us. We further understand that you are not 

bound to accept the lowest or any tender you may receive. 

5. We, the undersigned, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including 

Addenda issued in accordance with ITT 8; ii) Eligibility: We meet the eligibility requirements and 

have no conflict of interest in accordance with 



ITT 3 and 4; iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by 

Narok County Government based on execution of a Tender-Securing or Proposal-Securing Declaration in 

the Procuring Entity's Country in accordance with ITT 19.8; 

(iv)  Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 

implementation and completion specified in the construction schedule, the following Works: [insert a 

brief description of the Works]; 

(v)  Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of 

the options below as appropriate] 

(vi) Option1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures, 

indicating the various amounts and the respective currencies]; Or Option2, in case of multiple lots: 

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 

amounts and the respective currencies]; and 

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating 

the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] ix) The exact method of calculations 

to determine the net price after application of discounts is shown below: 

[Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 

applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1(as amended, if 

applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of 

that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance 

with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are 

not participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the 

requirements of ITT3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or 

service providers for any part of the contract, are not subject to, and not controlled by any entity or 

individual that is subject to, a temporary suspension or a debarment imposed by the Public Procurement 

Regulatory Authority or any other entity of the Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are 

not a state- owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the 

requirements of ITT 3.7]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 

with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its 

full address, the reason for which each commission or gratuity was paid and the amount and currency of 

each such commission or gratuity] 

 

 

 

 

 

 

Name of Recipient Address Reason Amount 

    

    



(If none has been paid or is to be paid, indicate “none.”) 

 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof included 

in your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is 

prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, 

the Most Advantageous Tender or any other. Tender that you may receive; 

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or 

on our behalf engages in any type of Fraud and Corruption; 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made 

with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 

Independent Tender Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 

Disposal, copy available from (specify website) during the procurement process and the execution of any 

resulting contract. 

xxi) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in any conflict to 

interest. 

b) Certificate of Independent Tender Determination – to declare that we completed the tender without 

colluding with other tenderers. 

c) Self-Declaration of the Tenderer– to declare that we will, if awarded a contract, not engage in any 

form of fraud and corruption. 

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 

and Asset Disposal. 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as 

informed in 

“Appendix 1- Fraud and Corruption” attached to the Form of Tender. Name of the Tenderer: *[insert complete 

name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: 

**[insert complete name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] Signature of the 

person named above: [insert signature of person whose name and capacity are shown above] Date signed 

[insert date of signing] day of [insert month], [insert year] 

Date signed  day of  ,  

 

Notes 

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer 

** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the 

Tender, 

 

 

 

 

4.7.2 Form of Tender Security - Demand Bank Guarantee 

 

FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee] 

Beneficiary:  



Request for Tenders No:  

Date:  

TENDER GUARANTEE No.:  

Guarantor:   

 

1. We have been informed that (here in after called "the Applicant") has 

submitted or will submit to the Beneficiary its Tender (here in after called" the Tender") for the execution 

of  under Request for Tenders No. 

(“the ITT”). 

 

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of ( ) upon receipt by us of the 

Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself or a 

separate signed document accompanying or identifying the demand, stating that either the Applicant: 

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of 

Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; or 

(b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity 

Period or any extension there to provide by the Applicant, (i) has failed to execute the contract 

agreement, or (ii) has failed to furnish the Performance. 

 

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not 

the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the 

Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity 

Period. 

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated 

above on or before that date. 

 

 

 

[signature(s)] 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 

 

 

 

 

 

 

 

 

FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee] 

TENDER GUARANTEE No.: 



1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender 

dated ……… [Date of submission of tender] for the ................... [Name and/or description of the tender] 

(hereinafter called “the Tender”) for the execution of under Request for Tenders 

No. (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ............ [Name of Insurance 

Company] having our registered office at …………… (hereinafter called “the Guarantor”), are bound 

unto ……………... [Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum of 

… ...................... (Currency and guarantee amount) for which payment well and truly to be made to the 

said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by 

these presents. 

 

Sealed with the Common Seal of the said Guarantor this  day of  20   . 

 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant: 

 

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal’s Letter of 

Tender (“the Tender Validity Period”), or any extension thereto provided by the principal; or 

 

b) having been notified of the acceptance of its Tender by Narok County Government during the Tender 

Validity Period or any extension thereto provided by the principal; (i) failed to execute the Contract 

agreement; or (ii) has failed to furnish the Performance Security, in accordance with the Instructions to 

tenderers (“ITT”) of the Procuring Entity's Tendering document. 

 

then the guarantee undertakes to immediately pay to Narok County Government up to the above 

amount upon receipt of the Procuring Entity’s first written demand, without Narok County Government 

having to substantiate its demand, provided that in its demand Narok County Government shall state 

that the demand arises from the occurrence of any of the above events, specifying which event(s) has 

occurred. 

 

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is 

not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to 

the Applicant of the results of the Tendering process; or (ii) twenty-eight days after the end of the Tender 

Validity Period. 

 

5. Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date. 

 

[Date] [Signature of the Guarantor] 

 

[Witness] [Seal] 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 

 

4.7.3 Form of Tender Security (Tender Bond) 

 

[The Surety shall fill in this Tender Bond Form in accordance with the instructions 

indicated.] BOND NO. 

 

1. BY THIS BOND [name of tenderer] as Principal (hereinafter called “the Principal”), and [name, legal title, 

and address of surety],authorized to transact business in [name of country of Purchaser], as Surety 

(hereinafter called “the Surety”), are held and firmly bound unto [name of Purchaser] as Oblige (hereinafter 



called “the Purchaser”) in the sum of [amount of Bond][amount in words],for the payment of which sum, 

well and truly to be made, we, the said Principal and Surety, bind ourselves, our successors and as signs, 

jointly and severally, firmly by these presents. 

2. WHEREAS the Principal has submitted or will submit a written Tender to the Purchaser dated the day of 

 

    , 20, for the supply of [name of Contract] (herein after called the “Tender”). 

 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal: 

 

a) Has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of 

Tender (“the Tender Validity Period”), or any extension there to provided by the Principal; or 

b) Having been notified of the acceptance of its Tender by the Purchaser during the Tender Validity Period 

or any extension there to provided by the Principal;(i) failed to execute the Contract agreement; or 

(ii) has failed to furnish the Performance Security, in accordance with the Instructions to tenderers 

(“ITT”) of the Purchaser's Tendering document. 

then the Surety undertakes to immediately pay to the Purchaser up to the above amount upon receipt of 

the Purchaser's first written demand, without the Purchaser having to substantiate its demand, provided 

that in its demand the Purchaser shall state that the demand arises from the occurrence of any of the above 

events, specifying which event (s) has occurred. 

4. The Surety here by agrees that its obligation will remain in full force and effect up to and including the date 30 

days after the date of expiration of the Tender Validity Period set forth in the Principal's Letter of Tender or 

any extension thereto provided by the Principal. 

5. IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be executed in their 

respective names this day of  20. 

 

 

Principal:   Surety:   

Corporate Seal (where appropriate) 



4.7.4 FORM OF TENDER-SECURING 

DECLARATION FORM OF TENDER-SECURING 

DECLARATION 

[The Bidder shall complete this Form in accordance with the instructions indicated] Date: 

. ..................................... [Insert date (as day, month and year) of Tender Submission] 

Tender No ..................................................... [Insert number of tendering processes] 

To: .................................................. [Insert complete name of Purchaser] I/We, the undersigned, 

declare that: 

 

1. I/We understand that, according to your conditions, bids must be supported by a 

TenderSecuring Declaration. 

 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in 

any contract with the Purchaser for the period of time of [insert number of months or years] 

starting on [insert date], if we are in breach of our obligation(s) under the bid conditions, 

because we–(a) have withdrawn our tender during the period of tender validity specified by 

us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by 

the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if 

required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the 

instructions to tenders. 

 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful 

Tenderer(s), upon the earlier of: 

a) our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) thirty days after the expiration of our Tender. 

 

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be 

in the name of the Joint Venture that submits the bid, and the Joint Venture has not been legally 

constituted at the time of bidding, the Tender Securing Declaration shall be in the names of 

all future partners as named in the letter of intent. 

Signed ........................................................................................................ Capacity / title 

(director  or  partner  or  sole  proprietor,  etc.)  ……….………………. 

Name: ........................................................................................................ Duly authorized 

to sign the bid for and on behalf of: [insert complete name of Tenderer] Dated 

on…………………. day of ........................... [Insert date of signing] 

 

Seal or stamp 



4.7.4 SELF-DECLARATION FORMS 

FORM SD1 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER OF 

THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 

I, ……………………………………., of Post Office Box .................................. being a resident 

of ………………………………….. in the Republic of ................................. do hereby make 

a statement as follows: - 

 

1. THAT I am the Company Secretary/Chief Executive/Managing Director/Principal 

Officer/Director of ………....……………………………….. (insert name of the Company) 

who is a Bidder in respect of Tender No. ………………….. for ......................... (insert 

tender title/description) for ............................... (insert name of the Procuring entity) and duly 

authorized and competent to make this statement. 

 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from 

participating in procurement proceeding under Part IV of the Act. 

 

3. THAT what is deponed to herein above is true to the best of my knowledge, information 

and belief. 

 

……………………… …………………… ……………………

.… 

(Title) (Signature) (Date) 

 

 

Bidder's Official Stamp 



FORM SD2 

 

SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY CORRUPT 

OR FRAUDULENT PRACTICE 

I, ……………………………………. of P. O. Box .......................... being a resident 

of……………. in the Republic of ....................do hereby make a statement as follows: - 

 

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of 

………....…………………… (Insert name of the Company) who is a Bidder in respect of 

Tender No. ………………….. for ……………………... (insert tender title/description) 

for 

… .................. (insert name of the Procuring entity) and duly authorized and competent to 

make this statement. 

 

 

2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any 

corrupt or fraudulent practice and has not been requested to pay any inducement to any 

member  of  the  Board,  Management,  Staff  and/or  employees  and/or  agents of

 ................................. (Insert name of the Procuring entity) which is the procuring entity. 

 

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any 

inducement to any member of the Board, Management, Staff and/or employees and/or 

agents of ............................... (name of the procuring entity) 

 

4. THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with 

other bidders participating in the subject tender 

 

5. THAT what is deponed to herein above is true to the best of my knowledge, information 

and belief. 

 

……………………… …………………… ……………………

.… 

(Title) (Signature) (Date) 

 

 

 

Bidder's Official Stamp 



DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

I ................................................................... (person) on behalf of (Name of the 

Business/Company/Firm) 

… .............................................................. declare that I have read and fully understood the 

contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of 

Ethics for persons participating in Public Procurement and Asset Disposal and my 

responsibilities under the Code. 

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in 

Public Procurement and Asset Disposal. 

Name of Authorized signatory.......................................................................................... 

Sign.................................................................................................................................... 

Position.............................................................................................................................. 

Office address...........................................................Telephone......................................... E-

mail.................................................................... 

Name of the Firm/Company.............................................................................................. 

Date............................................................................................................... 

 

 

(Company Seal/Rubber Stamp where 

applicable) Witness 

 

 

Name......................................................................................................... 

 

 

Sign........................................................................................................... 

 

 

Date........................................................................................................... 



4.7.5 Appendix to Tender 

 

Appendix I: Fraud and Corruption 

(Appendix 1 shall not be modified) 

 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's 

policies and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its 

Regulation, and any other Kenya's Acts or Regulations related to Fraud and Corruption, and 

similar offences, shall apply with respect to Public Procurement Processes and Contracts that are 

governed by the laws of Kenya. 

 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 

(applicants/proposers), Consultants, Contractors and Suppliers; any Subcontractors, Sub- 

consultants, Service providers or Suppliers; any Agents (whether declared or not); and any of 

their Personnel, involved and engaged in procurement under Kenya's Laws and Regulation, 

observe the highest standard of ethics during the procurement process, selection and contract 

execution of all contracts, and refrain from Fraud and Corruption and fully comply with 

Kenya's laws and Regulations as per paragraphs 1.1 above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 

describes rules to be followed and actions to be taken in dealing with Corrupt, Coercive, 

Obstructive, Collusive or Fraudulent practices, and Conflicts of Interest in procurement 

including consequences for offences committed. A few of the provisions noted below 

highlight Kenya's policy of no tolerance for such practices and behavior: 

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, 

obstructive, collusive or fraudulent practice; or conflicts of interest in any procurement 

or asset disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that 

subsection commits an offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be— 

a) disqualified from entering into a contract for a procurement or asset disposal 

proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be 

voidable; 

4) The voiding of a contract by Narok County Government under subsection (7) does not 

limit any legal remedy Narok County Government may have; 

5) An employee or agent of Narok County Government or a member of the Board or 

committee of Narok County Government who has a conflict of interest with respect to 

a procurement— 

a) shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered into, take part in any 

decision relating to the procurement or contract; and 



c) shall not be a subcontractor for the bidder to whom was awarded contract, or a 

member of the group of bidders to whom the contract was awarded, but the 

subcontractor appointed shall meet all the requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing 

anything prohibited under that subsection, but for that subsection, would have been 

within his or her duties shall disclose the conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in 

subsection (5) (a) and the contract is awarded to the person or his relative or to 

another person in whom one of them had a direct or indirect pecuniary interest, the 

contract shall be terminated and all costs incurred by the public entity shall be made 

good by the awarding officer. etc. 

 

2.3 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring 

Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as 

follows: 

i) “Corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

ii) “Fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

financial or other benefit or to avoid an obligation; 

iii) “Collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party; 

iv) “Coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

v) “Obstructive practice” is: 

• deliberately destroying, falsifying, altering, or concealing of evidence material to 

the investigation or making false statements to investigators in order to materially 

impede investigation by Public Procurement Regulatory Authority (PPRA) or any 

other appropriate authority appointed by Government of Kenya into allegations 

of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 

harassing, or intimidating any party to prevent it from disclosing its knowledge 

of matters relevant to the investigation or from pursuing the investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed 

authority's inspection and audit rights provided for under paragraph 2.3 e. 

below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set 

forth for fraudulent and collusive practices as follows: 



"Fraudulent practice" includes a misrepresentation of fact in order to influence a 

procurement or disposal process or the exercise of a contract to the detriment of Narok 

County Government or the tenderer or the contractor and includes collusive practices 

amongst tenderers prior to or after tender submission designed to establish tender prices at 

artificial non-competitive levels and to deprive Narok County Government of the 

benefits of free and open competition. 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, 

subcontractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 

competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to 

appropriate authority(ies) for sanctioning and debarment of a firm or individual, as 

applicable under the Acts and Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal 

documents requiring (i) Tenderers (applicants/proposers), Consultants, Contractors, and 

Suppliers, and their Sub-contractors, Sub- consultants, Service providers, Suppliers, 

Agents personnel, permit the PPRA or any other appropriate authority appointed by 

2 

Government of Kenya to inspect all accounts, records and other documents relating to 

the procurement process, selection and/or contract execution, and to have them audited 

by auditors appointed by the PPRA or any other appropriate authority appointed by 

Government of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along 

with their Applications/Tenders/Proposals a “Self-Declaration Form” as included in the 

procurement document declaring that they and all parties involved in the procurement 

process and contract execution have not engaged/will not engage in any corrupt or 

fraudulent practices. 



Schedule of Currency requirements 

Summary of currencies of the Tender for [insert name of Section of the Works] 

 

Name of currency Amounts payable 

Local currency:    

Foreign currency #1:    

Foreign currency #2:    

Foreign currency #3:    

Provisional sums expressed in local currency [To be entered by the Procuring Entity] 

 

 

All currencies shall be in Kenyan shillings 



4.8 TECHNICAL PROPOSAL 

The tender shall complete these sections as a Technical proposal to indicate how he/she intends to 

proceed with the works. Narok County Government will review these Proposals and 

determine the extent to which they meet the required standards to complete the works. 



4.8.1 SITE ORGANIZATION 

 

[Insert Site Organization information] 



4.8.2 METHOD STATEMENT 

 

[Insert Method Statement] 



4.8.3 MOBILIZATION SCHEDULE 

 

[Insert Mobilization Schedule] 



4.8.4 CONSTRUCTION SCHEDULE 

 

[Insert Construction Schedule] 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

PART 2 - WORKS' REQUIREMENTS 

 

 

 

 

SECTION V - BILLS OF QUANTITIES 

 

A. Schedule of Daywork Rates [Note to the Procuring Entity: 

i) A “Daywork Schedule” is commonly found in contracts where the likely incidence 

of unforeseen work cannot be covered by definitive descriptions and approximate 

quantities in the Bills of Quantities. The preferred alternative is to value the 

additional work in accordance with the Conditions of Contract. A Daywork 

Schedule normally has the disadvantage of not being competitive among Tenderers, 

who may therefore load the rates as signed to some or all the items. If a Daywork 

Schedule is to be included at all in the tendering documents, it is preferable to 

include nominal quantities against the items most likely to be used, and to carry the 



sum of the extended amounts forward into the Tender Summary in order to make 

the basic Schedule of Daywork Rates competitive. 

ii) The total amount assigned to such competitive daywork is normally 3–5 percent of 

the estimated base Contract Price and is regarded as a Provisional Sum for 

contingencies to be expended under the direction and at the discretion of the 

Engineer.] 

1. General 

Reference should be made to Sub-Clause 13.6 of the General Conditions. Work shall not 

be executed on a day work basis except by written order of the Engineer. Tenderers shall 

enter basic rates for day work items in the Schedules, which rates shall apply to any 

quantity of day work ordered by the Engineer. Nominal quantities have been indicated 

against each item of daywork, and the extended total for Daywork shall be carried 

forward as a Provisional Sum to the Summary Total Tender Amount. Unless otherwise 

adjusted, payments for day work shall be subject to price adjustment in accordance with 

the provisions in the Conditions of Contract. 

2. Daywork Labor 

2.1 In calculating payments due to the Contract or for the execution of day work, the hours 

for labor will be reckoned from the time of arrival of the labor at the job site to execute 

the particular item of day work to the time of return to the original place of departure 

but excluding meal breaks and rest periods. Only the time of classes of labor directly 

doing work ordered by the Engineer and for which they are competent to perform will 

be measured. The time of gangers (charge hands) doing work with the gangs will also be 

measured but not the time of foremen or other supervisory personnel. 

2.2 The Contractor shall be entitled to payment in respect of the total time that labor is 

employed on daywork, calculated at the basic rates entered by the Contractor in the 

Schedule of Daywork Rates: 1. Labor, together with an additional percentage payment 

on basic rates representing the Contractor's profit, overheads, etc., as described below: 

a) The basic rates for labor shall cover all direct costs to the Contractor, including (but 

not limited to) the amount of wages paid to such labor, transportation time, 

overtime, subsistence allowances, and any sums paid to or on behalf of such labor 

for social benefits in accordance with [country of Procuring Entity] law. The basic 

rates will be payable in local currency only. 

b) The additional percentage payment to be quoted by the Tenderer and applied to 

costs incurred under (a) above shall be deemed to cover the Contractor's profit, 

overheads, superintendence, liabilities, and insurances and allowances to labor, time 

keeping, and clerical and office work, the use of consumable stores, water, lighting, 

and power; the use and repair of stagings, scaffolding, workshops, and stores, 

portable power tools, manual plant, and tools; supervision by the Contractor's staff, 

foremen, and other supervisory personnel; and charges incidental to the fore going. 

Payments under this item shall be made in the following currency proportions: i) 

Foreign:   percent (to be stated by Tenderer) 
9
. 

ii) Local: percent (to be stated by Tenderer). [Note to the 

Procuring Entity: 



This method of indicating profit and overheads separately facilitates the addition of further 

items of daywork, if needed, the basic costs of which can then be checked more easily. An 

alternative is to make Daywork rates all- inclusive of the Contractor's overhead and profit, 

etc., in which case this paragraph and the relevant Daywork Schedule should be modified 

accordingly.] 

 

3. Daywork Materials 

The Contractor shall be entitled to payment in respect of materials used for daywork 

(except for materials for which the cost is included in the percentage addition to labor 

costs as detailed hereto fore), at the basic rates entered by the Contractor in the Schedule of 

Daywork Rates: 2. Materials, together with an additional percentage payment on the basic 

rates to cover overhead charges and profit, as follows: 

a) the basic rates for materials shall be calculated based on the invoiced price, freight, 

insurance, handling expenses, damage, losses, etc., and shall provide for delivery to 

store for stockpiling at the Site. The basic rates shall be stated in local currency, but 

payment will be made in the currency or currencies expended upon presentation of 

supporting documentation. 

b) the additional percentage payment shall be quoted by the Tenderer and applied to 

the equivalent local currency payments made under (a) above. Payments under this 

item will be made in the following currency proportions: 

i) foreign: percent (to be stated by the Tenderer)
10

; ii) 

local:  percent (to be stated by the Tenderer); 

c) the cost of hauling materials for use on work ordered to be carried out as daywork 

from the store or stockpile on the Site to the place where it is to be used will be paid in 

accordance with the terms for Labor and Construction in this schedule. 

4. Daywork Contractor's Equipment 

4.1 The Contractor shall be entitled to payments in respect of Contractor's Equipment 

already on Site and employed on daywork at the basic rental rates entered by the 

Contractor in the Schedule of Daywork Rates: 3. Contractor's Equipment. Said 

rates shall be deemed to include due and complete allowance for depreciation, 

interest, indemnity, and insurance, repairs, maintenance, supplies, fuel, lubricants, and 

other consumables, and all overhead, profit, and administrative costs related to the 

use of such equipment. 

[Note to the Procuring Entity: This is an example of wording to include overhead and 

profit, etc., in the daywork rates. A separate percentage addition could be used as for 

labor and materials.] The cost of drivers, operators, and assistants will be paid for 

separately as described under the section on Daywork Labor. [Note to the Procuring Entity: 

An alternative, sometimes adopted for administrative convenience, is to include the cost 

of drivers, operators, and assistants in the basic rates for Contractor's Equipment. The last 

sentence of this paragraph 5 should then be modified accordingly.] 

4.2 In calculating the payment due to the Contractor for Contractor's Equipment 

employed on daywork, only the actual number of working hours will be eligible 

for payment, except that where applicable and agreed with the Engineer, the 



traveling time from the part of the Site where the Contractor's Equipment was 

located when ordered by the Engineer to be employed on daywork and the time 

for return journey thereto shall be included for payment. 

4.3 The basic rental rates for Contractor's Equipment employed on daywork shall be 

stated in local currency, but payments to the Contractor will be made in currency 

proportions, as follows: 

a) Foreign:    percent (to be stated by the Tenderer)
11
. 

 

b) Local:    percent (to be stated by the Tenderer). 

 

Schedule of Daywork Rates: 1. Labor 
 

Item no. Description Unit Nominal 

quantity 

Rate Extended 

amount 

      

      

 Subtotal  

 Allow   percent
a 
of Subtotal for Contractor’s 

overhead, profit, etc., in accordance with paragraph 3 (b) 

above. 

  

      

 Total for Daywork: Labor 

(Carried forward to Daywork Summary, p.  ) 

 
 

a. To be entered by the Tenderer. 

 

Schedule of Daywork Rates: 2. Materials 
 

Item no. Description Unit Nominal 

quantity 

Rate Extended 

amount 

      

 Subtotal  

 Allow   percent of Subtotal for Contractor’s 

overhead, profit, etc., in accordance with paragraph 4 (b) 

above. 

  

      

 Total for Daywork: Materials 

(Carried forward to Daywork Summary, p.  ) 

 
 

 

a. To be entered by the Tenderer. 

 

Schedule of Daywork Rates: 3. Contractor's Equipment 

 

Item no. Description Nominal 

quantity 

(hours) 

Basic hourly 

rental rate 

Extended 

amount 

     



     

     

 Allow percent
a 

of Subtotal for 

Contractor’s overhead, profit, etc., in 

accordance with paragraph 5 above. 

   

     

Total for Daywork: Contractor’s Equipment 

(Carried forward to Daywork Summary, p.  ) 

 
 

 

a. To be entered by the Tenderer. 

 

 

Dayworks Summary 

 

 Amount
a 

( ) 

% 

Foreign 

1. Total for Daywork: Labor   

2. Total for Daywork: Materials   

3. Total for Daywork: Contractor’s Equipment   

Total for Daywork (Provisional Sum) 

(Carried forward to Tender Summary, p.  ) 

 
 

 
 

 

a. Narok County Government should insert local currency unit. 

 

Summary of Specified Provisional Sums in the Bills of Quantities 

 

Bill no. Item no. Description Amount 

1    

    

    

2    

    

    

3    

    

    

4    

    



etc.    

    

Total for Specified Provisional Sums 

(Carried forward to Grand Summary (B), p. ) 

 

 

Grand Summary 

 

General Summary Page Amount 

Bill No. 1: Genera items   

Bill No. 2: Work items   

Bill No. 2: Work items   

Bill No. 2: Work items   

Bill No. 2: Work items, —etc.—   

Subtotal of Bills (A)  

ADD Total for Daywork (Provisional Sum) * (B)  

ADD Specified Provisional Sums in their subtotal of bills
ii
 (C) [sum] 

Total of Bills Plus Provisional Sums (A + B + C) 
i
 (D)  

Add Provisional Sum for Contingency Allowance (if any) 
ii
 (E) [sum] 

Tender Price (D + E) (Carried forward to Letter of Tender) (F)  

   

 

i) All Provisional Sums are to be expended in whole or in part at the direction and 

discretion of the Engineer in accordance with +Clause 13.5 of the General Conditions. 

ii) To be entered by the Procuring Entity. 

 

For evaluation purposes, Provisional Sum, other than Daywork will be excluded 

 

 

 

SECTION VI - SPECIFICATIONS 

 

Technical Specification 

Wherever reference is made in the Contract to specific standards and codes to be met by 

the goods and materials to be furnished, and work performed or tested, the provisions of 

the latest current edition or revision of the relevant standards and codes in effect shall apply, 

unless otherwise expressly stated in the Contract. Where such standards and codes are 

national or relate to a particular country or region, other authoritative standards that ensure a 

substantially equal or higher quality than the standards and codes specified will be accepted 

subject to the Project Manager’s prior review and written consent. Differences between the 

standards specified and the proposed alternative standards shall be fully described in writing 

by the Contractor and submitted to the Project Manager at least 28 days prior to the date 

when the Contractor desires the Project Manager’s consent. In the event, the Project 

Manager determines that such proposed deviations do not ensure substantially equal or 

higher quality, the Contractor shall comply with the standards specified in the documents. 



 

 

 

 

SECTION VII: DRAWINGS 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORMS 



 



SECTION VIII - GENERAL CONDITIONS OF CONTRACT 

 

 

These General Conditions (GC), read in conjunction with the Particular Conditions (PC) and 

other documents listed therein, should be a complete document expressing fairly the rights and 

obligations of both part 

1. General Provisions 

1.1 Definitions 

In the Conditions of Contract (“these Conditions”), which include Particular 

Conditions, Parts A and B, and these General Conditions, the following words and 

expressions shall have the meanings stated. Words indicating persons or parties include 

corporations and other legal entities, except where the context requires otherwise. 

 

1.1.1 The Contract 

“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” mean 

the documents so named (if any) which are comprised in the Schedules. 

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 

[Contract Agreement]. 

“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of 

Tender, these Conditions, the Specification, the Drawings, the Schedules, and the further 

documents (if any) which are listed in the Contract Agreement or in the Letter of 

Acceptance. 

“Drawings” means the drawings of the Works, as included in the Contract, and any 

additional and modified drawings issued by (or on behalf of) Narok County 

Government in accordance with the Contract. 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of 

any legally constituted public authority. 

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor 

and the Procuring Entity, including any annexed memoranda comprising agreements 

between and signed by both Parties. 

“Letter of Tender” means the document entitled letter of tender or letter of tender, 

which was completed by the Contractor and includes the signed offer to Narok County 

Government for the Works. 

“SCC” means the Special Conditions of Contract completed by Narok County 

Government which modify the General Conditions of Contract. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor 

and submitted with the Letter of Tender, as included in the Contract. Such document 

may include the Bills of Quantities, data, lists, and schedules of rates and/or prices. 

“Specification” means the document entitled specification, as included in the Contract, 

and any additions and modifications to the specification in accordance with the 

Contract. Such document specifies the Works. 

“Tender” means the Letter of Tender and all other documents which the Contractor 

submitted with the Letter of Tender, as included in the Contract. 



1.1.2 Parties and Persons 

“Contractor's Personnel” means the Contractor's Representative and all personnel 

whom the Contractor utilizes on Site, who may include the staff, labor and other 

employees of the Contractor and of each Subcontractor; and any other personnel 

assisting the Contractor in the execution of the Works. 

“Contractor's Representative” means the person named by the Contract or in the 

Contractor appointed from time to time by the Contractor under Sub-Clause 4.3 

[Contractor's Representative], who acts on behalf of the Contractor. 

“Contractor” means the person(s) named as contractor in the Letter of Tender accepted 

by Narok County Government and the legal successors in title to this person(s). 

“Engineer” means the person appointed by Narok County Government to act as the 

Engineer for the purposes of the Contract and named in the SCC, or other person 

appointed from time to time by Narok County Government and notified to the 

Contractor under Sub-Clause 3.4 [Replacement of the Engineer]. 

“Party” means Narok County Government or the Contractor, as the context requires. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Procuring Entity's Personnel” means the Engineer, the assistants referred to in 

SubClause 3.2 [Delegation by the Engineer] and all other staff, labor and other 

employees of the Engineer and of the Procuring Entity; and any other personnel 

notified to the Contractor, by Narok County Government or the Engineer, as Procuring 

Entity's Personnel. 

“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal 

successors in title to this person. 

“Subcontractor” means any person named in the Contract as a subcontractor, or person 

appointed as a subcontractor, for a part of the Works; and the legal successors in title to 

each of these persons. 

1.1.3 Dates, Tests, Periods and Completion 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Commencement Date” means the date notified under Sub-Clause 8.1 

[Commencement of Works]. “Completion Certificate” means the certificate issued 

under Sub-Clause 11.9 [Performance Certificate]. “Day” means a calendar day and 

“year” means 365 days. 

“Defects Notification Period” means the period for notifying defects in the Works or a 

Section (as the case may be) under Sub-Clause 11.1 [Completion of Outstanding Work 

and Remedying Defects], which extends over 365 days except if otherwise stated in 

the SCC (with any extension under Sub-Clause 11.3 [Extension of Defects Notification 

Period]), calculated from the date on which the Works or Section is completed as 

certified under Sub-Clause 10.1[Taking Over of the Works and Sections]. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's 

Taking Over]. 



“Tests after Completion” means the tests (if any) which are specified in the Contract 

and which are carried out in accordance with the Specification after the Works or a 

Section ==(as the case may be) are taken over by the Procuring Entity. 

“Tests on Completion” means the tests which are specified in the Contract or agreed 

by both Parties or instructed as a Variation, and which are carried out under Clause 9 

[Tests on Completion] before the Works or a Section (as the case may be) are taken 

over by the Procuring Entity. 

“Time for Completion” means the time for completing the Works or a Section (as the 

case may be) under Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with 

any extension under Sub-Clause 8.4 [Extension of Time for Completion]), calculated 

from the Commencement Date. 

1.1.4 Money and Payments 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance 

for the execution and completion of the Works and the remedying of any defects. 

“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and 

includes adjustments in accordance with the Contract. 

“Cost” means all expenditure reasonably incurred (or to be incurred) by the 

Contractor, whether on or off the Site, including overhead and similar charges, but 

does not include profit. 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 

14.13 [Issue of Final Payment Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for 

Final 

Payment 

Certificate]. 

“Foreign Currency” means acurrency in which part (orall) of the Contract Price is 

payable, but not the Local Currency. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 

[Contract Price and Payment], other than the Final Payment Certificate. 

“Local Currency” means the currency of the Country. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract 

Price and Payment]. 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a 

provisional sum, for the execution of any part of the Works or for the supply of Plant, 

Materials or services under Sub-Clause 13.5 [Provisional Sums]. 

“Retention Money” means the accumulated retention moneys which Narok County 

Government retains under Sub- Clause 14.3 [Application for Interim Payment 

Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money]. 

“Statement” means a statement submitted by the Contractor as part of an application, 

under Clause 14 [Contract Price and Payment], for a payment certificate. 



1.1.5 Works and Goods 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things 

required for the execution and completion of the Works and the remedying of any 

defects. However, Contractor's Equipment excludes Temporary Works, Procuring 

Entity's Equipment (if any), Plant, Materials and any other things intended to form or 

forming part of the Permanent Works. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or 

any of them as appropriate. 

“Materials” means things of all kinds (other than Plant) intended to form or forming 

part of the Permanent Works, including the supply-only materials (if any) to be 

supplied by the Contractor under the Contract. 

“Permanent Works” means the permanent works to be executed by the Contractor 

under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or 

forming part of the Permanent Works, including vehicles purchased for Narok County 

Government and relating to the construction or operation of the Works. 

“Section” means a part of the Works specified in the SCC as a Section (if any). 

“Temporary Works” means all temporary works of every kind (other than Contractor's 

Equipment) required on Site for the execution and completion of the Permanent Works 

and the remedying of any defects. 

“Works” mean the Permanent Works and the Temporary Works, or either of them as 

appropriate. 

1.1.6 Other Definitions 

“Contractor's Documents” means the calculations, computer programs and other 

software, drawings, manuals, models and other documents of a technical nature (if 

any) supplied by the Contractor under the Contract. 

“Country” means Kenya as the country in which the Site is located, where the 

Permanent Works are to be executed. 

“Force Majeure” is defined in Clause 19 [Force Majeure]. 

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, 

and regulations and by- laws of any legally constituted public authority. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under 

Sub-Clause 20.4 indicating its dissatisfaction and intention to commence arbitration. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 

[Performance Security]. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) 

made available by Narok County Government for the use of the Contractor in the 

execution of the Works, as stated in the Specification; but does not include Plant which 

has not been taken over by the Procuring Entity. 

“Site” means the places where the Permanent Works are to be executed, including 

storage and working areas, and to which Plant and Materials are to be delivered, and 

any other places as may be specified in the Contract as forming part of the Site. 



“Unforeseeable” means not reasonably foreseeable by an experienced contractor by 

the Base Date. 

“Variation” means any change to the Works, which is instructed or approved as a 

variation under Clause 13 [Variations and Adjustments]. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: a) 

Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the 

plural also include the singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the 

agreement to be recorded in writing; 

d) “written” or “in writing” means hand-written, type-written, printed or 

electronically made, and resulting in a permanent record; and 

e) the word “tender” is synonymous with “tender” and “tenderer” with 

“Tenderer” and the words “tender documents” with “tendering documents.” 

1.3 Communications 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, 

consents, determinations, notices, requests and discharges, these communications shall be: 

a) In writing and delivered by hand (against receipt), sent by mail or courier, or 

transmitted using any of the agreed systems of electronic transmission as stated in 

the SCC; and 

b) Delivered, sent or transmitted to the address for the recipient's communications 

as stated in the SCC. However: 

i) if the recipient gives notice of another address, communications shall 

thereafter be delivered accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or 

consent, it may be sent to the address from which the request was issued. 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or 

delayed. When a certificate is issued to a Party, the certifier shall send a copy to the other 

Party. When a notice is issued to a Party, by the other Party or the Engineer, a copy 

shall be sent to the Engineer or the other Party, as the case may be. 

 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language of the Contract shall be the English Language. 

1.5 Priority of Documents 

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one 

another. For the purposes of interpretation, the priority of the documents shall be in 

accordance with the following sequence: a) The Contract Agreement, 

b) The Letter of Acceptance, 



c) the Particular Conditions–Part A, 

d) the Particular Conditions–Part B 

e) the General Conditions of Contract 

f) the Form of Tender, 

g) the Specifications and Bills of Quantities 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 

1.5.2 If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any 

necessary clarification or instruction. 

1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor 

receives the Letter of Acceptance, unless the Particular Conditions establish otherwise. The 

Contract Agreement shall be based upon the form annexed to the Particular 

Conditions. The costs of stamp duties and similar charges (if any) imposed by law in 

connection with entry into the Contract Agreement shall be borne by the Procuring 

Entity. 

1.7 Assignment 

Neither Party shall assign the whole or any part of the Contract or any benefit or 

interest in or under the Contract. However, either Party: 

a) May assign the whole or any part with the prior agreement of the other Party, at 

the sole discretion of such other Party, and 

b) May, as security in favor of a Procuring Entity or financial institution, assign its 

right to any moneys due, or to become due, under the Contract. 

1.8 Care and Supply of Documents 

1.8.1 The Specification and Drawings shall be in the custody and care of the Procuring Entity. 

Unless otherwise stated in the Contract, two copies of the Contract and of each 

subsequent Drawing shall be supplied to the Contractor, who may make or request 

further copies at the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, 

unless and until taken over by the Procuring Entity. Unless otherwise stated in the 

Contract, the Contractor shall supply to the Engineer 

 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in 

the Specification, the Contractor's Documents (if any), the Drawings and Variations and 

other communications given under the Contract. The Procuring Entity's Personnel shall 

have the right of access to all these documents at all reasonable times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for 

use in executing the Works, the Party shall promptly give notice to the other Party of 

such error or defect. 



1.9 Delayed Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Engineer whenever the Works are likely to be 

delayed or disrupted if any necessary drawing or instruction is not issued to the 

Contractor within a particular time, which shall be reasonable. The notice shall include 

details of the necessary drawing or instruction, details of why and by when it should 

be issued, and the nature and amount of the delay or disruption likely to be suffered if it 

is late. 

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to 

issue the notified drawing or instruction within a time which is reasonable and is 

specified in the notice with supporting details, the Contractor shall give a further notice 

to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 

to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

1.9.2 After receiving this further notice, the Engineer shall proceed in accordance with 

SubClause 3.5 [Determinations] to agree or determine these matters. 

1.9.3 However, if and to the extent that the Engineer's failure was caused by any error or 

delay by the Contractor, including an error in, or delay in the submission of, any of the 

Contractor's Documents, the Contractor shall not be entitled to such extension of time, 

Cost or profit. 

1.10 Procuring Entity's Use of Contractor's Documents 

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual 

property rights in the Contractor's Documents and other design documents made by 

(or on behalf of) the Contractor. The Contractor shall be deemed (by signing the 

Contract) to give to Narok County Government a non-terminable transferable non- 

exclusive royalty-free license to copy, use and communicate the Contractor's 

Documents, including making and using modifications of them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the 

relevant parts of the Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, 

use and communicate the Contractor's Documents for the purposes of completing, 

operating, maintaining, altering, adjusting, repairing and demolishing the Works, 

and 

c) in the case of Contractor's Documents which are in the form of computer programs 

and other software, permit their use on any computer on the Site and other places as 

envisaged by the Contract, including replacements of any computers supplied by 

the Contractor. 

1.10.2  The Contractor's Documents and other design documents made by (or on behalf of) 

the Contractor shall not, without the Contractor's consent, be used, copied or 

communicated to a third party by (or on behalf of) Narok County Government for 

purposes other than those permitted under this Sub-Clause. 



1.11 Contractor's Use of Procuring Entity's Documents 

As between the Parties, Narok County Government shall retain the copyright and other 

intellectual property rights in the Specification, the Drawings and other documents 

made by (or on behalf of) the Procuring Entity. The Contractor may, at his cost, copy, 

use, and obtain communication of these documents for the purposes of the Contract. 

They shall not, without the Procuring Entity's consent, be copied, used or 

communicated to a third party by the Contractor, except as necessary for the purposes of 

the Contract. 

1.12 Confidential Details 

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential 

and other information as may be reasonably required in order to verify compliance 

with the Contract and allow its proper implementation. 

1.13 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless 

otherwise stated in the Particular Conditions: 

a) Narok County Government shall have obtained (or shall obtain) the planning, 

zoning, building permit or similar permission for the Permanent Works, and any 

other permissions described in the Specification as having been (or to be) obtained by 

the Procuring Entity; and Narok County Government shall indemnify and hold the 

Contractor harmless against and from the consequences of any failure to do so; 

and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all 

permits, licenses and approvals, as required by the Laws in relation to the 

execution and completion of the Works and the remedying of any defects; and 

the Contractor shall indemnify and hold Narok County Government harmless 

against and from the consequences of any failure to do so, unless the Contractor is 

impeded to accomplish these actions and shows evidence of its diligence. 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or 

other unincorporated grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to Narok 

County Government for the performance of the Contract; 

b) these persons shall notify Narok County Government of their leader who shall 

have authority to bind the Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior 

consent of the Procuring Entity. 

1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor 

shall permit and shall cause its subcontractors and sub-consultants to permit, Narok 

County Government and/or persons appointed by Narok County Government to 

inspect the Site and/or the accounts and records relating to the procurement process, 

selection and/or contract execution, and to have such accounts and records audited by 



auditors appointed by Narok County Government if requested by the Procuring Entity. 

The Contractor's and its Subcontractors' and sub- consultants' attention is drawn to 

SubClause15.6 (Fraud and Corruption) which provides, interalia, that acts intended to 

materially impede the exercise of the Procuring Entity's inspection and audit rights 

constitute a prohibited practice subject to contract termination (as well as to a 

determination of ineligibility pursuant to the Procuring Entity's prevailing sanctions 

procedures). 

2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 

2.1.1 Narok County Government shall give the Contractor right of access to, and 

possession of, all parts of the Site within the time (or times) stated in the SCC. The 

right and possession may not be exclusive to the Contractor. If, under the Contract, 

Narok County Government is required to give (to the Contractor) possession of any 

foundation, structure, plant or means of access, Narok County Government shall do 

so in the time and manner stated in the Specification. However, Narok County 

Government may withhold any such right or possession until the Performance 

Security has been received. 

2.1.2 If no such time is stated in the SCC, Narok County Government shall give the 

Contractor right of access to, and possession of, the Site within such times as required to 

enable the Contractor to proceed without disruption in accordance with the 

programme submitted under Sub-Clause 8.3 [Programme]. 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by Narok 

County Government to give any such right or possession within such time, the 

Contractor shall give notice to the Engineer and shall been titled subject toSub- 

Clause20.1 [Contractor's Claims] to: 

a)  an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

2.1.4 After receiving this notice, the Engineer shall proceed in accordance with Sub- 

Clause3.5 [Determinations] to agree or determine these matters. 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any 

error or delay by the Contractor, including an error in, or delay in the submission of, 

any of the Contractor's Documents, the Contractor shall not be entitled to such 

extension of time, Cost or profit. 

2.2 Permits, Licenses or Approvals 

Narok County Government shall provide, at the request of the Contractor, such 

reasonable assistance as to allow the Contractor to obtain properly: 

a) Copies of the Laws of the Country which are relevant to the Contract but are not 

readily available, and 

b) Any permits, licenses or approvals required by the Laws of the Country: 

i) Which the Contractor is required to obtain under Sub-Clause 1.13 



[Compliance with Laws], ii) For the delivery of Goods, including clearance 

through customs, and iii) For the export of Contractor's Equipment when it is 

removed from the Site. 

2.3 Procuring Entity's Personnel 

Narok County Government shall be responsible for ensuring that the Procuring Entity's 

Personnel and the Procuring Entity's other contractors on the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], 

and 

b) take actions similar to those which the Contractor is required to take under 

subparagraphs (a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under 

SubClause 4.18 [Protection of the Environment]. 

 

2.4 Procuring Entity's Financial Arrangement 

2.4.1 Narok County Government shall submit, before the Commencement Date and there 

after within 30 days after receiving any request from the Contractor, reasonable 

evidence that financial arrangements have been made and are being maintained 

which will enable Narok County Government to pay the Contract Price punctually 

(as estimated at that time) in accordance with Clause 14 [Contract Price and 

Payment]. Before Narok County Government makes any material change to his 

financial arrangements, Narok County Government shall give notice to the 

Contractor with detailed particulars. 

2.4.2 In addition, if Narok County Government has notified to the Contractor that Narok 

County Government has suspended disbursements under its loan, which finances in 

whole or in part the execution of the Works, Narok County Government shall give 

notice of such suspension to the Contractor with detailed particulars, including the 

date of such notification, with a copy to the 2.4.3 Engineer, within 7 days of Narok 

County Government having received the suspension notification from the Procuring 

Entity. If alternative funds will be available in appropriate currencies to Narok 

County Government to continue making payments to the Contractor beyond a date 

60 day after the date of Procuring Entity notification of the suspension, Narok 

County Government shall provide reasonable evidence in his notice of the extent to 

which such funds will be available. 

2.5 Procuring Entity's Claims 

2.5.1 If Narok County Government considers itself to be entitled to any payment under 

any Clause of these Conditions or otherwise in connection with the Contract, and/or 

to any extension of the Defects Notification Period, Narok County Government or 

the shall give notice and particulars to the Contractor. However, notice is not 

required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under 

Sub-Clause 4.20 [Procuring Entity's Equipment and Free-Issue Materials], or for other 

services requested by the Contractor. 

2.5.2 The notice shall be given as soon as practicable and no longer than 30 days after 

Narok County Government became aware, or should have become aware, of the 



event or circumstances giving rise to the claim. A notice relating to any extension of 

the Defects Notification Period shall be given before the expiry of such period. 

2.5.3 The particulars shall specify the Clause or other basis of the claim and shall include 

substantiation of the amount and/or extension to which Narok County Government 

considers itself to be entitled in connection with the Contract. The Engineer shall then 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 

(i) the amount (if any) which Narok County Government is entitled to be paid by 

the Contractor, and/or(ii) the extension (if any) of the Defects Notification Period in 

accordance with Sub-Clause 11.3 [Extension of Defects Notification Period]. 

3. THE ENGINEER 

3.1 Engineer's Duties and Authority 

3.1.1 Narok County Government shall appoint the Engineer who shall carry out the duties 

assigned to him in the Contract. The Engineer's staff shall include suitably qualified 

engineers and other professionals who are competent to carry out these duties. 

The Engineer shall have no authority to amend the Contract. 

The Engineer may exercise the authority attributable to the Engineer as specified in or 

necessarily to be implied from the Contract. If the Engineer is required to obtain the 

approval of Narok County Government before exercising a specified authority, the 

requirements shall be as stated in the Particular Conditions. Narok County 

Government shall promptly inform the Contractor of any change to the authority 

attributed to the Engineer. 

3.1.2 However, whenever the Engineer exercises a specified authority for which the 

Procuring Entity's approval is required, then (for the purposes of the Contract) Narok 

County Government shall be deemed to have given approval. Except as otherwise 

stated in these Conditions: 

a) Whenever carrying out duties or exercising authority, specified in or implied by 

the Contract, the Engineer shall be deemed to act for the Procuring Entity; the 

Engineer has no authority to relieve either Party of any duties, obligations or 

b) any approval, check, certificate, consent, examination, inspection, instruction, 

notice, proposal, request, test, or similar act by the Engineer (including absence of 

disapproval) shall not relieve the Contractor from any responsibility he has under 

the Contract, including responsibility for errors, omissions, discrepancies and 

noncompliances; and 

c) any act by the Engineer in response to a Contractor's request except as otherwise 

expressly specified shall be notified in writing to the Contractor within 14 days of 

receipt. 

3.1.2 The following provisions shall apply; The Engineer shall obtain the specific approval of 

Narok County Government before taking action under the-following Sub-Clauses of 

these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional 

cost. 

b) Sub-Clause13.1: instructing a Variation, except; 



i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than 

the percentage specified in the SCC. 

c) Sub-Clause13.3: Approving a proposal for Variation submitted by the Contractor in 

accordance with Sub Clause13.1or13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable currencies. 

3.1.3 Notwithstanding the obligation, as set out above, to obtain approval, if, in the 

opinion of the Engineer, an emergency occurs affecting the safety of life or of the 

Works or of adjoining property, he may, without relieving the Contractor of any of 

his duties and responsibility under the Contract, instruct the Contract or to execute 

all such work or to do all such things as may, in the opinion of the Engineer, be 

necessary to abate or reduce the risk. The Contractor shall forthwith comply, despite 

the absence of approval of the Procuring Entity, with any such instruction of the 

Engineer. The Engineer shall determine an addition to the Contract Price, in respect of 

such instruction, in accordance with Clause 13 and shall notify the Contractor 

accordingly, with a copy to the Procuring Entity. 

3.2 Delegation by the Engineer 

3.2.1 The Engineer may from time to time assign duties and delegate authority to assistants, and 

may also revoke such assignment or delegation. These assistants may include a resident 

engineer, and/or independent inspectors appointed to inspect and/or test items of 

Plant and/or Materials. The assignment, delegation or revocation shall be in writing 

and shall not take effect until copies have been received by both Parties. However, 

unless otherwise agreed by both Parties, the Engineer shall not delegate the authority 

to determine any matter in accordance with Sub-Clause3.5 [Determinations]. 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, 

shall only be authorized to issue instructions to the Contractor to the extent defined 

by the delegation. Any approval, check, certificate, consent, examination, inspection, 

instruction, notice, proposal, request, test, or similar act by an assistant, in accordance 

with the delegation, shall have the same effect as though the act had been an act of the 

Engineer. However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute 

approval, and shall therefore not prejudice the right of the Engineer to reject the 

work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the 

Contractor may refer the matter to the Engineer, who shall promptly confirm, 

reverse or vary the determination or instruction. 

3.3 Instructions of the Engineer 

3.3.1 The Engineer may issue to the Contractor (at any time) instructions and additional or 

modified Drawings which may be necessary for the execution of the Works and the 

remedying of any defects, all in accordance with the Contract. The Contractor shall 



only take instructions from the Engineer, or from an assistant to whom the 

appropriate authority has been delegated under this Clause. If an instruction 

constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply. 

3.3.2 The Contractor shall comply with the instructions given by the Engineer or delegated 

assistant, on any matter related to the Contract. Whenever practicable, their 

instructions shall be given in writing. If the Engineer or a delegated assistant: a) Gives an 

oral instruction, 

b) Receives a written confirmation of the instruction, from (or on behalf of) the 

Contractor, within two working days after giving the instruction, and 

c) Does not reply by issuing a written rejection and/or instruction within two working 

da 

ys after receiving the confirmation, then the confirmation shall constitute the 

written instruction of the Engineer or delegated assistant (as the case may be). 

3.4 Replacement of the Engineer 

If Narok County Government intends to replace the Engineer, Narok County 

Government shall, not less than 21 days before the intended date of replacement, give 

notice to the Contractor of the name, address and relevant experience of the intended 

replacement Engineer. If the Contractor considers the intended replacement Engineer to 

be unsuitable, he has the right to raise objection against him by notice to the Procuring 

Entity, with supporting particulars, and Narok County Government shall give full and 

fair consideration to this objection. 

3.5 Determinations 

3.5.1 Whenever these Conditions provide that the Engineer shall proceed in accordance 

with this Sub-Clause 3.5 to agree or determine any matter, the Engineer shall consult 

with each Party in an endeavor to reach agreement. If agreement is not achieved, the 

Engineer shall make a fair determination in accordance with the Contract, taking due 

regard of all relevant circumstances. 

3.5.2 The Engineer shall give notice to both Parties of each agreement or determination, 

with supporting particulars, within 30 days from the receipt of the corresponding 

claim or request except when otherwise specified. Each Party shall give effect to each 

agreement or determination unless and until revised under Clause 20 [Claims, 

Disputes and Arbitration]. 

4. THE CONTRACTOR 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and 

complete the Works in accordance with the Contract and with the Engineer's 

instructions, and shall remedy any defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the 

Contract, and all Contractor's Personnel, Goods, consumables and other things and 

services, whether of a temporary or permanent nature, required in and for this design, 

execution, completion and remedying of defects. 



4.1.3 All equipment, material, and services to be incorporated in or required for the Works 

shall have their origin in any eligible source country as defined by the Procuring Entity. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site 

operations and of all methods of construction. Except to the extent specified in the 

Contract, the Contractor (i) shall be responsible for all Contractor's Documents, 

Temporary Works, and such design of each item of Plant and Materials as is required 

for the item to be in accordance with the Contract, and (ii) shall not otherwise be 

responsible for the design or specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the 

arrangements and methods which the Contractor proposes to adopt for the execution 

of the Works. No significant alteration to these arrangements and methods shall be 

made without this having previously been notified to the Engineer. 

4.1.6 The Contractor shall not commence any Works, including mobilization and/or 

preconstruction activities (e.g. limited clearance for haul roads, site accesses and work site 

establishment, geotechnical investigations or investigations to select ancillary features 

such as quarries and borrow pits), unless the Engineer is satisfied that appropriate 

measures are in place to address environmental, social, health and safety risks and 

impacts. 

4.1.7 If the Contract specifies that the Contract or shall design any part of the Permanent 

Works, then unless otherwise stated in the Particular Conditions: 

a) The Contractor shall submit to the Engineer the Contractor's Documents for this 

part in accordance with the procedures specified in the Contract; 

b) These Contractor's Documents shall be in accordance with the Specification and 

Drawings, shall be written in the language for communications defined in 

SubClause 1.4 [Law and Language], and shall include additional information 

required by the Engineer to add to the Drawings for co-ordination of each Party's 

designs; 

c) The Contractor shall be responsible for this part and it shall, when the Works are 

completed, be fit for such purposes for which the part is intended as are specified in 

the Contract; and 

d) Prior to the commencement of the Tests on Completion, the Contractor shall 

submit to the Engineer the “as- built” documents and, if applicable, operation and 

maintenance manuals in accordance with the Specification and insufficient detail 

for Narok County Government to operate, maintain, dismantle, reassemble, 

adjust and repair this part of the Works. Such part shall not be considered to be 

completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of 

the Works and Sections] until these documents and manuals have been submitted to 

the Engineer. 4.2 Performance Security 

4.2.1 Performance security shall not be required for contracts estimated to cost less than 

Kenya shillings five million shillings. 

4.2.2 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in 

the amount stated in the SCC and denominated in the currency (ies) of the 



Contractor in a freely convertible currency acceptable to the Procuring Entity. If an 

amount is not stated in the SCC, this Sub-Clause shall not apply. 

4.2.3 The Contractor shall deliver the Performance Security to Narok County Government 

within 14 days after receiving the Letter of Acceptance and shall send a copy to the 

Engineer. The Performance Security shall be issued by a reputable Procuring Entity or 

financial institution selected by the Contractor and shall be in the form annexed to the 

Particular Conditions, as stipulated by Narok County Government in the SCC, or in 

another form approved by the Procuring Entity. 

4.2.4 The Contractor shall ensure that the Performance Security is valid and enforceable until 

the Contractor has executed and completed the Works and remedied any defects. If 

the terms of the Performance Security specify its expiry date, and the Contractor has 

not become entitled to receive the Performance Certificate by the date 30 days prior 

to the 

expiry date, the Contractor shall extend the validity of the Performance Security until 

the Works have been completed and any defects have been remedied. 

4.2.5 Narok County Government shall not make a claim under the Performance Security, 

except for amounts to which Narok County Government is entitled under the 

Contract. Narok County Government shall indemnify and hold the Contractor 

harmless against and from all damages, losses and expenses (including legal fees and 

expenses) resulting from a claim under the Performance Security to the extent to which 

Narok County Government was not entitled to make the claim. 

4.2.6 Narok County Government shall return the Performance Security to the Contractor 

within 21 days after receiving a copy of the Performance Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the 

Engineer determines an addition or a reduction to the Contract Price as a result of a 

change in cost and/or legislation, or as a result of a Variation, amounting to more than 

25 percent of the portion of the Contract Price payable in a specific currency, the 

Contractor shall at the Engineer's request promptly increase, or may decrease, as the case 

may be, the value of the Performance Security in that currency by an equal percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all 

authority necessary to act on the Contractor's behalf under the Contract. Unless the 

Contractor's Representative is named in the Contract, the Contractor shall, prior to the 

Commencement Date, submit to the Engineer for consent the name and particulars of 

the person the Contractor proposes to appoint as Contractor's Representative. If 

consent is withheld or subsequently revoked in terms of Sub-Clause 6.9 [Contractor's 

Personnel], or if the appointed person fails to act as Contractor's Representative, the 

Contractor shall similarly submit the name and particulars of another suitable person 

for such appointment. 

The Contractor shall not, without the prior consent of the Engineer, revoke the 

appointment of the Contractor's Representative or appoint a replacement. 



4.3.2 The whole time of the Contractor's Representative shall be given to directing the 

Contractor's performance of the Contract. If the Contractor's Representative is to be 

temporarily absent from the Site during the execution of the Works, a suitable 

replacement person shall be appointed, subject to the Engineer's prior consent, and the 

Engineer shall be notified accordingly. 

4.3.3 The Contractor's Representative shall, on behalf of the Contractor, receive instructions 

under Sub-Clause 3.3 [Instructions of the Engineer]. 

The Contractor's Representative may delegate any powers, functions and authority to 

any competent person, and may at any time revoke the delegation. Any delegation or 

revocation shall not take effect until the Engineer has received prior notice signed by 

the Contractor's Representative, naming the person and specifying the powers, 

functions and authority being delegated or revoked. 

4.3.4 The Contractor's Representative shall be fluent in the language for communications 

defined in Sub-Clause1.4 [Law and Language]. If the Contractor's Representative's 

delegates are not fluent in the said language, the Contractor shall make competent 

interpreters available during all working hours in a number deemed sufficient by the 

Engineer. 

4.4 Subcontractors 

4.4.1 The Contractor shall not subcontract the whole of the Works. 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his 

agents or employees, as if they were the acts or defaults of the Contractor. Unless 

otherwise stated in the Particular Conditions: 

a)  The Contractor shall not be required to obtain consent to suppliers solely of 

Materials, or to a subcontract for which the Subcontractor is named in the Contract; 

b) The prior consent of the Engineer shall be obtained to other proposed Sub 

contractors; 

c) the Contractor shall give Narok County Government not less than 14 days' notice 

of the intended date of the commencement of each Subcontractor's work, and of 

the commencement of such work on the Site; and 

d) each subcontract shall include provisions which would entitle Narok County 

Government to require the subcontract to be assigned to Narok County 

Government under Sub-Clause 4.5 [Assignment of Benefit of Subcontract] (if or 

when applicable) or in the event of termination under Sub-Clause15.2 [Termination 

by Procuring Entity]. 

 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by 

SubClause 1.12 [Confidential Details] apply equally to each Subcontractor. 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for 

contractors from the Country to be appointed as Subcontractors. 

 

4.5 Assignment of Benefit of Subcontract 



If a Subcontractor's obligations extend beyond the expiry date of the relevant 

Defects Notification Period and the Engineer, prior to this date, instructs the 

Contractor to assign the benefit of such obligations to the Procuring Entity, then the 

Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 

shall have no liability to Narok County Government for the work carried out by 

the Subcontractor after the assignment takes effect. 

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow 

appropriate opportunities for carrying out work to: a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed 

in the execution on or near the Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the 

Contractor to suffer delays and/or to incur Unforeseeable Cost. Services for these personnel 

and other contractors may include the use of Contractor's Equipment, Temporary Works or 

access arrangements which are the responsibility of the Contractor. 

If, under the Contract, Narok County Government is required to give to the Contractor 

possession of any foundation, structure, plant or means of access in accordance with 

Contractor’s Documents, the Contractor shall submit such documents to the Engineer in 

the time and manner stated in the Specification. 

4.7 Setting Out 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of 

reference specified in the Contractor notified by the Engineer. The Contractor shall be 

responsible for the correct positioning of all parts of the Works, and shall rectify any 

error in the positions, levels, dimensions or alignment of the Works. 

Narok County Government shall be responsible for any errors in these specified or 

notified items of reference, but the Contractor shall use reasonable efforts to verify 

their accuracy before they are used. 

4.7.2 If the Contractor suffers delay and/or incurs Cost from executing work which was 

necessitated by an error in these items of reference, and an experienced contractor 

could not reasonably have discovered such error and avoided this delay and/or Cost, 

the Contractor shall give notice to the Engineer and shall be entitled subject to 

SubClause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

4.7.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine (i) whether and (if so) to what extent the error 

could not reasonably have been discovered, and (ii) the matters described in 

subparagraphs (a) and (b) above related to this. 

4.8 Safety Procedures The 

Contractor shall: 



a) Comply with all applicable safety regulations, 

b) Take care for the safety of all persons entitled to be on the Site, 

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions as 

to avoid danger to these persons, 

d) provide fencing, lighting, guarding and watching of the Works until completion 

and taking over under Clause10 [Procuring Entity's Taking Over], and 

e) Provide any Temporary Works (including roadways, footways, guards and fences) 

which may be necessary, because of the execution of the Works, for the use and 

protection of the public and of owners and occupiers of adjacent land. 

4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance 

with the requirements of the Contract. The system shall be in accordance with the 

details stated in the Contract. The Engineer shall be entitled to audit any aspect of the 

system. 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Engineer 

for information before each design and execution stage is commenced. When any 

document of a technical nature is issued to the Engineer, evidence of the prior approval 

by the Contractor itself shall be apparent on the document itself. Compliance with the 

quality assurance system shall not relieve the Contractor of any of his duties, obligations or 

responsibilities under the Contract. 

4.10 Site Data 

4.10.1 Narok County Government shall have made available to the Contractor for his 

information, prior to the Base Date, all relevant data in the Procuring Entity's possession 

on sub-surface and hydrological conditions at the Site, including environmental aspects. 

Narok County Government shall similarly make available to the Contract or all such 

data which come into the Procuring Entity's possession after the Base Date. The 

Contractor shall be responsible for interpreting all such data. 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor 

shall be deemed to have obtained all necessary information as to risks, contingencies 

and other circumstances which may influence or affect the Tender or Works. To the 

same extent, the Contractor shall be deemed to have inspected and examined the Site, its 

surroundings, the above data and other available information, and to have been 

satisfied before submitting the Tender as to all relevant matters, including (without 

limitation): 

a) The form and nature of the Site, including sub-surface conditions, 

b) The hydrological and climatic conditions, 

c) The extent and nature of the work and Goods necessary for the execution and 

completion of the Works and the remedying of any defects, 

d) The Laws, procedures and labor practices of the Country, and 



e) The Contractor's requirements for access, accommodation, facilities, personnel, 

power, transport, water and other services. 4.11 Sufficiency of the Accepted 

Contract Amount 

4.11.1 The Contractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract 

Amount, and 

b) Have based the Accepted Contract Amount on the data, interpretations, 

necessary information, inspections, examinations and satisfaction as to all relevant 

matters referred to in Sub-Clause 4.10 [Site Data]. 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the 

Contractor's obligations under the Contract (including those under Provisional Sums, if 

any) and all things necessary for the proper execution and completion of the Works 

and the remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and 

manmade and other physical obstructions and pollutants, which the Contractor 

encounters at the Site when executing the Works, including sub-surface and 

hydrological conditions but excluding climatic conditions. 

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have 

been Unforeseeable, the Contractor shall give notice to the Engineer as soon as 

practicable. 

This notice shall describe the physical conditions, so that they can be inspected by the 

Engineer, and shall set out the reasons why the Contractor considers them to be 

Unforeseeable. The Contractor shall continue executing the Works, using such proper 

and reasonable measures as are appropriate for the physical conditions, and shall 

comply with any instructions which the Engineer may give. If an instruction constitutes a 

Variation, Clause 13 [Variations and Adjustments] shall apply. 

4.12.3 If and to the extent that the Contractor encounters physical conditions which are 

Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to these 

conditions, the Contractor shall be entitled subject to notice under Sub-Clause 20.1 

[Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, 

under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

4.12.4 Upon receiving such notice and inspecting and/or investigating these physical 

conditions, the Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine (i) whether and (if so) to what extent these 

physical conditions were Unforeseeable, and (ii) the matters described in subparagraphs 

(a) and (b) above related to this extent. 

4.12.5 However, before additional Cost is finally agreed or determined under sub-paragraph 

(ii), the Engineer may also review whether other physical conditions in similar parts of 



the Works (if any) were more favorable than could reasonably have been foreseen 

when the Contractor submitted the Tender. If and to the extent that these more 

favorable conditions were encountered, the Engineer may proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or determine the reductions in Cost which 

were due to these conditions, which may be included (as deductions) in the Contract 

Price and Payment Certificates. However, the net effect of all adjustments under 

subparagraph (b) and all these reductions, for all the physical conditions encountered in 

similar parts of the Works, shall not result in any reduction in the Contract Price. 

4.12.6 The Engineer shall take account of any evidence of the physical conditions foreseen by 

the Contractor when submitting the Tender, which shall be made available by the 

Contractor, but shall not be bound by the Contractor's interpretation of any such 

evidence. 

4.13 Rights of Way and Facilities 

Unless otherwise specified in the Contract Narok County Government shall provide 

effective access to and possession of the Site including special and/or temporary rights- 



of-way which are necessary for the Works. The Contractor shall obtain, at his risk and 

cost, any additional rights of way or facilities outside the Site which he may require for 

the purposes of the Works. 

4.14 Avoidance of Interference 

4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and footpaths, irrespective of 

whether they are public or in the possession of Narok County Government or of 

others. 

4.14.2  The Contractor shall indemnify and hold Narok County Government harmless 

against and from all damages, losses and expenses (including legal fees and expenses) 

resulting from any such unnecessary or improper interference. 

4.15 Access Route 

4.15.1 TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofacc 

essroutestothe 

SiteatBaseDate.TheContractorshallusereasonableeffortstopreventanyroadorbridgefrom 

beingdamaged by the Contractor's traffic or by the Contractor's Personnel. These efforts 

shall include the proper use of appropriate vehicles and routes. 

4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance 

which may be required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and 

shall obtain any permission which may be required from the relevant authorities for 

his use of routes, signs and directions; 

c) Narok County Government shall not be responsible for any claims which may arise 

from the use or otherwise of any access route; 

d) Narok County Government does not guarantee the suitability or availability of 

particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the 

Contractor, of access routes shall be borne by the Contractor. 

4.16 Transport of Goods 

Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall give the Engineer not less than 21 days' notice of the date on 

which any Plant or a major item of other Goods will be delivered to the Site; 

b) The Contractor shall be responsible for packing, loading, transporting, receiving, 

unloading, storing and protecting all Goods and other things required for the 

Works; and 

c) The Contractor shall indemnify and hold Narok County Government harmless 

against and from all damages, losses and expenses (including legal fees and 



expenses) resulting from the transport of Goods, and shall negotiate and pay all 

claims arising from their transport. 

4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractor's Equipment. When brought onto 

the Site, Contractor's Equipment shall be deemed to be exclusively intended for the 

execution of the Works. The Contractor shall not remove from the Site any major items 

of Contractor's Equipment without the consent of the Engineer. However, consent shall 

not be required for vehicles transporting Goods or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

4.18.1 The Contractor shall take all reasonable steps to protect the environment (both on and 

off the Site) and to limit damage and nuisance to people and property resulting from 

pollution, noise and other results of his operations. 

4.18.2 The Contractor shall ensure that emissions, surfaced is charges and effluent from the 

Contractor's activities shall not exceed the values stated in the Specification or prescribed by 

applicable Laws. 

4.19 Electricity, Water and Gas 

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all 

power, water and other services he may require for his construction activities and to 

the extent defined in the Specifications, for the tests. 

The Contractor shall be entitled to use for the purposes of the Works such supplies of 

electricity, water, gas and other services as may be available on the Site and of which 

details and prices are given in the Specification. The Contractor shall, at his risk and 

cost, provide any apparatus necessary for his use of these services and for measuring the 

quantities consumed. 

4.19.2 The quantities consumed and the amounts due (at these prices) for such services shall be 

agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring 

Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these 

amounts to the Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

4.20.1  Narok County Government shall make the Procuring Entity's Equipment (if any) 

available for the use of the Contractor in the execution of the Works in accordance with 

the details, arrangements and prices stated in the Specification. Unless otherwise stated in 

the Specification: 

a)  Narok County Government shall be responsible for the Procuring Entity's 

Equipment, except that 

b) The Contractor shall be responsible for each item of Procuring Entity's Equipment 

whilst any of the Contractor's Personnel is operating it, driving it, directing it or in 

possession or control of it. 

4.20.2  The appropriate quantities and the amounts due (at such stated prices) for the use 

of Procuring Entity's Equipment shall be agreed or determined by the Engineer in 

accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 



[Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

Narok County Government shall supply, free of charge, the “free-issue materials” (if 

any) in accordance with the details stated in the Specification. Narok County 

Government shall, at his risk and cost, provide these materials at the time and place 

specified in the Contract. The Contractor shall then visually inspect them and shall 

promptly give notice to the Engineer of any shortage, defect or default in these 

materials. Unless otherwise agreed by both Parties, Narok County Government shall 

immediately rectify the notified shortage, defect or default. 

4.20.3  After this visual inspection, the free-issue materials shall come under the care, 

custody and control of the Contractor. The Contractor's obligations of inspection, care, 

custody and control shall not relieve Narok County Government of liability for any 

shortage, defect or default not apparent from a visual inspection. 

4.21 Progress Reports 

4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be 

prepared by the Contractor and submitted to the Engineer in six copies. The first report 

shall cover the period up to the end of the first calendar month following the 

Commencement Date. Reports shall be submitted monthly thereafter, each within 7 

days after the last day of the period to which it relates. 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known 

to be outstanding at the completion date stated in the Taking-Over Certificate for the 

Works. 

4.21.3 Each report shall include: 

a) charts and detailed descriptions of progress, including each stage of design (if any), 

Contractor’s Documents, procurement, manufacture, delivery to Site, construction, 

erection and testing; and including these stages for work by each nominated 

Subcontractor (as defined in Clause 5 [Nominated Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the 

manufacturer, manufacture location, percentage progress, and the actual or 

expected dates of: 

i) commencement of manufacture, ii) Contractor's inspections, iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and 

Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices 

given under Sub-Clause 

20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 

environmental aspects and public relations; and 



h) comparisons of actual and planned progress, with details of any events or 

circumstances which may jeopardize the completion in accordance with the 

Contract, and the measures being (or to be) adopted to overcome delays. 

4.21.4 The Contractor shall provide immediate notification to the Engineer of incidents in the 

following categories. Full details of such incidents shall be provided to the Engineer within the 

time frame agreed with the Engineer. 

a) confirmed or likely violation of any law or international agreement; 

b) any fatality or serious injury; 

c) significant adverse effects or damage to private property (e.g. vehicle accident, 

damage from fly rock, working beyond the boundary); 

d) major pollution of drinking water aquifer or damage or destruction of rare or 

endangered habitat (including protected areas) or species; or 

e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, 

or other violations involving children. 

4.22 Security of the Site 

Unless otherwise stated in the Particular Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, 

and 

b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring 

Entity's Personnel; and to any other personnel notified to the Contractor, by Narok 

County Government or the Engineer, as authorized personnel of the Procuring 

Entity's other contractors on the Site. 

 

4.23 Contractor's Operations on Site 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas 

which may be obtained by the Contractor and agreed by the Engineer as additional 

working areas. The Contractor shall take all necessary precautions to keep Contractor's 

Equipment and Contractor's Personnel within the Site and these additional areas, and to 

keep them off adjacent land. 

During the execution of the Works, the Contractor shall keep the Site free from all 

unnecessary obstruction and shall store or dispose of any Contractor's Equipment or 

surplus materials. The Contractor shall clear away and remove from the Site any 

wreckage, rubbish and Temporary Works which are no longer required. 

4.23.2  Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and 

remove, from that part of the Site and Works to which the Taking-Over Certificate 

refers, all Contractor's Equipment, surplus material, wreckage, rubbish and Temporary 

Works. The Contractor shall leave that part of the Site and the Works in a clean and 

safe condition. However, the Contractor may retain on Site, during the Defects 

Notification Period, such Goods as are required for the Contractor to fulfil obligations 

under the Contract. 

4.24 Fossils 



4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or 

items of geological or archaeological interest found on the Site shall be placed under 

the care and authority of the Procuring Entity. The Contractor shall take reasonable 

precautions to prevent Contractor's Personnel or other persons from removing or 

damaging any of these findings. 

4.24.2  The Contractor shall, upon discovery of any such finding, promptly give notice 

to the Engineer, who shall issue instructions for dealing with it. If the Contractor 

suffers delay and/or incurs Cost from complying with the instructions, the Contractor 

shall give a further notice to the Engineer and shall be entitled subject to Sub-Clause 

20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, 

under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. After 

receiving this further notice, the Engineer shall proceed in accordance with Sub- 

Clause 3.5 [Determinations] to agree or determine these matters. 

5. NOMINATED SUB CONTRACTORS 

5.1 Definition of “nominated Subcontractor 

In the Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is stated in the Contract as being a nominated Subcontractor, or 

b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the 

Contractor to employ as a Subcontractor subject to Sub-Clause 5.2 [Objection to 

Notification]. 

5.2 Objection to Nomination 

The Contractor shall not be under any obligation to employ a nominated Subcontractor 

against whom the Contractor raises reasonable objection by notice to the Engineer as 

soon as practicable, with supporting particulars. An objection shall be deemed 

reasonable if it arises from (among other things) any of the following matters, unless 

Narok County Government agrees in writing to indemnify the Contractor against and 

from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient 

competence, resources or financial strength; 

b) the nominated Subcontract or does not accept to indemnify the Contractor against 

and from any negligence or misuse of Goods by the nominated 

Subcontractor, his agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which 

specifies that, for the subcontracted work (including design, if any), the nominated 

Subcontract or shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the 

Contractor to discharge his obligations and liabilities under the Contract; ii) 

indemnify the Contractor against and from all obligations and liabilities arising 



under or in connection with the Contract and from the consequences of any failure 

by the Subcontractor to perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from Narok County 

Government payments for sums due under the Subcontract referred to under 

Sub-Clause 5.3 [Payment to nominated Subcontractors]. 

5.3 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts shown on the 

nominated Subcontractor's invoices approved by the Contractor which the Engineer 

certifies to be due in accordance with the subcontract. These amounts plus other charges 

shall be included in the Contract Price in accordance with sub-paragraph (b) of 

SubClause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of 

Payments]. 

5.4 Evidence of Payments 

Before issuing a Payment Certificate which includes an amount payable to a nominated 

Subcontractor, the Engineer may request the Contractor to supply reasonable evidence 

that the nominated Subcontractor has received all amounts due in accordance with 

previous Payment Certificates, less applicable deductions for retention or otherwise. 

Unless the Contractor: 

a) Submits this reasonable evidence to the Engineer, or 

b) i) satisfies the Engineer in writing that the Contractor is reasonably entitled to 

withhold or refuse to pay these amounts, and 

ii)  submits to the Engineer reasonable evidence that the nominated 

Subcontractor has been notified of the Contractor's entitlement, then Narok 

County Government may (at his sole discretion) pay, direct to the nominated 

Subcontractor, part or all of such amounts previously certified (less applicable 

deductions) as are due to the nominated Subcontractor and for which the 

Contractor has failed to submit the evidence described in subparagraphs (a) 

or (b) above. The Contractor shall then repay, to the Procuring Entity, the 

amount which the nominated Subcontractor was directly paid by the 

Procuring Entity. 

 

6. STAFF AND LABOR 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for 

the engagement of all staff and labor, local or otherwise, and for their payment, 

feeding, transport, and, when appropriate, housing. The Contractor is encouraged, to 

the extent practicable and reasonable, to employ staff and labor with appropriate 

qualifications and experience from sources within the Country. 

6.2 Rates of Wages and Conditions of Labor 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are 

not lower than those established for the trade or industry where the work is carried 



out. If no established rates or conditions are applicable, the Contractor shall pay rates of 

wages and observe conditions which are not lower than the general level of wages and 

conditions observed locally by Procuring Entity's whose trade or industry is similar to 

that of the Contractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay 

personal income taxes in Kenya in respect of such of their salaries, wages, allowances and 

any benefits as are subject to tax under the Laws of Kenya for the time being in 

force, and the Contractor shall perform such duties in regard to such deductions there of 

as may be imposed on him by such Laws. 

6.3 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the 

Procuring Entity's Personnel. 

6.4 Labor Laws 

6.4.1 The Contractor shall comply with all the relevant labor Laws applicable to the 

Contractor's Personnel, including Laws relating to their employment, health, safety, 

welfare, immigration and emigration, and shall allow them all their legal rights. 

6.4.2 The Contractor shall require his employees to obey all applicable Laws, including 

those concerning safety at work. 

6.5 Working Hours 

No work shall be carried out on the Site on locally recognized days of rest, or outside 

the normal working hours stated in the SCC, unless: a) Otherwise stated in the Contract, 

b) The Engineer gives consent, or 

c) The work is unavoidable, or necessary for the protection of life or property or for 

the safety of the Works, in which case the Contractor shall immediately advise the 

Engineer. 

6.6 Facilities for Staff and Labor 

6.6.1 Except as otherwise stated in the Specification, the Contractor shall provide and 

maintain all necessary accommodation and welfare facilities for the Contractor's 

Personnel. The Contractor shall also provide facilities for the Procuring Entity's Personnel 

as stated in the Specification. 

6.6.2 The Contractor shall not permit any of the Contractor's Personnel to maintain any 

temporary or permanent living quarters within the structures forming part of the 

Permanent Works. 

6.7 Health and Safety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health 

and safety of the Contractor's Personnel. In collaboration with local health authorities, 

the Contractor shall ensure that medical staff, first aid facilities, sick bay and 

ambulance service are available at all times at the Site and at any accommodation for 

Contractor's and Procuring Entity's Personnel, and that suitable arrangements are 

made for all necessary welfare and hygiene requirements and for the prevention of 

epidemics. 



6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible 

for maintaining safety and protection against accidents. This person shall be qualified 

for this responsibility and shall have the authority to issue instructions and take 

protective measures to prevent accidents. Throughout the execution of the Works, 

the Contractor shall provide whatever is required by this person to exercise this 

responsibility and authority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as 

practicable after its occurrence. The Contractor shall maintain records and make 

reports concerning health, safety and welfare of persons, and damage to property, as 

the Engineer may reasonably require. 

6.7.4 HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness 

programme via an approved service provider and shall undertake such other measures as 

are specified in this Contract to reduce the risk of the transfer of the HIV virus between 

and among the Contractor's Personnel and the local community, to promote early 

diagnosis and to assist affected individuals. 

6.8 Contractor's Superintendence 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the 

Contractor's obligations, the Contractor shall provide all necessary superintendence 

to plan, arrange, direct, manage, inspect and test the work. 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate 

knowledge of the language for communications (defined in Sub-Clause 1.4 [Law and 

Language]) and of the operations to be carried out (including the methods and 

techniques required, the hazards likely to be encountered and methods of preventing 

accidents), for the satisfactory and safe execution of the Works. 

6.9 Contractor's Personnel 

6.9.1 The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled 

and experienced in their respective trades or occupations. The Engineer may require 

the Contractor to remove (or cause to be removed) any person employed on the Site 

or Works, including the Contractor's Representative if applicable, who: a) Persists in 

any misconduct or lack of care, 

b) Carries out duties incompetently or negligently, 

c) Fails to conform with any provisions of the Contract, 

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the 

environment, or 

e) Based on reasonable evidence, is determined to have engaged in Fraud and 

Corruption during the execution of the Works. 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable 

replacement person. 

6.10 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of 

Contractor's Personnel and of each type of Contractor's Equipment on the Site. 



Details shall be submitted each calendar month, in a form approved by the Engineer, 

until the Contractor has completed all work which is known to be outstanding at the 

completion date stated in the Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any 

unlawful, riotous or disorderly conduct by or amongst the Contractor's Personnel, and 

to preserve peace and protection of persons and property on and near the Site. 

6.12 Foreign Personnel 

6.12.1 The Contractor may bring in to the Country any foreign personnel who are necessary 

for the execution of the Works to the extent allowed by the applicable Laws. The 

Contractor shall ensure that these personnel are provided with the required residence 

visas and work permits. Narok County Government will, if requested by the 

Contractor, use his Lowest endeavors in a timely and expeditious manner to assist the 

Contract or in obtaining any local, state, national or government permission required 

for bringing in the Contractor's personnel. 

6.12.2 The Contractor shall be responsible for the return of these personnel to the place 

where they were recruited or to their domicile. In the event of the death in the 

Country of any of these personnel or members of their families, the Contractor shall 

similarly be responsible for making the appropriate arrangements for their return or 

burial. 

6.13 Supply of Foodstuffs 

6.13.1 The Contractor shall arrange for the provision of a sufficient supply of suitable food 

as may be stated in the Specification at reasonable prices for the Contractor's Personnel for 

the purposes of or in connection with the Contract. 

6.14 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate 

supply of drinking and other water for the use of the Contractor's Personnel. 

6.15 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the 

Contractor's Personnel employed on the Site from insect and pest nuisance, and to 

reduce the danger to their health. The Contractor shall comply with all the regulations 

of the local health authorities, including use of appropriate insecticide. 

6.16 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of the Country, 

import, sell, give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit 

or allow importation, sale, gift, barter or disposal thereof by Contractor's Personnel. 

6.17 Arms and Ammunition 

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms 

or ammunition of any kind, or allow Contractor's Personnel to do so. 

6.18 Festivals and Religious Customs 



The Contractor shall respect the Country's recognized festivals, days of rest and religious or 

other customs. 

6.19 Funeral Arrangements 

The Contractor shall be responsible, to the extent required by local regulations, for 

making any funeral arrangements for any of his local employees who may die while 

engaged upon the Works. 

6.20 Prohibition of Forced or Compulsory Labor 

The Contractor shall not employ forced labor, which consists of any work or service, 

not voluntarily performed, that is exacted from an individual under threat of force or 

penalty, and includes any kind of involuntary or compulsory labor, such as indentured 

labor, bonded labor or similar labor-contracting arrangements. 

6.21 Prohibition of Harmful Child Labor 

The Contractor shall not employ children in a manner that is economically exploitative, 

or is likely to be hazardous, or to interfere with, the child's education, or to be harmful 

to the child's health or physical, mental, spiritual, moral, or social development. Where 

the relevant labor laws of the Country have provisions for employment of minors, the 

Contract or shall follow those laws applicable to the Contractor. Children below the 

age of 18 years shall not be employed in dangerous work. 

6.22 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labor 

at the Site. The records shall include the names, ages, genders, hours worked and wages paid 

to all workers. These records shall be summarized on a monthly basis and submitted to 

the Engineer. These records shall be included in the details to be submitted by the 

Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]. 

6.23 Workers' Organizations 

The Contractor shall comply with laws on workers' rights to form and to join workers' 

organizations without interference and to bargain collectively. 

6.24 Non-Discrimination and Equal Opportunity 

The Contractor shall not make employment decisions on the basis of personal 

characteristics unrelated to inherent job requirements. The Contractor shall base the 

employment relationship on the principle of equal opportunity and fair treatment and 

shall not discriminate with respect to aspects of the employment relationship, including 

recruitment and hiring, compensation (including wages and benefits), working 

conditions and terms of employment, access to training, promotion, termination of 

employment or retirement, and discipline. 

7. Plant, Materials and Workmanship 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture of Plant, the production and 

manufacture of Materials, and all other execution of the Works: a) In the manner (if 

any) specified in the Contract, 



b) In a proper workman like and careful manner, in accordance with recognized good 

practice, and 

c) With properly equipped facilities and non-hazardous Materials, except as otherwise 

specified in the Contract. 

7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant 

information, to the Engineer for consent prior to using the Materials in or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the 

Contract, all at the Contractor's cost, and 

b) additional samples instructed by the Engineer as a Variation. 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials 

are being obtained, and 

b) During production, manufacture and construction (at the Site and elsewhere), be 

entitled to examine, inspect, measure and test the materials and workmanship, and to 

check the progress of manufacture of Plant and production and manufacture of 

Materials. 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry 

out these activities, including providing access, facilities, permissions and safety 

equipment. No such activity shall relieve the Contractor from any obligation or 

responsibility. The Contractor shall give notice to the Engineer whenever any work is 

ready and before it is covered up, put out of sight, or packaged for storage or 

transport. The Engineer shall then either carry out the examination, inspection, 

measurement or testing without unreasonable delay, or promptly give notice to the 

Contractor that the Engineer does not require to do so. If the Contractor fails to give 

the notice, he shall, if and when required by the Engineer, uncover the work and 

thereafter reinstate and make good, all at the Contractor's cost. 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests 

after Completion (if any). 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all 

apparatus, assistance, documents and other information, electricity, equipment, fuel, 

consumables, instruments, labor, materials, and suitably qualified and experienced 

staff, as are necessary to carry out the specified tests efficiently. The Contractor shall 

agree, with the Engineer, the time and place for the specified testing of any Plant, 

Materials and other parts of the Works. 

The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or 

details of specified tests, or instruct the Contractor to carry out additional tests. If these 

varied or additional tests show that the tested Plant, Materials or workmanship is not 



in accordance with the Contract, the cost of carrying out this Variation shall be borne 

by the Contractor, notwithstanding other provisions of the Contract. 

7.4.3 The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's 

intention to attend the tests. If the Engineer does not attend at the time and place 

agreed, the Contractor may proceed with the tests, unless otherwise instructed by the 

Engineer, and the tests shall then be deemed to have been made in the Engineer's 

presence. 

If the Contractor suffers delay and/or incurs Cost from complying with these instructions or 

as a result of a delay for which Narok County Government is responsible, the 

Contractor shall give notice to the Engineer and shall be entitled subject to Sub-Clause 

20.1 [Contractor's Claims] to: 

a)  An extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.4.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 

3.5 [Determinations] to agree or determine these matters. 

The Contractor shall promptly forward to the Engineer duly certified reports of the 

tests. When the specified tests have been passed, the Engineer shall endorse the 

Contractor's test certificate, or issue a certificate to him, to that effect. If the Engineer has 

not attended the tests, he shall be deemed to have accepted the readings as accurate. 

 

7.5 Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, 

Materials or workmanship is found to be defective or otherwise not in accordance 

with the Contract, the Engineer may reject the Plant, Materials or workmanship by 

giving notice to the Contractor, with reasons. The Contractor shall then promptly 

make good the defect and ensure that the rejected item complies with the Contract. 

7.5.2 If the Engineer requires this Plant, Materials or workmanship to be retested, the tests 

shall be repeated under the same terms and conditions. If the rejection and retesting 

cause Narok County Government to incur additional costs, the Contractor shall 

subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring 

Entity. 

7.6 Remedial Work 

7.6.1 Notwithstanding any previous test or certification, the Engineer may instruct the 

Contractor to: 

a) remove from the Site and replace any Plant or Materials which is not in accordance 

with the Contract, 

b)  remove and re-execute any other work which is not in accordance with the 

Contract, and 

c) execute any work which is urgently required for the safety of the Works, whether 

because of an accident, unforeseeable event or otherwise. 



7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall 

be the time (if any) specified in the instruction, or immediately if urgency is specified 

under sub-paragraph (c). 

7.6.3 If the Contractor fails to comply with the instruction, Narok County Government 

shall be entitled to employ and pay other persons to carry out the work. Except to 

the extent that the Contractor would have been entitled to payment for the work, 

the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to Narok 

County Government all costs arising from this failure. 

7.7 Ownership of Plant and Materials 

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to 

the extent consistent with the Laws of the Country, become the property of Narok 

County Government at whichever is the earlier of the following times, free from liens 

and other encumbrances: 

a) When it is incorporated in the Works; 

b) When the Contractor is paid the corresponding value of the Plant and Materials 

under Sub-Clause 8.10 [Payment for Plant and Materials in Event of Suspension]. 

 

7.8 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents 

and other payments for: 

a) Natural Materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus 

material (whether natural or man-made), except to the extent that disposal areas 

within the Site are specified in the Contract. 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 Commencement of Works 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the 

Commencement Date shall be the date at which the following precedent conditions 

have all been fulfilled and the Engineer's notification recording the agreement of both 

Parties on such fulfilment and instructing to commence the Work is received by the 

Contractor: 

a) Contract by relevant authorities of the Country; 

b) delivery to the Contractor of reasonable evidence of the Procuring Entity's financial 

arrangements (under Sub-Clause 2.4 [Procuring Entity's Financial 

Arrangements]); 

c)  signature of the Contract Agreement by both Parties, and if required, approval of 

the except if otherwise specified in the SCC, effective access to and possession of the 

Site given to the Contractor together with such permission(s) under (a) of SubClause 

1.13 [Compliance with Laws] as required for the commencement of the Works 



d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance 

Payment] provided that the corresponding Procuring Entity guarantee has been 

delivered by the Contractor. 

8.1.2 If the said Engineer's instruction is not received by the Contractor within 180 days 

from his receipt of the Letter of Acceptance, the Contractor shall be entitled to 

terminate the Contract under Sub-Clause 16.2 [Termination by Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably 

practicable after the Commencement Date and shall then proceed with the Works 

with due expedition and without delay. 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), 

within the Time for Completion for the Works or Section (as the case may be), 

including: 

a) achieving the passing of the Tests on Completion, and 

b) completing all work which is stated in the Contract as being required for the Works 

or Section to be considered to be completed for the purposes of taking-over under 

Sub-Clause 10.1 [Taking Over of the Works and Sections]. 

8.3 Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Engineer within 14 

days after receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The 

Contractor shall also submit a revised programme whenever the previous programme is 

inconsistent with actual progress or with the Contractor's obligations. Each 

programme shall include: 

a) the order in which the Contractor intends to carry out the Works, including the 

anticipated timing of each stage of design (if any), Contractor's Documents, 

procurement, manufacture of Plant, delivery to Site, construction, erection and 

testing, 

b)  each of these stages for work by each nominated Subcontractor (as defined in 

Clause 5 [Nominated Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) a general description of the methods which the Contract or intends to adopt, 

and of the major stages, in the execution of the Works, and 

ii) details showing the Contractor's reasonable estimate of the number of each 

class of Contractor's Personnel and of each type of Contractor's Equipment, 

required on the Site for each major stage. 

8.3.2  Unless the Engineer, within 14 days after receiving a programme, gives notice to the 

Contractor stating the extent to which it does not comply with the Contract, the 

Contractor shall proceed in accordance with the programme, subject to his other 

obligations under the Contract. The Procuring Entity's Personnel shall be entitled to rely 

upon the programme when planning their activities. 



8.3.3 The Contractor shall promptly give notice to the Engineer of specific probable future 

events or circumstances which may adversely affect the work, increase the Contract 

Price or delay the execution of the Works. The Engineer may require the Contractor 

to submit an estimate of the anticipated effect of the future event or circumstances, 

and/or a proposal under Sub-Clause 13.3 [Variation Procedure]. 

8.3.4 If, at any time, the Engineer gives notice to the Contractor that a programme fails (to 

the extent stated) to comply with the Contract or to be consistent with actual progress 

and the Contractor's stated intentions, the Contractor shall submit a revised 

programme to the Engineer in accordance with this Sub-Clause. 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an 

extension of the Time for Completion if and to the extent that completion for the 

purposes of Sub-Clause10.1 [Taking Over of the Works and Sections] is or will be 

delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed 

under Sub-Clause 13.3 [Variation Procedure]) or other substantial change in the 

quantity of an item of work included in the Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of 

these Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by 

epidemic or governmental actions, or 

e)  Any delay, impediment or prevention caused by or attributable to the Procuring 

Entity, the Procuring Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2  If the Contractor considers itself to be entitled to an extension of the Time for 

Completion, the Contractor shall give notice to the Engineer in accordance with Sub- 

Clause 20.1 [Contractor's Claims]. When determining each extension of time under 

SubClause 20.1, the Engineer shall review previous determinations and may increase, 

but shall not decrease, the total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant 

legally constituted public authorities in the Country, 

b) These authorities delay or disrupt the Contractor's work, and 

c) The delay or disruption was Unforeseeable, then this delay or disruption will be 

considered as a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of 

Time for Completion]. 

8.6 Rate of Progress 

8.6.1 If, at any time: 

a) Actual progress is too slow to complete within the Time for Completion, and/or 



b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 

8.3 [Programme], other than as a result of a cause listed in Sub-Clause 8.4 

[Extension of Time for Completion], then the Engineer may instruct the Contractor 

to submit, under Sub-Clause 8.3 [Programme], a revised programme and 

supporting report describing the revised methods which the Contractor proposes 

to adopt in order to expedite progress and complete within the Time for 

Completion. 

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised 

methods, which may require increases in the working hours and/or in the numbers of 

Contractor's Personnel and/or Goods, at the risk and cost of the Contractor. If these 

revised methods cause Narok County Government to incur additional costs, the 

Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] 

pay these costs to the Procuring Entity, in addition to delay damages (if any) under 

Sub-Clause 8.7 below. 

8.6.2 Additional costs of revised methods including acceleration measures, instructed by the 

Engineer to reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of 

Time for Completion] shall be paid by the Procuring Entity, without generating, 

however, any other additional payment benefit to the Contractor. 

8.7 Delay Damages 

8.7.1  If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the 

Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay 

delay damages to Narok County Government for this default. These delay damages 

shall be the sum stated in the SCC, which shall be paid for everyday which shall elapse 

between the relevant Time for Completion and the date stated in the Taking-Over 

Certificate. However, the total amount due under this Sub-Clause shall not exceed the 

maximum amount of delay damages (if any) stated in the SCC. 

8.7.2 These delay damages shall be the only damages due from the Contractor for such 

default, other than in the event of termination under Sub-Clause 15.2 [Termination 

by Procuring Entity] prior to completion of the Works. These damages shall not 

relieve the Contractor from his obligation to complete the Works, or from any other 

duties, obligations or responsibilities which he may have under the Contract. 

8.8 Suspension of Work 

8.8.1 The Engineer may at any time instruct the Contractor to suspend progress of part or all 

of the Works. During such suspension, the Contractor shall protect, store and secure such 

part or the Works against any deterioration, loss or damage. 

8.8.2 The Engineer may also notify the cause for the suspension. If and to the extent that the 

cause is notified and is the responsibility of the Contractor, the following Sub- Clauses 

8.9 , 8.10 and 8.11 shall not apply. 

8.9 Consequences of Suspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's 

instructions under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the 



work, the Contractor shall give notice to the Engineer and shall been titled subject to 

Sub-Clause 20.1 [Contractor's Claims] to: 

a)  An extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 

3.5 [Determinations] to agree or determine these matters. 

8.9.2 The Contractor shall not be entitled to an extension of time for, or to payment of the 

Cost incurred in, making good the consequences of the Contractor's faulty design, 

workmanship or materials, or of the Contractor's failure to protect, store or secure in 

accordance with Sub-Clause 8.8 [Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of 

Plant and/or Materials which have not been delivered to Site, if: 

a) the work on Plant or delivery of Plant and/or Materials has been suspended for 

more than 30 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's 

property in accordance with the Engineer's instructions. 

8.11 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more 

than 84 days, the Contractor may request the Engineer's permission to proceed. If the 

Engineer does not give permission within 30 days after being requested to do so, the 

Contractor may, by giving notice to the Engineer, treat the suspension as an omission 

under Clause 13 [Variations and Adjustments] of the affected part of the Works. If the 

suspension affects the whole of the Works, the Contractor may give notice of 

termination under Sub-Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Engineer 

shall jointly examine the Works and the Plant and Materials affected by the suspension. 

The Contractor shall make good any deterioration or defect in or loss of the Works or 

Plant or Materials, which has occurred during the suspension after receiving from the 

Engineer an instruction to this effect under Clause13 [Variations and Adjustments]. 

9. TESTS ON COMPLETION 

9.1 Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause 

and Sub-Clause 7.4 [Testing], after providing the documents in accordance with 

subparagraph (d) of Sub-Clause 4.1 [Contractor's General Obligations]. 

9.1.2 The Contractor shall give to the Engineer not less than 21 days' notice of the date after 

which the Contract or will be ready to carry out each of the Tests on Completion. 

Unless otherwise agreed, Tests on Completion shall be carried out within 14 days after 

this date, on such day or days as the Engineer shall instruct. 



9.1.3 In considering the results of the Tests on Completion, the Engineer shall make 

allowances for the effect of any use of the Works by Narok County Government on 

the performance or other characteristics of the Works. As soon as the Works, or a 

Section, have passed any Tests on Completion, the Contractor shall submit a certified 

report of the results of these Tests to the Engineer. 

9.2 Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, 

SubClause 7.4 [Testing] (fifth paragraph) and/or Sub-Clause 10.3 [Interference with 

Tests on Completion] shall be applicable. 

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer 

may by notice require the Contractor to carry out the Tests within 21 days after receiving the 

notice. The Contractor shall carry out the Tests on such day or days within that period as the 

Contract or may fix and of which he shall give notice to the Engineer. If the Contractor fails 

to carry out the Tests on Completion within the period of 21 days, the Procuring Entity's 

Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on 

Completion shall then be deemed to have been carried out in the presence of the Contract or 

and the results of the Tests shall be accepted as accurate. 9.3 Retesting 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 

[Rejection] shall apply, and the Engineer or the Contractor may require the failed Tests, 

and Tests on Completion on any related work, to be repeated under the same terms 

and conditions. 

9.4 Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under SubClause 

9.3 [Retesting], the Engineer shall be entitled to: 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; 

b) If the failure deprives Narok County Government of substantially the whole 

benefit of the Works or Section, reject the Works or Section (as the case may be), in 

which event Narok County Government shall have the same remedies as are 

provided in sub-paragraph (c) of Sub-Clause 11.4 [Failure to Remedy Defects]; or 

c) Issue a Taking-Over Certificate, if Narok County Government so requests. 

 

9.2.2  In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all 

other obligations under the Contract, and the Contract Price shall be reduced by such 

amount as shall be appropriate to cover the reduced value to Narok County 

Government as a result of this failure. Unless the relevant reduction for this failure is 

stated (or its method of calculation is defined) in the Contract, Narok County 

Government may require the reduction to be (i) agreed by both Parties (in full 

satisfaction of this failure only) and paid before this Taking-Over Certificate is issued, or 

(iii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and 

SubClause 3.5 [Determinations]. 



10. PROCURING ENTITY'S TAKING OVER 

11. 10.1 Taking Over of the Works and Sections 

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be 

taken over by Narok County Government when (i) the Works have been completed in 

accordance with the Contract, including the matters described in Sub-Clause 8.2 [Time 

for Completion] and except as allowed in sub-paragraph (a) below, and (ii) a Taking-

Over Certificate for the Works has been issued, or is deemed to have been issued in 

accordance with this Sub-Clause. 

10.1.2 The Contract or may apply by notice to the Engineer for a Taking-Over Certificate not 

earlier than 14 days before the Works will, in the Contractor's opinion, be complete 

and ready for taking over. If the Works are divided into Sections, the Contract or may 

similarly apply for a Taking-Over Certificate for each Section. 

10.1.3 The Engineer shall, within 30 days after receiving the Contractor's application: 

a) issue the Taking-Over Certificate to the Contractor, stating the date on which the 

Works or Section were completed in accordance with the Contract, except for any 

minor outstanding work and defects which will not substantially affect the use of 

the Works or Section for their intended purpose (either until or whilst this work is 

completed and these defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be done 

by the Contractor to enable the Taking-Over Certificate to be issued. The Contractor 

shall then complete this work before issuing a further notice under this Sub-Clause. 

10.1.4  If the Engineer fails either to issue the Taking-Over Certificate or to reject the 

Contractor's application within the period of 30 days, and if the Works or Section (as 

the case may be) are substantially in accordance with the Contract, the Taking-Over 

Certificate shall be deemed to have been issued on the last day of that period. 

10.2 Taking Over of Parts of the Works 

10.2.1  The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over 

Certificate for any part of the Permanent Works. 

Narok County Government shall not use any part of the Works (other than as a 

temporary measure which is either specified in the Contract or agreed by both Parties) 

unless and until the Engineer has issued a Taking-Over Certificate for this part. However, if 

Narok County Government does use any part of the Works before the Taking-Over 

Certificate isissued: 

a) The part which is used shall be deemed to have been taken over as from the date 

on which it is used, 

b) The Contractor shall cease to be liable for the care of such part as from this date, 

when responsibility shall pass to the Procuring Entity, and 

c) If requested by the Contractor, the Engineer shall issue a Taking-Over Certificate 

for this part. 

10.2.2 After the Engineer has issued a Taking-Over Certificate for a part of the Works, the 

Contractor shall be given the earliest opportunity to take such steps as may be necessary 



to carry out any outstanding Tests on Completion. The Contractor shall carry out these 

Tests on Completion as soon as practicable before the expiry date of the relevant Defects 

Notification Period. 

10.2.3 If the Contractor incurs Cost as a result of Narok County Government taking over 

and/or using a part of the Works, other than such use as is specified in the Contractor 

agreed by the Contractor, the Contractor shall (i) give notice to the Engineer and (ii) be 

entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any such Cost- 

plus profit, which shall be included in the Contract Price. After receiving this notice, the 

Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine this Cost and profit. 

10.2.4 If a Taking-Over Certificate has been issued for a part of the Works (other than a 

Section), the delay damages thereafter for completion of the remainder of the Works 

shall be reduced. Similarly, the delay damages for the remainder of the Section (if any) in 

which this part is included shall also be reduced. For any period of delay after the date 

stated in this Taking-Over Certificate, the proportional reduction in these delay damages 

shall be calculated as the proportion which the value of the part so certified bears to the 

value of the Works or Section (as the case may be) as a whole. The Engineer shall proceed 

in accordance with Sub-Clause 3.5 [Determinations] to agree or determine these 

proportions. The provisions of this paragraph shall only apply to the daily rate of delay 

damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum amount 

of these damages. 

10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on 

Completion by a cause for which Narok County Government is responsible, Narok 

County Government shall be deemed to have taken over the Works or Section (as the 

case may be) on the date when the Tests on Completion would otherwise have been 

completed. 

The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor 

shall carry out the Tests on Completion as soon as practicable, before the expiry date of 

the Defects Notification Period. The Engineer shall require the Tests on Completion to 

be carried out by giving 14 days' notice and in accordance with the relevant provisions 

of the Contract. 

10.3.2 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the 

Tests on Completion, the Contractor shall give notice to the Engineer and shall be 

entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price. 

11.1.2  After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 

3.5 [Determinations] to agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 



Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of 

the Works shall not be deemed to certify completion of any ground or other surfaces 

requiring reinstatement. 

12. DEFECTS LIABILITY 

12.1 Completion of Outstanding Work and Remedying Defects 

12.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in 

the condition required by the Contract (fair wear and tear excepted) by the expiry 

date of the relevant Defects Notification Period or as soon as practicable thereafter, 

the Contractor shall: 

a)  complete any work which is outstanding on the date stated in a Taking-Over 

Certificate, within such reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or 

on behalf of) Narok County Government on or before the expiry date of the 

Defects Notification Period for the Works or Section (as the case may be). 

12.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by 

(or on behalf of) the Procuring Entity. 

12.2 Cost of Remedying Defects 

12.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of 

Outstanding Work and Remedying Defects] shall be executed at the risk and cost of 

the Contractor, if and to the extent that the work is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

12.2.2 If and to the extent that such work is attributable to any other cause, the Contractor 

shall be notified promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 

13.3 [Variation Procedure] shall apply. 

12.3 Extension of Defects Notification Period 

12.3.1 Narok County Government shall be entitled subject to Sub-Clause 2.5 [Procuring 

Entity's Claims] to an extension of the Defects Notification Period for the Works or a 

Section if and to the extent that the Works, Section or a major item of Plant (as the 

case may be, and after taking over) cannot be used for the purposes for which they 

are intended by reason of a defect or by reason of damage attributable to the 

Contractor. However, a Defects Notification Period shall not be extended by more 

than two years. 

12.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 

8.8 [Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend 

Work], the Contractor's obligations under this Clause shall not apply to any defects 

or damage occurring more than two years after the Defects Notification Period for 

the Plant and/or Materials would otherwise have expired. 

12.4 Failure to Remedy Defects 



12.4.1 If the Contractor fails to remedy any defector damage within a reasonable time, a 

date may be fixed by (or on behalf of) the Procuring Entity, on or by which the defect 

or damage is to be remedied. The Contractor shall be given reasonable notice of this 

date. 

12.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this 

remedial work was to be executed at the cost of the Contractor under Sub-Clause 11.2 

[Cost of Remedying Defects], Narok County Government may (at his option): 

a) Carry out the work itself or by others, in a reasonable manner and at the 

Contractor's cost, but the Contractor shall have no responsibility for this work; and 

the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to 

Narok County Government the costs reasonably incurred by Narok County 

Government in remedying the defect or damage; 

b)  Require the Engineer to agree or determine a reasonable reduction in the Contract 

Price in accordance with Sub-Clause3.5 [Determinations]; or 

c) If the defect or damage deprives Narok County Government of substantially the 

whole benefit of the Works or any major part of the Works, terminate the Contract 

as a whole, or in respect of such major part which cannot be put to the intended 

use. 

12.4.3 Without prejudice to any other rights, under the Contractor otherwise, Narok County 

Government shall then be entitled to recover all sums paid for the Works or for such 

part (as the case may be), plus financing costs and the cost of dismantling the same, 

clearing the Site and returning Plant and Materials to the Contractor. 

12.5 Removal of Defective Work 

If the defect or damage cannot be remedied expeditiously on the Site and Narok 

County Government gives consent, the Contractor may remove from the Site for the 

purposes of repair such items of Plant as are defective or damaged. This consent may 

require the Contractor to increase the amount of the Performance Security by the full 

replacement cost of these items, or to provide other appropriate security. 

12.6 Further Tests 

12.6.1 If the work of remedying of any defect or damage may affect the performance of the 

Works, the Engineer may require the repetition of any of the tests described in the 

Contract. The requirement shall be made by notice within 30 days after the defect or 

damage is remedied. 

12.6.2 These tests shall be carried out in accordance with the terms applicable to the previous 

tests, except that hey shall be carried out at the risk and cost of the Party liable, under 

Sub-Clause 11.2 [Cost of Remedying Defects], for the cost of the remedial work. 

12.7 Right of Access 

Until the Performance Certificate has been issued, the Contractor shall have such right of 

access to the Works as is reasonably required in order to comply with this Clause, except 

as may be inconsistent with the Procuring Entity's reasonable security restrictions. 



12.8 Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect, 

under the direction of the Engineer. Unless the defect is to be remedied at the cost of the 

Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search 

plus profit shall be agreed or determined by the Engineer in accordance with Sub-Clause 

3.5 [Determinations] and shall be included in the Contract Price. 

12.9 Completion Certificate 

12.9.1 Performance of the Contractor's obligations shall not be considered to have been 

completed until the Engineer has issued the Performance Certificate to the Contractor, 

stating the date on which the Contractor completed his obligations under the 

Contract. 

12.9.2 The Engineer shall issue the Performance Certificate within 30 days after the latest of the 

expiry dates of the Defects Notification Periods, or as soon thereafter as the 

Contractor has supplied all the Contractor's Documents and completed and tested all 

the Works, including remedying any defects. A copy of the Performance Certificate 

shall be issued to the Procuring Entity. 

12.9.3 Only the Performance Certificate shall be deemed to constitute acceptance of the 

Works. 

12.10 Unfulfilled Obligations 

After the Performance Certificate has been issued, each Party shall remain liable for the 

fulfilment of any obligation which remains unperformed at that time. For the purposes 

of determining the nature and extent of unperformed obligations, the Contract shall 

be deemed to remain in force. 

12.11 Clearance of Site 

12.11.1 Upon receiving the Performance Certificate, the Contractor shall remove any 

remaining Contractor's Equipment, surplus material, wreckage, rubbish and 

Temporary Works from the Site. 

12.11.2 If all these items have not been removed within 30 days after receipt by the 

Contractor of the Performance Certificate, Narok County Government may sell or 

otherwise dispose of any remaining items. Narok County Government shall be 

entitled to be paid the costs incurred in connection with, or attributable to, such sale 

or disposal and restoring the Site. 

Any balance of the moneys from the sale shall be paid to the Contractor. If these 

moneys are less than the Procuring Entity's costs, the Contractor shall pay the 

outstanding balance to the Procuring Entity. 

 

13. MEASUREMENT AND EVALUATION 

13.1 Works to be Measured 

13.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. 

The Contractor shall show in each application under Sub-Clauses 14.3 [Application for 

Interim Payment Certificates], 14.10 [Statement on Completion] and 



14.11 [Application for Final Payment Certificate] the quantities and other particulars 

detailing the amounts which he considers to be entitled under the Contract. 

13.1.2 Whenever the Engineer requires any part of the Works to be measured, reasonable 

notice shall be given to the Contractor's Representative, who shall: 

a) promptly either attend or send another qualified representative to assist the Engineer in 

making the measurement, and 

(b) supply any particulars requested by the Engineer. 

If the Contractor fails to attend or send a representative, the measurement made by 

(or on behalf of) the Engineer shall be accepted as accurate. 

13.1.3 Except as otherwise stated in the Contract, wherever any Permanent Works are to be 

measured from records, these shall be prepared by the Engineer. The Contractor shall, as 

and when requested, attend to examine and agree the records with the Engineer, and 

shall sign the same when agreed. If the Contractor does not attend, the records shall 

be accepted as accurate. 

13.1.4 If the Contractor examines and disagrees the records, and/or does not sign them as 

agreed, then the Contractor shall give notice to the Engineer of the respects in which 

the records are asserted to be inaccurate. After receiving this notice, the Engineer shall 

review the records and either confirm or vary them and certify the payment of the 

undisputed part. If the Contractor does not so give notice to the Engineer within 14 

days after being requested to examine the records, they shall be accepted as accurate. 

 

13.2 Method of Measurement 

Except as otherwise stated in the Contract and notwithstanding local practice: 

a) Measurement shall be made of the net actual quantity of each item of the 

Permanent Works, and 

b) The method of measurement shall be in accordance with the Bills of Quantities or 

other applicable Schedules. 

13.3 Evaluation 

13.3.1 Except as otherwise stated in the Contract, the Engineer shall proceed in accordance 

with Sub-Clause 

3.5 [Determinations] to agree or determine the Contract Price by evaluating each 

item of work, applying the measurement agreed or determined in accordance with 

the above Sub-Clauses 12.1 and 12.2 and the appropriate rate or price for the item. For 

each item of work, the appropriate rate or price for the item shall be the rate or price 

specified for such item in the Contractor, if there is no such item, specified for similar 

work. 

13.3.2 Any item of work included in the Bills of Quantities for which no rate or price was 

specified shall be considered as included in other rates and prices in the Bills of 

Quantities and will not be paid for separately. 

However, a new rate or price shall be appropriate for an item of work if: 



a) I) the measured quantity of the item is changed by more than 25% from the 

quantity of this item in the Bills of Quantities or another Schedule, 

ii) This change in quantity multiplied by such specified rate for this item exceeds 

0.25% of the Accepted Contract Amount, 

iii) This change in quantity directly changes the Cost per unit quantity of this 

item by more than 1%, and 

iv) This item is not specified in the Contract as a “fixed rate item”; or 

b) i) the work is instructed under Clause 13 [Variations and Adjustments], ii) no 

rate or price is specified in the Contract for this item, and iii) no specified rate or 

price is appropriate because the item of work is not of similar character, or is not 

executed under similar conditions, as any item in the Contract. 

 

13.3.3 Each new rate or price shall be derived from any relevant rates or prices in the 

Contract, with reasonable adjustments to take account of the matters described in 

sub-paragraph (a) and/or (b), as applicable. If no rates or prices are relevant for the 

derivation of a new rate or price, it shall be derived from the reasonable Cost of 

executing the work, together with profit, taking account of any other relevant matters. 

13.3.4 Until such time as an appropriate rate or price is agreed or determined, the Engineer 

shall determine a provisional rate or price for the purposes of Interim Payment 

Certificates as soon as the concerned work commences. 

13.3.5 Where the contract price is different from the corrected tender price, in order to 

ensure the contractor is not paid less or more relative to the contract price (which 

would be 

the tender price), payment valuation certificates and variation orders on omissions and 

additions valued based on rates in the Bill of Quantities or schedule of rates in the 

Tender, will be adjusted by a plus or minus percentage. The percentage already worked 

out during tender evaluation is worked out as follows: (corrected tender price–tender 

price)/tender price X 100. 

13.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of 

which has not been agreed, if: 

a) the Contractor will incur (or has incurred) cost which, if the work had not been 

omitted, would have been deemed to be covered by a sum forming part of the 

Accepted Contract Amount; 

b) the omission of the work will result (or has resulted) in this sum not forming part 

of the Contract Price; and 

c) this cost is not deemed to be included in the evaluation of any substituted work; 

then the Contractor shall give notice to the Engineer accordingly, with supporting 

particulars. Upon receiving this notice, the Engineer shall proceed in accordance 



with Sub-Clause 3.5 [Determinations] to agree or determine this cost, which shall 

be included in the Contract Price. 

14. VARIATIONS AND ADJUSTMENTS 

14.1 Right to Vary 

14.1.1 Variations may be initiated by the Engineer at any time prior to issuing the Taking- 

Over Certificate for the Works, either by an instruction or by a request for the 

Contractor to submit a proposal. 

14.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor 

promptly gives notice to the Engineer stating (with supporting particulars) that (i) the 

Contractor cannot readily obtain the Goods required for the Variation, or (ii) such 

Variation triggers a substantial change in the sequence or progress of the Works. Upon 

receiving this notice, the Engineer shall cancel, confirm or vary the instruction. 

Each Variation may include: 

a) Changes to the quantities of any item of work included in the Contract 

(however, such changes do not necessarily constitute a Variation), 

b) Changes to the quality and other characteristics of any item of work, 

c) Changes to the levels, positions and/or dimensions of any part of the Works, 

d) Omission of any work unless it is to be carried out by others, 

e) Any additional work, Plant, Materials or services necessary for the Permanent 

Works, including any associated Tests on Completion, boreholes and other testing 

and exploratory work, or 

f) Changes to the sequence or timing of the execution of the Works. 

14.1.3 The Contractor shall not make any alteration and/or modification of the Permanent 

Works, unless and until the Engineer instructs or approves a Variation. 

14.2 Value Engineering 

14.2.1 The Contract or may, at any time, submit to the Engineer a written proposal which 

(in the Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the 

cost to Narok County Government of executing, maintaining or operating the Works, 

(iii) improve the efficiency or value to Narok County Government of the completed 

Works, or (iv) otherwise be of benefit to the Procuring Entity. 

14.2.2 The proposal shall be prepared at the cost of the Contract or and shall include the 

items listed in Sub- Clause 13.3 [Variation Procedure]. 

If a proposal, which is approved by the Engineer, includes a change in the design of 

part of the Permanent Works, then unless otherwise agreed by both Parties: a) The 

Contractor shall design this part, 

b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] 

shall apply, and 

c) If this change results in a reduction in the contract value of this part, the Engineer 

shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine a fee, which shall be included in the Contract Price. This fee shall be half 

(50%) of the difference between the following amounts: 



i) such reduction in contract value, resulting from the change, excluding 

adjustments under Sub-Clause 13.7 [Adjustments for Changes in Legislation] 

and Sub-Clause 13.8 [Adjustments for Changes in Cost], and 

ii) the reduction (if any) in the value to Narok County Government of the varied 

works, taking account of any reductions in quality, anticipated life or 

operational efficiencies. 

14.2.3 However, if amount (i) is less than amount (ii), there shall not be a fee. 

14.3 Variation Procedure 

14.3.1 If the Engineer requests a proposal, prior to instructing a Variation, the Contractor 

shall respond in writing as soon as practicable, either by giving reasons why he cannot 

comply (if this is the case) or by submitting: 

a) a description of the proposed work to be performed and a programme for its 

execution, 

b) the Contractor's proposal for any necessary modifications to the programme 

according to Sub-Clause 8.3 [Programme] and to the Time for Completion, and 

c) the Contractor's proposal for evaluation of the Variation. 

14.3.2 The Engineer shall, as soon as practicable after receiving such proposal (under 

SubClause 13.2 [Value Engineering] or otherwise), respond with approval, 

disapproval or comments. The Contractor shall not delay any work whilst awaiting a 

response. 

14.3.3 Each instruction to execute a Variation, with any requirements for the recording of 

Costs, shall be issued by the Engineer to the Contractor, who shall acknowledge 

receipt. 

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and 

Evaluation], unless the Engineer instructs or approves otherwise in accordance with this 

Clause. 

14.4 Payment in Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, 

then whenever an adjustment is agreed, approved or determined as stated above, the 

amount payable in each of the applicable currencies shall be specified. For this purpose, 

reference shall be made to the actual or expected currency proportions of the Cost of 

the varied work, and to the proportions of various currencies specified for payment 

of the Contract Price. 

14.5 Provisional Sums 

14.5.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the 

Engineer's instructions, and the Contract Price shall be adjusted accordingly. The total 

sum paid to the Contractor shall include only such amounts, for the work, supplies or 

services to which the Provisional Sum relates, as the Engineer shall have instructed. 

For 

each Provisional Sum, the Engineer may instruct: 



a) Work to be executed (including Plant, Materials or services to be supplied) by the 

Contractor and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated 

Subcontractor (as defined in Clause 5 [Nominated Subcontractors]) or otherwise; 

and for which there shall be included in the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and ii) A 

sum for overhead charges and profit, calculated as a percentage of these 

actual amounts by applying the relevant percentage rate (if any) stated in the 

appropriate Schedule. 

iii) If there is no such rate, the percentage rate stated in the SCC shall be applied. 

14.5.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, 

vouchers and accounts or receipts in substantiation. 

14.6 Daywork 

14.6.1 For work of a minor or incidental nature, the Engineer may instruct that a Variation 

shall be executed on a daywork basis. The work shall then be valued in accordance 

with the Daywork Schedule included in the Contract, and the following procedure 

shall apply. If a Daywork Schedule is not included in the Contract, this Sub-Clauses 

hall not apply. 

Before ordering Goods for the work, the Contractor shall submit quotations to the 

Engineer. When applying for payment, the Contractor shall submit invoices, vouchers 

and accounts or receipts for any Goods. 

14.6.2 Except for any items for which the Daywork Schedule specifies that payment is not 

due, the Contractor shall deliver each day to the Engineer accurate statements in 

duplicate which shall include the following details of the resources used in executing 

the previous day's work: 

a) The names, occupations and time of Contractor's Personnel, 

b) The identification, type and time of Contractor's Equipment and Temporary 

Works, and 

c) The quantities and types of Plant and Materials used. 

 

14.6.3 One copy of each statement will, if correct, or when agreed, be signed by the Engineer 

and returned to the Contractor. The Contractor shall then submit priced statements of 

these resources to the Engineer, prior to their inclusion in the next Statement under Sub-

Clause 14.3 [Application for Interim Payment Certificates]. 

14.7 Adjustments for Changes in Legislation 

14.7.1 The Contract Price shall be adjusted to take account of any increase or decrease in 

Cost resulting from a change in the Laws of the Country (including the introduction 

of new Laws and the repeal or modification of existing Laws) or in the judicial or 

official governmental interpretation of such Laws, made after the Base Date, which 

affect the Contractor in the performance of obligations under the Contract. 



14.7.2 If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional 

Cost as a result of these changes in the Laws or in such interpretations, made after the Base 

Date, the Contractor shall give notice to the Engineer and shall be entitled subject to Sub-

Clause 20.1 [Contractor's Claims] to: 

a) An extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. After 

receiving this notice, the Engineer shall proceed in accordance with SubClause 3.5 

[Determinations] to agree or determine these matters. 

14.7.3 Not withstanding the foregoing, the Contractor shall not be entitled to an extension 

of time if the relevant delay has already been taken into account in the determination 

of a previous extension of time and such Cost shall not be separately paid if the same 

shall already have been taken into account in the indexing of any inputs to the table 

of adjustment data in accordance with the provisions of Sub-Clause 

14.8 [Adjustments for Changes in Cost]. 

13.8  Adjustments for Changes in Cost 

14.8.1 In this Sub-Clause, “table of adjustment data” means the completed table of 

adjustment data for local and foreign currencies included in the Schedules. If there is no 

such table of adjustment data, this Sub- Clause shall not apply. 

14.8.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for 

rises or falls in the cost of labor, Goods and other inputs to the Works, by the addition 

or deduction of the amounts determined by the formulae prescribed in this Sub- 

Clause. To the extent that full compensation for any rise or fall in Costs is not covered 

by the provisions of this or other Clauses, the Accepted Contract Amount shall be 

deemed to have included amounts to cover the contingency of other rises and falls in 

costs. 

14.8.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as 

valued in accordance with the appropriate Schedule and certified in Payment 

Certificates, shall be determined from formulae for each of the currencies in which the 

Contract Price is payable. No adjustment is to be applied to work valued on the basis 

of Cost or current prices. The formulae shall be of the following general type: 

 

Pn = a + b Ln/ Lo + c En/Eo + d Mn/Mo +    where: 

 

“Pn” is the adjustment multiplier to be applied to the estimated contract value in 

the relevant currency of the work carried out in period “n”, this period being a 

month unless otherwise stated in the SCC; 

 

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing 

the non-adjustable portion in contractual payments; 



 

 

13.8.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If 

their source is in doubt, it shall be determined by the Engineer. For this purpose, 

reference shall be made to the values of the indices at stated dates (quoted in the 

fourth and fifth columns respectively of the table) for the purposes of clarification of 

the source; although these dates (and thus these values) may not correspond to the base 

cost indices. 

13.8.5 In cases where the “currency of index” is not the relevant currency of payment, each 

index shall be converted into the relevant currency of payment at the selling rate, 

established by the central Procuring Entity of the Country, of this relevant currency on 

the above date for which the index is required to be applicable. 

13.8.6 Until such time as each current cost index is available, the Engineer shall determine a 

provisional index for the issue of Interim Payment Certificates. When a current cost 

index is available, the adjustment shall be recalculated accordingly. 

13.8.7 If the Contractor fails to complete the Works within the Time for Completion, 

adjustment of prices thereafter shall be made using either (i) each index or price 

applicable on the date 49 days prior to the expiry of the Time for Completion of the 

Works, or (ii) the current index or price, whichever is more favorable to the Procuring 

Entity. 

13.8.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of 

adjustment data shall only be adjusted if they have been rendered unreasonable, 

unbalanced or inapplicable, as a result of Variations. 

14. CONTRACT PRICE AND PAYMENT 

14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Particular Conditions: 

a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 

[Evaluation] and be subject to adjustments in accordance with the Contract; 

“b”, “c”, “d”, … are coefficients representing the estimated proportion of each cost 

element related to the execution of the Works, as stated in the relevant table of 

adjustment data; such tabulated cost elements may be indicative of resources such 

as labor, equipment and materials; 

 

“Ln”, “En”, “Mn”, … are the current cost indices or reference prices for period “n”, 

expressed in the relevant currency of payment, each of which is applicable to the 

relevant tabulated cost element on the date 49 days prior to the last day of the 

period (to which the particular Payment Certificate relates); and 

 
“Lo”, “Eo”, “Mo” … are the base cost indices or reference prices, expressed in the 

relevant currency of payment, each of which is applicable to the relevant tabulated 

cost element on the Base Date. 



b) the Contractor shall pay all taxes, duties and fees required to be paid by him under 

the Contract, and the Contract Price shall not be adjusted for any of these costs 

except as stated in Sub-Clause 13.7 [Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bills of Quantities or other Schedule 

are estimated quantities and are not to be taken as the actual and correct 

quantities: 

i) of the Works which the Contractor is required to execute, or ii) for the 

purposes of Clause 12 [Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the 

Commencement Date, a proposed breakdown of each lumpsum price in the 

Schedules. 

14.1.2  The Engineer may take account of the breakdown when preparing Payment 

Certificates, but shall not be bound by it. 

14.1.3 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, 

including essential spare parts there for, imported by the Contractor for the sole 

purpose of executing the Contract shall be exempt from the payment of import duties 

and taxes upon importation. 

14.2 Advance Payment 

14.2.1 Narok County Government shall make an advance payment, as an interest- free loan 

for mobilization and cashflow support, when the Contractor submits a guarantee in 

accordance with this Sub-Clause. The total advance payment, the number and timing of 

instalments (if more than one), and the applicable currencies and proportions, shall be 

as stated in the SCC. Unless and until Narok County Government receives this 

guarantee, or if the total advance payment is not stated in the SCC, this Sub-Clause 

shall not apply. 

14.2.2 The Engineer shall deliver to Narok County Government and to the Contractor an 

Interim Payment Certificate for the advance payment or its first instalment after 

receiving a Statement (under Sub-Clause 14.3 [Application for Interim Payment 

Certificates]) and after Narok County Government receives (i) the Performance 

Security in accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in 

amounts and currencies equal to the advance payment. This guarantee shall be issued 

by a reputable Procuring Entity or financial institution selected by the Contractor and 

shall be in the form annexed to the Particular Conditions or in another form approved 

by the Procuring Entity. 

14.2.3 The Contractor shall ensure that the guarantee is valid and enforceable until the 

advance payment has been repaid, but its amount shall be progressively reduced by 

the amount repaid by the Contractor as indicated in the Payment Certificates. If the 

terms of the guarantee specify its expiry date, and the advance payment has not been 

repaid by the date 30 days prior to the expiry date, the Contractor shall extend the 

validity of the guarantee until the advance payment has been repaid. 



14.2.4 Unless stated otherwise in the SCC, the advance payment shall be repaid through 

percentage deductions from the interim payments determined by the Engineer in 

accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows: 

a)  Deductions shall commence in the next interim Payment Certificate following that 

in which the total of all certified interim payments (excluding the advance 

payment and deductions and repayments of retention) exceeds 30 percent (30%) 

of the Accepted Contract Amount less Provisional Sums; and 

b) Deductions shall be made at the amortization rate stated in the SCC of the amount of 

each Interim Payment Certificate (excluding the advance payment and deductions 

for its repayments as well as deductions for retention money) in the currencies and 

proportions of the advance payment until such time as the advance payment has 

been repaid; provided that the advance payment shall be completely repaid prior 

to the time when 90 percent (90%) of the Accepted Contract Amount less 

Provisional Sums has been certified for payment. 

14.2.5 If the advance payment has not been repaid prior to the issue of the Taking-Over 

Certificate for the Works or prior to termination under Clause 15 [Termination by 

Procuring Entity], Clause 16 [Suspension and Termination by Contractor] or Clause 19 

[Force Majeure] (as the case may be), the whole of the balance then outstanding shall 

immediately become due and in case of termination under Clause 15 [Termination by 

Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's Entitlement to 

Termination for Convenience], payable by the Contractor to the Procuring Entity. 

14.3 Application for Interim Payment Certificates 

14.3.1 The Contractor shall submit a Statement in six copies to the Engineer after the end of 

each month, in a form approved by the Engineer, showing in detail the amounts to 

which the Contractor considers itself to been titled, together with supporting 

documents which shall include the report on the progress during this month in 

accordance with Sub-Clause 4.21 [Progress Reports]. 

14.3.2 The Statement shall include the following items, as applicable, which shall be 

expressed in the various currencies in which the Contract Price is payable, in the 

sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's 

Documents produced up to the end of the month (including Variations but 

excluding items described in sub-paragraphs (b) to (g) below); 

b) any amounts to be added and deducted for changes in legislation and changes in 

cost, in accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and 

Sub-Clause 13.8 [Adjustments for Changes in Cost]; 

c)  any amount to be deducted for retention, calculated by applying the percentage 

of retention stated in the SCC to the total of the above amounts, until the amount 

so retained by Narok County Government reaches the limit of Retention Money 

(if any) stated in the SCC; 



d) any amounts to be added for the advance payment and (if more than one 

instalment) and to be deducted for its repayments in accordance with Sub-Clause 

14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance 

with Sub-Clause14.5[Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the 

Contract or otherwise, including those under Clause 20 [Claims, Disputes and 

Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

14.3.3 Where the contract price is different from the corrected tender price, in order to ensure 

the contractor is not paid less or more relative to the contract price (which would be 

the tender price), payment valuation certificates and variation orders on omissions and 

additions valued based on rates in the Bill of Quantities or schedule of rates in the Tender, 

will be adjusted by a plus or minus percentage. The percentage already worked out during 

tender evaluation is worked out as follows: (corrected tender 

price–tender price)/tender priceX100. 

14.4 Schedule of Payments 

14.4.1 If the Contract includes a schedule of payments specifying the instalments in which the 

Contract Price will be paid, then unless otherwise stated in this schedule: 

a)  The instalments quoted in this schedule of payments shall be the estimated 

contract values for the purposes of sub-paragraph (a) of Sub-Clause 14.3 

[Application for Interim Payment Certificates]; 

b) Sub-Clause14.5[Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in 

executing the Works, and if actual progress is found to be less or more than that on 

which this schedule of payments was based, then the Engineer may proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or determine revised 

instalments, which shall take account of the extent to which progress is less or 

more than that on which the instalments were previously based. 

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit 

non-binding estimates of the payments which he expects to become due during each 

quarterly period. The first estimate shall be submitted within 42 days after the 

Commencement Date. Revised estimates shall be submitted at quarterly intervals, 

until the Taking-Over Certificate has been issued for the Works. 

14.5 Plant and Materials intended for the Works (see SCC for lists) 

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under 

subparagraph (e) of Sub-Clause 14.3, (i) an amount for Plant and Materials which 

have been sent to the Site for incorporation in the Permanent Works, and (ii) a 

reduction when the contract value of such Plant and Materials is included as part of 

the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for 

Interim Payment Certificates]. 



14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the 

Schedules, this Sub-Clause shall not apply. The Engineer shall determine and certify 

each addition if the following conditions are satisfied: a) The Contractor has: 

i) Kept satisfactory records (including the orders, receipts, Costs and use of 

Plant and Materials) which are available for inspection, and ii) Submitted a 

statement of the Cost of acquiring and delivering the Plant and Materials to the 

Site, supported by satisfactory evidence; and either: 

b) The relevant Plant and Materials: 

i) Are those listed in the Schedules for payment when shipped, 

ii) Have been shipped to the Country, enroute to the Site, in accordance with 

the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, 

which has been submitted to the Engineer together with evidence of payment 

of freight and insurance, any other documents reasonably required, and an 

Procuring Entity guarantee in a form and issued by an entity approved by 

Narok County Government in amounts and currencies equal to the amount 

due under this Sub- Clause: this guarantee may be in a similar form to the form 

referred to in Sub-Clause 14.2[Advance Payment] and shall be valid until the 

Plant and Materials are properly stored on Site and protected against loss, 

damage or deterioration; 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected 

against loss, damage or deterioration, and appear to be in accordance with the 

Contract. 

14.5.3 The additional amount to be certified shall be the equivalent of eighty percent (80%) 

of the Engineer's determination of the cost of the Plant and Materials (including 

delivery to Site), taking account of the documents mentioned in this Sub-Clause and of 

the contract value of the Plant and Materials. 

14.5.4 The currencies for this additional amount shall be the same as those in which payment 

will become due when the contract value is included under sub-paragraph (a) of 

SubClause 14.3 [Application for Interim Payment Certificates]. At that time, the 

Payment Certificate shall include the applicable reduction which shall be equivalent 

to, and in the same currencies and proportions as, this additional amount for the 

relevant Plant and Materials. 

14.6 Issue of Interim Payment Certificates 

14.6.1 No amount will be certified or paid until Narok County Government has received 

and approved the Performance Security. Thereafter, the Engineer shall, within 30 days 

after receiving a Statement and supporting documents, deliver to Narok County 

Government and to the Contractor an Interim Payment Certificate which shall state 



the amount which the Engineer fairly determines to be due, with all supporting 

particulars for any reduction or withholding made 

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall 

not be bound to issue an Interim Payment Certificate in an amount which would (after 

retention and other deductions) be less than the minimum amount of Interim Payment 

Certificates (if any) stated in the SCC. In this event, the Engineer shall give notice to the 

Contractor accordingly. 

14.6.2 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the 

Contract, the cost of rectification or replacement may be withheld until 

rectification or replacement has been completed; and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance 

with the Contract, and had been so notified by the Engineer, the value of this 

work or obligation may be withheld until the work or obligation has been 

performed. 

14.6.3 The Engineer may in any Payment Certificate make any correction or modification 

that should properly be made to any previous Payment Certificate. A Payment 

Certificate shall not be deemed to indicate the Engineer's acceptance, approval, 

consent or satisfaction. 

14.7 Payment 

14.7.1 Narok County Government shall pay to the Contractor: 

a) The first instalment of the advance payment within 42 days after issuing the Letter of 

Acceptance or within 21 days after receiving the documents in accordance with Sub-

Clause 4.2 [Performance Security] and Sub-Clause 14.2 [Advance Payment], 

whichever is later; 

b) the amount certified in each Interim Payment Certificate within 56 days after the 

Engineer receives the Statement and supporting documents; or, at a time when the 

Procuring Entity's loan or credit (from which part of the payments to the 

Contractor is being made) is suspended, the amount shown on any statement 

submitted by the Contractor within 14 days after such statement is submitted, any 

discrepancy being rectified in the next payment to the Contractor; and 

c) the amount certified in the Final Payment Certificate within 56 days after Narok 

County Government receives this Payment Certificate; or, at a time when the 

Procuring Entity's loan or credit (from which part of the payments to the 

Contractor is being made) is suspended, the undisputed amount shown in the Final 

Statement within 56 days after the date of notification of the suspension in 

accordance with Sub-Clause 16.2 [Termination by Contractor]. 

14.7.2 Payment of the amount due in each currency shall be made in to Narok County 

Government account, nominated by the Contractor, in the payment country (for this 

currency) specified in the Contract. 



14.8 Delayed Payment 

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 

[Payment], the Contractor shall be entitled to receive financing charges compounded 

monthly on the amount unpaid during the period of delay. This period shall be 

deemed to commence on the date for payment specified in Sub-Clause 14.7 

[Payment], irrespective (in the case of its sub-paragraph (b)) of the date on which any 

Interim Payment Certificate is issued. 

14.8.2  Unless otherwise stated in the Particular Conditions, these financing charges shall be 

calculated at the annual rate of three percentage points above the discount rate of 

the central Procuring Entity in the country of the currency of payment, or if not 

available, the inter-Procuring Entity offered rate, and shall be paid in such currency. 

The Contractor shall be entitled to this payment without formal notice or certification, 

and without prejudice to any other right or remedy. 

14.9 Payment of Retention Money 

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the 

Retention Money shall be certified by the Engineer for payment to the Contractor. If 

a Taking-Over Certificate is issued for a Section or part of the Works, a proportion of 

the Retention Money shall be certified and paid. This proportion shall be half (50%) 

of the proportion calculated by dividing the estimated contract value of the Section 

or part, by the estimated final Contract Price. 

14.9.2 Promptly after the latest of the expiry dates of the Defects Notification Periods, the 

outstanding balance of the Retention Money shall be certified by the Engineer for 

payment to the Contractor. If a Taking-Over Certificate was issued for a Section, a 

proportion of the second half of the Retention Money shall be certified and paid 

promptly after the expiry date of the Defects Notification Period for the Section. This 

proportion shall be half (50%) of the proportion calculated by dividing the estimated 

contract value of the Section by the estimated final Contract Price. 

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the 

Engineer shall be entitled to withhold certification of the estimated cost of this work 

until it has been executed. 

14.9.4 When calculating these proportions, no account shall be taken of any adjustments 

under Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 

[Adjustments for Changes in Cost]. 

14.9.5 Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate 

has been issued for the Works and the first half of the Retention Money has been 

certified for payment by the Engineer, the Contractor shall be entitled to substitute a 

guarantee, in the form annexed to the Particular Conditions or in another form 

approved by Narok County Government and issued by a reputable Procuring Entity 

or financial institution selected by the Contractor, for the second half of the Retention 

Money. The Contractor shall ensure that the guarantee is in the amounts and 

currencies of the second half of the Retention Money and is valid and enforceable 

until the Contract or has executed and completed the Works and remedied any 



defects, as specified for the Performance Security in Sub-Clause 4.2. On receipt by 

Narok County Government of the required guarantee, the Engineer shall certify and 

Narok County Government shall pay the second half of the Retention Money. The 

release of the second half of the Retention Money against a guarantee shall then be in 

lieu of the release under the second paragraph of this Sub-Clause. Narok County 

Government shall return the guarantee to the Contractor within 21 days after 

receiving a copy of the Performance Certificate. 

14.9.6 If the Performance Security required under Sub-Clause 4.2 is in the form of a demand 

guarantee, and the amount guaranteed under it when the Taking-Over Certificate is 

issued is more than half of the Retention Money, then the Retention Money guarantee 

will not be required. If the amount guaranteed under the Performance Security when 

the Taking-Over Certificate is issued is less than half of the Retention Money, the 

Retention Money guarantee will only be required for the difference between half of 

the Retention Money and the amount guaranteed under the Performance Security. 

14.10 Statement at Completion 

Within 84 days after receiving the Taking-Over Certificate for the Works, the 

Contractor shall submit to the Engineer six copies of a Statement at completion with 

supporting documents, in accordance with Sub-Clause 

14.3 [Application for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated 

in the Taking-Over Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 

c) an estimate of any other amounts which the Contractor considers will become 

due to him under the Contract. Estimated amounts shall be shown separately in 

this Statement at completion. 

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim 

Payment Certificates]. 

14.11 Application for Final Payment Certificate 

14.11.1 Within 56 days after receiving the Performance Certificate, the Contractor shall 

submit, to the Engineer, six copies of a draft final statement with supporting 

documents showing in detail in a form approved by the Engineer: 

a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the 

Contractor otherwise. 

14.11.2 If the Engineer disagrees with or cannot verify any part of the draft final statement, 

the Contractor shall submit such further information as the Engineer may reasonably 

require within 30 days from receipt of said draft and shall make such changes in the 

draft as may be agreed between them. The Contractor shall then prepare and submit to 

the Engineer the final statement as agreed. This agreed statement is referred to in these 

Conditions as the “Final Statement”. 



14.11.3 However, if, following discussions between the Engineer and the Contractor and any 

changes to the draft final statement which are agreed, it becomes evident that a 

dispute exists, the Engineer shall deliver to Narok County Government (with a copy 

to the Contractor) an Interim Payment Certificate for the agreed parts of the draft 

final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 

[Obtaining Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the 

Contractor shall then prepare and submit to Narok County Government (with a copy 

to the Engineer) a Final Statement. 

14.12 Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge which 

confirms that the total of the Final Statement represents full and final settlement of all 

moneys due to the Contractor under or in connection with the Contract. This 

discharge may state that it becomes effective when the Contractor has received the 

Performance Security and the outstanding balance of this total, in which event the 

discharge shall be effective on such date. 

14.13 Issue of Final Payment Certificate 

14.13.1 Within 30 days after receiving the Final Statement and discharge in accordance with 

Sub-Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 

[Discharge], the Engineer shall deliver, to Narok County Government and to the 

Contractor, the Final Payment Certificate which shall state: 

(a) The amount which he fairly determines is finally due, and 

(b) After giving credit to Narok County Government for all amounts previously paid by 

Narok County Government and for all sums to which Narok County Government is 

entitled, the balance (if any) due from Narok County Government to the 

Contractor or from the Contractor to the Procuring Entity, as the case may be. 

14.13.1 If the Contractor has not applied for a Final Payment Certificate in accordance with 

Sub-Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 

[Discharge], the Engineer shall request the Contractor to do so. If the Contractor fails to 

submit an application within a period of 30 days, the Engineer shall issue the Final 

Payment Certificate for such amount as he fairly determines to be due. 

14.14 Cessation of Procuring Entity's Liability 

14.14.1  Narok County Government shall not be liable to the Contractor for any matter or 

thing under or in connection with the Contract or execution of the Works, except to 

the extent that the Contractor shall have included an amount expressly for it: a) In the 

Final Statement and also 

b) (Except for matters or things arising after the issue of the Taking-Over Certificate for 

the Works) in the Statement at completion described in Sub-Clause 

14.10[Statement at Completion]. 

14.14.2  However, this Sub-Clause shall not limit the Procuring Entity's liability under his 

indemnification obligations, or the Procuring Entity's liability in any case of fraud, 

deliberate default or reckless misconduct by the Procuring Entity. 



14.15 Currencies of Payment 

The Contract Price shall be paid in the currency or currencies named in the Schedule of 

Payment Currencies. If more than one currency is so named, payments shall be made 

as follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

(i) The proportions or amounts of the Local and Foreign Currencies, and the fixed 

rates of exchange to be used for calculating the payments, shall be as stated in 

the Schedule of Payment Currencies, except as otherwise agreed by both 

Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and 

SubClause 13.7 [Adjustments for Changes in Legislation] shall be made in the 

applicable currencies and proportions; and 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 

14.3 [Application for Interim Payment Certificates] shall be made in the 

currencies and proportions specified in sub- paragraph (a) (i) above; 

b) payment of the damages specified in the SCC, shall be made in the currencies and 

proportions specified in the Schedule of Payment Currencies; 

c) other payments to Narok County Government by the Contractor shall be made 

in the currency in which the sum was expended by the Procuring Entity, or in such 

currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to Narok County Government in a 

particular currency exceeds the sum payable by Narok County Government to the 

Contractor in that currency, Narok County Government may recover the balance 

of this amount from the sums otherwise payable to the Contractor in other 

currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be 

those prevailing on the Base Date and determined by the central Procuring Entity 

of the Country. 

15. TERMINATION BY PROCURING ENTITY 

15.1 Notice to Correct 

If the Contractor fails to carry out any obligation under the Contract, the Engineer 

may by notice require the Contractor to make good the failure and to remedy it within 

a specified reasonable time. 

 

15.2 Termination by Procuring Entity 

15.2.1 Narok County Government shall be entitled to terminate the Contract if the 

Contractor: 

a)  fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under 

Sub-Clause 15.1 [Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to 

continue performance of his obligations under the Contract, 



c) without reasonable excuse fails: 

(i) to proceed with the Works in accordance with Clause 8 [Commencement, 

Delays and Suspension], or ii) to comply with a notice issued under Sub- 

Clause 7.5 [Rejection] or Sub- 

Clause 

7.6 [Remedial Work], within 30 days after receiving it, 

d) subcontracts the whole of the Works or as signs the Contract without the required 

agreement, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or 

administration order made against him, compounds with his creditors, or carries 

on business under a receiver, trustee or manager for the benefit of his creditors, or 

if any act is done or event occurs which (under applicable Laws) has a similar effect 

to any of these acts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 

commission or other thing of value, as an inducement or reward: 

(i) for doing or forbearing to do any action in relation to the Contract, or 

(ii) for showing or for bearing to show favor or disfavor to any person in relation 

to the Contract, or if any of the Contractor's Personnel, agents or 

Subcontractors gives or offers to give (directly or indirectly) to any person any 

such inducement or reward as is described in this sub-paragraph (f). However, 

lawful inducements and rewards to Contractor's Personnel shall not entitle 

termination, or 

g) based on reasonable evidence, has engaged in Fraud and Corruption as defined in 

paragraph 2.2 of the Appendix B to these General Conditions, in competing for 

or in executing the Contract. 

15.2.2 In any of these events or circumstances, Narok County Government may, upon giving 

14 days' notice to the Contractor, terminate the Contract and expel the Contractor 

from the Site. However, in the case of sub- paragraph (e) or (f) or (g), Narok County 

Government may by notice terminate the Contract immediately. 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other 

rights of the Procuring Entity, under the Contract or otherwise. 

The Contractor shall then leave the Site and deliver any required Goods, all 

Contractor's Documents, and other design documents made by or for him, to the 

Engineer. However, the Contractor shall use his lowest efforts to comply immediately 

with any reasonable instructions included in the notice (i) for the assignment of any 

subcontract, and (ii) for the protection of life or property or for the safety of the 

Works. 

After termination, Narok County Government may complete the Works and/or 

arrange for any other entities to do so. Narok County Government and these entities 

may then use any Goods, Contractor's Documents and other design documents made 

by or on behalf of the Contractor. 



Narok County Government shall then give notice that the Contractor's Equipment 

and Temporary Works will be released to the Contractor at or near the Site. The 

Contractor shall promptly arrange their removal, at the risk and cost of the Contractor. 

However, if by this time the Contractor has failed to make a payment due to the 

Procuring Entity, these items may be sold by Narok County Government in order to 

recover this payment. Any balance of the proceeds shall then be paid to the 

Contractor. 

15.3 Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by 

Procuring Entity] has taken effect, the Engineer shall proceed in accordance with Sub-

Clause 3.5 [Determinations] to agree or determine the value of the Works, Goods and 

Contractor's Documents, and any other sums due to the Contractor for work executed 

in accordance with the Contract. 

15.4 Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] 

has taken effect, Narok County Government may: 

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims], 

b) Withhold further payments to the Contractor until the costs of execution, 

completion and remedying of any defects, damages for delay in completion (if 

any), and all other costs incurred by the Procuring Entity, have been established, 

and/or 

c) Recover from the Contractor any losses and damages incurred by Narok County 

Government and any extra costs of completing the Works, after allowing for any 

sum due to the Contractor under Sub-Clause 15.3 [Valuation at Date of 

Termination]. After recovering any such losses, damages and extra costs, Narok 

County Government shall pay any balance to the Contractor. 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

15.5.1 Narok County Government shall be entitled to terminate the Contract, at any time 

for the Procuring Entity's convenience, by giving notice of such termination to the 

Contractor. The termination shall take effect 30 days after the later of the dates on 

which the Contractor receives this notice or Narok County Government returns the 

Performance Security. Narok County Government shall not terminate the Contract 

under this Sub-Clause in order to execute the Works itself or to arrange for the Works to 

be executed by another contractor or to avoid a termination of the Contract by the 

Contractor under Clause 16.2[Termination by Contractor]. 

15.5.2 After this termination, the Contractor shall proceed in accordance with Sub-Clause 

16.3 [Cessation of Work and Removal of Contractor's Equipment] and shall be paid 

in accordance with Sub-Clause 16.4 [Payment on Termination]. 

15.6 Fraud and Corruption 

Narok County Government requires compliance with the national law and 

regulations against corruption. All available sanctions will apply where corruption is 

detected. 



16. SUSPENSION AND TERMINATION BY CONTRACTOR 

16.1 Contractor's Entitlement to Suspend Work 

16.1.1 If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim 

Payment Certificates] or Narok County Government fails to comply with Sub-Clause 

2.4 [Procuring Entity's Financial Arrangements] or Sub- Clause 14.7 [Payment], the 

Contractor may, after giving not less than 21days' notice to the Procuring Entity, 

suspend work (or reduce the rate of work) unless and until the Contractor has received 

the Payment Certificate, reasonable evidence or payment, as the case may be and as 

described in the notice. 

16.1.2 Notwithstanding the above, if Narok County Government has suspended 

disbursements under the loan or credit from which payments to the Contractor are 

being made, in whole or in part, for the execution of the Works, and no alternative 

funds are available as provided for in Sub-Clause 2.4 [Procuring Entity's Financial 

Arrangements], the Contractor may by notice suspend work or reduce the rate of 

work at any time, but not less than 7 days after Narok County Government having 

received the suspension notification from the Procuring Entity. 

16.1.3 The Contractor's action shall not prejudice his entitlements to financing charges under 

Sub-Clause 14.8 [Delayed Payment] and to termination under Sub-Clause 

16.2[Termination by Contractor]. 

16.1.4 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as 

described in the relevant Sub-Clause and in the above notice) before giving a notice of 

termination, the Contractor shall resume normal working as soon as is reasonably 

practicable. 

16.1.5 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or 

reducing the rate of work) in accordance with this Sub-Clause, the Contractor shall 

give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 

[Contractor's Claims] to: 

a)  an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract 

Price. 

16.1.6 After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause 

3.5 [Determinations] to agree or determine these matters. 

16.2 Termination by Contractor 

16.2.1 The Contractor shall be entitled to terminate the Contract if: 

a)  the Contractor does not receive the reasonable evidence within 42 days after 

giving notice under Sub- Clause 16.1 [Contractor's Entitlement to Suspend Work] in 

respect of a failure to comply with Sub-Clause 2.4 [Procuring Entity's Financial 

Arrangements], 

b) the Engineer fails, within 56 days after receiving a Statement and supporting 

documents, to issue the relevant Payment Certificate, 



c) the Contractor does not receive the amount due under an Interim Payment 

Certificate within 42 days after the expiry of the time stated in Sub-Clause 14.7 

[Payment] within which payment is to be made (except for deductions in 

accordance with Sub-Clause 2.5 [Procuring Entity's Claims]), 

d)  Narok County Government substantially fails to perform his obligations under 

the Contract in such manner as to materially and adversely affect the economic 

balance of the Contract and/or the ability of the Contractor to perform the 

Contract, 

e)  Narok County Government fails to comply with Sub-Clause 1.6 [Contract 

Agreement] or Sub-Clause 1.7 [Assignment], 

f) a prolonged suspension affects the whole of the Works as described in Sub-Clause 

8.11 [Prolonged Suspension], or 

g) Narok County Government becomes bankrupt or insolvent, goes into liquidation, 

has a receiving or administration order made against him, compounds with his 

creditors, or carries on business under a receiver, trustee or manager for the benefit 

of his creditors, or if any act is done or event occurs which (under applicable Laws) 

has a similar effect to any of these acts or events. 

h) The Contractor does not receive the Engineer's instruction recording the 

agreement of both Parties on the fulfilment of the conditions for the 

Commencement of Works under Sub-Clause 8.1 [Commencement of Works. 

16.2.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' 

notice to the Procuring Entity, terminate the Contract. However, in the case of 

subparagraph (f) or (g), the Contractor may by notice terminate the Contract 

immediately. 

16.2.3 In the event Narok County Government suspends the loan or credit from which part 

or whole of the payments to the Contractor are being made, if the Contractor has not 

received the sums due to him upon expiration of the14 days referred to in Sub-Clause 

14.7 [Payment] for payments under Interim Payment Certificates, the Contractor may, 

without prejudice to the Contractor's entitlement to financing charges under 

SubClause14.8 [Delayed Payment], take one of the following actions, namely (i) 

suspend work or reduce the rate of work under Sub-Clause 16.1 above, or (ii) 

terminate the Contract by giving notice to the Procuring Entity, with a copy to the 

Engineer, such termination to take effect 14 days after the giving of the notice. 

The Contractor's election to terminate the Contract shall not prejudice any other rights 

of the Contractor, under the Contract or otherwise. 

16.3 Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to 

Termination for Convenience], Sub-Clause 16.2 [Termination by Contractor] or 

SubClause 19.6 [Optional Termination, Payment and Release] has taken effect, the 

Contractor shall promptly: 

a) Cease all further work, except for such work as may have been instructed by the 



Engineer for the protection of life or property or for the safety of the Works, 

b) Handover Contractor's Documents, Plant, Materials and other work, for which 

the Contractor has received payment, and 

c) Remove all other Goods from the Site, except as necessary for safety, and leave 

the Site. 

16.4 Payment on Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has 

taken effect, Narok County Government shall promptly: a) Return the 

Performance Security to the Contractor, 

b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, 

Payment and Release], and 

c) Pay to the Contractor the amount of any loss or damage sustained by the 

Contractor as a result of this termination. 

17. RISK AND RESPONSIBILITY 

17.1 Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring 

Entity's Personnel, and their respective agents, against and from all claims, damages, 

losses and expenses (including legal fees and expenses) in respect of: 

(a) Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in 

the course of or by reason of the Contractor's design (if any), the execution and 

completion of the Works and the remedying of any defects, unless attributable to any 

negligence, willful actor breach of the Contract by the Procuring Entity, the Procuring 

Entity's Personnel, or any of the irrespective agents, and 

(b) Damage to or loss of any property, real or personal (other than the Works), to the 

extent that such damage or loss arises out of or in the course of or by reason of the 

Contractor's design (if any), the execution and completion of the Works and the 

remedying of any defects, unless and to the extent that any such damage or loss is 

attributable to any negligence, willful act or breach of the Contract by the Procuring 

Entity, the Procuring Entity's Personnel, the irrespective agents, or any one directly or 

indirectly employed by any of them. 

17.1.2  Narok County Government shall indemnify and hold harmless the Contractor, the 

Contractor's Personnel, and their respective agents, against and from all claims, 

damages, losses and expenses (including legal fees and expenses) in respect of (1) bodily 

injury, sickness, disease or death, which is attributable to any negligence, willful act or 

breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any 

oftheir respective agents, and (2) the matters for which liability may be excluded from 

insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 

[Insurance Against Injury to Persons and Damage to Property]. 

17.2 Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from 

the Commencement Date until the Taking-Over Certificate is issued (or is deemed to 



be issued under Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the 

Works, when responsibility for the care of the Works shall pass to the Procuring Entity. If 

a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or part 

of the Works, responsibility for the care of the Section or part shall then pass to the 

Procuring Entity. 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall 

take responsibility for the care of any work which is outstanding on the date stated in a 

Taking-Over Certificate, until this outstanding work has been completed. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during 

the period when the Contractor is responsible for their care, from any cause not listed in 

Sub-Clause 17.3 [Procuring Entity's Risks], the Contractor shall rectify the loss or damage 

at the Contractor's risk and cost, so that the Works, Goods and Contractor's Documents 

conform with the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed 

by the Contractor after a Taking-Over Certificate has been issued. The Contractor shall 

also be liable for any loss or damage which occurs after a Taking-Over Certificate has 

been issued and which arose from a previous event for which the Contractor was liable. 

17.3 Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] 

below, insofar as they directly affect the execution of the Works in the Country, are: 

a) war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies, 

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, 

revolution, insurrection, military or usurped power, or civil war, within the 

Country, 

c)  riot, commotion or disorder within the Country by persons other than the 

Contractor's Personnel, 

d) munitions of war, explosive materials, ionizing radiation or contamination by 

radio-activity, within the Country, except as may be attributable to the 

Contractor's use of such munitions, explosives, radiation or radio-activity, 

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or 

supersonic speeds, 

f) use or occupation by Narok County Government of any part of the Permanent 

Works, except as may be specified in the Contract, 

g) design of any part of the Works by the Procuring Entity's Personnel or by others 

for whom Narok County Government is responsible, and 

h) any operation of the forces of nature which is Unforeseeable or against which an 

experienced contractor could not reasonably have been expected to have taken 

adequate preventive precautions. 

17.4 Consequences of Procuring Entity's Risks 



17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or 

damage to the Works, Goods or Contractor's Documents, the Contractor shall 

promptly give notice to the Engineer and shall rectify this loss or damage to the extent 

required by the Engineer. 

17.4.2 If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, 

the Contractor shall give a further notice to the Engineer and shall be entitled subject to 

Sub-Clause 20.1[Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, 

under Sub-Clause 8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. In the 

case of sub-paragraphs (f) and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], 

Cost plus profit shall be payable. 

17.4.3  After receiving this further notice, the Engineer shall proceed in accordance with 

SubClause 3.5 [Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

17.5.1 In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of 

any patent, registered design, copyright, trademark, trade name, trade secret or other 

intellectual or industrial property right relating to the Works; and “claim” means a 

claim (or proceedings pursuing a claim) alleging an infringement. 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days 

of receiving the claim, the first Party shall be deemed to have waived any right to 

indemnity under this Sub-Clause. 

17.5.3 Narok County Government shall indemnify and hold the Contractor harmless against 

and from any claim alleging an infringement which is or was: 

a) An unavoidable result of the Contractor's compliance with the Contract, or 

b) A result of any Works being used by the Procuring Entity: 

i) For a purpose other than that indicated by, or reasonably to be inferred from, 

the 

ii) Contract, or 

iii) In conjunction with anything not supplied by the Contractor, unless such use 

was disclosed to the Contractor prior to the Base Date or is stated in the 

Contract. 

17.5.4 The Contractor shall indemnify and hold Narok County Government harmless 

against and from any other claim which arises out of or in relation to (i) the 

manufacture, use, sale or import of any Goods, or (ii) any design for which the 

Contractor is responsible. 

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party 

may (at its cost) conduct negotiations for the settlement of the claim, and any 

litigation or arbitration which may arise from it. The other Party shall, at the request 

and cost of the indemnifying Party, assist in contesting the claim. This other Party 

(and its Personnel) shall not make any admission which might be prejudicial to the 



indemnifying Party, unless the indemnifying Party failed to take over the conduct of 

any negotiations, litigation or arbitration upon being requested to do so by such 

other Party. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of 

profit, loss of any contractor for any indirect or consequential loss or damage which 

may be suffered by the other Party in connection with the Contract, other than as 

specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of 

Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 

[Payment on Termination]; Sub-Clause17.1 [Indemnities]; Sub-Clause 17.4 (b) 

[Consequences of Procuring Entity's Risks] and Sub-Clause 17.5[Intellectual and 

Industrial Property Rights]. 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection 

with the Contract other than under Sub-Clause 4.19 [Electricity, Water and Gas], 

SubClause 4.20 [Procuring Entity's Equipment and Free- Issue Materials], Sub-Clause 

17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall 

not exceed the sum resulting from the application of a multiplier (less or greater than 

one) to the Accepted Contract Amount, as stated in the SCC, or (if such multiplier or 

other sum is not so stated) the Accepted Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless 

misconduct by the defaulting Party. 

17.7 Use of Procuring Entity's Accommodation/Facilities 

17.7.1 The Contractor shall take full responsibility for the care of Narok County Government 

provided accommodation and facilities, if any, as detailed in the Specification, from the 

respective dates of hand-over to the Contract or until cessation of occupation (where 

hand-over or cessation of occupation may take place after the date stated in the 

TakingOver Certificate for the Works). 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is 

responsible for their care arising from any cause whatsoever other than those for which 

Narok County Government is liable, the Contractor shall, at his own cost, rectify the 

loss or damage to the satisfaction of the Engineer. 

18. INSURANCE 

18.1 General Requirements for Insurances 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for 

effecting and maintaining the insurance specified in the relevant Sub-Clause. 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with 

insurers and in terms approved by the Procuring Entity. These terms shall be consistent 

with any terms agreed by both Parties before the date of the Letter of Acceptance. 

This agreement of terms shall take precedence over the provisions of this Clause. 

18.1.3 Wherever Narok County Government is the insuring Party, each insurance shall be 

effected with insurers and in terms acceptable to the Contractor. These terms shall be 



consistent with any terms agreed by both Parties before the date of the Letter of 

Acceptance. This agreement of terms shall take precedence over the provisions of this 

Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to 

each insured as though a separate policy had been issued for each of the joint insured. If 

a policy indemnifies additional joint insured, namely in addition to the insured 

specified in this Clause, (i) the Contractor shall act under the policy on behalf of these 

additional joint insured except that Narok County Government shall act for Procuring 

Entity's Personnel, (ii) additional joint insured shall not be entitled to receive payments 

directly from the insurer or to have any other direct dealings with the insurer, and (iii) 

the insuring Party shall require all additional joint insured to comply with the 

conditions stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in 

the currencies required to rectify the loss or damage. Payments received from insurers 

shall be used for the rectification of the loss or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the SCC 

(calculated from the Commencement Date), submit to the other Party: 

a) Evidence that the insurances described in this Clause have been effected, and 

b) Copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for 

Works and Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury 

to Persons and Damage to Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to 

the other Party. Whenever evidence or policies are submitted, the insuring Party shall 

also give notice to the Engineer. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance 

policies. The insuring Party shall keep the insurers informed of any relevant changes to 

the execution of the Works and ensure that insurance is maintained in accordance with 

this Clause. 

Neither Party shall make any material alteration to the terms of any insurance without 

the prior approval of the other Party. If an insurer makes (or attempts to make) any 

alteration, the Party first notified by the insurer shall promptly give notice to the other 

Party. 

18.1.9 The insuring Party fails to effect and keep in force any of the insurances it is required to 

effect and maintain under the Contract or fails to provide satisfactory evidence and 

copies of policies in accordance with this Sub- Clause, the other Party may (at its 

option and without prejudice to any other right or remedy) effect insurance for the 

relevant coverage and pay the premiums due. The insuring Party shall pay the amount of 

these premiums to the other Party, and the Contract Price shall be adjusted 

accordingly. 

18.1.10 Nothing in this Clause limits the obligations, liabilities or responsibilities of the 

Contractor or the Procuring Entity, under the other terms of the Contractor otherwise. 

Any amounts not insured or not recovered from the insurers shall be borne by the 



Contractor and/or Narok County Government in accordance with these obligations, 

liabilities or responsibilities. However, if the insuring Party fails to effect and keep in 

force an insurance which is available and which it is required to effect and maintain 

under the Contract, and the other Party neither approves the omission nor effects 

insurance for the coverage relevant to this default, any moneys which should have 

been recoverable under this insurance shall be paid by the insuring Party. 

18.1.11 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring 

Entity's Claims] or Sub- Clause 20.1[Contractor's Claims], as applicable. 

18.1.12 The Contractor shall be entitled to place all insurance relating to the Contract 

(including, but not limited to the insurance referred to Clause18) with insurers from 

any eligible source country. 

18.2 Insurance for Works and Contractor's Equipment 

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents 

for not less than the full reinstatement cost including the costs of demolition, removal 

of debris and professional fees and profit. This insurance shall be effective from the 

date by which the evidence is to be submitted under sub-paragraph (a) of Sub-Clause 

18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over 

Certificate for the Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of 

the Performance Certificate, for loss or damage for which the Contractor is liable 

arising from a cause occurring prior to the issue of the Taking-Over Certificate, and 

for loss or damage caused by the Contractor in the course of any other operations 

(including those under Clause 11 [Defects Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full 

replacement value, including delivery to Site. For each item of Contractor's 

Equipment, the insurance shall be effective while it is being transported to the Site and 

until it is no longer required as Contractor's Equipment. 

18.2.4 Unless otherwise stated in the Particular Conditions, insurances under this SubClause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive 

payments from the insurers, payments being held or allocated to the Party 

actually bearing the costs of rectifying the loss or damage, 

c)  shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 

[Procuring Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of 

the Contract, loss or damage to a part of the Works which is attributable to the 

use or occupation by Narok County Government of another part of the Works, 

and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h) of 

SubClause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not 

insurable at commercially reasonable terms, with deductibles per occurrence of not 

more than the amount stated in the SCC(if an amount is not so stated, this sub-

paragraph (d) shall not apply), and 



e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its 

design, materials or workmanship (but cover shall include any other parts 

which are lost or damaged as a direct result of this defective condition and 

not as described in sub-paragraph (ii) below), 

ii) a part of the Works which is lost or damaged in order to reinstate any other 

part of the Works if this other part is in a defective condition due to a defect 

in its design, materials or workmanship, 

iii) a part of the Works which has been taken over by the Procuring Entity, except 

to the extent that the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant 

and Materials intended for the Works]. 

18.2.5  If, more than one year after the Base Date, the cover described in sub-paragraph (d) 

above ceases to be available at commercially reasonable terms, the Contractor shall 

(as insuring Party) give notice to the Procuring Entity, with supporting particulars. 

Narok County Government shall then (i) be entitled subject to Sub- Clause 2.5 

[Procuring Entity's Claims] to payment of an amount equivalent to such commercially 

reasonable terms as the Contractor should have expected to have paid for such cover, 

and (ii) be deemed, unless he obtains the cover at commercially reasonable terms, to 

have approved the omission under Sub-Clause 18.1 [General Requirements for 

Insurances]. 

18.3 Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or 

bodily injury which may occur to any physical property (except things insured under 

Sub-Clause 18.2 [Insurance for Works and Contractor's Equipment]) or to any person 

(except persons insured under Sub-Clause 18.4 [Insurance for Contractor's Personnel]), 

which may arise out of the Contractor's performance of the Contract and occurring 

before the issue of the Performance Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the 

SCC, with no limit on the number of occurrences. If an amount is not stated in the 

SCC, this Sub-Clause shall not apply. Unless otherwise stated in the Particular 

Conditions, the insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) Shall be in the joint names of the Parties, 

c)  Shall be extended to cover liability for all loss and damage to the Procuring 

Entity's property (except things insured under Sub-Clause 18.2) arising out of the 

Contractor's performance of the Contract, and 

d) May however exclude liability to the extent that it arises from: 

i) The Procuring Entity's right to have the Permanent Works executed on, over, 

under, in or through any land, and to occupy this land for the Permanent 



Works, ii) damage which is an unavoidable result of the Contractor's 

obligations to execute the Works and remedy any defects, and 

iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that 

cover is available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 

18.4.1 The Contract or shall effect and maintain insurance against liability for claims, 

damages, losses and expenses (including legal fees and expenses) arising from injury, 

sickness, disease or death of any person employed by the Contractor or any other of 

the Contractor's Personnel. 

18.4.2 The insurance shall cover Narok County Government and the Engineer against 

liability for claims, damages, losses and expenses (including legal fees and expenses) 

arising from injury, sickness, disease or death of any person employed by the 

Contractor or any other of the Contractor's Personnel, except that this insurance may 

exclude losses and claims to the extent that they arise from any act or neglect of Narok 

County Government or of the Procuring Entity's Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that 

these personnel are assisting in the execution of the Works. For a Subcontractor's 

employees, the insurance may be effected by the Subcontractor, but the Contractor 

shall be responsible for compliance with this Clause. 

19. FORCE MAJEURE 

19.1 Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering 

into the Contract, 

c) Which, having arisen, such Party could not reasonably have avoided or 

overcome, and 

d) Which is not substantially attributable to the other Party. 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances 

of the kind listed below, so long as conditions (a) to (d) above are satisfied: 

i) war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies, 

ii) rebellion, terrorism, sabotage by persons other than the Contractor's 

Personnel, revolution, insurrection, military or usurped power, or civil war, 

iii) riot, commotion, disorder, strike or lock out by persons other than the 

Contractor's Personnel, iv) munitions of war, explosive materials, ionizing 

radiation or contamination by radio-activity, except as may be attributable to the 

Contractor's use of such munitions, explosives, radiation or radio- activity, and 

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 



19.2.1 If a Party is or will be prevented from performing its substantial obligations under the 

Contract by Force Majeure, then it shall give notice to the other Party of the event or 

circumstances constituting the Force Majeure and shall specify the obligations, the 

performance of which is or will be prevented. The notice shall be given within 14 days 

after the Party became aware, or should have become aware, of the relevant event 

or circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so 

long as such Force Majeure prevents it from performing them. 

Notwithstanding any other provision of this Clause, Force Majeure shall not apply 

to obligations of either Party to make payments to the other Party under the 

Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the 

performance of the Contract as a result of Force Majeure. A Party shall give notice to 

the other Party when it ceases to be affected by the Force Majeure. 

19.4 Consequences of Force Majeure 

19.4.1  If the Contractor is prevented from performing his substantial obligations under the 

Contract by Force Majeure of which notice has been given under Sub-Clause 19.2 

[Notice of Force Majeure], and suffers delay and/or incurs Cost by reason of such 

Force Majeure, the Contractor shall be entitled subject to Sub-Clause 

20.1 [Contractor's Claims] to: 

a)  an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of 

Sub-Clause 19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), 

occurs in the Country, payment of any such Cost, including the costs of rectifying 

or replacing the Works and/or Goods damaged or destroyed by Force Majeure, 

to the extent they are not indemnified through the insurance policy referred to in 

Sub- Clause 18.2 [Insurance for Works and Contractor's Equipment]. 

19.4.2 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 

3.5 [Determinations] to agree or determine these matters. 

19.5 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to 

relief from force majeure on terms additional to or broader than those specified in this 

Clause, such additional or broader force majeure events or circumstances shall not excuse 

the Contractor's non-performance or entitle him to relief under this Clause. 

19.6 Optional Termination, Payment and Release 

If the execution of substantially all the Works in progress is prevented for a continuous 

period of 84 days by reason of Force Majeure of which notice has been given under 

Sub-Clause 19.2 [Notice of Force Majeure], or for multiple periods which total more 

than 140 days due to the same notified Force Majeure, then either Party may give to 



the other Party a notice of termination of the Contract. In this event, the termination 

shall take effect 7 days after the notice is given, and the Contractor shall proceed in 

accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's 

Equipment]. 

Upon such termination, the Engineer shall determine the value of the work done and 

issue a Payment Certificate which shall include: 

a) The amounts payable for any work carried out for which a price is stated in the 

Contract; 

b) The Cost of Plant and Materials ordered for the Works which have been delivered 

to the Contractor, or of which the Contractor is liable to accept delivery: this Plant 

and Materials shall become the property of (and be at the risk of) Narok County 

Government when paid for by the Procuring Entity, and the Contractor shall place 

the same at the Procuring Entity's disposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily 

incurred by the Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the 

Site and there turn of these items to the Contractor's works in his country (or to 

any other destination at no greater cost);and 

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in 

connection with the Works at the date of termination. 

19.7 Release from Performance 

Notwithstanding any other provision of this Clause, if any event or circumstance 

outside the control of the Parties (including, but not limited to, Force Majeure) arises 

which makes it impossible or unlawful for either or both Parties to fulfil its or their 

contractual obligations or which, under the law governing the Contract, entitles the 

Parties to be released from further performance of the Contract, then upon notice by 

either Party to the other Party of such event or circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the 

rights of either Party in respect of any previous breach of the Contract, and 

b) The sum payable by Narok County Government to the Contractor shall be the 

same as would have been payable under Sub-Clause 19.6 [Optional Termination, 

Payment and Release] if the Contract had been terminated under Sub-Clause 19.6. 

20. CLAIMS, DISPUTES AND ARBITRATION 

20.1 Contractor's Claims 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for 

Completion and/or any additional payment, under any Clause of these Conditions or 

otherwise in connection with the Contract, the Contractor shall give Notice to the 

Engineer, describing the event or circumstance giving rise to the claim. The notice shall be 

given as soon as practicable, and not later than 30 days after the Contractor became 

aware, or should have become aware, of the event or circumstance. 



20.1.2 If the Contractor fails to give notice of acclaim within such period of 30days, the Time 

for Completion shall not be extended, the Contractor shall not be entitled to 

additional payment, and Narok County Government shall be discharged from all 

liability in connection with the claim. Otherwise, the following provisions of this Sub- 

Clause shall apply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, 

and supporting particulars for the claim, all as relevant to such event or circumstance. 

20.1.3 The Contractor shall keep such contemporary records as may be necessary to 

substantiate any claim, either on the Site or at another location acceptable to the 

Engineer. Without admitting the Procuring Entity's liability, the Engineer may, after 

receiving any notice under this Sub-Clause, monitor the record-keeping and/or instruct 

the Contractor to keep further contemporary records. The Contractor shall permit the 

Engineer to inspect all these records, and shall (if instructed) submit copies to the 

Engineer. 

20.1.4 Within 42 days after the Contractor became aware (or should have become aware) 

of the event or circumstance giving rise to the claim, or within such other period as 

may be proposed by the Contractor and approved by the Engineer, the Contractor 

shall send to the Engineer a fully detailed claim which includes full supporting 

particulars of the basis of the claim and of the extension of time and/or additional 

payment claimed. If the event or circumstance giving rise to the claim has a continuing 

effect: 

a) This fully detailed claim shall be considered as interim; 

b)  The Contractor shall send further interim claims at monthly intervals, giving the 

accumulated delay and/or amount claimed, and such further particulars as the 

Engineer may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects 

resulting from the event or circumstance, or within such other period as may be 

proposed by the Contractor and approved by the Engineer. 

20.1.5 Within 42 days after receiving a Notice of a claim or any further particulars supporting a 

previous claim, or within such other period as may be proposed by the Engineer and 

approved by the Contractor, the Engineer shall respond with approval, or with 

disapproval and detailed comments. He may also request any necessary further 

particulars, but shall nevertheless give his response on the principles of the claim 

within the above defined time period. 

20.1.6 Within the above defined period of 42 days, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of 

the Time for Completion (before or after its expiry) in accordance with Sub-Clause 

8.4 [Extension of Time for Completion], and/or (ii) the additional payment (if any) 

to which the Contractor is entitled under the Contract. 

20.1.7 Each Payment Certificate shall include such additional payment for any claim as has 

been reasonably substantiated as due under the relevant provision of the Contract. 

Unless and until the particulars supplied are sufficient to substantiate the whole of the 



claim, the Contractor shall only be entitled to payment for such part of the claim as 

he has been able to substantiate. 

20.1.8 If the Engineer does not respond within the time frame defined in this Clause, either 

Party may consider that the claim is rejected by the Engineer and any of the Parties 

may refer to Arbitration in accordance with Sub-Clause 20.4 [Arbitration]. 

20.1.9 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause 

which may apply to a claim. If the Contractor fails to comply with this or another 

Sub-Clause in relation to any claim, any extension of time and/or additional payment 

shall take account of the extent (if any) to which the failure has prevented or 

prejudiced proper investigation of the claim, unless the claim is excluded under the 

second paragraph of Sub- Clause 20.3 (f). 

20.2 Amicable Settlement 

Where a notice of a claim has been given, both Parties shall attempt to settle the 

dispute amicably before the commencement of arbitration. However, unless both 

Parties agree otherwise, the Party giving a notice of a claim in accordance with 

SubClause 20.1 above should move to commence arbitration after the fifty-sixth day 

from the day on which a notice of a claim was given, even if no attempt at an 

amicable settlement has been made. 

20.3 Matters that may be referred to arbitration 

Notwithstanding anything stated herein the following matters may be referred to 

arbitration before the practical completion of the Works or abandonment of the 

Works or termination of the Contract by either party: 

a) The appointment of a replacement Engineer upon the said person ceasing to act. 

b) Whether or not the issue of an instruction by the Engineer is empowered by these 

Conditions. 

c) Whether or not a certificate has been improperly withheld or is not in accordance 

with these Conditions. 

e) Any dispute arising in respect of war risks or war damage. 

f) All other matters shall only be referred to arbitration after the completion or 

alleged completion of the Works or termination or alleged termination of the 

Contract, unless Narok County Government and the Contract or agree otherwise 

in writing. 

20.4 Arbitration 

20.4.1 Any claim or dispute between the Parties arising out of or in connection with the 

Contract not settled amicably in accordance with Sub-Clause 20.3 shall be finally 

settled by arbitration. 

20.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice 

of a claim or dispute has not been given by the applying party within ninety days of 

the occurrence or discovery of the matter or issue giving rise to the dispute. 

20.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or 

dispute shall not commence unless an attempt has in the first instance been made 



by the parties to settle such claim or dispute amicably with or without the assistance of 

third parties. Proof of such attempt shall be required. 

20.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers 

to direct such measurements, computations, tests or valuations as may in his opinion be 

desirable in order to determine the rights of the parties and assess and award any sums 

which ought to have been the subject of or included in any certificate. 

20.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers 

to open up, review and revise any certificate, opinion, decision, requirement or notice 

and to determine all matters in dispute which shall be submitted to him in the same 

manner as if no such certificate, opinion, decision requirement or notice had been 

given. 

20.4.6 The arbitrators shall have full power to open up, review and revise any certificate, 

determination, instruction, opinion or valuation of the Engineer, relevant to the 

dispute. Nothing shall disqualify representatives of the Parties and the Engineer from 

being called as a witness and giving evidence before the arbitrators on any matter 

whatsoever relevant to the dispute. 

20.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, 

or to the reasons for dissatisfaction given in its Notice of Dissatisfaction. 

20.4.7 Arbitration may be commenced prior to or after completion of the Works. The 

obligations of the Parties, and the Engineer shall not be altered by reason of any 

arbitration being conducted during the progress of the Works. 

20.4.8 The terms of the remuneration of each or all the members of Arbitration shall be 

mutually agreed upon by the Parties when agreeing the terms of appointment. Each 

Party shall be responsible for paying one-half of this remuneration. 

20.5 Arbitration with National Contractors 

20.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted 

in accordance with the Arbitration Laws of Kenya. In case of any claim or dispute, 

such claim or dispute shall be notified in writing by either party to the other with a 

request to submit it to arbitration and to concur in the appointment of an Arbitrator 

within thirty days of the notice. The dispute shall be referred to the arbitration and 

final decision of a person to be agreed between the parties. Failing agreement to 

concur in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the 

request of the applying party, by the Chairman or Vice Chairman of any of the 

following professional institutions; 

i) Architectural Association of Kenya ii) Institute 

of Quantity Surveyors of Kenya iii) Association of 

Consulting Engineers of Kenya iv) Chartered Institute 

of Arbitrators (Kenya Branch) v) Institution of 

Engineers of Kenya 

20.5.2 The institution written to first by the aggrieved party shall take precedence over all 

other institutions. 



20.6 Arbitration with Foreign Contractors 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the 

arbitration rules of the United Nations Commission on International Trade Law 

(UNCITRAL); or with proceedings administered by the International Chamber of 

Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or more 

arbitrators appointed in accordance with said arbitration rules. 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration 

shall be conducted in the language for communications defined in Sub-Clause 1.4 

[Law and Language]. 

20.7 Alternative Arbitration Proceedings 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International 

Arbitration (NCIA) which offers a neutral venue for the conduct of national and 

international arbitration with commitment to providing institutional support to the 

arbitral process. 

20.8 Failure to Comply with Arbitrator's Decision 

20.8.1 The award of such Arbitrator shall be final and binding upon the parties. 

20.8.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, 

then the other Party may, without prejudice to any other rights it may have, refer the 

matter to a competent court of law. 

10.7 Contract operations continue 

Notwithstanding any reference to arbitration herein, 

a)  The parties shall continue to perform their respective obligations under the 

Contract unless they otherwise agree; and 

b) Narok County Government shall pay the Contractor any monies due the 

Contractor. 



– 

 

 

SECTION IX - SPECIAL CONDITIONS OF CONTRACT 

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, 

the provisions herein shall prevail over those in the GCC. 

 

 

Conditions 

GCC 

Clause 
Data 

Procuring Entity’s name and 

address 

1 NAROK COUNTY GOVERNMENT, 

P. O. BOX 898-20500 

City: Narok- KENYA 

Time for Completion 1 16 Weeks 

Client  Department of Education 

Project Manager’s name and 

address 

1 Department of public works 

Narok County Government, 

P. O. Box 898-20500 

Narok- KENYA 

Site 1 The site is located Narok East 

Electronic transmission 1.3 Electronic Transmission shall be allowed on 

Email and shall be regarded as an advance 

copy. Only official emails shall be used in 

communication between the Contract Parties 

Time for the Parties entering 

into a Contract Agreement 

1.6 14 days after Notification of award and end of 

stand still period 

Time for access to the Site 2.1 No later than the Commencement Day 

Project Manager’s Authority 

to make variations. 

3.1.2 (b)(ii) Variation would increase the Accepted 

Contract Amount by not exceeding-1-% of the 

contract Price. 

Variations resulting in an increase of the 

Accepted Contract Amount in excess of 1% shall 

require approval of the Procuring Entity. 

Performance Security 4.2.2 The performance security will be in the form of 

a bank guarantee or Insurance in the amount(s) 

of 5% Percent of the Accepted Contract 

Amount in the same currency (ies) of the 

Contract Amount. 

Contractor’s 

Representative’s name 

4.3 [insert the name of the Contractor’s 

Representative agreed by Narok County 

Government prior to Contract signature] Shall 

be as nominated through a letter signed by an 

advocate or directors 

Working Hours 6.5 Normal working hours shall be from 0800 Hrs 

to 1700hrs from Monday to Friday.. 



 

Key Personnel names 6.9.1 [insert the name of each Key Personnel agreed 

by Narok County Government prior to 

Contract  signature]  As  defined  in  the 

definitions and section…of Contract 

Commencement of Works 8.1.1(c) Immediately after signing of contract or As shall 

be agreed with the Project Manager 

Delay Damages 8.7.1 Delay damages shall be 0.05% per day of 

delay to a maximum of 5 % of the final 

Contract Price. 

Defects Notification Period  90 days or 3 Months. 

Section IX Special Conditions of Contract 

 

Conditions 
GCC 

Clause 
Data 

Adjustments for Changes in 

Cost 

13.8.3 Period “n” applicable to the adjustment 

multiplier “Pn”: is NOT APPLICABLE 

Delay damages for the Works 8.7 & 

14.15(b) 

- of the Contract Price per day. 

If Sections are to be used, refer to Table: Summary 

of Sections below 

Provisional Sums 13.5. (b)(iii) [If there are Provisional Sums, insert a 

percentage for adjustment of Provisional Sums] 

 %, otherwise insert “NONE”. 

Total advance payment 14.2.1  % Percentage of the Accepted Contract 

Amount payable in the currencies and 

proportions in which the Accepted Contract 

Amount is payable 

No provision for advance payment 

Repayment amortization rate 

of advance payment 

14.2.4(b) Not applicable 

Limit of Retention 14.3.2(c) The limit of Retention Money (if any) shall be 

5% of the Contract Amount 

Percentage of Retention 14.3.2(c) 10% of the Contract Amount 

Plant and Materials  

14.5.2(b)(i) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board 

 [list]. 

14.5.2(c)(i) Plant and Materials for payment when 

delivered to the Site   

[list]. 

Minimum Amount of 

Interim Payment Certificates 

14.6.1 25 % of the Accepted Contract Amount 

Publishing source of 

commercial interest rates for 

financial charges in case of 

delayed payment 

14.8 Three percentage points above the discount rate 

given by the Central bank of Kenya. 



 –  

Maximum total liability of 

the Contractor to Narok 

County Government 

17.6.2 [Select one of the two options below as 

appropriate] 

The product of  [insert a 

multiplier less or greater than one] times the 

Accepted   Contract   Amount,   or 

  [insert  amount  of  the 

maximum total liability] 

Periods for submission of 

insurance: 

 

 

18.1.6 

After signing of contract but before 

commencement. 

a. evidence of insurance. 14 days 

b. relevant policies 7 days 

Maximum number of 

deductibles for insurance of 

the Procuring Entity's risks 

18.2(d) [Insert maximum amount of deductibles] 

Minimum amount of 

thirdparty insurance 

18.3.2 Kshs 1000,000.00 

The place of arbitration 20.7.2 The place of arbitration shall be anywhere 

agreed apon by the parties. 

 

 

SECTION X - CONTRACT FORMS 

 

1. Form No. 1 - Notification of Intention to Award 

[This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender.] 

[Send this Notification to the Tenderer's Authorized Representative named in the Tender 

Information Form] 

FORMAT 

For the attention of Tenderer's Authorized Representative 

i) Name [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephones: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification 

must be sent to all Tenderers simultaneously. This means on the same date and as close to the same 

time as possible.] 

 

2. Date of Transmission: This Notification is sent by: [email] on [date] (local time) 

Procuring Entity: [insert the name of the Procuring Entity] Contract title: [insert the name of 

the contract] 

Country: Kenya, County (if Narok County Government is from 

a County) 

3. This Notification of Intention to Award (Notification) 

This notification notifies you of our decision to award the above contract. The transmission 

of this Notification begins the Standstill Period. During the Standstill Period, you may: 

a) Request a debriefing in relation the evaluation of your Tender, and/or 



b) Submit a Procurement-related Complaint in relation to the decision to award the 

contract. 

1. The successful Tenderer 

Name: [insert name of successful Tenderer]. Address: [insert address of the successful Tenderer] Contract 

price: [insert contract price of the successful Tender] 

2. Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price 

was evaluated include the evaluated price as well as the Tender price as read out.] 

 
Name of Tenderer Tender price Evaluated Tender 

price 

Comments (if 

any) 

1 

    



3. How to request a debriefing 

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local 

time). 

You may request a debriefing in relation to the results of the evaluation of your Tender. If you 

decide to request a debriefing your written request must be made within three (3) Business 

Days of receipt of this Notification of Intention to Award. Provide the contract name, reference 

number, name of the Tenderer, contact details; and address the request for debriefing as follows: 

Attention: [insert full name of person, if applicable] Title/position: [insert title/position] 

Procuring Entity: [insert name of Procuring Entity] Email address: [insert email address] 

 

If your request for a debriefing is received within the 3 Business Days deadline, we will 

provide the debriefing within five (5) Business Days of receipt of your request. If we are 

unable to provide the debriefing within this period, the Standstill Period shall be 

extended by five (5) Business Days after the date that the debriefing is provided. If this 

happens, we will notify you and confirm the date that the extended Standstill Period 

will end. The debriefing may be in writing, by phone, video conference call or in person. 

We shall promptly advise you in writing how the debriefing will take place and confirm 

the date and time. 

 

If the deadline to request a debriefing has expired, you may still request a debriefing. In this 

case, we will provide the debriefing as soon as practicable, and normally no later than fifteen 

(15) Business Days from the date of publication of the Contract Award Notice. 

 

4.   How to make a complaint 

Period: Procurement-related Complaint challenging the decision to award shall be submitted 

by midnight, [insert date] (local time). 

 

Provide the contract name, reference number, name of the Tenderer, contact details; and address 

the Procurement- related Complaint as follows: 

Attention: [insert full name of person, if applicable] Title/position: [insert title/position] 

Procuring Entity: [insert name of Procuring Entity] Email address: [insert email address] 

 

At this point in the procurement process, you may submit a Procurement-related Complaint 

challenging the decision to award the contract. You do not need to have requested, or 

received, a debriefing before making this complaint. Your complaint must be submitted within 

the Standstill Period and received by us before the Standstill Period ends. 

In summary, there are four essential requirements: 

a) You must be an 'interested party'. In this case, that means a Tenderer who submitted a 

Tender in this tendering process, and is the recipient of a Notification of Intention to 

Award. 

b) The complaint can only challenge the decision to award the contract. 



c) You must submit the complaint within the period stated above. 

d) You must include, in your complaint, all of the information necessary to support your 

case. 

e) The application must be accompanied by the fees set out in the Procurement Regulations, 

which shall not be refundable (information available from the Public Procurement 

Authority at www.ppoa.go.ke. 

 

5. Standstill Period 

a) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local 

time). 

(i) The Standstill Period lasts ten (14) Days after the date of transmission of this 

Notification of Intention to Award. 

(ii) The Standstill Period may be extended as stated in Section 4 above. 

If you have any questions regarding this Notification please do not hesitate to contact us. On 

behalf of the Procuring Entity: 

 

Name Title 

 

Position Signature Date  

http://www.ppoa.go.ke/
http://www.ppoa.go.ke/


FORM NO. 2 - REQUEST FOR REVIEW 

 

FORM FOR REVIEW (r.203 (1)) 

 

 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION  NO…………….OF……….….20……... 

BETWEEN 

… ............................................................................. APPLICANT 

AND 

… ......................................... RESPONDENT (Procuring Entity) 

Request for review of the decision of the…………… (Name of Narok County Government of 

……………dated the…day of ………….20……….in the matter of Tender No ........ of 

…………..20….. for ........ (Tender description). 

REQUEST FOR REVIEW 

I/We ..................................... ,the above named Applicant(s), of address: Physical 

address…………….P. O. Box  No…………. Tel. No……..Email ............. , hereby request the 

Public Procurement Administrative Review Board to review the whole/part of the above 

mentioned decision on the following grounds , namely: 

1. 

2. 

By this memorandum, the Applicant requests the Board for an order/orders that: 1. 

2. 

SIGNED ………………. (Applicant) Dated on…………….day of ……………/…20…… 

 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review 

Board on…………day of ………....20….……… 

SIGNED 

Board Secretary 



FORM NO. 3 - LETTER OF AWARD 

 

 

[Letter Head Paper Of The 

Procuring Entity] 

[Date] 

 

FORMAT 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the 

Contract and identification number, as given in the SCC] for the Accepted Contract Amount 

[amount in numbers and words] [name of currency], as corrected and modified in accordance 

with the Instructions to Tenderers, is hereby accepted by our Agency. 

You are requested to furnish the Performance Security within 30 days in accordance with 

the Conditions of Contract, using, for that purpose, one of the Performance Security Forms 

included in Section X, Contract Forms, of the tender document. 

We attach a copy of the Contact for your 

 

Authorized Signature: Name and Title of Signatory: Name of Agency: 

 

Attachment: Contract Agreement 

 

FORM NO. 4 – CONTRACT AGREEMENT 

 

THIS AGREEMENT made this   day of  ,  , between 

 of     (hereinafter “the 

Procuring Entity”), of the one part, and   of  (herein after “the 

Contractor”), of the other part: 

 

WHEREAS    Narok  County  Government  desires  that  the  Works  known  as 

  should be executed by the Contractor, and has accepted a 

Tender by the Contractor for the execution and completion of these Works and the remedying of 

any defects therein, Narok County Government and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement. This Agreement shall prevail over all other Contract documents. a) 

The Letter of Acceptance 

b) The Letter of Tender 

c) The addenda Nos  (if any) 

d) The Particular Conditions 



e) The General Conditions; 

f) The Specification 

g) The Drawings; and 

h) The completed Schedules and any other documents forming part of the contract. 

 

3. In consideration of the payments to be made by Narok County Government to the 

Contractor as specified in this Agreement, the Contractor hereby covenants with Narok 

County Government to execute the Works and to remedy defects therein in conformity 

in all respects with the provisions of the Contract. 

4. Narok County Government hereby covenants to pay the Contractor in consideration 

of the execution and completion of the Works and the remedying of defects therein, 

the Contract Price or such other sum as may become payable under the provisions of 

the 

Contract at the times and in the manner prescribed by the Contract. 

 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 

accordance with the laws of Kenya on the day, month and year specified above. 

 

Signed by   

 

 (For the Procuring Entity) 

 

Signed by   

 (For the Contractor) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

FORM NO. 5 - PERFORMANCE SECURITY 



(Unconditional Demand Bank Guarantee) 

 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Procuring Entity] Date: [Insert date of issue] 

 

PERFORMANCE GUARANTEE No.:   

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that (herein after called "the Applicant") has entered into 

Contract No. dated with the Beneficiary, for the execution of 

(herein after called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, a 

performance guarantee is required. 

3. At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay 

1 the 

Beneficiary any sum or sums not exceeding in total an amount of ( ), such sum being 

payable in the types and proportions of currencies in which the Contract Price is payable, 

upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's 

statement, whether in the demand itself or in a separate signed document accompanying or 

identifying the demand, stating that the Applicant is in breach of its obligation(s) under the 

Contract, without the Beneficiary needing to prove or to show grounds for your demand 

or the sum specified therein. 

4. This guarantee shall expire, no later than the …..................... Day of .................... 2…
2
, and 

any demand for payment under it must be received by us at this office indicated above 

on or before that date. 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months] [one year], in response to the Beneficiary's written request for such extension, 

such request to be presented to the Guarantor before the expiry of the guarantee.” 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

1
The Guarantor shall insert -------------------------------- an amount representing the percentage of the 

Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if any, 

and denominated either in the currency (cies) of the Contract or a freely convertible currency 

acceptable to the Beneficiary. 

Insert the date twenty-eight days after the expected completion date as described in GC Clause 

11.9. Narok County Government should note that in the event of an extension of this date for 

completion of the Contract, Narok County Government would need to request an extension 

of this guarantee from the Guarantor. Such request must be in writing and must be made prior 

to the expiration date established in the guarantee. In preparing this guarantee, Narok County 

Government might consider adding the following text to the form, at the end of the pen 

ultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a 

period not to exceed [six months] [one year], in response to the Beneficiary's written request 

for such extension, such request to be presented to the Guarantor before the expiry of the 

guarantee.” 



Form No. 6 Performance Security Option 2– (Performance Bond) 

 

[Note: Procuring Entities are advised to use Performance Security–Unconditional Demand Bank Guarantee instead of 

Performance Bond due to difficulties involved in calling Bond holder to action] 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary:  [insert name and Address of Procuring Entity] 

Date: [Insert date of issue] PERFORMANCE 

BOND No.:    

Guarantor: [Insert name and address of place of issue, unless indicated in the letter head] 

 

1. By this Bond  as  Principal  (hereinafter  called  “the  Contractor”)  and [

   ] as Surety (hereinafter called “the Surety”), are 

held and firmly bound unto     as Obligee (hereinafter called “the Procuring 

Entity”) in the amount of   the payment of which sum well and truly to be made in the 

types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind 

themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 

presents. 

2. WHEREAS the Contractor has entered into a written Agreement with Narok County Government dated the 

day of, 20 , for in accordance with the documents, plans, specifications, and amendments thereto, which to 

the extent here in provided for, are by reference made part hereof and are herein after referred to as the 

Contract. 

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 

perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 

otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by Narok 

County Government to be, in default under the Contract, Narok County Government having performed the 

Procuring Entity's obligations there under, the Surety may promptly remedy the default, or shall promptly: 

1) Complete the Contract in accordance with its terms and conditions; or 

2) Obtain a tender or tenders from qualified tenderers for submission to Narok County Government for 

completing the Contract in accordance with its terms and conditions, and upon determination by Narok 

County Government and the Surety of the lowest responsive Tenderers, arrange for a Contract between 

such Tenderer, and Procuring Entity and make available as work progresses (even though there should be a 

default or a succession of defaults under the Contract or Contracts of completion arranged under this 

paragraph) sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not 

exceeding, including other costs and damages for which the Surety may be liable hereunder, the amount set 

forth in the first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall 

mean the total amount payable by Procuring Entity to Contractor under the Contract, less the amount 

properly paid by Procuring Entity to Contractor; or 

3) Pay Narok County Government the amount required by Procuring Entity to complete the Contract in 

accordance with its terms and conditions up to a total 

not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of 

the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or 



corporation other than Narok County Government named here in or the heirs, executors, administrators, 

successors, and assigns of the Procuring Entity. 

6. In testimony where of, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused these 

presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this day 

 of 20  . 

 

SIGNED ON on behalf of  By 

 

 in the capacity of  

 

In the presence of 

SIGNED ON on behalf of  By 

 

 in the capacity of  



FORM NO. 7 ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] [Guarantor letterhead or SWIFT identifier code] [Guarantor 

letterhead o 

rSWIFT identifier code] 

Beneficiary: [Insert name and 

Address of Procuring Entity] Date: [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that (herein after called “the Applicant”) has entered into Contract No. dated with the 

Beneficiary, for the execution of 

(herein after called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum 

 ( ) is to be made against an advance payment guarantee. 

3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay 1 the Beneficiary any sum or 

sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's complying demand supported 

by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or 

identifying the demand, stating either that the Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount 

which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from the 

Beneficiary's bank stating that the advance payment referred to above has been credited to the Applicant on its 

account number at 
 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 

repaid by the Applicant as specified in copies of interim statements or payment certificates which shall be presented to 

us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment certificate indicating 

that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been certified for payment, or 

on the day of _______________________________ ,2 
 

2 

  whichever is earlier. Consequently, any demand for payment under this guarantee must be received 

by us at this office on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], in response to the Beneficiary's Written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee. 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product. 

1 
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the 

currency (ies) of the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the 

Procuring Entity. 

2
Insert the expected expiration date of the Time for Completion. Narok County Government should note that in the 

event of an extension of the time for completion of the Contract, Narok County Government would need to request 

an extension of this guarantee from the 

Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In 

preparing this guarantee, Narok County Government might consider adding the following text to the form, at the end 

of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to 

exceed [six months] [one year], in response to the Beneficiary's written request for such extension, such request to be 

presented to the Guarantor before the expiry of the guarantee.” 



 



FORM NO. 8 RETENTION MONEY SECURITY 

 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:   [Insert name and Address of Procuring Entity] 

Date:   [Insert date of issue] 

 

ADVANCE PAYMENT GUARANTEE No.: 

[Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that [insert name of Contractor, which in the case of a joint venture shall be the name of 

the joint venture] (herein after called" the Contractor") has entered into Contract No. 

[Insert reference number of the contract] dated  with the Beneficiary, for the execution of  

[insert name of contract and brief description of Works] (herein after called" the Contract"). 
 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys 

upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has 

been issued under the Contract and the first half of the Retention Money has been certified for payment, and 

payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or 

sums not exceeding in total an amount of [insert amount in 

1 figures] 

 ([insert amount in words ]) 
 

upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 

demand itself or in a separate signed document accompanying or identifying the demand, stating that the 

Contractor is in breach of its obligation(s) under the Contract, without your needing to prove or show grounds 

for your demand or the sum specified therein. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from the 

Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited to the 

Contractor on its account number at [insert name and address of 
 

Applicant's bank]. 

5. This guarantee shall expire no later than the……………. Day of     , 2…
2
, and any demand for payment under 

it must be received by us at the office indicated above on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], in response to the Beneficiary's written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee. 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including foot notes) is for use in preparing this form and shall be deleted from the final 

product. 

 

1
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 

Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the 

contract. Narok County Government should note that in the event of an extension of this date for completion of the 

Contract, Narok County Government would need to request an extension of this guarantee from the Guarantor. Such 

request must be in writing and must be made prior to the expiration date established in the guarantee. 



FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

 

 

Tender Reference No.:  [insert identification 

no] Name of the Tender Title/Description: [insert name of the assignment] 

to: 

 [insert complete name of Procuring Entity] 

 

In response to the requirement in your notification of award dated [insert date of notification of award] to furnish 

additional information on beneficial ownership:  [select one option as applicable and delete the options that 

are not applicable] 

I) We here by provide the following beneficial ownership information. 

Details of beneficial ownership 

 Details of all Beneficial Owners % of % of voting Whether a person Whether a 

 shares a rights a directly or indirectly person directly 

 person person holds holds a right to or indirectly 

 holds in in the appoint or remove exercises 

 the company a member of the significant 

 company  board of directors of influence or 

 Directly  the company or an control over 

 or  equivalent the Company 

 indirectly  governing body of (tenderer) (Yes 

   the Tenderer (Yes 

/ No) 

/ No) 

 

 

 

 

1. 

Full Name  Directly------ 

----- % 

of shares 

 

 

 

 

Indirectly---- 

- --------- % 

of shares 

Directly……

… 

…….% of 

voting rights 

 

Indirectly---------- 

% of voting 

rights 

1. Having the right 

to appoint   a 

majority  of the 

board  of  the 

directors   or  an 

equivalent 

governing body of 

the Tenderer: Yes - 

-------No-------- 

2. Is this right held 

directly or 

1. Exercises 

significant 

influence or 

control over 

the Company 

body of the 

Company 

(tenderer) 

 

Yes -------No------ 

National 

identity card 

number or 

Passport 

number 

 

Personal 

Identificatio 

n Number 

(where 

applicable) 

 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM 

 
This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case 
of joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership 
information to be submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns 
or controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is 
conducted, and includes those persons who exercise ultimate effective control over a legal person (Tenderer) 
or arrangement. 



 

 
Nationality 

   indirectly?: 

 

Direct……………

… 

… 

Indirect…………

… 

2. Is this 

influence or 

control 

exercised 

directly or 

indirectly? 

 

Direct………….. 

Indirect………

… 

Date of birth 

[dd/mm/yyyy] 

 

Postal address 
 

Residential 

address 

 

Telephone 

number 

 

Email address 
 

Occupatio

n or 

profession 

 

 

 

 Details of all Beneficial Owners % of % of voting Whether a person Whether a 

 shares a rights a directly or indirectly person directly 

 person person holds holds a right to or indirectly 

 holds in in the appoint or remove exercises 

 the company a member of the significant 

 company  board of directors of influence or 

 Directly  the company or an control over 

 or  equivalent the Company 

 indirectly  governing body of (tenderer) (Yes 

   the Tenderer (Yes 

/ No) 

/ No) 

2. Full Name 
 

Directly------ 

----- % 

of shares 

Directly……

… 

…….% of 

voting rights 

 

Indirectly---------- 

% of voting 

rights 

1. Having the right 

to appoint   a 

majority  of the 

board  of  the 

directors   or  an 

equivalent 

governing body of 

the Tenderer: Yes - 

----No---- 

2. Is this right held 

directly or 

indirectly?: 

 

Direct……………

… 

… 

 

Indirect…………

… 

…... 

1. Exercises 

significant 

influence   or 

control over 

the Company 

body of  the 

Company 

(tenderer) 

Yes -----No---- 

2. Is this 

influence  or 

control 

exercised 

directly or 

indirectly? 

Direct………….. 

Indirect………

… 

National 

identity 

card 

number or 

Passport 

number 

 

 Personal 

Identificat 

ion 

Number 

(where 

applicabl 

e) 

 

Indirectly---- 

- --------- % 

of shares 

 

 
Nationality(ie 

s) 

   

 
Date of birth 

[dd/mm/yyyy 

] 

   

 
Postal address 

   

 
Residential 

address 

   

 
Telephone 

   



 

 number      

Email address  

Occupati 

on or 

professio 

n 

 

 

3. 

 

e.t 

.c 

      

   

   

   

 

 

 

II)  Am fully aware that beneficial ownership information above shall be reported to the Public Procurement 

Regulatory Authority together with other details in relation to contract awards and shall be maintained 

in the Government Portal, published and made publicly available pursuant to Regulation 13(5) of the 

Companies (Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph 

Personally Identifiable Information in line with the Data Protection Act shall not be published or made 

public). Note that Personally Identifiable Information (PII) is defined as any information that can be used 

to distinguish one person from another and can be used to deanonymize previously anonymous data. 

This information includes National identity card number or Passport number, Personal Identification 

Number, Date of birth, Residential address, email address and Telephone number. 

 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural 

person who in relation to the company: 

(a) holds at least ten percent of the issued shares in the company either directly or indirectly; 

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly; 

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or 

(d) exercises significant influence or control, directly or indirectly, over the company. 88 



- 

IV) What is stated to herein above is true to the best of my knowledge, information and 

belief. 

 

Name of the Tenderer ................... *[insert complete name of the Tenderer]  

 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: 

 

** [insert complete name of person duly authorized to sign the Tender] 

Designation of the person signing the Tender ..................[insert complete title of the 

person signing the Tender] 

Signature of the person named above.................... [insert signature of person whose name 

and capacity are shown 

above] 

Date this ....................... [insert date of signing] day of ....................... [Insert month], [insert 

year] 

 

 

 

Bidder Official Stamp 



SITE VISIT CERTIFICATE FOR THE PROPOSED CONSTRUCTION AND UPGRADING OF 

VARIOUS SUBCOUNTY HOSPITALS IN NAROK COUNTY GOVERNMENT. 

 

 

1. This is to certify that; 

…………………………………………………………………………… 

(Name and address of tenderer or the Firm intending to participate in the tender process) 

 

2. This is to certify that I 

…………………………………………………………………………… 

(Name of tenderer’s representative) visited the site in connection with tender for, 

 

TENDER 

NAME:……………………………………………………………………………

………………. 

 

TENDER     

NO:………………………………………………………………………………………

…. 

.. 

3. Having previously studied the contract Documents, I carefully examined the 

site. 

4. I have made myself familiar with the local conditions and access roads likely 

to influence the works and the cost thereof. 

5. I further certify that I am satisfied with description of the work and the 

explanations given by the said representative and that I understand perfectly the work 

to be done as specified and implied in the execution of the contract. 

Signed  …………………………………………  Date  

………………………………………. Name     

…………………………………………………………………………………… 

(Tenderer or his representative) 

Signed ………………………………………… Date 

………………………………………. 

 

Name     

…………………………………………………………………………………… (Supply 

chain officer- Narok County Government -To be signed at the boardroom) Signed  

…………………………………………  Date  ………………………………………. 

Name     

…………………………………………………………………………………… 

(Project Manager/representative - Narok County Government) 

NB: Original to be checked against the submitted copy. 



 



 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 



 

 

 

BILLS OF QUANTITIES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2024 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

BILL NO.1 

PARTICULAR PRELIMINARIES 



PARTICULAR PRELIMINARIES PP/3  

ITEM DESCRIPTION AMOUNT 

 

 

A 

 

 

 

 

 

B 

 

 

 

 

 

 

 

C 

 

 

 

 

D 

 

 

 

 

E 

 

 

 

 

F 

PARTICULAR PRELIMINARIES 

 

EMPLOYER 

The Employer is COUNTY GOVERNMENT OF NAROK P.O Box 898- 

20,500, Narok 

The term "Employer" and "Government" wherever used in the contract 

Document shall be synonymous. 

 

PROJECT MANAGER-DIRECTOR PUBLIC WORKS 

The term "P.M" or "Project Manager" wherever used in these Bills of 

Quantities shall be deemed to imply the "Engineer" as defined in Clause 

3.1.1 In the Section Viii - General Conditions Of Contract (GCC) or such 

person or persons as may be duly authorized to represent him on behalf 

of the Government. 

 

 

ARCHITECT 

The term "Architect" shall be deemed to mean "the P.M" as defined above 

whose address, unless otherwise notified, is the "P.M" or "Project 

Manager" 

 

QUANTITY SURVEYOR 

The term "Quantity Surveyor" shall be deemed to mean "the P.M" as 

defined above whose address, unless otherwise notified, is the "P.M" or 

"Project Manager" 

 

STRUCTURAL ENGINEER 

The term "Structural Engineer" shall be deemed to mean "the P.M" as 

defined above whose address, unless otherwise notified, is the "P.M" or 

"Project Manager" 

 

ELECTRICAL ENGINEER 

The term "Electrical Engineer" shall be deemed to mean "the P.M" as 

defined above whose address, unless otherwise notified, is the "P.M" or 

"Project Manager" 

 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/4  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

B 

 

 

 

 

C 

 

 

 

 

 

 

 

 

 

 

 

 

C 

MECHANICAL ENGINEER 

The term "Mechanical Engineer" shall be deemed to mean "the P.M" as 

defined above whose address, unless otherwise notified, is the "P.M" or 

"Project Manager" 

INTERIOR DESIGNER 

The term "Interior Designer" shall be deemed to mean "the P.M" as 

defined above whose address, unless otherwise notified, is the "P.M" or 

"Project Manager" 

 

SCOPE OF CONTRACT 

 

Construction of single storeyed structure comprising: Reinforced 

concrete strip foundations and ground beams’, reinforced concrete 

Columns and beams, load bearing external walls plastered and painted 

externally and plastered and painted internally; Load bearing and non- 

load bearing internal walls plastered and painted both sides ; IT5 roof 

covering on Steel roof structures; Mild steel doors ; standard metal 

casement glazed windows; painted chip board ceiling; associated 

Electrical Works 

 

 

FLOOR AREAS 

 

Note: The above areas are given as a guide a no warranty is givenfor 

their accuracy. 

 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/5  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

 

 

 

 

B 

URGENCY OF THE WORKS 

The Contractor is notified that these “works are urgent” and should be 

completed within the period stated in these Particular Preliminaries. 

 

The Contractor shall allow in his rates for any costs he/ she deems that 

he/she may incur by having to complete these works within the 

stipulated contract period. 

 

LOCATION OF SITE 

The site of the proposed works is located 

 

The contractor shall be deemed to have visited the site and satisfied 

himself as follows; 

 

a) The nature, position, topography and access of the site 

b) The amount of the rubbish or debris to be cleared away before 

commencement 

c) The nature, current usage, proximity and size of adjoining property 

and buildings 

d) The availability of land for the erection and positioning of all 

temporary structures, plant and materials necessary for the execution 

of the works. 

The Contractor shall obtain approval from the relevant Local Authority 

in adherence to site access and erection of temporary structures and must 

ensure all matters relating to the requirements of these authorities. 

No claim will be allowed for travelling or other expenses which may be 

incurred by the Contractor in visiting the site or preparing the tender for 

the works. 

The Contractor is advised that the site is within a compound in use and 

all measures should be taken to avoid nuisance to the existing users. 

 

All occupation health and safety requirements must be met as required 

by law. 

This includes prevention/ minimizing noise, dust, fumes, providing 

access to public facilities as required (lifts, washrooms, staircases). 

 

Notices should be given prior to disruption of services. 

Where necessary the Contractor will provide temporary facilities for 

use as instructed by the Project Manager. 

 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/6  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C 

MEASUREMENTS 

 

In the event of any discrepancies arising between the Bills of Quantities 

and the actual works, the site measurements shall generally take 

precedence. However, such discrepancies between any contract 

documents shall immediately be referred to the PROJECT MANAGER in 

accordance with the Conditions of Contract. The discrepancies shall then 

be treated as a variation and be dealt with in accordance with the said 

Conditions. 

 

 

DEMOLITIONS AND ALTERATIONS 

The Contractor is to allow for all temporary protection required during 

the works including ordinary and special dust screens, hoardings, 

barriers, warning signs, etc. as directed by the Project Manager and as 

necessary for the adequate propping and protection ofexisting property, 

finishes, workmen employed on the site, employer'sagents and the 

public. Any damage or loss incurred due to theinsufficiency of such 

protection must be made good by the Contractor.All protective devices 

are to be removed on completion of the works and any necessary 

making good consequent upon this is to be executedto the satisfaction of 

the Project Manager. The works shall be propped, strutted and 

supported as necessary before any alteration or demolition work 

commences. Prices shall include for all cleaning and preparatory work to 

structure and finishes and for making good to all finishes on completion 

whether or not specifically described 

 

Unless described as set aside for re-use all arising debris and surplus 

materials shall be carefully removed from building and carted away from 

site. 

The Contractor shall be entirely responsible for any breakage ordamage 

which may occur to materials required for re-use during their removal 

unless it is certified by the Project Manager that such damage or breakage 

was inevitable as a result of the condition of the item concerned. 

MATERIALS FROM DEMOLITIONS 

Any materials arising from demolitions and not re-used shall become the 

property of the client. The Contractor shall allow in his rates the cost of 

transporting the demolished materials to where directed by the Project 

Manager. 
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PARTICULAR PRELIMINARIES PP/7  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

 

C 

 

 

 

 

 

 

 

D 

 

 

 

 

 

E 

 

 

 

 

F 

 

 

 

 

G 

CLEARING AWAY 

The Contractor shall remove all temporary works, rubbish, debris and 

surplus materials from the site as they accumulate and upon completion of 

the works, remove and clear away all plant, equipment,rubbish, unused 

materials and stains and leave in a clean,The whole ofthe works shall be 

delivered up clean, complete and in perfect condition in every respect 

to the satisfaction of the Project Manager. 

 

 

CLAIMS / COMPENSATION EVENTS 

It shall be a condition of this contract that upon it becoming reasonably 

apparent to the Contractor that he has incurred losses and /or expenses 

due to any of the contract conditions, or by any other reason 

whatsoever, he shall present such a claim or intent to claim notice to the 

PROJECT MANAGER within the contract period. Noclaim shall be 

entertained upon the expiry of the said contract period. 

 

 

PAYMENTS 

Payments shall be in accordance with the Conditions of Contract 

Agreement. In order to facilitate this, a list of the general component 

elements for the works is given at the summary page of these 

specifications and the tenderer is requested to break down his tender 

sum commensurate to the said elements. 

 

 

PAYMENT FOR MATERIALS ON SITE 

All materials for incorporation in the works must be stored on site before 

payment is effected, unless specifically exempted by the Project Manager. 

This is to include materials of the Contractor, nominated sub Contractors 

and nominated suppliers. 

 

PREVENTION OF ACCIDENT, DAMAGE OR LOSS 

The Contractor is notified that these works are to be carried out on a 

restricted site where the client is going on with other normal activities. 

The Contractor is thus instructed to take reasonable care in the execution 

of the works as to prevent accident 

WORKING CONDITIONS 

The Contractor shall allow in his rates for any interference that he may 

encounter in the course of the works for the Client may in some cases 

ask the Contractor not to proceed with the works until some activities 

within the site are completed. 

SIGNBOARD 

Allow for providing, erecting, maintaining throughout the course of the 

Contract and afterwards clearing away a signboard as designed, specified 

and approved by the Project Manager. 
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PARTICULAR PRELIMINARIES PP/8  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

 

B 

 

 

 

 

C 

 

 

 

 

 

 

D 

 

 

 

 

 

 

E 

 

 

 

 

 

 

F 

 

 

 

 

 

G 

LABOUR CAMPS 

The Contractor shall not be allowed to house labour on site. Allow 

for transporting workers to and from the site during the tenure of the 

contract. 

 

PRICING RATES 

The tenderer shall include for all costs in executing the whole of the 

works, including transport, replacing damaged items, fixing, all to 

comply with the said Conditions of Contract. 

 

SECURITY 

The Contractor shall allow for providing adequate security for the 

works and the workers in the course of execution of this contract. No 

claim will be entertained from the Contractor for not maintaining 

adequate security for both the works and workers. 

 

 

PAYMENT FOR MATERIALS ON SITE 

All materials for incorporation in the works must be stored on site 

before payment is effected, unless specifically exempted by the Project 

Manager. This is to include materials of the Contractor, nominated sub- 

Contractors and nominated suppliers. 

 

 

EXISTING SERVICES 

Prior to the commencement of any work, the Contractor is to ascertain 

from the relevant authority the exact position, depth and level of all 

existing services in the area and he/she shall make whatever provisions 

may be required by the authorities concerned 

 

 

BID SECURITY 

The Bidder shall furnish, as part of his bid, a security as specified in the 

tender advertisement and shall be in accordance with Clause 19.1 to 

Clause 19.4 in the Section I - Instructions To Tenderers 

 

 

PERFORMANCE SECURITY 

A bond of 5% of the contract sum will be required in accordance 

with 

Clause 5.2 in the Section Viii - General Conditions of Contract (GCC) 

 

Note that no payments on account of works executed will be made to 

the Contractor until he has submitted the Performance Bond to the 

Project Manager, duly stamped signed and sealed by an approved bank 

or insurance company 

 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/9  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

 

 

 

 

 

 

 

 

 

B 

 

 

 

C 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

D 

 

 

 

 

E 

INSURANCE 

The Contractor shall insure as required in Condition No. 18 of the 

Conditions of Contract. No payment on account of the work executed 

will be made to the Contractor until he has satisfied the PROJECT 

MANAGER either by production of an Insurance Policy or Insurance 

Certificate that the provision of the foregoing Insurance Clauses have 

been complied with in all respects. Thereafter the PROJECT MANAGER 

shall from time to time ascertain that premiums are duly paid up by the 

Contractor who shall, if called upon to do so, produce the receipted 

premium renewals for the PROJECT MANAGER's inspection. 

TENDER DOCUMENTS 

Tender documents are as listed in Clause 11.1 of Section I-Instruction to 

Tenderers of the Tender Document. 

 

VALUE ADDED TAX 

The Contractor's attention is drawn to V.A.T PUBLIC NOTICE NO. 6 of 

5th August, 1993 regarding the Finance Bill 1993 which expanded the 

V.A.T base to cover construction services amongst other items. The 

Contractor shall familiarize himself with the said notice and allow in all 

his Bills of Quantities rates for the net tax. (i.e. less input tax where 

applicable) as required by law.The tenderer is advised that in accordance 

with Government Public Notice No.35 &36 dated 11th September 2003, 

operational from 1st October 2003, V.A.T will be deducted against the 

contract sum at the prevailing rate by the Employer and remitted directly 

to the Commissioner of V.A.T through all interim certificates. It should 

however be noted that this is not additional tax but a new mode of 

payment for V.A.T, any excess payment will be refundable once the 

Contractor has submitted monthly returns to the Commissioner of V.A.T 

who will do the refundswhen satisfied that the V.A.T regulations have 

been complied with. 

 

FORM OF CONTRACT 

The Form of Contract shall be as stipulated in the Republic of Kenya's 

Standard Tender Document for Procurement of Building Works (2021 

Revised edition) included herein under SECTION X - CONTRACT FORMS 

CONDITIONS OF CONTRACT 

These are specified in the SECTION VIII and SECTION IX of this Tender 

Document If the Contractor considers that compliance with anyof the 

Conditions of Contract involves any expenses, he shall distributethe cost 

among the rates for the various items in the Bills of Quantities.No claim 

shall be allowed arising from the Contractor's compliance with any of 

the Conditions of Contract. 

 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/10  

ITEM DESCRIPTION AMOUNT 

 

A 

 

PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX TO 

CONTRACT AGREEMENT 

 

The following are the insertions to be made in the appendix to the 

Contract Agreement: - 

 

Defects Liability Period 6 Months from Practical completion 

 

 

Date for Possession To be agreed with the Project Manager 

 

 

Date for Completion To be agreed with the Project 

Manager Delay Damages 0.05% of the 

Contract Sum per week Period of Interim Certificates 

Monthly 

 

Limit of Retention Fund

 10

% Project schedule with cash flow expectations 

 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/11  

ITEM DESCRIPTION AMOUNT 

  

COLLECTION 

 

Brought forward from page PP/3 

 

 

Brought forward from page PP/4 

 

 

Brought forward from page PP/5 

 

 

Brought forward from page PP/6 

 

 

Brought forward from page PP/7 

 

 

Brought forward from page PP/8 

 

 

Brought forward from page PP/9 

 

 

Brought forward from page PP/10 

 

 TOTAL CARRIED TO GRAND 

SUMMARY 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

BILL NO.2 

GENERAL

 PRELIMINARIE

S 



GP/13 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

 

 

A 

 

 

 

 

 

 

 

 

 

B 

GENERAL PRELIMINARIES 

 

PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES 

 

Prices will be inserted against items of Preliminaries in the Contractor's 

priced Bills of Quantities and Specification. 

The Contractor shall be deemed to have included in his prices or rates 

for the various items in the Bills of Quantities or Specification for all 

costs involved in complying with all the requirements for the proper 

execution of the whole of the works in the Contract. 

 

 

ABBREVIATIONS 

Throughout these Bills, units of measurement and terms are 

abbreviated and shall be interpreted as follows:- 

C.M. Shall mean cubic metre 

 

S.M. Shall mean square metre 

 

L.M. Shall mean linear metre 

 

MM Shall mean Millimetre 

 

Kg. Shall mean Kilogramme 

 

No. Shall mean Number 

 

Prs. Shall mean Pairs 

 

B.S. Shall mean the British Standard Specification 

Published by theBritish Standards Institution, 2 Park Street, London 

W.I., England. 

Ditto Shall mean the whole of the preceding description except as 

qualified in the description in which it occurs. 

 

m.s. Shall mean measured separately. 

 

a.b.d Shall mean as before described. 

 

 Carried to collection  



GP/14 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

 

A 

 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

C 

 

 

 

 

 

 

 

 

 

D 

 

SUFFICIENCY OF TENDER 

 

The contractor shall be deemed to have satisfied himself before 

tendering as to the correctness and sufficiency of his tender for the works 

and of the rates and prices stated in the priced Bills ofQuantities. Rates 

and prices quoted shall cover all his obligations under the contract and 

all matters and things necessary for the propercompletion and 

maintenance of the works 

 

 

RECORDS 

 

The Contractor shall ensure proper records are kept and maintained for 

: Daily Reports on Personnel and Machinery; tracked programme; site 

photographs in digital camera; weather charts/reports; site instruction 

book and query book. a digital camera shall be provided for taking 

progress photos 

 

PLANT, TOOLS AND VEHICLES 

 

Allow for providing all scaffolding, plant, tools and vehicles required for 

the works except in so far as may be stated otherwise herein and except 

for such items specifically and only required for the use of nominated 

Sub-Contractors as described herein. No timber used for scaffolding, 

formwork or temporary works of any kind shall be used afterwards in 

the permanent work. 

 

 

TRANSPORT. 

 

Allow for transport of workmen, materials, etc., to and from the site at 

such hours and by such routes as may be permitted by thecompetent 

authorities. 

 

 Carried to collection  



GP/15 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

 

 

 

 

 

C 

MATERIALS AND WORKMANSHIP. 

 

All work is to be carried out in accordance with the Ministry of Works 

General Specifications for Building Works, 1976 Edition together with 

any amendments thereto. 

All materials and workmanship used in the execution of the work shall 

be of the best quality and description unless otherwise stated. The 

Contractor shall order all materials to be obtained from overseas 

immediately after the Contract is signed and shall also order materials to 

be obtained from local sources as early as necessary to ensure that they 

are onsite when required for use in the works. The Bills of Quantities 

shall not be used for the purpose of ordering materials. 

 

SIGN FOR MATERIALS SUPPLIED. 

 

The Contractor will be required to sign a receipt for all articles and 

materials supplied by the CLIENT at the time of taking deliver thereof, 

as having received them in good order and condition, and will 

thereafter be responsible for any loss or damage and for replacements of 

any such loss or damage with articles and/or materials which will be 

supplied by the CLIENT at the current market prices including Customs 

Duty and V.A.T., all at the Contractor's own cost and expense, to the 

satisfaction of the PROJECT MANAGER 

 

 

STORAGE OF MATERIALS 

 

The Contractor shall provide at his own risk and cost where directed on 

the site weather proof lock-up sheds and make good damaged or 

disturbed surfaces upon completion to the satisfaction of the PROJECT 

MANAGER. Nominated Sub-Contractors are to be made liable for the 

cost of any storage accommodation provided especially for their use. 

 

 Carried to collection  



GP/16 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

B 

SAMPLES 

The Contractor shall furnish at his own cost any samples of materials or 

workmanship including concrete test cubes required for the works that 

may be called for by the PROJECT MANAGER for his approval until such 

samples are approved by the PROJECT MANAGER and the PROJECT 

MANAGER may reject any materials or workmanship not in his opinion 

to be up to approved samples. The PROJECT MANAGER shall arrange 

for the testing of such materials as he may at his discretion deem 

desirable, but the testing shall be made at the expense of the Contractor 

and not at the expense of the PROJECT MANAGER. The Contractor 

shall pay for the testing in accordance with the current scale of testing 

charges laid down by the Ministry of Public Works. 

 

The procedure for submitting samples of materials for testing and the 

method of marking for identification shall be as laid down by the 

PROJECT MANAGER. The Contractor shall allow in his tender for such 

samples and tests except those in connection with nominated sub- 

contractors' work. 

GOVERNMENT ACTS REGARDING WORK 

Allow for complying with all Government Acts, Orders and Regulations 

in connection with the employment of Labour and other matters related 

to the execution of the works. In particular theContractor's attention is 

drawn to the provisions of the Factory Act 1950 and his tender must 

include for all costs arising or resulting fromcompliance with any Act, 

Order or Regulation relating to Insurances, pensions and holidays for 

workpeople or so the safety, health and welfare of the workpeople. 

The Contractor must make himself fully acquainted with current Acts 

and Regulations including Police Regulations regarding the movement, 

housing, security and control of labour, labour camps , passes for 

transport, etc. It is most important that the Contractor, before 

tendering, shall obtain from the relevant Authority the fullest 

information regarding all such regulations and/or restrictions which may 

affect the information regarding all such regulations and/or restrictions 

which may affect the organization of the works, supply and control of 

labour, etc., and allow accordingly inhis tender. 

 

No claim in respect of want of knowledge in this connection will be 

entertained. 

 

 Carried to collection  



GP/17 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

C 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

D 

PUBLIC AND PRIVATE ROADS. 

The contractor shall maintain as required throughout the execution of 

the works and make good any damage to public or private roads arising 

from or consequent upon the execution of the works to the satisfaction 

of the local and other competent authority and the Project Manager. 

 

EXISTING PROPERTY. 

 

The Contractor shall take every precaution to avoid damage to all 

existing property including roads, cables, drains and other services and he 

will be held responsible for and shall make good all such damage arising 

from the execution of this contract at his own expense to the satisfaction 

of the Project Manager. 

 

OCUPATIONAL HEALTH AND SAFETY MEASURES 

The Project Manager expects the contractor to adhere to strict safety 

measures. In this regard the contractor should ensure that all his 

workers, the consultants and his sub-contractors workmen are wearing 

Personal Protective Equipment (PPE) before commencement of any 

work where applicable including overalls with the company name 

clearly printed on the back each with clearly marked Identification 

Numbers stitched or imprinted on. 

 

The Contractor shall allow for providing all watching, lighting, barriers, 

signs, covering open trenches and protection of the works, including 

Sub-Contract works, as may be necessary for the safety of the works and 

for the protection of the public and his own and Sub- Contractors' 

employees. 

 

He shall also ensure provision of first aid staff, access to ambulance 

services at all worksites and arrangement to access local 

hospital/dispensary with qualified medical staff. 

The Project Manager expects full compliance to this regulation and no 

excuses will be entertained for non-compliance. 

OCUPATIONAL HEALTH AND SAFETY PERSONEL 

The contractor shall allow for Occupational Health and Safety 

personnel as directed and afford every reasonable facility for the 

performance of their duties. 

 

 Carried to collection  



GP/18 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

 

 

 

 

 

 

 

 

 

 

B 

 

 

 

B 

ACCESS TO SITE AND TEMPORARY ROADS. 

Means of access to the Site shall be agreed with the CLIENT prior to 

commencement of the work and Contractor must allow for building 

any necessary temporary access roads for the transport of the materials, 

plant and workmen as may be required for the complete execution of 

the works including the provision of temporary culverts, crossings, 

bridges, or any other means of gaining access to the Site. Upon 

completion of the works, the Contractor shall remove such temporary 

access roads; temporary culverts, bridges, etc., and make good and 

reinstate all works and surfaces disturbed to the satisfaction of the 

PROJECT MANAGER 

 

 

AREA TO BE OCCUPIED BY THE CONTRACTOR 

The area of the site which may be occupied by the Contractor for use 

of storage and for the purpose of erecting workshops, etc., shall be 

defined on site by the PROJECT MANAGER 

OFFICE FOR THE PROJECT MANAGER 

The contractor shall , if so instructed, supply, maintain, service, clean 

and light a fully furnished, suitable office, having an approximate floor 

area of not less than 50 sqm for exclusive use of the project. The office 

shall have a sample room, a toilet and bathroom, kitchen of suitable 

dimensions with clean running water and electricity connected to the 

approval of the Project Manager.The Contractor shall provide, erect 

and maintain a lock-up type water or bucket closet for the sole use of 

the PROJECT MANAGER including making temporary connections to 

the drain where applicable to the satisfaction of Government and 

Medical Officer of Health and shall provide services of cleaner and pay 

all conservancy charges and keep both office and closet in a clean and 

sanitary condition from commencement to the completion of the works 

and dismantle and make good disturbed surfaces. The office and closet 

shall be completed before the Contractor is permitted to commence the 

works. The Contractor shall make available on the Site as and when 

required by the "PROJECT MANAGER" a modern and accurate level 

together with levelling staff, ranging rods and 50 metre metallic or linen 

tape.On completion of the contract, the contents of the office specified 

above shall revert to the Client. The contractor shall be responsible 

throughout the contract period for provision of insurance cover, 

maintenance of the office equipment and furniture, providing all 

necessary staff and providing security and garbage disposal facilities 

 

 Carried to collection  



GP/19 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C 

LIGHTING AND POWER 

The contractor shall provide at his own risk and cost all temporary 

artificial lighting and power for use on the works including all sub- 

contractors and specialists’ requirements and including all temporary 

connections, wiring, fittings etc. and clearing away on completion. The 

Contractor shall pay all fees and obtain all permits in connection 

therewith. 

WATER FOR THE WORKS 

The Contractor shall provide at his own risk and cost all necessary water 

required for use in the works. The Contractor must make his own 

arrangements for connection to the nearest suitable water main and for 

metering the water used. He must also provide temporary tanks and 

meters as required at his own cost and clear away when no longer 

required and make good on completion to the entire satisfaction of the 

PROJECT MANAGER. The Contractor shall pay all charges in 

connection herewith. No guarantee is given or implied thatsufficient 

water will be available from mains and the Contractor must make his 

own arrangements for augmenting this supply at his own cost.The 

contractor is to provide clean drinking water at the construction site for 

his workers at all times. All water shall be fresh, clean and pure, free 

from earthly vegetable or organic matter, acid or alkaline substance in 

solution or suspension. 

 

 

 

SANITATION OF THE WORKS 

The Sanitation of the works shall be arranged and maintained by the 

Contractor to the satisfaction of the Government and/or Local 

Authorities, Labour Department and the PROJECT MANAGER 

 

He may however be allowed use of the existing sanitation facilities but 

shall be responsible for the proper hygienic maintenance and any 

damage whatsoever. No guarantees are however given regarding the 

adequacy of the existing services.The Contractor will be required to pay 

all conservancy charges and shall ensure clean daily maintenance and 

disinfecting of the latrines, and not less than once per week, the whole 

area shall be sprayed with disinfectant and insecticides and any 

temporary drains shall be removed and all works and surfaces disturbed 

made good and then the whole area disinfected and left clean and free 

from pollution to the satisfaction of the Architect and local authorities. 

 

 Carried to collection  



GP/20 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

C 

 

 

 

 

 

 

 

 

 

 

D 

SUPERVISION AND WORKING HOURS 

 

The works shall be executed under the direction and to the entire 

satisfaction in all respects of the PROJECT MANAGER who shall at all 

times during normal working hours have access to the works and to the 

yards and workshops of the Contractor and sub-Contractors or other 

places where work is being prepared for the contract. 

 

 

PROVISIONAL SUMS. 

 

The term "Provisional Sum" wherever used in these Bills of Quantities 

shall have the meaning stated in Section A item A7(i) of the Standard 

Method of Measurement. Such sums are net and no addition shall be 

made to them for profit. 

 

PRIME COST (OR P.C.) SUMS. 

 

The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of 

Quantities shall have the meaning stated in Section A item A7 (ii) of the 

Standard Method of Measurement. Persons or firms nominated by the 

Project Manager to execute work or to provide and fix materials or 

goods are described herein as Nominated Sub- Contractors. Persons or 

firms so nominated to supply goods or materials are described herein as 

Nominated Suppliers. 

 

 

PROGRESS CHART. 

 

The Contractor shall provide within two weeks of Possession of Site and 

in agreement with the PROJECT MANAGER a Progress Chart for the 

whole of the works including the works of Nominated Sub- 

Contractors; one copy to be handed to the PROJECT MANAGER anda 

further copy to be retained on Site. Progress to be recorded and chart to 

be amended as necessary as the work proceeds. 

 

 Carried to collection  



GP/21 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

 

 

 

C 

ADJUSTMENT OF P.C. SUMS. 

In the final account all P.C. Sums shall be deducted and the amount 

properly expended upon the PROJECT MANAGER'S order in respect of 

each of them added to the Contract sum. The Contractor shall produce 

to the PROJECT MANAGER such quotations, invoices or bills, properly 

receipted, as may be necessary to show the actual details ofthe sums 

paid by the Contractor. Items of profit upon P.C. Sums shallbe adjusted 

in the final account pro-rata to the amount paid. Items of"attendance" 

(as previously described) following P.C. Sums shall be adjusted pro- rata 

to the physical extent of the work executed (not prorata to the amount 

paid) and this shall apply even though theContractor's priced Bill shows 

a percentage in the rate column in respect of them. Should the 

Contractor be permitted to tender and histender be accepted of any 

work for which a P.C. Sum is included in these Bill of Quantities profit 

and attendance will be allowed at the same rate as it would be if the 

work were executed by a Nominated Sub-Contractor. 

 

 

ADJUSTMENT OF PROVISIONAL SUMS. 

 

In the final account all Provisional Sums shall be deducted and the value 

of the work properly executed in respect of them upon the PROJECT 

MANAGER's order added to the Contract Sum. Such work shall be 

valued , but should any part of the work be executed by a Nominated 

Sub-Contractor or the value of such work or articles for the work to be 

supplied by a Nominated Supplier, the value of such work or articles 

shall be treated as a P.C. Sum and profit andattendance comparable to 

that contained in the priced Bills of 

Quantities for similar items added. 

NOMINATED SUB-CONTRACTORS 

When any work is ordered by the PROJECT MANAGER to be executed 

by nominated sub-contractors, the Contractor shall enter into sub- 

contracts and shall thereafter be responsible for such sub- contractors in 

every respect. Unless otherwise described the Contractor is to provide 

for such Sub-Contractors any or all of the facilities described in these 

Preliminaries. The Contractor should pricefor these with the nominated 

Sub-contract Contractor's work concerned in the P.C. Sums under the 

description "add for Attendance". 

 

 Carried to collection  



GP/22 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

 

 

 

A 

 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C 

 

DIRECT CONTRACTS 

 

Notwithstanding the foregoing conditions, the Government reserves 

the right to place a "Direct Contract" for any goods or services required in 

the works which are covered by a P.C. Sum in the Bills of Quantities and 

to pay for the same direct. In any such instances, profitrelative to the 

P.C. Sum in the priced Bills of Quantities will be adjusted as described 

for P.C. Sums and allowed. 

 

 

ATTENDANCE UPON OTHER TRADESMEN, ETC. 

 

The Contractor shall allow for the attendance of trade upon trade and 

shall afford any tradesmen or other persons employed for the execution 

of any work not included in this Contract every facility for carrying out 

their work and also for use of his ordinary scaffolding. The Contractor, 

however, shall not be required to erect any special scaffolding for them. 

The Contractor shall perform such cutting away for and making good 

after the work of such tradesmen or persons as may be ordered by the 

PROJECT MANAGER and the work will be measured and paid for to 

the extent executed at rates provided in these Bills. 

 

PROVISIONAL WORK 

 

All work described as "Provisional" in these Bills of Quantities is subject to 

remeasurement in order to ascertain the actual quantity executed for 

which payment will be made. All "Provisional" and other work liable to 

adjustment under this Contract shall be left uncovered for a reasonable 

time to allow all measurements needed for such adjustment to be taken 

by the PROJECT MANAGER. Immediately the work is ready for 

measuring, the Contractor shall give notice to the PROJECT MANAGER. 

If the Contractor makes default in these respects he shall, if the PROJECT 

MANAGER so directs, uncover the work to enable all measurements to 

be taken and afterwards reinstateat his own expense. 

 

 Carried to collection  



GP/23 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

 

 

 

A 

 

 

 

 

 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

 

 

C 

 

ALTERATIONS TO BILLS, PRICING, ETC. 

 

Any unauthorized alteration or qualification made to the text of the 

Bills of Quantities may cause the Tender to be disqualified and will in 

any case be ignored. The Contractor shall be deemed to have made 

allowance in his prices generally to cover any items against which no 

price has been inserted in the priced Bills of Quantities. All items of 

measured work shall be priced in detail and the Tenders containing 

Lump Sums to cover trades or groups of work must be broken down to 

show the price of each item before they will be accepted. 

 

 

 

BLASTING OPERATIONS 

 

Blasting will only be allowed with the express permission of the 

PROJECT MANAGER in writing. All blasting operations shall be carried 

out at the Contractor's sole risk and cost in accordance with any 

Government regulations in force for the time being, and any special 

regulations laid down by the PROJECT MANAGER governing the use 

and storage of explosives. 

 

 

MATERIALS ARISING FROM EXCAVATIONS 

 

Materials of any kind obtained from the excavations shall be the 

property of the Client. Unless the PROJECT MANAGER directs 

otherwise such materials shall be dealt with as provided in theContract. 

Such materials shall only be used in the works, in substitution of 

materials which the Contractor would otherwise have had to supply 

with the written permission of the PROJECT MANAGER. Should such 

permission be given, the Contractor shall make due allowance for the 

value of the materials so used at a price to be agreed. 

 

 Carried to collection  
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ITEM DESCRIPTION AMOUNT 

 

A 

 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

 

 

 

 

 

C 

 

PROTECTION OF THE WORKS. 

 

Provide protection of the whole of the works contained in the Bills of 

Quantities, including casing , casing up, covering or such other means as 

may be necessary to avoid damage to the satisfaction of the PROJECT 

MANAGER and remove such protection when no longer required and 

make good any damage which may nevertheless have been done at 

completion free of cost to the Client. 

 

 

WORKS TO BE DELIVERED UP CLEAN 

 

Clean and flush all gutters, rainwater and waste pipes, manholes and 

drains, wash (except where such treatment might cause damage) and 

clean all floors, sanitary fittings, glass inside and outside and any other 

parts of the works and remove all marks, blemishes, stains and defects 

from joinery, fittings and decorated surfaces generally, polish door 

furniture and bright parts of metalwork and leave the whole of the 

buildings watertight, clean, perfect and fit for occupation to the 

approval of the PROJECT MANAGER 

 

 

GENERAL SPECIFICATION. 

 

For the full description of materials and workmanship, method of 

execution of the work and notes for pricing, the Contractor is referred 

to the Ministry of Roads and Public Works and Housing General 

Specification dated 1976 or any subsequent revision thereof which is 

issued as a separate document, and which shall be allowed in all respects 

unless it conflicts with the General Preliminaries, Trade Preambles or 

other items in these Bills of Quantities. 
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ITEM DESCRIPTION AMOUNT 

 

A 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

C 

 

 

 

 

 

 

 

 

 

 

D 

 

TRAINING LEVY 

 

The Contractor's attention is drawn to legal notice No. 237 of October, 

1971, which requires payment by the Contractor of a Training Levy at 

the rate of 1/4 % of the Contract sum on all contractsof more than Kshs. 

50,000.00 in value. 

 

MATERIALS ON SITE 

 

All materials for incorporation in the works must be stored on or 

adjacent to the site before payment is effected unless specifically 

exempted by the PROJECT MANAGER. This includes the materials of 

the Main Contractor, Nominated Sub-Contractors and Nominated 

Suppliers. 

 

HOARDING 

 

The Contractor shall enclose the site or part of the works under 

construction with a hoarding 2400 mm high consisting of iron sheets on 

100 x 50 mm timber posts firmly secured at 1800 mm centers with two 

75 x 50 mm timber rails. The Contractor is in addition required to take 

all precautions necessary for the safe custody of the works, materials, 

plant, public and Employer's property on the site. 

 

 

CONTRACTOR'S SUPERINTENDENCE/SITE AGENT 

 

The Contractor shall constantly keep on the works a literate English 

speaking Agent or Representative, competent and experienced in the 

kind of work involved who shall give his whole experience in the kind 

of work involved and shall give his whole time to the superintendence 

of the works. Such Agent or Representative shall receive on behalf of 

the Contractor all directions and instructions from the Project Manager 

and such directions shall be deemed to have been given to the 

Contractor in accordance with the Conditions of Contract. 

 

 Carried to Collection  



GP/26 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

 COLLECTION 

 

Brought Forward From Page GP/13 

Brought Forward From Page GP/14 

Brought Forward From Page GP/15 

Brought Forward From Page GP/16 

Brought Forward From Page GP/17 

Brought Forward From Page GP/18 

Brought Forward From Page GP/19 

Brought Forward From Page GP/20 

Brought Forward From Page GP/21 

Brought Forward From Page GP/22 

Brought Forward From Page GP/23 

Brought Forward From Page GP/24 

Brought Forward From Page GP/25 

 

 TOTAL CARRIED TO GRAND 

SUMMARY 

 



 

 



 

ITEM DESCRIPTION QTY UNIT RATE AMOUNT 

  

 

1 NO MATERNITY BUILDERS WORKS 

    

 ELEMENT NO. 1     

 SUBSTRUCTURE (All Provisional)     

 Excavation and Earthworks     

 Note: Include Plunking and strutting and keeping excavation free 

of water in earth work rates 

    

 

A. 

Clear site of all shrubs and undergrowth including grubbing up of 

roots and dispose off as directed 

 

180 

 

SM 

  

B. Excavate oversite averaging 300mm deep and cart away 

180 

SM   

C. 

Excavate foundation trench not exceeding 1.50 metres deep 

starting from reduced level 
100 CM 

  

D. Excavate for column bases ditto 
48 

CM   

E. Extra over for excavating in rock irrespectiveof depth 

30 

CM   

F. 

Return fill and ram selected excavated materials around 

foundations 
100 CM 

  

G. Load and cart away excess excavations as directed 

94 

CM   

 Filling     

 

H 

300mm thick hand packed hardcore filling rolled and compacted 

in layers not exceeding 150mm thick 

 

180 

 

SM 

  

I 50mm thick murram blinding 
180 

SM   

J Treat surface of hardcore with "Termidor" insecticide to 

manufacturers specification and provide 10 years guarantee 

certificate 

 

180 

SM   

K 1000 gauge polythene sheet damp proof membrane on blinded 

hardcore 

 

180 

SM   

 

Carried Forward 

    



 

 

Brought Forward 

    

 Concrete Works     

 Mass concrete class 15/20     

A. 50mm blinding strip foundation and column bases 

75 

SM   

 Vibrated reinforced concrete class 20/20 in:-     

B. 150mm thick floor slab 
180 

SM   

C. Column and column bases 
5 

CM   

D. Strip foundation 
15 

CM   

 High tensile steel reinforcement bars to BS 4461     

E. 12mm diameter 
184 

KG   

F 10mm diameter 
199 

KG   

G 8mm diameter 
190 

KG   

 Fabric mesh     

H 

Fabric mesh Ref. No. A142 (measured net) (No allowance for 

laps) 
180 SM 

  

 Sawn formwork to:     

I Sides of strip foundation 30 SM 
  

J Sides of columns, column bases 25 SM 
  

K Edges of slab between 75mm and 150mm high 75 LM 

  

 
 

Natural stone wall bedded and jointed in cement/sand (1:3)  

mortar reinforced with 40mm hoop iron every alternate course 

    

L 200mm thick 220 SM 

  

 

Three ply hessian based bituminous felt horizontal damp proof  

course to BS 743 ,Type A weighing 3.8kg/m 
2
 bedded on 

    

 

M 

cement/sand (1:3) mortar 

200mm wide 

 

100 

 

LM 

  

 
PCC SLAB PAVING 

    

 

N 

50mm thick pcc slab paving on and including 50mm thick sand 

bed and 300mm thick hardcore 

 

160 

 

SM 

  

P 
300mm wide U-shaped open drain sloped appropriately and 

jointed in mortar 

82 LM 

  

      

 ELEMENT NO. 1 TOTAL CARRIED      

SUBSTRUCTURE TO SUMMARY   



 

 

ELEMENT NO. 2 

    

 SUPERSTRUCTURE CONCRETE      

 Vibrated reinforced concrete class 20/20 in:     

A. Columns 
6 CM 

  

B. Ring beam 
42 CM 

  

 High tensile steel reinforcement to BS 4461     

C 12mm Diameter 
350 KG 

  

D 8mm Diameter 
300 KG 

  

 Sawn formwork to:     

E Sides of columns 
22 SM 

  

F Sides and soffits of ring beams 
80 SM 

  

 ELEMENT NO. 2 TOTAL CARRIED     

SUPERSTRUCTURE CONCRETE TO SUMMARY   



 

 

ELEMENT NO. 3 

    

 WALLING     

 Fair dressed natural stone wall bedded and jointed in  

cement/sand (1:4) mortar (12mm joints) reinforced with 40mm  

hoop iron every alternate course 

    

 External walls     

A. 200mm thick 
250 SM 

  

B 

Extra over for key pointing in flush vertical and recessed 

horizontal joints 
228 SM 

  

C 100mm thick x 200mm high eaves closing 
133 LM 

  

D 

20mm thick flexcell or other equal and approved expansion joint 

filler 
29 SM 

  

 Internal walls     

E 200mm thick 250 SM 

  

F 100mm thick 
69 SM 

  

 Precast concrete class 25/12 units in:     

G 250 x 50mm (average) thick once weathered and throated 

window cill 
35 LM 

  

 ELEMENT NO. 3 TOTAL CARRIED      

WALLING TO SUMMARY   



 

 

ELEMENT NO. 4 

    

 ROOF     

 Roof Covering     

A. Box profile GI sheeting gauge 28 resincot on timber framework 250 SM 

  

B. Extra over for ridge and hip cap to match 30 LM 

  

C Valley gutter 300mm girth 
9 LM 

  

 Supply and fix sawn celcured 2 nd grade cypress with and     

 including nailing or bolting, drilling for bolts     

D 150 x 50mm rafters packing pieces 
72 LM 

  

E 150 x 50mm hip rafters 
82 LM 

  

F 150 x 50mm valley rafters 
36 LM 

  

G 200 x 38mm ridge board 
40 LM 

  

H 100 x 50mm wall plate bolted at 1000mm centres 
133 LM 

  

I 75 x 50mm purlins 
250 LM 

  

 The following trusses in sawn celcured 2nd grade cypress with  

and including nailing/bolting, drilling holes 

    

J 150 x 50mm rafters 
254 LM 

  

K 150 x 50mm tie beam 
207 LM 

  

L 100 x 50mm struts and ties 
257 LM 

  

 Eaves Finishes     

 Wrot celcured prime grade cypress in:     

M 250 x 38mm fascia 138 LM   

 

Carried Forward 

    



 

 

Brought Forward 

    

 Metalwork     

A 

300 x 12mm diameter bolts complete with head nuts and 

washers built into concrete to hold wall plate 
110 NO 

  

 Rainwater goods     

B 150mm diameter uPVC rainwater gutter bent to profile including 

20mm deep wedge shaped base and fixing with brackets at 

1000mm centres 

 

138 

 

LM 

  

C 

100mm diameter ditto down pipe fixed to wall with and including 

hold fasts at 1000mm centres 
24 LM 

  

 Extra over for:-     

D 100mm diameter shoe 
8 NO 

  

E 100mm diameter swan neck 
8 NO 

  

F 100mm diameter outlet 
8 NO 

  

G Bend 
8 NO 

  

 Painting and Decorating     

 Prepare and apply three coats of gloss paint to surfaces     

H Surfaces between 200mm and 300mm girth 
162 LM 

  

 ELEMENT NO. 4  TOTAL CARRIED      

ROOF TO SUMMARY   



 

 

ELEMENT NO. 5 

    

 DOORS     

 EXTERNAL DOORS     

 

 

 

A 

Glazed 1800x 2400mm high equal double leaf metal door 

comprising 50 x 40 x 3mm RHS frame fixed to wall with and 

including fixing cramps, 40 x 25 x 3mm RHS tube stiles top, 

bottom and 2No. middle rails per leaf, lined both sides with 2mm 

thick mild steel plate to detail, complete 3No.heavy duty pin 

hinges, staple, hasps for padlock, 4 No. tower bolts, permanent 

ventilation size 1800x150mm, apply red oxide primer before 

fixing 

 

 

 

1 

 

 

 

NO 

  

 

 

 

B 

Glazed 1500x 2400mm high equal double leaf metal door 

comprising 50 x 40 x 3mm RHS frame fixed to wall with and 

including fixing cramps, 40 x 45 x 3mm RHS tube stiles top, 

bottom and 2No. middle rails per leaf, lined both sides with 2mm 

thick mild steel plate to detail, complete 3No.heavy duty pin 

hinges, staple, hasps for padlock, 4 No. tower bolts, permanent 

ventilation size 1200x150mm, apply red oxide primer before 

fixing 

 

 

 

1 

 

 

 

NO 

  

 

 

 

C 

Glazed 900x 2400mm high single leaf metal door comprising 50 

x 40 x 3mm RHS frame fixed to wall with and including fixing 

cramps, 40 x 25 x 3mm RHS tube stiles top, bottom and 2No. 

middle rails per leaf, lined both sides with 2mm thick mild steel 

plate to detail, complete 3No.heavy duty pin hinges, staple, 

hasps for padlock, 4 No. tower bolts, permanent ventilation size 

900x150mm, apply red oxide primer before fixing 

 

 

 

2 

 

 

 

NO 

  

 

Glazing  
    

D 

4mm clear sheet glass and glazing with putty in panes of various 

sizes 
 

7 

 

SM 

  

 Touch up primer after fixing and apply three coats gloss oil paint  

to metal  

    

C General surfaces internally 

13 SM 

  

D Ditto externally 

13 SM 

  

 Supply and fix the following ironmongery with matching screws  

as Union Catalogue or other equal and approved 

    

E 

5-Lever mortice dead lock cat No. 2101 complete with approved 

lock furniture 
 

4 

 

NO 

  

F 38mm diameter x 59mm deep rubber door stop ref No. 8400 
 

21 

 

NO 

  

G 100mm pairs stainless steel double action spring hinges 
 

42 

 

Prs 

  

H 100mm pairs brass butt hinges 

30 Prs 

  

I Three lever rebated mortice lock complete with furniture 
 

13 

 

NO 

  

 

Carried Forward 

    



 

 

Brought Forward 

    

 INTERNAL DOORS     

 Flush doors     

 

A 

45 x 1800x 2400mm high double leaf double swing solid core 

flush door lined with mahogany veneer both sides hardwood 

lipped all round including hinges 

 

3 

 

NO 

  

B 45 x 1200x 2400mm high double leaf double swing solid core 

flush door lined with mahogany veneer both sides hardwood 

lipped all round including hinges 

 

10 

 

NO 

  

C 45 x 900 x 2400mm high single leaf double swing solid core 

flush door lined with mahogany veneer both sides hardwood 

lipped all round including hidges 

 

2 

 

NO 

  

D 45 x 900 x 2400mm high single leaf solid core flush door lined 

with mahogany veneer both sides hardwood lipped all round 

including hidges 

 

12 

 

NO 

  

E 45 x 900 x 2100mm high solid core flush door lined with 

mahogany veneer both sides hardwood lipped all round including 

hidges 

 

8 

 

NO 

  

 Wrot Mahogany to door frames and finishings     

F 150 x 50mm frame with 3 labours 
205 LM 

  

G 150 x 50mm transome with 4 labours 
30 LM 

  

H 15 x 40mm moulded architrave 
205 LM 

  

I 25mm diameter moulded quadrant 
205 LM 

  

J 

4mm thick clear sheet glass and glazing with beads in panes 

between 0.15m and 0.5sm 
17 SM 

  

 Prepare and apply three coats clear lacquer polyurathane matt t 

o  wood 

    

K Surfaces not exceeding 100mm girth 
410 LM 

  

L Surfaces exceeding 100mm but not exceeding 200mm girth 
235 LM 

  

M General surfaces 
174 SM 

  

N 
3 lever mortice lock,with polished brass lever furniture and 

including all other necessary furniture. 
35 NO 

  

P Aluminium kicking plate,1150×500x2mmmm fixed to flush doors 
20 NO 

  

Q Aluminium kicking plate,850×500x2mm fixed to flush doors 24 NO   

R Aluminium kicking plate,1750×500x2mm fixed to flush doors 6 NO   

S Overhead door closer ; cat. No. 8823 
5 NO 

  

T Floor spring double action Ref. Yale 913.02 90º S.O 

10 NO 

  

 ELEMENT NO. 5 TOTAL CARRIED     

DOORS TO SUMMARY   



 

 

ELEMENT NO. 6 

    

 WINDOWS     

 The following in purpose made steel casement windows in heavy 

duty 'T' and 'Z' section frame including mullions, transomes in-  

built mosquito proof gauze permanent vents hood with at top,  

high quality heavy duty polished brass ironmongery to M/s  

Kensmetal Ltd or other equal and approved fasteners, window  

stays, fixing lags, and apply primer before fixing (small panel  

windows) with intergrated burglar proofing in tubes welded  

horizontally and vertically in line with opening light  casement, 

transomes and mullions (m/s) 

    

 

A. 

1500 x 1500mm high comprising side hung, top hung and fixed 

lights to detail 24 

 

NO 

  

B. 1500 x 1200mm high ditto 
1 NO 

  

C 1200 x 900mm high ditto 
3 NO 

  

D 600 x 900mm high ditto 

18 NO 

  

 

Burglar proofing 

    

 

E 

Mild steel grille framed with 25x25x3mm thick RHS section 

including assembly and fixing to opening cutting and pinning lugs 

to concrete and bedding frame in cement and sand mortar (1:4) 

 

69 

 

SM 

  

 

Glazing  
    

F 

4mm clear sheet glass and glazing with putty in panes of various 

sizes 
56 SM 

  

G Ditto obscure glass pane 
13 SM 

  

 Wrot prime grade cypress     

 

H 

150 x 150mm pelmet comprising 125 x 25mm thick top,125 x 

25mm fascia with 2No. labours ,40 x 40mm wrot bearers, 2No. 

brass curtain rails, rollers ,stoppers, 125 x 125 x 25mm thick end 

brackets to detail 

 

66 

 

LM 

  

I 125 x 25mm window board 
66 LM 

  

J 25mm quadrant 
66 LM 

  

 Touch up primer after fixing and apply three coats gloss oil paint  

to metal  

    

K General surfaces internally 
69 SM 

  

L Ditto externally 
69 SM 

  

M Burglar proofing 138 SM 
  

 Carried Forward     



 

 
Brought Forward 

    

 Prime back of wood before fixing     

A Surfaces between 100 and 200mm girth 
66 LM 

  

B Surfaces not exceeding 100mm girth 
66 LM 

  

 Knot, prime, stop and apply two undercoats and one gloss oil  

coats finishing to wood 

    

C Genaral surface of pelmet 
20 SM 

  

 Prepare and apply three coats clear lacquer polyurathane matt t 

o  wood 

    

D Surfaces not exceeding 100mm girth 
66 LM 

  

E Surfaces exceeding 100mm but not exceeding 200mm girth 66 LM 
  

 ELEMENT NO. 6 TOTAL CARRIED     

WINDOWS TO SUMMARY   



 

 

ELEMENT NO.7 

    

 FINISHES     

 External Wall Finishes     

A. 12mm cement/sand (1:4) render to columns and ringbeams 101 SM   

B. 
12mm cement/sand (1:4) render to reveals of niches not 

exceeding 300mm wide around windows and doors 
178 LM 

  

C. 12mm thick cement/sand render to plinth 
55 SM 

  

D Eaves boarding; in 20mm thick Upvc boarding 
85 SM 

  

E 50 x 50mm cypress brandering 
265 LM 

  

F 75 x 50mm moulded cypress cornice 
276 LM 

  

 Internal Wall Finishes     

 Cement, lime, sand plaster     

G 

12mm cement/lime/sand (1:1:6) fine plaster to walls and beams 

internally 
1092 SM 

  

H 20mm cement/sand (1:4) render to receive ceramic tiles 279 SM   

 Glazed wall tiles to manufacturer     

I 250 x 250x6mm thick patterned glazed wall tiles fixed with 

adhesive to rendered surfaces (m/s) with and including rounded 

plastic edge tiles (2100mm high) 

 

279 

 

SM 

  

J Extra over for 75 mm wide decorative band 
60 LM 

  

 Floor Finishes     

 Cement/sand (1:4) screed     

K 30mm thick to receive ceramic tiles 180 SM   

 Ceramic floor tile     

L 100 x 20mm skirting 100 LM   

M 

330 x 330x6mm fixed onto prepared screed (m/s) with 

manufacturer's approved adhesive 
100 SM 

  

 Epoxy floor tile     

N 15mm thick cement and sand (1:4) screed wood floated to receive     

 Epoxy floor finish (m/s) 80 SM 
  

P 
3 MM thick epoxy to floors 80 SM 

  

Q 20 x 100 mm high skirting with rounded top edge and coved at     

 junction to paving 100 LM 
  

R Plastic dividing strip 

100 LM 

  

 Carried Forward     



 

 

Brought Forward 

    

 Ceiling      

 Chip board Ceiling     

A 12mm thick boarding fixed/nailed onto brandering (m/s) 

250 SM 

  

 Wrot Celcured Cypress     

B 100 x 25mm moulded cornice 
250 LM 

  

 Sawn celcured cypress     

C 50 x 50 mm brandering 
455 LM 

  

D 75 x 50mm brandering 
455 LM 

  

 Trap door     

E 600 x 450mm chipboard trap door including 50 x 50mm frame, 

100 x 50mm timber joists 
1 NO 

  

 ELEMENT NO. 7 TOTAL CARRIED     

FINISHES TO SUMMARY   



 

 

ELEMENT NO. 8 

    

 PAINTING AND DECORATING     

 Externally     

 Prepare and apply undercoats and three coats plastic emulsion  

paint to: 

    

A. Plastered external columns,ringbeams 
101 SM 

  

B. Plastered niches and reveals not exceeding 300mm wide 178 LM   

 Internally     

 Prepare and apply three coats silk viny paint to     

C. Plastered walls and cocrete surfaces 
600 SM 

  

 Prepare and apply three coats plastic emulsion paint to:-     

D. Chipboard ceiling 
180 SM 

  

 Prime back of wood before fixing     

E. Surfaces not exceeding 100mm girth (cornice ) 
255 LM 

  

 Prepare and apply primer two undercoats and one gloss oil  

finishing coat to wood 

    

F Surfaces not exceeding 300mm girth (cornice) 
255 LM 

  

 Prepare and apply two coats black bituminous paint to:     

G Rendered plinth externally 
55 SM 

  

 ELEMENT NO. 8 TOTAL CARRIED     

PAINTING AND TO SUMMARY   

DECORATING   



 

 

ELEMENT NO. 9 

    

 FITTINGS AND FIXTURES     

 

A 

Allow a provisional sum of Ksh 50,000 for nurse station 

construction including MDF board timber door with malfa hidges, 

granitto tiles top finishes 

 

1 

 

Sum 

  

B 

225x25mm thick MDF shelves with approved beading screwed 

to steel angles (m/s) 
30 LM 

  

C Standard pressed steel shelf brackets to approval 

25 NO 

  

D Supply and fix steel I-beams size 200x100mm at the theatres 

    

 to suspend the theatre lights 
7 LM 

  

 ELEMENT NO.9 TOTAL CARRIED     

FITTINGS AND TO SUMMARY   

FIXTURES   



 

      

ITEM DESCRIPTION QTY UNIT RATE AMOUNT 

  

 

ELEMENT NO. 10 

    

 Builder's Work     

 The contractor shall here allow all builder's work in connection 

with Electrical and Mechanical Engineering Installation 

    

 

The builders work shall include but not limited to 

    

 a) Chases in wall, concrete work, and make good     

 b) Forming, making or leaving holes, etc in masonry concrete or 

wood work 

    

 c) Making good all disturbed area     

 d) Excavations refill and disposal of spoil     

 Electrical Work     

A. 

Allow for all builder's work in connection with Electrical 

Engineering Installations 

1 
Ite 

m 

  

 Mechanical Engineering     

B. Allow for all builder's work in connection with Mechanical 

Engineering Installations 

1 Ite 

m 

  

 ELEMENT NO. 10     

BUILDER'S WORK     



 

ITEM DESCRIPTION QTY UNIT RATE AMOUNT 

 SUMMARY OF ELEMENTS     

1 SUBSTRUCTURE     

2 SUPERSTRUCTURE CONCRETE     

3 WALLING     

4 ROOF     

5 DOORS     

6 WINDOWS     

7 FINISHES     

8 PAINTING AND DECORATING     

9 FITTINGS AND FIXTURES     

10 BUILDER'S WORK     

      

 TOTAL CARRIED TO SUMMARY     

 MATERNITY     



 

      

SANITARY FITTINGS   

Item Description Unit Qty Rate Amount 

 Supply, deliver, install and fix the following     

 sanitary fittings including all materials and     

 jointing to supply, waste/soil and overflow     

 pipes.Twyfords Ltd products are specified only     

 as an indication of quality. Equal and approved     

 appliances may be supplied. Where trade names     

 are mentioned, the Ref. No. is intended only as     

 Water Closet     

A Squatting water closet suite in vitreous china     

 comprising of water closet bowl with top plate and     

 integral foot threads, S-trap connector, 9 litres high     

 cistern and fittings and pull chain including siphon,     

 15mm dia side inlet ball valve, 20mm dia side     

 overflow, plastic flush pipe, inlet connector and No 6   

 cistern supports. All to be as "Twyfords Oriental" or     

 approved equivalent.     

 Medical Wash Hand Basin     

C Counter top Twyfords "SOLA L.B.G/L" wash hand     

 basin with no tap holes and chain stay hole cat. No.     

 WB 1520WH, wall brackets cat no. SR 1315 xx No 3   

 complete with "lever action mixer fitting, 1/2 with     

 swivel nozzle and divided flow" wall mounted mixer     

 cat. no. SF 1099 CP, chrome grid waste 11/4" cat no.     

 WF 4341 CP and white plastic bottle trap 11/4" P-     

 trap cat. no.WF 8482 xx or approved equivalent.     

 Soap Dish     

D Twyfords semi-recessed built in soap tray in vitreous No 5   

 china size: 305 x 150mm     

 Robe hook     

E Robe hook in vitreous china and in white colour     

 mounted unto a concealed screw to wall wedges, to No 5   

 be as Twyfords OC 6858 1998 or approved     

 equivalent.     

 Towel rail     

F Twyfords Bathrooms Ltd Ref. No. PB 0363 CP No 8   

 chrome plated screw to wall Towel Rail 650mm long     

 complete with screws.     

      

Sub-total carried forward to collection page   

P1   



 

Item Description Unit Qty   

 Toilet roll holder     

 Toilet roll holder in vitreous china to BS 3402 in     

 white colour of size 165x165mm and recessed into     

A wall. Toilet roll holder to be as Twyfords “SEMI No 6   

 RECESSED & ORNAMENTAL’ accessories Ref.     

 No. VC 9808 WH     

 Wash hand basin     

 Wash hand basinsize 510 x 420mm with one tap     

 holes and chain stay hole, 32mm diameter chrome     

 plated pop up chain waste, concealed wall brackets,     

 chrome plated single tap hole basin mixer as Cobra     

B and chrome plated bottle trap (32mm 'P' trap) with No 15   

 75mm seal. The wash hand basin to be as Twyfords     

 'Sola 510' or equal and approved.     

 Shower fitting     

 Concealed shower mixer for hot and cold water     

 consisting of 15mm chrome plated riser pipe to     

 connect the water to a swivel/ adjustable shower     

 rose, chrome plated handles and stop corks and other     

C necessary fittings & accessories. All to be as No 8   

 Bricon/aztec or equal and approved.     

 Baby bath     

 Vitreous china baby bath of size 510 x 650mm with     

 two tap holes complete with supporting front legs     

 and bearers in stainless steel, 32mm diameter waste     

 fitting with removable overflow tube, lever operated     

 mixer tap and chrome plated handles. All as     

D Twyfords baby bath or approved equivalent. No 1   

 Hand drier     

 Automatic hand drier in white colour, operating on     

 an infra-red automatic sensing system with heating     

 element safety cut-out complete with a 30 seconds     

 safety timer, plastic rawl plugs and fixing screws. The     

 hand drier to have a heating capacity of 2.1kw and     

 performance flow rate of 135cfm (3.82m
3
/min) and     

 to be of size 270x264x143mm deep It shall have a     

E noise level below 72.5 dBA at 1.5m. It shall be as No 2   

 Mediclinic or approved equivalent.     

(P2 )Sub-total carried forward to collection page   



 

 Soap Dispenser     

A Soap Dispenser, capacity 1.136 litres complete with     

 plastic rawl plugs, fixing screws, lock and key     

 complete with initial fill of soap gel. The soap     

 dispenser to be as ZALPON'S MARK 7 model, size No 2   

 125 x 100 x 290mm high or approved equivalent     

 Kitchen Sink     

B Double bowl, double drainer stainless steel kitchen     

 sink of size 1800 x 600mm as manufactured by ASL.     

 The bowl size to be 430 x 420 x 200mm deep     

 complete with chrome plated 40mm waste fittings,     

 plugs, chain stays, overflow, 1No. 15mm diameter     

 chrome plated sink mixer with over-arm swivel spout No 1   

 as Cobra model 166/04 with carina handles, chrome     

 plated bottle trap with 75mm deep seal and chain     

 waste fitting.     

 Dhobi Sink     

C Heavy Duty stainless steel dhobi sink of size 675 x     

 485 x 300 mm deep in 16 SWG as manufactured by     

 ASL 131 or equivalent suitable for wall muonting     

 with 1 No 15 mm diameter chrome plated back inlet     

 bib tap as Cobra Ref 107 CP, 40 mm diameter     

 chrome plated bottle trap and chain waste fitting and No 1   

 plug.     

 Sterilization Sink     

D Hospital sterilization sink in stainless steel, size 600 x     

 600mm x 450mm deep with two tap holes, stainless     

 steel cantilever brackets(pair) , front leg supports in     

 stainless steel and unslotted chain waste fitting     

 complete with lever action mixer tap for hot and cold     

 water. All as Twyfords Hospital Sink or approved     

 equivalent. No 1   

Sub-total carried forward to collection page   

P3   



 

 Mirror     

A Mirror of size 1,200 x 600x 6mm thick, plugged and     

 screwed to wall with 6No. chrome plated dome     

 capped screws. The mirror shall rest against a layer of No 1   

 5mm thick foam.     

B Mirror of size 600 x 600x 6mm thick, plugged and     

 screwed to wall with 6No. chrome plated dome     

 capped screws. The mirror shall rest against a layer of     

 5mm thick foam. No 3   

 Scrub-Up     

C Twyford Scrub-up Trough 2500mm long with Left     

 hand outlet Cat No. SS9122SS Complete with 3No.     

 wall mounted Lever action mixer taps Cat No.     

 SF1099CP 11/2Chrome plated Waste fitting and as     

 trap No 1   

 Flexible Tubing     

D 15mm diameter x 300mm long chrome plated No 9   

 flexible connectors.     

 Angle valve     

E Chrome plated Angle shut-off valve as Cobra or No 60   

 approved equivalent     

 Sluice Unit     

F Twyfords “Grafton B.P.S.” hopper cat.no.     

 FC4076WH loose-trap FC44612WH complete with     

 Vitreous china high level cistern 7.5 Litre capacity     

 with valveless fittings and reversible chain pull     

 CX7610WH, cistern supporting brackets     

 SR1300XX stainless steel flushpipe with spreader and     

 clips SS6020SS Combine bedpan and urinal bottle jet     

 with 1/2" lever handle taps, SF6504CP legs and     

 bearers for hopper SR3053XX sinks 760mm x     

 455mm FC1350WH chain and waste 11/2" chrome     

 plated WF4338CP waste pipe for the hopper     

 WF9685WH legs and bearers for sink SR3043XX     

 drain with anti-drip stip FC9684WH legs and bearers     

 for drain SR3052XX chrome plated extended bib     

 tap 1/2" SF5204CP Chrome plated Lever action No 2   

 mixer tap flexible hose and handspray SF7053CP.     

(P4) Sub-total carried forward to collection page   

      



 

COLLECTION PAGE    

 Sanitary Fittings     

1 Sub-total brought down from page P-1     

2 Sub-total brought down from page P-2     

3 Sub-total brought down from page P-3     

4 Sub-total brought down from page P-4     

Total for Sanitary Fittings Carried Forward to Summary Page     



 

      

Item Description Unit Qty Rate  

 INTERNAL PLUMBING WORKS- COLD     

 WATER (ALL PROVISIONAL)     

 Supply, deliver and install pipes, tubing and     

 fittings as described and shown on the drawings.     

 The pipes shall be PN 25 PPR pipes where     

 exposed to adverse weather condition and all     

 conforming to the current European standards     

 for PPR installations and to the Engineers     

 approval, pipe jointing shall be by polyfusion or     

 use of electric coupling. Rates must allow for all     

 Metal/plastic threaded adaptors where required     

 for the connection of sanitary fixtures, valves,     

 sockets, sliding and fixed joints, support     

 raceways, isolating sheaths, elastic materials,     

 expansion arms and bends, crossovers,     

 couplings, clippings, connectors, joints etc. as     

 required in the running lengths of pipework and     

 also where necessary, for pipe fixing clips, holder     

 bats plugged and screwed for the proper and     

 satisfactory functioning of the system. The pipes     

 will be pressure tested before the plastering of     

 wall commences and as per the manufacturers     

 recommended testing pressures.     

 PPR Pipes     

A 20mm diameter pipework Lm 120   

B 25mm diameter pipework Lm 80   

C 32mm diameter pipework Lm 65   

D 40mm diameter pipework Lm 75   

E 50mm diameter pipework Lm 85   

 Bends     

F 20mm diameter bends No. 100   

G 25mm diameter bends No. 35   

H 32mm diameter bends No. 20   

Sub-total carried forward to collection page   

P6   



 

A 40mm diameter bends No. 20   

B 50mm diameter bends No. 10   

 Tees     

C 25mm diameter equal tee No. 40   

D 32mm diameter equal tee No. 25   

E 40mm diameter equal tee No. 60   

F 50mm diameter equal tee No. 30   

 Reducers     

G 50 x 40mm diameter reducer No. 20   

H 50 x 32mm diameter reducer No. 25   

I 50 x 25mm diameter reducer No. 25   

J 40 x 32mm diameter reducer No. 50   

K 40 x 25mm diameter reducer No. 30   

L 40 x 20mm diameter reducer No. 20   

M 32 x 25mm diameter reducer No. 22   

N 32 x 20mm diameter reducer No. 24   

O 25 x 20mm diameter reducer No. 50   

 Male/Female Threaded Brass Adapters     

P 32mm threaded brass coupling No. 35   

Q 25mm threaded brass coupling No. 37   

R 20mm threaded brass coupling No. 50   

Sub-total carried forward to collection page   

P7   



 

 Valves     

A 20mm diameter approved medium pressure screw     

 down full way non-rising stem wedge gate valve to No. 4   

 BS 5154 PN 20 for series B rating, with wheel and     

 head joints to steel tubing and complete with round     

 male threaded transition fittings. The gate valve to be     

 as PEGLER or approved equivalent.     

B 25mm ditto No. 2   

C 40mm ditto No. 4   

D 50mm ditto No. 3   

 Unions     

E 25mm diameter pipe union No. 3   

F 40mm diameter pipe union No. 10   

G 50mm diameter pipe union No. 7   

 Water storage tank in the roof space     

H Supply and inatall rectangular loft water storage tank     

 of capacity 920 made from plastic and of dimension     

 1270x1270x580 mm Rotor or approved equivalent.     

 The tank shall be complete with inlet, outlet,     

 overflow and drain connection. It should have a No. 6   

 50mm diameter medium pressure ball valve with     

 silencer pipe, bronze lever and copper float all as     

 “Glenfield” or approved equivalent. The tank shall     

 be firmly supported on the roof space.     

Sub-total carried forward to collection page   

P8   

      

 Internal plumbing     

1 Sub-total brought down from page P-6     

2 Sub-total brought down from page P-7     

3 Sub-total brought down from page P-8     

Total for Internal Plumbing Carried Forward to Summary Page -    



 

      

      

Item Description Unit Qty Rate  

 (ALL PROVISIONAL)     

 FOUL WATER INTERNAL DRAINAGE     

 Supply ,deliver and install the following UPVC,     

 MUPVC, soil and waste systems respectively to B.S     

 5255 with fittings fixed to Manufactures Printed     

 instructions and manufactured by reputable     

 manufacturers. Tenderers must allow in their     

 pipework prices for all the couplings, clippings,     

 connectors, joints etc. as required in the running     

 lengths of pipework and also where necessary, for     

 pipe fixing clips, holder bats plugged and screwed for     

 the proper and satisfactory functioning of the system.     

 MuPVC and uPVC Waste and Soil pipework     

A 100mm diameter heavy gauge grey mUPVC pipe Lm 150   

B 50mm diameter waste pipe Lm 100   

C 40mm diameter waste pipe Lm 120   

 Bends     

D 100mm diameter long radius bend No. 15   

E 100mm diameter short radius bend No. 50   

F 100mm diameter sweeep bend No. 35   

G 50mm diameter bend No. 50   

H 40mm diameter 90º bend No. 80   

 Tees     

I 100mm diameter sweep tee No. 40   

J 50mm diameter sweep tee No. 25   

K 40mm diameter sweep tee No. 30   

 Access Caps     

L 100mm diameter access cap No. 25   

( P10) Sub-total carried forward to collection page   



 

      

Item Description Unit Qty   

A 50mm diameter access cap No. 20   

B 40mm diameter access cap No. 30   

 Boss Connectors     

C 100 x 50mm diameter boss connector No. 32   

D 100 x 40mm diameter boss connector No. 15   

 WC Connectors     

E 100mm diameter WC connector No. 10   

 Traps     

F 100 x 50mm diameter floor trap and grating No. 12   

 Inspection Chamber     

G Man-hole or inspection chamber size 600 x 450 mm     

 by approximately 750mm deep using 200mm thick     

 base (concrete class N15) with 250mm thick     

 benching including forming drain channels, and     

 200mm thick solid concrete block walling, including     

 15mm internal plaster and top slab/screed, including     

 pit digging, backfilling, carting away surplus and No. 15   

 making good.     

 Man-hole frame     

H Man-hole frame (light duty) in cast iron size 0.6 x     

 0.45m with recessed cover with concrete infill, No. 15   

 finished to approval.     

 Weathering Slates and Vent Cowls     

I 100mm diameter weathering slate and apron. No. 5   

J 100mm diameter vent cowl No. 5   

Sub-total carried forward to collection page   



 

      

Item Description Unit Qty   

A Allow for flushing out and sterilization of the     

 cold water system as required to the 1 ITEM   

 satisfaction of the Engineer.     

B Construct water tank masonry base diameter     

 2500mm and 300mm above general ground     

 level. The base should have 200mm thick     

 foundation footing, 200mm thick foundation     

 wall including along diameter, 300mm thick     

 hardcore layer and 150mm thick floor slab     

 reinforced with y8 at 200mm centres both 1 ITEM   

 ways.     

C 10,000 litres plastic tank UPVC cylindrical as     

 roto or equal and approved. 1 NO   

      

D Provide a sum for construction of the Standard Placenta Pit 1 NO   

      

E Provide a Sum for the Construction of Septic Tank with a 

capacity of 22,500 litres for aprox. 100 people 

 

1 

NO   

      

F Provide a sum for the Construction of soak Pit 1 NO   

      

 COLLECTION PAGE     

 Internal drainage     

1 Sub-total brought down from page P-10     

2 Sub-total brought down from page P-11     

3 Sub-total brought down from above     

Total for foul water Internal Plumbing Carried Forward to Summary 

Page 

    



 

      

      

 SUMMARY PAGE    

      

ITEM DESCRIPTION     

1 Total for Sanitary Fittings Brought Down     

2 Total for Internal Plumbing Brought Down 

    

3 Total for Foul Water Drainage Brought Down     

      

 TOTAL FOR PLUMBING AND DRAINAGE CARRIED TO SUMMARY 

SUMMARY 

   



 

      

      

PROPOSED ELECTRICAL WORKS FOR MATERNITY     

ITEM DESCRIPTION QTY UNIT RATE  

 MATERNITY      

 Supply, install, test and commission the     

 wallowing;-     

 LIGHTING POINTS     

A Lighting points wired in 1 S mm2 SC CU cables     

 drawn in concealed 20mm diameter HG P.V.C     

 conduits for:-     

 a) one way switching No. 35   

 b) two way switching No. 8   

 C) Unswitched No. 5   

 SWITCHES     

B l0Amps, switch plate as CLIPSAL, MK or     

 approved equivalent as     

 a) one gang one way No. 48   

 bj two gang o ne way No. 3   

 c) three gang one way No. 5   

 d) one gang two way No. 4   

 e) two gang two waV No. 2   

 F) intermadiate No. 1   

 LIGHTING FITTINGS     

C Lighting fittings complete with bulbs or tubes as     

 follows:     

 a) 1200 mm, ix 36 Watts batten fluorescent No. 26   

 fitting as THORN or approved equivalent.     

      

 b)60Watts, spherical screw neck ball fitting as No. 10   

 THORN MTC 1060 or approved equivalent     

      

 C) 1x18 Watts Bedhead fluorescent luminaire No. 26   

 complete with prismatic diffuser as THORN     

 PPD118 or approved equivalent.     

      

 d)1x8Watts, Single sided EXIT emergency lighting No. 4   

 luminaire as FITZGERALD, THORN or approved     

 equivalent.(TYPE EXIT)     

 Total to collection     



 

      

      

 e)100 Watts, cast aluminium bulkhead fitting for     

 300 Watts BC lamp with glass bowl as THORN     

 OLG 1100 or approved equivalent. No. 10   

      

 f) Standard waterproof IP65 fluorescent fitting     

 with injection moulded polycarbonate body and     

 polycaröonate diffuser c/w 2X36W fluorescent     

 famps with Switchstart gear. As Thorn No. 2   

 Aquaproof     

      

 g)6 No. Lamp ceiling mounted operating theatre     

 kiminaire as BURTON GENESIS PLUS or     

 approved equivalent. No. 1   

      

      

 SOCKET OUTLETS AND OTHER POWER POINTS     

A 13 Amps. Socket outlet points wired ring     

 comprising of 3x2.5 mm sq. single core PVCI     

 copper cables drawn in concealed 25mm HG No. 51   

 PVC conduits including all accessories.     

      

B 13 Amps. Moulded plate switched socket outlet     

 with neon indicator as SWE, CLIPSAL or approved     

 equivalent     

 a} single No. 36   

 b) twin. No. 15   

      

C Instant shower point comprising wiring in     

 3x4.0mm2 PVC-SC-CU cables in concealed PVC No. 6   

 conduits     

      

D 32 Amps double pole switches with neon indicator as CLIPSAL 

or 

approved equivalent for item above 

 

No. 

6   

      

E Sterelizer points comprising wiring in 3x2.5mm2     

 PVC-SC-CU cables in concealed PVC conduits No. 2   

 to sluice rooms     

      

F 70 Amps double pole switches with neon     

 indicator as CLIPSAL or approved equivalent. No. 2   

      

 Total to collection     



 

      

 TELEPHONE/DATA AND TV WORKS     

A TV outlet point complete with wiring in CO     

 AXIAL cable drawn in concealed HG PVC conduit No. 4   

 including moulded plates     

      

 DISTRIBUTION BOARDS/CONSUMER UNIT     

B I2ways TP flush mounted distridution board     

 complete with 1 OOA integral isolator as HAGER/HAVELLS     

 or approved equivalent complete with all No. 1   

 accessories but excluding MCBs.     

      

C MCB’s for item above     

 a) 10A, SP No. 3   

 b) 20A, SP No. 6   

 c) 32A, SP No. 3   

 d) 63A, TP No. 2   

 e) Blanking Plates No. 22   

      

 SUB-MAIN POWER DISTRIBUTION     

D 50mm 4Core PVC/SWA/PVC Copper cable     

 drawn in duct from power house to LV Subboard LM 25   

      

E Trenching to a depth of a minimum of     

 700mm Tiling with 'HATARI 'tiles & Back filling LM 25   

 of the trenches for item above     

      

F 3x35.0mm2 single CU PVC cables from looping box LM 14   

 to consumer unit drawn I 50mm HG PVC conduit     

      

G Standard looping box complete with 3 No. cut-out No. 1   

 fuses c/w catridge fuse     

      

 Total to collection     



 

      

 EARTHING     

A Earthing at looping box comprising of the following:- ITEM Sum   

 a) 15 mm x 1800 mm earth rod as FURSE cat No. RB 105     

 b) 15mm dia Driving stud as FURSE cat No. ST 100     

 c) Rod to tape clamp as FURSE     

 d) Concrete inspection pit as FURSE cat No. PT005     

 or a well made 320mm X     

 e) 25 x 3mm copper tape     

      

 NURSE CALL SYSYTEM     

B Nurse call system points comprising of wiring in 6 No. 8   

 core PVC insulated copper cable drawn in     

 concealed 20mm dia. HG conduits.     

      

C Wall mounted over door lights for Nurse call system. No. 1   

      

D Nurse call system pull cord call switch on bedhead unit No. 8   

      

E Nurse call/reset switch on bedhead unit No. 8   

      

F 250 VAC 50 HZ, flush mounted Nurse call control panel     

 with a minimum of 24 No. patient stations, alarm sounder, No. 1   

 lamp test facility for the dome lights and LEDs, continuous     

 supervision of addressable devices to Engineer's approval     

      

G Provide a sum for Standard Burning Chamber NO 1   

      

 collection     

 TOTAL SUMMARY OF MATERNITY ELECTRICAL     



 

      

      

 MATERNITY SUMMARY PAGE     

      

1 Total For Maternity Builder's Works     

      

2 Total For Maternity Plumbing Works     

      

3 Total For Maternity Electrical Works     

      

4 Allow a PC sum of Ksh 200,000 for project management    200,000.00 

      

      

      

      

      

 TOTAL FOR 1NO MATERNITY CARRIED TO GRAND SUMMARY    



 

GRAND SUMMARY OF BILLS OF QUANTITIES 

 

PROPOSED CONSTRUCTION OF OLDONYOROK  MATERNITY WING IN KILGORIS 

CONSTITUENCY AT ANGATA BARIKOI WARD. 

BILL NO. DESCRIPTION AMOUNT (Kshs) 

 

1 

 

PARTICULAR PRELIMINARIES 

 

2 GENERAL PRELIMINARIES 

3 1 NO PROPOSED CONSTRUCTION OF MATERNITY WARD 

A SUB TOTAL (A) 
 

   

 

B 

Add 5 % of subtotal of bills for contigencies to be expended in whole ' or in part as 

directed by the Project Manager ((A) x 0.025). 

 

   

 

C 

 

Add 16% VAT = ( SUB TOTAL A) X 16%). 

 

   

 ( SUB TOTAL A + B( Contingencies ) + C ( 16% V.A.T)  

TOTAL GRAND SUMMARY  CARRED TO THE FORM OF TENDER KSH 
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NOTES 
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GENERAL 

-All dimensions are shown in metres and millimetres 

unless otherwise specified. 

-Drawings are not to be scaled. 

4,700 1,200 1,200 2,000 4,400 3,200 4,700 

-Contractor must check and verify all dimensions on 

site before commencement of any work 
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CIVIL WORKS 

-All slabs at ground level to be poured over 1000 

gauge 
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1 1 

polythene sheeƟng on 50mm stone dust, on hardcore. 

-All soil under slabs and all around external foundaƟons to 

be 
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treated for termite control. 

-All soils on cut embarkments to be stabilized and the 

slope not to exceed the natural angle of refuse. 
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MH 

-All R.C work refer to Structural Engineer's detail. 

-Depth of the foundaƟon to be determined on site to 

S.E approval 

-All walls less than 200mm thick to be reinforced with 

hoop irons at every alternate course. 

-All adjacent RC work and masonry walls to be Ɵed with 

strap irons at every course 

FIRE APPLIANCES AND SAFETY 

-Design is in compliance with NFPA 10 standard 

-6No Dry powder of portable fire exƟnguishers 

-3No carbon Dioxide of portable fire exƟnguishers 

-4No Sand backets of portable fire exƟnguishers 

-Design is in compliances with NFPA 30 flammable 

and combusƟble code 

MECHANICAL 

-All plumbing and drainage to comply with county 

government 
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specificaƟons 

-All service ducts to accessible from all floors 

-Drains passing beneath buildings and driveways to be in 

150mm concrete 

-All underground foul and waste drain pipes shall comply 

with BSS5255. 

-All inspecƟon chambers covers and framing shall be cast 

iron to comply with BS497 table 2 grade A 

500  1,500  300 1,500 1,600 1,500 900 1,500 700 1,500 1,200 1,500 1,100 1,500 700  900 1,500  500 -The storm water pipe to comply with BS 556 

200 2,100 200 3,600 200 2,100 200 2,100 200 2,600  200 1,900 200 2,700 200 2,700 200 -The minimum slope in the drain to be 1% 

-No chases will be allowed in the slabs for the pipes. 
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-Sleeves will be allowed with wriƩen approval of the S.E 

-No cuƫng of concrete without the express approval of the 

01 
Arch or S.E 

-All tesƟng of pipes must be completed before plastering 

-All mechanical work must be cordinated with electrical 

works and any conflicts cleared before works begin. 

GROUND FLOOR PLAN LAYOUT - SCALE 1:100 ROOF PLAN LAYOUT - SCALE 1:100 
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ELEVATION (01) - SCALE 1:100 ELEVATION (02) - SCALE 1:100 

 

 

ELEVATION (03) - SCALE 1:100 

PROJECT TITLE: 

PROPOSED 

MATERNITY 

HOSPITAL I N 

NAROK COUNTY 

DRAWING TITLE: 

REVISED PROPOSED MATERNITY 

HOSPITAL I N 

NAROK COUNTY 

CLIENT: 

DEPARTMENT OF HEALTH NAROK COUNTY 

 

 

ROOFING DETAILS 

.Roof pitch 220 

.G30 corrugated roofing 

sheets 

.150x100mm ring post 

.75x50mm purlins 

 

SEPTIC TANK DETAILS 

LOCATION: 

NAROK COUNTY 

 

 

25 x 25mm 

fascia board 

painted to 

approval 

.100x50mm raŌers 

.100x50mm struts and 

Ɵes 

.100x50mm wall plate 

.50x50mm brandering 

 

 

300x200mm RC ring 

Z 

200 D Varies 200 

X 600 X 

Ground 

Level 

Inlet 

manhole 

600 x 450 mm 

Cover & Frame 
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100 mm scum 

120 mm Reinforced 

Concrete Slab 
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100 mm 

 

600 

600 x 450 mm Cover 

& Frame 

Outlet 

manhole 

To Subsoil 

Drainage 

DESIDN REVIEWED BY: 

SALAASH. JK ( B.L. ARCH & M.ARCH). 

2023 

Steel casement 

window to 

window 

schedule 

beam to S.E. details 

 

Stone pillar S.E. details 

 

FOUNDATION DETAILS 

.25mm thick floor screeding with 

Ɵles 

.damp proof course 
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450 X 600 mm 

manhole cover 
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F 1 

baffle 

10 mm waterproofed 

rendering 

F 2 

dividing wall 
200 mm quarry stone wall 

with 12 mm rendering 

both sides 

 

150 mm base slab 
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600 

.150mm thick concrete slab 

.g142 a mesh 

.300mm well compacted hardcore 

.225mmthick strip foundaƟon wall 

.600x200mm reinforced concrete strip 

foundaƟon 

PLAN LAYOUT SECTION (X-X)  

PUBLIC WORKS ROADS 

AND 

TRANSPORT 

ELEVATION (04) - SCALE 1:100 SECTION (X-X) SCALE - 1:100 
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1000C/C 

 

 

450 X 600 mm manhole 

cover & frame 

GL 

150 mm thick concrete 

blocks 

150 mm thick stone 

blocks to drain invert 

'H ' depth of soak pit as specified or 

directed by drawing 

 

 

450 X 600 mm manhole 

cover & frame 

GL 

WATER LEVEL 

200 mm quarry stone wall with 12 mm 

rendering both sides 

12 mm water proof 

cement -sand plaster 

PUBLIC WORKS SECTION 

 

DRAWINGS: 

1. PLANS 

2. ELEVATIONS 

3. SECTIONS 

 

DRAWINGS SCALE: 

1:100 

VARIATION TABLE 
SOAK PIT DETAIL SECTION (Z-Z) 

 

DRAWINGS NO: 

EXT2205023 
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TYPE CAPACITY 

IN LITRES 

NO OF 

PERSONS 

DESLUDGING 

INTERVALS 

( YEARS ) 

DIMENTIONS IN MM 

A B C D E F 1 F 2 

A 3000 10 2 800 1000 1000 3000 800 1200 1200 

B 6000 20 2 800 1400 1200 3600 1400 1500 1300 

C 9000 30 2 800 1400 1200 3600 1800 1500 1400 

D 12000 40 2 800 1600 1000 4000 2000 1500 1400 

E 15000 50 2 800 1600 1000 4000 2400 1500 1400 

F 22500 100 1 . 5 800 3600 1000 5600 3000 1850 1500 

G 45000 200 1 . 5 800 5600 1000 8600 3600 2040 1500 

H 67500 300 1 . 5 800 7600 1000 11600 4000 2260 1500 

I 90000 400 1 . 5 800 8800 1000 13400 4600 2380 1500 

 


