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INVITATION TO TENDER
Date: 315T MARCH 2025

PROPOSED DRILLING AND DEVELOPMENT OF A BOREHOLE AT OLOOMBOKISHI
PRIMARY SCHOOL IN ILDAMAT WARD OF NAROK COUNTY

Tender No. NCG/OT/EQF/147/2024-2025

The NAROK COUNTY GOVERNMENT invites sealed tenders for the PROPOSED DRILLING
AND DEVELOPMENT OF A BOREHOLE AT OLOOMBOKISHI PRIMARY SCHOOL IN

ILDAMAT WARD OF NAROK COUNTY

1 Tendering will be conducted under OPEN Procurement Method using a standardized tender
document.
2 Tenderer may obtain further information and inspect the Tender Documents during office hours of

0800hrs to 1600hrs.

3 Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid
for 90 days from the date of opening of tenders.

4, Tender documents may be obtained electronically from the website www.narok.go.ke or the PPIP
website, www.tenders.go.ke . Tender documents obtained electronically from the two (2) websites
will be FREE OF CHARGE. Tenderers downloading documents from the two (2) websites, i.e.
www.Narok County.go.ke or the PPIP website, www.tenders.go.ke shall immediately advise the
NAROK COUNTY that they have downloaded the tender documents, giving full contact addresses
of the tenderer (name of tenderer, email, telephone number and postal address) through submission of
their details to the email addresses email: procurement@narok.go.ke

5, All Tenders must be accompanied by a tender security (NOT APPLICABLE)
(to fill the tender securing declaration form)
6. The Tenderer shall chronologically serialize all pages of the tender documents submitted.

7. Completed tenders must be delivered to the address below on or before 1100hrs on, 9™ April 2025.
Electronic Tenders will not be permitted.

8. Tenders will be opened immediately after the deadline date and time specified above or any deadline
date and times specified later. Tenders will be publicly opened in the presence of the Tenderers'
designated representatives who choose to attend at the address below.

9 Late tenders will be rejected.
10. The addresses referred to above are:
A. Address for obtaining further information and for purchasing tender documents

Supplies Chain Management Office
Narok County Government,

Along Mau Narok road.

Email. procurement@narok.go.ke

A.  Address for Submission of Tenders.
County secretary
Narok County Government
Off Mau Narok Road Off
P.O Box 898-20500



http://www.narok.go.ke/
http://www.tenders.go.ke/
http://www.tenders.go.ke/
mailto:procurement@narok.go.ke
mailto:procurement@narok.go.ke

Narok

B.  Address for Opening of Tenders.

County Administration block
Narok County Government
Off Mau Narok Road

P.O Box 898-20500

Narok

Yours sincerely,

Head of Supply Chain Management Services
Narok County Government,

Email procurement@narok.go.ke



mailto:procurement@narok.go.ke

PART 1 - TENDERING PROCEDURES
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Scope of Tender

Narok County Government as defined in the Appendix to Conditions of Contract invites
tenders for Works Contract as described in the tender documents. The name,
identification, and number of lots (contracts) of this Tender Document are specified in the
TDS.

Fraud and Corruption

Narok County Government requires compliance with the provisions of the Public
Procurement and Asset Disposal Act, 2015, Section 62 “Declaration not to engage in
corruption”. The tender submitted by a person shall include a declaration that the person
shall not engage in any corrupt or fraudulent practice and a declaration that the personor
his or her sub-contractors are not debarred from participating in public procurement
proceedings.

Narok County Government requires compliance with the provisions of the Competition
Act 2010, regarding collusive practices in contracting. Any tenderer found to have
engaged in collusive conduct shall be disqualified and criminal and/or civil sanctions may
be imposed. To this effect, Tenders shall be required to complete and sign the “Certificate of
Independent Tender Determination” annexed to the Form of Tender.

Tenderers shall permit and shall cause their agents (where declared or not),
subcontractors, sub-consultants, service providers, suppliers, and their personnel, to
permit Narok County Government to inspect all accounts, records and other documents
relating to any initial selection process, pre-qualification process, tender submission,
proposal submission, and contract performance (in the case of award), and to have them
audited by auditors appointed by the Procuring Entity.

Unfair Competitive Advantage -Fairness and transparency in the tender process require
that the firms or their Affiliates competing for a specific assignment do not derive a
competitive advantage from having provided consulting services related to this tender.
To that end, Narok County Government shall indicate in the Data Sheet and make
available to all the firms together with this tender document all information that would in
that respect give such firm any unfair competitive advantage over competing firms.

Eligible Tenderers

A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution
subject to ITT 3.8, or an individual or any combination of such entities in the form of a
joint venture (JV) under an existing agreement or with the intent to enter into such an
agreement supported by a letter of intent. In the case of a joint venture, all members shall be
jointly and severally liable for the execution of the entire Contract in accordance withthe
Contract terms. The JV shall nominate a Representative who shall have the authorityto
conduct all business for and on behalf of any and all the members of the JV during the
tendering process and, in the event the JV is awarded the Contract, during contract
execution. Members of a joint venture may not also make an individual tender, be a
subcontractor in a separate tender or be part of another joint venture for the purposesof
the same Tender. The maximum number of JV members shall be specified in the TDS.
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Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister.
Child, Parent, Brother or Sister of a Spouse, their business associates or agents and
firms/organizations in which they have a substantial or controlling interest shall not be
eligible to tender or be awarded a contract. Public Officers are also not allowed to
participate in any procurement proceedings.

A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of
interest shall be disqualified. A tenderer may be considered to have a conflict of interest
for the purpose of this tendering process, if the tenderer:

a) Directly or indirectly controls, is controlled by or is under common control
withanother tenderer; or

b) Receives or has received any direct or indirect subsidy from another tenderer; or
c) Has the same legal representative as another tenderer; or

d) Has a relationship with another tenderer, directly or through common third parties,
that puts it in a position to influence the tender of another tenderer, or influence the
decisions of Narok County Government regarding this tendering process; or

e) Any of its affiliates participated as a consultant in the preparation of the design or
technical specifications of the goods or works that are the subject of the tender; or

f) any of its affiliates has been hired (or is proposed to be hired) by Narok County
Government as a consultant for Contract implementation; or

g) Would be providing goods, works, or non-consulting services resulting from or
directly related to consulting services for the preparation or implementation of the
contract specified in this Tender Document; or

h) Has a close business or personal relationship with senior management or
professional staff of Narok County Government who has the ability to influence
the bidding process and:

i) are directly or indirectly involved in the preparation of the Tender document or
specifications of the Contract, and/or the Tender evaluation process of such
contract; or

1) may be involved in the implementation or supervision of such Contract unless the
conflict stemming from such relationship has been resolved in a manner
acceptable to Narok County Government throughout the tendering process and
execution of the Contract.

A tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice.
A tenderer that is proven to have been involved in any of these practices shall be
automatically disqualified.

A Tenderer (either individually or as a JV member) shall not participate in more than one
Tender, except for permitted alternative tenders. This includes participation as a
subcontractor in other Tenders. Such participation shall result in the disqualification of all
Tenders in which the firm is involved. Members of a joint venture may not also make an
individual tender, be a subcontractor in a separate tender or be part of another joint
venture for the purposes of the same Tender. A firm that is not a tenderer or a JV membermay
participate as a subcontractor in more than one tender.

A Tenderer may have the nationality of any country, subject to the restrictions pursuantto
ITT3.9. A Tenderer shall be deemed to have the nationality of a country if the Tendereris
constituted, incorporated or registered in and operates inconformity with the provisions
of the laws of that country, as evidenced by its articles of incorporation (or equivalent
documents of constitution or association) and its registration documents, asthe case may
be. This criterion also shall apply to the determination of the nationality ofproposed
subcontractors or sub-consultants for any part of the Contract including related Services.
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A Tenderer that has been debarred from participating in public procurement shall be
ineligible to tender or be awarded a contract. The list of debarred firms and individualsis
available from the website of PPRA www.ppra.go.ke.

A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to

tender and be awarded a Contract(s) only if it is determined by Narok County

Government to meet the following conditions, i.e. if it is:

i)  Alegal public entity of Government and/or public administration,

ii) financially autonomous and not receiving any significant subsidies or budget support
from any public entity or Government, and

iii) operating under commercial law and vested with legal rights and liabilities similar to
any commercial enterprise to enable it compete with firms in the private sector onan
equal basis.

Firms and individuals shall be ineligible if their countries of origin are:

a) asa matter of law or official regulations, Kenya prohibits commercial relations with
that country, or

b) by an act of compliance with a decision of the United Nations Security Council taken
under Chapter V11 of the Charter of the United Nations, Kenya prohibits any import
of goods or contracting of works or services from that country, or any payments to
any country, person, or entity in that country.

A tenderer shall provide such documentary evidence of eligibility satisfactory to the
Procuring Entity, as Narok County Government shall reasonably request.

Foreign tenderers are required to source at least forty (40%) percent of their contract
inputs (in supplies, local subcontracts and labor) from citizen suppliers and contractors.
To this end, a foreign tenderer shall provide in its tender documentary evidence that this
requirement is met. Foreign tenderers not meeting this criterion will be automatically
disqualified. Information required to enable Narok County Government determine if this
condition is met shall be provided for this purpose in “SECTION I1I-EVALUATION AND
QUALIFICATION CRITERIA, Item 9.

Pursuant to the eligibility requirements of 1TT4.10, a tender is considered a foreign
tenderer, if the tenderer is not registered in Kenya or if the tenderer is registered in Kenya and
has less than 51 percent ownership by Kenyan citizens. JVs are considered as foreign
tenderers if the individual member firms are not registered in Kenya or if are registeredin
Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall not
subcontract to foreign firms more than 10 percent of the contract price, excluding
provisional sums.

The National Construction Authority Act of Kenya requires that all local and foreign
contractors be registered with the National Construction Authority and be issued with a
Registration Certificate before they can undertake any construction works in Kenya.
Registration shall not be a condition for tender, but it shall be a condition of contract
award and signature. A selected tenderer shall be given opportunity to register before
such award and signature of contract. Application for registration with National
Construction Authority may be accessed from the website www.nca.go.ke.

The Competition Act of Kenya requires that firms wishing to tender as Joint Venture
undertakings which may prevent, distort or lessen competition in provision of services
are prohibited unless they are exempt in accordance with the provisions of Section 25 of
the Competition Act, 2010. JVs will be required to seek for exemption from the
Competition Authority. Exemption shall not be a condition for tender, but it shall be a
condition of contract award and signature. A JV tenderer shall be given opportunity to
seek such exemption as a condition of award and signature of contract. Application for
exemption from the Competition Authority of Kenya may be accessed from the website


http://www.ppra.go.ke/
http://www.nca.go.ke/
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A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled
his/her tax obligations by producing a valid tax compliance or valid tax certificate issued
by the Kenya Revenue Authority.

Eligible Goods, Equipment, and Services

Goods, equipment and services to be supplied under the Contract may have their originin
any country that is not ineligible under ITT3.9. At the Procuring Entity's request,
Tenderers may be required to provide evidence of the origin of Goods, equipment and
services.

Any goods, works and production processes with characteristics that have been declaredby
the relevant national environmental protection agency or by other competent authority as
harmful to human beings and to the environment shall not be eligible for procurement.

Tenderer's Responsibilities

The tenderer shall bear all costs associated with the preparation and submission of his/her
tender, and Narok County Government will in no case be responsible or liable for those
costs.

The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and
examine and inspect the Site of the Works and its surroundings and obtain all information
that may be necessary for preparing the tender and entering into a contract for
construction of the Works. The costs of visiting the Site shall be at the tenderer's own
expense.

The Tenderer and any of its personnel or agents will be granted permission by Narok
County Government to enter up on its premises and lands for the purpose of such visit.
The Tenderer shall indemnify Narok County Government againstall liability arising from
death or personal injury, loss of or damage to property, and any other losses and expenses
incurred as a result of the examination and inspection.

The tenderer shall provide in the Form of Tender and Qualification Information, a
preliminary description of the proposed work method and schedule, including charts, as
necessary or required.

CONTENTS OF TENDER DOCUMENTS
Sections of Tender Document

The tender document consists of Parts 1, 2, and 3, which includes all the sections specified
below, and which should be read in conjunction with any Addenda issued in accordance
with ITT10.

PART 1: Tendering Procedures

Section I: Instructions to Tenderers
Section II: Tender Data Sheet (TDS)
Section I1l: Evaluation and Qualification
CriteriaSection IV: Tendering Forms

PART 2: Works'

RequirementsSection V: Bills

of Quantities

Section VI: Specifications Section VII: Drawings
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PART3: Conditions of Contract and Contract
FormsSection VIII: General Conditions (GCC)
Section IX: Particular Conditions of Contract
Section X: Contract Forms

The Invitation to Tender Notice issued by Narok County Government is not part of the
Contract documents.

Unless obtained directly from the Procuring Entity, Narok County Government is not
responsible for the completeness of the Tender document, responses to requests for
clarification, the minutes of a pre-arranged site visit and those of the pre-Tender meeting (if
any), or Addenda to the Tender document in accordance with ITT 10. In case of any
contradiction, documents obtained directly from Narok County Government shall
prevail.

The Tenderer is expected to examine all instructions, forms, terms, and specifications in
the Tender Document and to furnish with its Tender all information and documentation
as is required by the Tender document.

Clarification of Tender Document, Site Visit, Pre-Tender Meeting

A Tenderer requiring any clarification of the Tender Document shall contact Narok
County Government in writing at the Procuring Entity's address specified in the TDS or
raise its enquiries during the pre-Tender meeting if provided for in accordance with ITT
7.2. Narok County Government will respond in writing to any request for clarification,
provided that such request is received no later than the period specified in the TDS priorto
the deadline for submission of tenders. Narok County Government shall forward copies
of its response to all tenderers who have acquired the Tender D documents in accordance
with ITT 7.4, including a description of the inquiry but without identifying its source. If
so specified in the TDS, Narok County Government shall also promptly publish its
response at the web page identified in the TDS. Should the clarification resultin changes
to the essential elements of the Tender Documents, Narok County Government shall
amend the Tender Documents following the procedure under ITT 8 and ITT 22.2.

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and
examine and inspect the site(s) of the required contracts and obtain all information that
may be necessary for preparing a tender. The costs of visiting the Site shall be at the
Tenderer’s own expense. Narok County Government shall specify in the TDS if a pre-
arranged Site visit and or a pre-tender meeting will be held, when and where. The
Tenderer's designated representative is invited to attend a pre-arranged site visit and apre-
tender meeting, as the case may be. The purpose of the site visit and the pre-tendermeeting
will be to clarify issues and to answer questions on any matter that may be raised at that stage.

The Tenderer is requested to submit any questions in writing, to reach Narok County
Government not later than the period specified in the TDS before the meeting.

Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable,
including the text of the questions asked by Tenderers and the responses given, together
with any responses prepared after the meeting, will be transmitted promptly to all
Tenderers who have acquired the Tender Documents. Minutes shall not identify the
source of the questions asked.

Narok County Government shall also promptly publish anonymized (no names) Minutes
of the pre-arranged site visit and those of the pre-tender meeting at the web page
identified in the TDS. Any modification to the Tender Documents that may become
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necessary as a result of the pre-arranged site visit and those of the pre-tender meetingshall
be made by Narok County Government exclusively through the issue of an Addendum
pursuant to ITT 8 and not through the minutes of the pre-Tender meeting.Non-attendance
at the pre-arranged site visit and the pre-tender meeting will not be acause for
disqualification of a Tenderer.

Amendment of Tender Documents

At any time prior to the deadline for submission of Tenders, Narok County
Government may amend the Tender Documents by issuing addenda.

Any addendum issued shall be part of the Tender Documents and shall be communicatedin
writing to all who have obtained the Tender Documents from the Procuring Entity. Narok
County Government shall also promptly publish the addendum on the Procuring Entity's
website in accordance with ITT 7.5.

To give Tenderers reasonable time in which to take an addendum into account in
preparing their Tenders, Narok County Government should extend the deadline for
the submission of Tenders, pursuantto ITT 22.2.

PREPARATION OF TENDERS

Cost of Tendering

The Tenderer shall meet all costs associated with the preparation and submission of its
Tender,and Narok County Government shall not be responsible or liable for those costs,
regardless of the conduct or outcome of the tendering process.

Language of Tender

The Tender, as well as all correspondence and documents relating to the tender
exchanged by the tenderer and the Procuring Entity, shall be written in the English
Language. Supporting documents and printed literature that are part of the Tender maybe
in another language provided they are accompanied by an accurate and notarized
translation of the relevant passages into the English Language, in which case, for purposes of
interpretation of the Tender, such translation shall govern.

Documents Comprising the Tender

The Tender shall comprise the following:
a) Form of Tender prepared in accordance with ITT 12;

b)  Schedules including priced Bill of Quantities, completed in accordance with ITT
12and ITT 14;

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;
d) Alternative Tender, if permissible, in accordance with ITT 13;

e) Authorization: written confirmation authorizing the signatory of the Tender to
commit the Tenderer, in accordance with ITT 20.3;

f)  Qualifications: documentary evidence in accordance with ITT 17 establishing the
Tenderer's qualifications to perform the Contract if its Tender is accepted;

g) Conformity: a technical proposal in accordance with ITT 16;
h)  Any other document required in the TDS.

In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a
copy of the Joint Venture Agreement entered into by all members. Alternatively, a letter
of intent to execute a Joint Venture Agreement in the event of a successful Tender shall
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be signed by all members and submitted with the Tender, together with a copy of the
proposed JV Agreement. Change of membership and conditions of the JV prior to
contract signature will render the tender liable for disqualification.

Form of Tender and Schedules

The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared
using the relevant forms furnished in Section 1V, Tendering Forms. The forms must be
completed without any alterations to the text, and no substitutes shall be accepted
except as provided under ITT 20.3. All blank spaces shall be filled in with the
information requested. The Tenderer shall chronologically serialize all pages of the
tender documents submitted.

The Tenderer shall furnish in the Form of Tender information on commissions and
gratuities, if any, paid or to be paid to agents or any other party relating to this Tender.

Alternative Tenders
Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

When alternative times for completion are explicitly invited, a statement to that effect
will be included in the TDS, and the method of evaluating different alternative times for
completion will be described in Section 11, Evaluation and Qualification Criteria.

Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to
the requirements of the Tender Documents must first price the Procuring Entity's design as
described in the Tender Documents and shall further provide all information necessary for a
complete evaluation of the alternative by the Procuring Entity, including drawings,design
calculations, technical specifications, breakdown of prices, and proposed construction
methodology and other relevant details. Only the technical alternatives, if any, of the
Tenderer with the Winning Tender conforming to the basic technical requirements shall
be considered by the Procuring Entity.

When specified in the TDS, Tenderers are permitted to submit alternative technical
solutions for specified parts of the Works, and such parts will be identified in the TDS, as
will the method for their evaluating, and described in Section V11, Works' Requirements.

Tender Prices and Discounts

The prices and discounts (including any price reduction) quoted by the Tenderer in the
Form of Tender and in the Bill of Quantities shall conform to the requirements specified
below.

The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of
Quantities. Items against which no rate or price is entered by the Tenderer shall be
deemed covered by the rates for other items in the Bill of Quantities and will not be paid
for separately by the Procuring Entity. An item not listed in the priced Bill of Quantities
shall be assumed to be not included in the Tender, and provided that the Tender is
determined substantially responsive notwithstanding this omission, the average price of
the item quoted by substantially responsive Tenderers will be added to the Tender price
and the equivalent total cost of the Tender so determined will be used for price
comparison.

The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the
total price of the Tender, including any discounts offered.
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The Tenderer shall quote any discounts and the methodology for their application in the
Form of Tender, in accordance with ITT 12

It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are
not subject to adjustment during the performance of the Contract in accordance with the
provisions of the Conditions of Contract, except in cases where the contract is subject to
fluctuations and adjustments, not fixed price. In such a case, the Tenderer shall furnish the
indices and weightings for the price adjustment formulae in the Schedule of Adjustment
Data and Narok County Government may require the Tenderer to justify its proposed
indices and weightings.

Where tenders are being invited for individual lots (contracts) or for any combination of
lots (packages), tenderers wishing to offer discounts for the award of more than one
Contract shall specify in their Tender the price reductions applicable to each package, or
alternatively, to individual Contracts within the package. Discounts shall be submitted in
accordance with ITT 14.4, provided the Tenders for all lots (contracts) are opened at the
same time.

All duties, taxes, and other levies payable by the Contractor under the Contract, or for
any other cause, as of the date 30 days prior to the deadline for submission of Tenders,
shall be included in the rates and prices and the total Tender Price submitted by the
Tenderer.

Currencies of Tender and Payment

The currency (ies) of the Tender and the currency (ies) of payments shall be the same.

Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be
quoted by the Tenderer in the Bill of Quantities, entirely in Kenya shillings

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the
Works supplied from outside Kenya (referred to as “the foreign currency
requirements”) shall (if so allowed in the TDS) indicate in the Appendix to Tender
the percentage(s) of the Tender Price (excluding Provisional Sums), needed by the
Tenderer for the payment of such foreign currency requirements, limited to no more
than two foreign currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency
equivalent and the percentage(s) mentioned in (a) above shall be specified by the
Tenderer in the Appendix to Tender and shall be based on the exchange rate provided
by the Central Bank of Kenya on the date 30 days prior to the actual dateof tender
opening. Such exchange rate shall apply for all foreign payments under theContract.

Tenderers may be required by Narok County Government to justify, to the Procuring
Entity's satisfaction, their local and foreign currency requirements, and to substantiate that the
amounts included in the unit rates and prices and shown in the Schedule of Adjustment
Data in the Appendix to Tender are reasonable, in which case a detailed breakdown of
the foreign currency requirements shall be provided by Tenderers.

Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods,
equipment, personnel, schedule and any other information as stipulated in Section 1V,
Tender Forms, in sufficient detail to demonstrate the adequacy of the Tenderer's proposal to
meet the work's requirements and the completion time.

Documents Establishing the Eligibility and Qualifications of the Tenderer
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Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to
establish Tenderer's eligibility in accordance with ITT 4.

In accordance with Section III, Evaluation and Qualification Criteria, to establish its
qualifications to perform the Contract the Tenderer shall provide the information
requested in the corresponding information sheets included in Section IV, Tender Forms.

If a margin of preference applies as specified in accordance with ITT33. 1, national
tenderers, individually or in joint ventures, applying for eligibility for national preference
shall supply all information required to satisfy the criteria for eligibility specified in
accordance with ITT 33.1.

Tenderers shall be asked to provide, as part of the data for qualification, such information,
including details of ownership, as shall be required to determine whether, according to
the classification established by the Procuring Entity, a particular contract or group of
contractors qualifies for a margin of preference. Further the information will enable
Narok County Government to identify any actual or potential conflict of interest in
relation to the procurement and/or contract management processes, or a possibility of
collusion between tenderers, and there by help to prevent any corrupt influence in relation
to the procurement process or contract management.

The purpose of the information described in ITT 17.2 above overrides any claims to
confidentiality which a tenderer may have. There can be no circumstances in which it
would be justified for a tenderer to keep information relating to its ownership and control
confidential where it is tendering to undertake public sector work and receive public
sector funds. Thus, confidentiality will not be accepted by Narok County Government
as a justification for a Tenderer's failure to disclose, or failure to provide required
information on its ownership and control.

The Tenderer shall provide further documentary proof, information or authorizations that
Narok County Government may request in relation to ownership and control which
information on any changes to the information which was provided by the tenderer under
ITT 6.4. The obligations to require this information shall continue for the durationof the
procurement process and contract performance and after completion of the contract, if
any change to the information previously provided may reveal a conflict of interest in
relation to the award or management of the contract.

All information provided by the tenderer pursuant to these requirements must be
complete, current, and accurate as at the date of provision to the Procuring Entity. In
submitting the information required pursuant to these requirements, the Tenderer shall
warrant that the information submitted is complete, current and accurate as at the dateof
submission to the Procuring Entity.

If atenderer fails to submit the information required by these requirements, its tendererwill
berejected. Similarly, if Narok County Government is unable, after taking reasonablesteps,
to verify to a reasonable degree the information submitted by a tenderer pursuantto these
requirements, then the tender will be rejected.

If information submitted by a tenderer pursuant to these requirements, or obtained by

Narok County Government (whether through its own enquiries, through notification by

the public or otherwise), shows any conflict of interest which could materially and

improperly benefit the tenderer in relation to the procurement or contract management

process, then:

i) If the procurement process is still on going, the tenderer will be disqualified from
the procurement process,

ii) If the contract has been awarded to that tenderer, the contract award will be set
aside,

iii) The tenderer will be referred to the relevant law enforcement authorities for
investigation of whether the tenderer or any other persons have committed any
criminal offence.
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If a tenderer submits information pursuant to these requirements that is incomplete,
inaccurate or out-of-date, or attempts to obstruct the verification process, then the
consequences ITT 17.8 will ensue unless the tenderer can show to the reasonable
satisfaction of Narok County Government that any such act was not material, or was
due to genuine error which was not attributable to the intentional act, negligence or
recklessness of the tender.

18 Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender

Validity period starts from the date fixed for the Tender submission deadline (as
prescribed by Narok County Government in accordance with ITT 22). A Tender valid
for a shorter period shall be rejected by Narok County Government as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, Narok
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County Government may request Tenderers to extend the period of validity of their
Tenders. The request and the responses shall be made in writing. If a Tender Security is
requested in accordance with ITT 19, it shall also be extended for thirty (30) days
beyond the deadline of the extended validity period. A Tenderer may refuse the request
without forfeiting its Tender security. A Tenderer granting their quest shall not be
required or permitted to modify its Tender.

Tender Security

The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration ora
Tender Security as specified in the TDS, in original form and, in the case of a Tender
Security, in the amount and currency specified in the TDS. A Tender-Securing
Declaration shall use the form included in Section IV, Tender Forms.

If a Tender Security is specified pursuant to 1TT19.1, the Tender Security shall be a

demand guarantee in any of the following forms at the Tenderer's option:

i) cash;

ii) abank guarantee;

iii) a guarantee by an insurance company registered and licensed by the Insurance
Regulatory Authority listed by the Authority; or

iv) aguarantee issued by a financial institution approved and licensed by the Central
Bank of Kenya, from a reputable source, and an eligible country.

If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing
bank shall have a correspondent bank located in Kenya to make it enforceable. The
Tender Security shall be valid for thirty (30) days beyond the original validity period of
the Tender, or beyond any period of extension if requested under ITT 18.2.

If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any
Tender not accompanied by a substantially responsive Tender Security or Tender-
Securing Declaration shall be rejected by Narok County Government as non-responsive.

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful
Tenderers shall be returned as promptly as possible upon the successful Tenderer's
signing the Contract and furnishing the Performance Security and any other documents
required in the TDC- Narok County Government shall also promptly return the tender
security to the tenderers where the procurement proceedings are terminated, all tenders were
determined non-responsive or a bidder declines to extend tender validity period.

The Tender Security of the successful Tenderer shall be returned as promptly as possible
once the successful Tenderer has signed the Contract and furnished the required
Performance Security, and any other documents required in the TDS.

The Tender Security may be forfeited or the Tender-Securing Declaration executed:
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a) ifaTenderer withdraws its Tender during the period of Tender validity specified
by the Tenderer on the Form of Tender, or any extension there to be provided
by the Tenderer; or

b) if the successful Tenderer fails to:
i)  sign the Contract in accordance with ITT 47; or

i) furnish a Performance Security and if required in the TDS, and any other
documents required in the TDS.

Where tender securing declaration is executed, Narok County Government shall
recommend to the PPRA that PPRA debars the Tenderer from participating in public
procurement as provided in the law.

The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of
the JV that submits the Tender. If the JV has not been legally constituted into a legally
enforceable JV at the time of tendering, the Tender Security or the Tender-Securing
Declaration shall be in the names of all future members as named in the letter of intent
referredtoin ITT4.1and ITT 11.2.

A tenderer shall not issue a tender security to guarantee itself,
Format and Signing of Tender

The Tenderer shall prepare one original of the documents comprising the Tender as
described in ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted
in accordance with ITT 13, shall be clearly marked “ALTERNATIVE.” In addition, the
Tenderer shall submit copies of the Tender, in the number specified in the TDS and
clearly mark them “COPY.” In the event of any discrepancy between the original and
the copies, the original shall prevail.

Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is
confidential to their business. This may include proprietary information, trade secrets,
or commercial or financially sensitive information.

The original and all copies of the Tender shall be typed or written in indelible ink and
shall be signed by a person duly authorized to sign on behalf of the Tenderer. This
authorization shall consist of a written confirmation as specified in the TDS and shall be
attached to the Tender. The name and position held by ach person signing the
authorization must be typed or printed below the signature. All pages of the Tender
where entries or amendments have been made shall be signed or initialed by the person
signing the Tender.

In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of
the JV on behalf of the JV, and so as to be legally binding on all the members as
evidenced by a power of attorney signed by their legally authorized representatives.

Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or
initialed by the person signing the Tender.

SUBMISSION AND OPENING OF TENDERS

2. Sealing and Marking of Tenders

A1

The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed
package, or in a single sealed container bearing the name and Reference number of the
Tender, addressed to Narok County Government and a warning not to open before the
time and date for Tender opening date. Within the single envelope, package or
container, the Tenderer shall place the following separate, sealed envelopes:
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a) in an envelope or package or container marked “ORIGINAL”, all documents
comprising the Tender, as describedinlTT11; and

b) in an envelope or package or container marked “COPIES” all required copies of
the Tender; and

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:

i) in an envelope or package or container marked “ORIGINAL - ALTERNATIVE
TENDER?”, the alternative Tender; and

ii) in the envelope or package or container marked “COPIES-
ALTERNATIVETENDER?”, all required copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a) Bearthe name and address of the Procuring Entity.
b) Bear the name and address of the Tenderer; and

c) Bearthe name and Reference number of the Tender.

22 If an envelope or package or container is not sealed and marked as required, Narok
County Government will assume no responsibility for the misplacement or premature
opening of the Tender. Tenders that were misplaced or opened prematurely will not be
accepted.

2. Deadline for Submission of Tenders

21 Tenders must be received by Narok County Government at the address specified in the
TDS and no later than the date and time also specified in the TDS. When so specified in
the TDS, Tenderers shall have the option of submitting their Tenders electronically.
Tenderers submitting Tenders electronically shall follow the electronic Tender submission
procedures specified in the TDS.

22  Narok County Government may, at its discretion, extend the deadline for the
submission of Tenders by amending the Tender Documents in accordance with ITT 8, in
which case all rights and obligations of Narok County Government and Tenderers
previously subject to the deadline shall thereafter be subject to the deadline as extended.

2. Late Tenders

A1 Narok County Government shall not consider any Tender that arrives after the deadline
for submission of tenders, in accordance with ITT 22. Any Tender received by Narok
County Government after the deadline for submission of Tenders shall be declared late,
rejected, and returned unopened to the Tenderer.

2. Withdrawal, Substitution, and Modification of Tenders

201 A Tenderer may withdraw, substitute, or modify its Tender after it has been submittedby
sending a written notice, duly signed by an authorized representative, and shall include
a copy of the authorization in accordance with ITT 20.3, (except thatwithdrawal notices
do not require copies). The corresponding substitution or modification of the Tender
must accompany the respective written notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that
withdrawals notices do not require copies), and in addition, the respective
envelopes shall be clearly marked “WITHDRAWAL,” “SUBSTITUTION,”
“MODIFICATION; “and

b) received by Narok County Government prior to the deadline prescribed for
submission of Tenders, in accordance with ITT 22.
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Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned
unopened to the Tenderers.

No Tender may be withdrawn, substituted, or modified in the interval between the
deadline for submission of Tenders and the expiration of the period of Tender validity
specified by the Tenderer on the Form of Tender or any extension thereof.

2. Tender Opening

Pl

54

256
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Except in the cases specified in ITT 23 and ITT 24.2, Narok County Government shall
publicly open and read out all Tenders received by the deadline, at the date, time and
place specified in the TDS, in the presence of Tenderers' designated representatives and
anyone who chooses to attend. Any specific electronic Tender opening procedures
required if electronic Tendering is permitted in accordance with ITT 22.1, shall be as
specified in the TDS.

First, envelopes marked “WITHDRAWAL” shall be opened and read out and the
envelopes with the corresponding Tender shall not be opened but returned to the
Tenderer. No Tender withdrawal shall be permitted unless the corresponding
withdrawal notice contains a valid authorization to request the withdrawal and is read
out attender opening.

Next, envelopes marked “SUBSTITUTION” shall be opened and read out and
exchanged with the corresponding Tender being substituted, and the substituted Tender
shall not be opened, but returned to the Tenderer. No Tender substitution shall be
permitted unless the corresponding substitution notice contains a valid authorization to
request the substitution and is read out at Tender opening.

Next, envelopes marked “MODIFICATION” shall be opened and read out with the
corresponding Tender. No Tender modification shall be permitted unless the
corresponding modification notice contains a valid authorization to request the
modification and is read out at Tender opening.

Next, all remaining envelopes shall be opened on each time, reading out: the name ofthe
Tenderer and whether there is a modification; the total Tender Price, per lot (contract) if
applicable, including any discounts and alternative Tenders; the presence or absence of a
Tender Security or Tender-Securing Declaration, if required; and any other details as Narok
County Government may consider appropriate.

Only Tenders, alternative Tenders and discounts that are opened and read out at Tender
opening shall be considered further for evaluation. The Form of Tender and pages of
the Bill of Quantities (to be decided on by the tender opening committee) are to be
initialed by the members of the tender opening committee attending the opening.

At the Tender Opening, Narok County Government shall neither discuss the merits of
any Tender nor reject any Tender (except for late Tenders, in accordance with ITT 23.1).

Narok County Government shall prepare minutes of the Tender Opening that shall
include, as a minimum:

a)  The name of the Tenderer and whether there is a withdrawal, substitution, or
modification;

b) The Tender Price, per lot (contract) if applicable, including any discounts;
c) Anyalternative Tenders;

d) The presence or absence of a Tender Security, if one was required.

e)  Number of pages of each tender document submitted.



Section II - Tender Data Sheet (TDS)

59

D.

The Tenderers' representatives who are present shall be requested to sign the minutes. The
omission of a Tenderer's signature on the minutes shall not invalidate the contentsand
effect of the minutes. A copy of tender opening register shall be issued to a tenderer upon
request.

EVALUATION AND COMPARISON OF TENDERS

%. Confidentiality

X1

Information relating to the evaluation of Tenders and recommendation of contract award
shall not be disclosed to Tenderers or any other persons not officially concernedwith the
Tender process until information on Intention to Award the Contract is transmitted to
all Tenderers in accordance with ITT 43.

Any effort by a Tenderer to influence Narok County Government in the evaluation of
the Tenders or Contract award decisions may result in the rejection of its tender.

Notwithstanding ITT 26.2, from the time of tender opening to the time of contract
award, if a tenderer wishes to contact Narok County Government on any matter relatedto
the tendering process, it shall do so in writing.

27.  Clarification of Tenders

211

212

To assist in the examination, evaluation, and comparison of the tenders, and
qualification of the tenderers, Narok County Government may, at its discretion, ask any
tenderer for a clarification of its tender, given a reasonable time for a response. Any
clarification submitted by a tenderer that is not in response to a request by Narok County
Government shall not be considered. The Procuring Entity's request for clarification and
the response shall be in writing. No change, including any voluntary increase or decrease,
in the prices or substance of the tender shall be sought, offered, or permitted, except to
confirm the correction of arithmetic errors discovered by Narok County Government in
the evaluation of the tenders, in accordance with ITT 31.

If a tenderer does not provide clarifications of its tender by the date and time set in the
Procuring Entity's request for clarification, its Tender may be rejected.

2.  Deviations, Reservations, and Omissions

pil

During the evaluation of tenders, the following definitions apply:

a) “Deviation” is a departure from the requirements specified in the tender
document;

b) “Reservation” is the setting of limiting conditions or withholding from
completeacceptance of the requirements specified in the tender document; and

c) “Omission” is the failure to submit part or all of the information or
documentation required in the Tender document.

2. Determination of Responsiveness

X1

02

The Procuring Entity's determination of a Tender's responsiveness is to be based on the
contents of the tender itself, as defined in ITT 11.

A substantially responsive Tender is one that meets the requirements of the Tender

document without material deviation, reservation, or omission. A material deviation,

reservation, or omission is one that, if accepted, would:

a) Affect in any substantial way the scope, quality, or performance of the Works
specified in the Contract; or
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b) limit in any substantial way, inconsistent with the tender document, the Procuring
Entity's rights or the tenderer’s obligations under the proposed contract; or

c) ifrectified, would unfairly affect the competitive position of other tenderers
presenting substantially responsive tenders.

Narok County Government shall examine the technical aspects of the tender submittedin
accordance with ITT 16, to confirm that all requirements of Section VII, Works'
Requirements have been met without any material deviation, reservation or omission.

If a tender is not substantially responsive to the requirements of the tender document,it
shall be rejected by Narok County Government and may not subsequently be made
responsive by correction of the material deviation, reservation, or omission.

Non-material Non-conformities

Provided that a tender is substantially responsive, Narok County Government may
waive any non-conformities in the tender.

Provided that a Tender is substantially responsive, Narok County Government may
request that the tenderer submit the necessary information or documentation, within a
reasonable period of time, to rectify nonmaterial non- conformities in the tender relatedto
documentation requirements. Requesting information or documentation on such non-
conformities shall not be related to any aspect of the price of the tender. Failure ofthe
tenderer to comply with the request may result in the rejection of its tender.

Provided that a tender is substantially responsive, Narok County Government shall
rectify quantifiable nonmaterial non-conformities related to the Tender Price. To this
effect, the Tender Price shall be adjusted, for comparison purposes only, to reflect the
price of a missing or non-conforming item or component in the manner specified in the
TDS.

Arithmetical Errors

The tender sum as submitted and read out during the tender opening shall be absoluteand
final and shall not be the subject of correction, adjustment or amendment in anyway by any
person or entity.

Provided that the Tender is substantially responsive, Narok County Government shall

handle errors on the following basis:

a)  Any error detected if considered a major deviation that affects the substance of
the tender, shall lead to disqualification of the tender as non-responsive.

b) Any errors in the submitted tender arising from a miscalculation of unit price,
quantity, subtotal and total bid price shall be considered as a major deviation that
affects the substance of the tender and shall lead to disqualification of the tender as
non-responsive. and

c) If there is a discrepancy between words and figures, the amount in words shall
prevail

Tenderers shall be notified of any error detected in their bid during the notification of
award.

32 Conversion to Single Currency

2

For evaluation and comparison purposes, the currency (ies) of the Tender shall be
converted into a single currency as specified in the TDS.
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Margin of Preference and Reservations

A margin of preference may be allowed only when the contract is open to international
competitive tendering where foreign contractors are expected to participate in the
tendering process and where the contract exceeds the value/threshold specified in the
Regulations.

A margin of preference shall not be allowed unless it is specified so in the TDS.

Contracts procured on basis of international competitive tendering shall not be subjectto
reservations exclusive to specific groups as provided in ITT 33.4.

Where it is intended to reserve a contract to a specific group of businesses (these groups are
Small and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprisesof
persons living with disability, as the case may be), and who are appropriately registered
as such by the authority to be specified in the TDS, a procuring entity shallensure that
the invitation to tender specifically indicates that only businesses or firms belonging to
the specified group are eligible to tender. No tender shall be reserved tomore than one
group. If not so stated in the Invitation to Tender and in the Tender documents, the
invitation to tender will be open to all interested tenderers.

Nominated Subcontractors

Unless otherwise stated in the TDS, Narok County Government does not intend to
execute any specific elements of the Works by subcontractors selected/nominated by the
Procuring Entity. In case Narok County Government nominates a subcontractor, the
subcontract agreement shall be signed by the Subcontractor and the Procuring Entity.
The main contract shall specify the working arrangements between the main contractor
and the nominated subcontractor.

Tenderers may propose subcontracting up to the percentage of total value of contractsor
the volume of works as specified in the TDS. Subcontractors proposed by the Tenderer
shall be fully qualified for their parts of the Works.

Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for
the Works unless their specialized parts of the Works were previously designated so by
Narok County Government in the TDS as can be met by subcontractors referred to
hereafter as 'Specialized Subcontractors', in which case, the qualifications of the
Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of
the Tenderer.

Evaluation of Tenders

Narok County Government shall use the criteria and methodologies listed in this ITT
and Section III, Evaluation and Qualification Criteria. No other evaluation criteria or
methodologies shall be permitted. By applying the criteria and methodologies Narok
County Government shall determine the Lowest Evaluated Tender in accordance with
ITT 40.

Toevaluate a Tender, Narok County Government shall consider the following:

a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and
contingencies, if any, but including Day work items, where priced competitively;

b)  Price adjustment due to discounts offered in accordance with ITT 14.4;

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a
single currency in accordance with ITT 32;

d) price adjustment due to quantifiable non material non-conformities in accordance
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with ITT 30.3; and

e) any additional evaluation factors specified in the TDS and Section 111, Evaluation
and Qualification Criteria.

The estimated effect of the price adjustment provisions of the Conditions of Contract,
applied over the period of execution of the Contract, shall not be considered intender
evaluation.

Where the tender involves multiple lots or contracts, the tenderer will be allowed to
tender for one or more lots (contracts). Each lot or contract will be evaluated in
accordance with ITT 35.2. The methodology to determine the lowest evaluated
tenderer or tenderers based one lot (contract) or based on a combination of lots
(contracts), will be specified in Section Il1, Evaluation and Qualification Criteria. In the
case of multiple lots or contracts, tenderer will be will be required to prepare the
Eligibility and Qualification Criteria Form for each Lot.

Comparison of Tenders
Narok County Government shall compare the evaluated costs of all substantially
responsive Tenders established in accordance with ITT 35.2 to determine the Tender
that has the lowest evaluated cost.

Abnormally Low Tenders and Abnormally High Tenders Abnormally Low Tenders
An Abnormally Low Tender is one where the Tender price, in combination with other
elements of the Tender, appears so low that it raises material concerns as to the
capability of the Tenderer in regard to the Tenderer's ability to perform the Contract for
the offered Tender Price or that genuine competition between Tenderers is
compromised.

In the event of identification of a potentially Abnormally Low Tender, Narok County
Government shall seek written clarifications from the Tenderer, including detailed price
analyses of its Tender price in relation to the subject matter of the contract, scope,
proposed methodology, schedule, allocation of risks and responsibilities and any other
requirements of the Tender document.

After evaluation of the price analyses, in the event that Narok County Government
determines that the Tenderer has failed to demonstrate its capability to perform the
Contract for the offered Tender Price, Narok County Government shall reject the
Tender.

Abnormally High Tenders

An abnormally high tender price is one where the tender price, in combination with
other constituent elements of the Tender, appears unreasonably too high to the extent that
Narok County Government is concerned that it (the Procuring Entity) may not begetting
value for money or it may be paying too high a price for the contract comparedwith
market prices or that genuine competition between Tenderers is compromised.

In case of an abnormally high price, Narok County Government shall make a survey of
the market prices, check if the estimated cost of the contract is correct and review the
Tender Documents to check if the specifications, scope of work and conditions of
contract are contributory to the abnormally high tenders. Narok County Government
may also seek written clarification from the tenderer on the reason for the high tender
price. Narok County Government shall proceed as follows:

i) If the tender price is abnormally high based on wrong estimated cost of the
contract, Narok County Government may accept or not accept the tender
depending on the Procuring Entity's budget considerations.

ii) If specifications, scope of work and/or conditions of contract are contributory to
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the abnormally high tender prices, Narok County Government shall reject all
tenders and may retender for the contract based on revised estimates,
specifications, scope of work and conditions of contract, as the case may be.

If Narok County Government determines that the Tender Price is abnormally too high
because genuine competition between tenderers is compromised (often due to collusion,
corruption or other manipulations), Narok County Government shall reject all Tenders and
shall institute or cause competent Government Agencies to institute aninvestigation on
the cause of the compromise, before retendering.

3. Unbalanced and/or Front-Loaded Tenders

kY

2

41,
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If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price
is seriously unbalanced and/or front loaded, Narok County Government may require the
Tenderer to provide written clarifications. Clarifications may include detailed price
analyses to demonstrate the consistency of the tender prices with the scope of works,
proposed methodology, schedule and any other requirements of the Tender document.

After the evaluation of the information and detailed price analyses presented by the
Tenderer, Narok County Government may as appropriate:
a) accept the Tender; or

b) require that the total amount of the Performance Security be increased at the
expense of the Tenderer to a level not exceeding a 10% of the Contract Price; or

c) agree on a payment mode that eliminates the inherent risk of Narok County
Government paying too much for undelivered works; or

d) reject the Tender,

Qualifications of the Tenderer

Narok County Government shall determine to its satisfaction whether the eligible
Tenderer that is selected as having submitted the lowest evaluated cost and substantially
responsive Tender, meets the qualifying criteria specified in Section I11, Evaluation and
Qualification Criteria.

The determination shall be based upon an examination of the documentary evidence of
the Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The
determination shall not take into consideration the qualifications of other firms such as
the Tenderer's subsidiaries, parent entities, affiliates, subcontractors (other than
Specialized Subcontractors if permitted in the Tender document), or any other firm(s)
different from the Tenderer.

An affirmative determination shall be a prerequisite for award of the Contract to the
Tenderer. A negative determination shall result in disqualification of the Tender, in which
event Narok County Government shall proceed to the Tenderer who offers a
substantially responsive Tender with the next lowest evaluated price to make a similar
determination of that Tenderer's qualifications to perform satisfactorily.

Lowest Evaluated Tender

Having compared the evaluated prices of Tenders, Narok County Government shall
determine the Lowest Evaluated Tender. The Lowest Evaluated Tender is the Tender of
the Tenderer that meets the Qualification Criteria and whose Tender has been
determined to be:

a) Most responsive to the Tender document; and

b)  The lowest evaluated price.
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Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.

Narok County Government reserves the right to accept or reject any Tender and to
annul the Tender process and reject all Tenders at any time prior to Contract Award,
without there by incurring any liability to Tenderers. In case of annulment, all Tenders
submitted and specifically, Tender securities, shall be promptly returned to the
Tenderers.

AWARD OF CONTRACT
Award Criteria

Narok County Government shall award the Contract to the successful tenderer whose
tender has been determined to be the Lowest Evaluated Tender.

Notice of Intention to enter into a Contract

Upon award of the contract and Prior to the expiry of the Tender Validity Period Narok

County Government shall issue a Notification of Intention to Enter into a

Contract/Notification of award to all tenderers which shall contain, at a minimum, the

following information:

a) the name and address of the Tenderer submitting the successful tender;

b) the Contract price of the successful tender;

c) astatement of the reason(s) the tender of the unsuccessful tenderer to whom the
letter is addressed was unsuccessful, unless the price information in (c) above
already reveals the reason;

d) the expiry date of the Standstill Period; and

instructions on how to request a debriefing and/or submit a complaint during the stand
still period; Stand still Period

The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days
to allow any dissatisfied tender to launch a complaint. Where only one Tender is
submitted, the Standstill Period shall not apply.

Where a Standstill Period applies, it shall commence when Narok County Government
has transmitted to each Tenderer the Notification of Intention to Enter into a Contract
with the successful Tenderer.

Debriefing by the Procuring Entity

On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract
referred to in ITT 43, an unsuccessful tenderer may make a concern regarding their
tender. Narok County Government shall provide the debriefing within five days of
receipt of the request.

Debriefings of unsuccessful Tenderers may be done in writing or verbally. The
Tenderer shall bear its own costs of attending such a debriefing meeting.

Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period
specified in ITT 42.1, upon addressing a complaint that has been filed within the
Standstill Period, Narok County Government shall transmit the Letter of Award to the
successful Tenderer. The letter of award shall request the successful tenderer to furnish the
Performance Security within 21 days of the date of the letter.
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4. Signing of Contract

411 Upon the expiry of the fourteen days of the Notification of Intention to enter into
contract and upon the parties meeting their respective statutory requirements, Narok
County Government shall send the successful Tenderer the Contract Agreement.

412 Within fourteen (14) days of receipt of the Contract Agreement, the successful
Tenderer shall sign, date, and return it to the Procuring Entity.

413 The written contract shall be entered into within the period specified in the
notification of award and before expiry of the tender validity period.

4 Performance Security

81 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring
Entity, the successful Tenderer shall furnish the Performance Security and, any other
documents required in the TDS, in accordance with the General Conditions of Contract,
subject to ITT 38.2 (b), using the Performance Security and other Forms included in
Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign
institution providing a bank guarantee shall have a correspondent financial institution
located in Kenya, unless Narok County Government has agreed in writing that a
correspondent bank is not required.

482  Failure of the successful Tenderer to submit the above-mentioned Performance Security and
other documents required in the TDS or sign the Contract shall constitute sufficient
grounds for the annulment of the award and forfeiture of the Tender Security. In that
event Narok County Government may award the Contract to the Tenderer offering the
next Best Evaluated Tender.

83  Performance security shall not be required for contract estimated to cost less than the
amount specified in the Regulations.

49,  Publication of Procurement Contract

01  Within fourteen days after signing the contract, Narok County Government shall
publish the awarded contract at its notice boards and websites; and on the Website ofthe
Authority. At the minimum, the notice shall contain the following information:

a) name and address of the Procuring Entity;

b) name and reference number of the contract being awarded, a summary of its
scope and the selection method used;

c) the name of the successful Tenderer, the final total contract price, the contract
duration.

d) dates of signature, commencement and completion of contract;

e) names of all Tenderers that submitted Tenders, and their Tender prices as read
out at Tender opening.

5. Procurement Related Complaint and Administrative Review

21 The procedures for making Procurement-related Complaints shall be specified in the
TDS.

2 A request for administrative review shall be made in the form provided under contract
forms.
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SECTION Il - TENDER DATA SHEET (TDS)

The following specific data shall complement, supplement, or amend the provisions in the
Instructions to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail
over those in ITT.

Reference to

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause

A. General

ITT 1.1 The name of the contract is
PROPOSED DRILLING AND DEVELOPMENT OF A BOREHOLE AT
OLOOMBOKISHI PRIMARY SCHOOL IN ILDAMAT WARD OF
NAROK COUNTY
Tender No. NCG/OT/EQF/147/2024-2025

ITT1.2 The Employer is;
NAROK COUNTY
GOVERNMENT

ITT1.3 NCG/OT/EQF/147/2024-2025 1S The number and identification
comprising this bidding process

ITT 2.1 The firms that provided consulting services for the contract being tenderedfor
are:
NOT APPLICABLE

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be (0)

B. Contents of Tender Document

ITT 7.1
0] The Tenderer will submit any request for clarifications in writing to
the Address and shall;
Attention:
The COUNTY SECRETARY.
Street Address: OFF MAU NAROK ROAD
NAROK COUNTY GOVERNMENT HQ,
Kenya
P. O. BOX 898
City: NAROK
ZIP Code:
20500
Country: KENYA.
to reach Narok County Government not later than before pre
bidding conference.
(i) Narok County Government Will publish its response at the website
www.narok.go.ke
ITT 7.2 A pre-arranged pretender site visit “shal/l” take place at the sites after the
conference.
MANDATORY Pre-Tender CONFERENCE meeting which “shall” take
place at the on 7™ APRIL 2025 at 0900HRS: at NAROK COUNTY
GOVERNMENT TOWN HALL (DEPARTMENT OF PHYSICALAND
URBAN PLANNING) offices in NAROK along MAU-NAROK
Country: KENYA.
ITT 7.3 The Tenderer will be required to submit any questions in writing via email

Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
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procurement@narok.go.ke , to reach Narok County Government before the
meeting. (the forum shall not be open for questions but to respond to
questions sent via email) before 6t April 2025

ITT 7.5 The Procuring Entity’s website where Minutes of the Pre-Tender meetingand
the pre-arranged pretender will be published is www.narok.go.ke

C. Preparation of Tenders

ITT 10.1 The language of the bid is: English

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender:
[list any addlitional document not already listed in ITT 11.1 that must be submitted
with the Tender. The list of additional documents should include the following:]
As provided for in section 3.2 evaluation criteria

ITT 111 (j) The Bidder shall submit with its bid the following additional
documents:

ITT 13.1 Alternative Tenders “shall not be” considered.

ITT13.2 Alternatives to the Times for Completion “shall not be” permitted.

ITT 13.4 Alternative technical solutions shall NOT be permitted for the following
parts of the Works:

ITT 14.4 The prices quoted by the Tenderer shall be fixed

ITT 14.7 The prices quoted shall be exclusive of all taxes and shall be inclusive of all
attendant cost to deliver the works. All Taxes shall be filled appropriately in
relevant Provisions within the document.

ITT 15.2(a) The currency of the bid and payment shall be Kenya Shilling (KES), foreign
currency shall not be allowed.

ITT 18.2 The Tender validity period shall be 90 days from the date of tender
submission.

ITT 18.3 a) If a tender is complex or has many bidders, the head of the procuring
entity may extend the tender evaluation period by up to 30 days within
the tender validity period

ITT 19.1 All Tenders must be accompanied by a tender security (NOT APPLICABLE)

(to fill the tender securing declaration form)

ITT19.5 For avoidance of doubt pre- tender conference meeting as stated above is
mandatory

ITT 20.1 In addition to the original of the Tender, the number of copies to be
submitted with the tender 1 copy

D. Submission and Opening of Tenders

ITT 21.2 A tender package or container that cannot fit in the Tender Box shall be
received at the Supply Chain Management Office located in County
headquarters.
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Section II - Tender Data Sheet (TDS)

Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITT 22.1

(A) For Tender submission purposes only, the Employer’s address is:

Attention: County Secretary

Street Address: off Mau-Narok NAROK COUNTY GOVERNMENT HQ,
Kenya

P.O BOX 898-20500 Narok

The deadline for bid submission is:

Date: 9t April-2025

Time: 11.00am

Tenders shall shall not be submitted electronically.

ITT 25.1

The Tender opening shall take place at:

Street Address: The Narok County Government HQ,
Room number: County Administration block

City: Narok Country:

KenyaDate: 9-04-2025

Time: 11.00am.

ITT 25.1

Electronic tender Submission shall not be allowed.
Electronic Tender Opening shall not apply.

E. Evaluation,

and Comparison of Tenders

ITT 31.1

The adjustment shall be based on the [insert “average” or
“highest’] price of the item or component as quoted in other substantially
responsive Tenders. If the price of the item or component cannot be derived
from the price of other substantially responsive Tenders, Narok County
Government shall use its Lowest estimate.

ITT 31.2

The error shall be considered a major deviation that leads to disqualificationof
the tender if the percentage of the error (error over the tender price quoted)
is: more than 10%.

ITT 32.1

The currency that shall be used for Tender evaluation and comparison
purposes to convert at the selling exchange rate all Tender prices expressedin
various currencies into a single currency is: Kenyan shilling

The source of exchange rate shall be: The Central Bank of Kenya

The date for the exchange rate shall be: the deadline date for Submission ofthe
Tenders.

ITT 33.2

A margin of preference “shall not” apply.

ITT 33.4

The invitation to tender is extended to the following groups that qualify for
Reservations (These groups are Small and Medium Enterprises, Women
Enterprises, Youth Enterprises and Enterprises of persons living with disability,as the
case may be; describe precisely which groups qualify).

ITT 34.2

Contractor’s may propose subcontracting: Maximum percentage ofsubcontracting
permitted is: /0260f the total contract amount.

Tenderers planning to subcontract more than 10% of total volume of work
shall specify, in the Form of Tender, the activity (ies) or parts of the Works to

be subcontracted along with complete details of the subcontractors and their
qualification and experience.
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Reference to

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause

ITTC34.4 MULTIPLE CONTRACTS
Bidders are permitted to apply for all lots but can only be awarded one

ITT 35.2 (e) | Additional requirements apply. These are detailed in the evaluation criteria
in Section lll, Evaluation and Qualification Criteria.

ITT 39.1 Post- qualification will be undertaken.

ITT 43.1 Notification of intention to award the period of complaint is set for 14
working days whereby debrief after complaint can be addressed within 5
days of receipt of complaint.

ITT 48.2 Additional requirements are:

ITT 50.1 The procedures for making a Procurement-related Complaint are available

from the PPRA website info@ppra.go.ke or complaints@ppra.go.ke. If a
Tenderer wishes to make a Procurement-related Complaint, the Tenderer
should submit its complaint following these procedures, in writing (by the
quickest means available, that is either by hand delivery or email to:

For the attention:

The County Secretary

NAROK COUNTY GOVERNMENT HQ,

KenyaP. O. BOX 898-20500

City: Narok

In summary, a Procurement-related Complaint may challenge any of the
following:

(i) the terms of the Tender Documents; and
(ii) the Procuring Entity’s decision to award the contract.
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Section III - Evaluation and Qualification Criteria

3.0

1

3.1

SECTION Il1I- EVALUATION AND QUALIFICATION
CRITERIA

General Provisions

This section contains the criteria that the Employer shall use to evaluate tender and
qualify tenderers. No other factors, methods or criteria shall be used other than
specified in this tender document. The Tenderer shall provide all the information
requested in the forms included in Section IV, Tendering Forms. Narok County
Government shall use the Standard Tender Evaluation Document for Goods and Works
for evaluating Tenders.

Wherever a Tenderer is required to state a monetary amount, Tenderers should
indicate the Kenya Shilling equivalent using the rate of exchange determined as
follows:

a) For construction turnover or financial data required for each year - Exchange rate
prevailing on the last day of the respective calendar year (in which the amountsfor
that year is to be converted) was originally established.

b) Value of single contract - Exchange rate prevailing on the date of the contract
signature.

c) Exchange rates shall be taken from the publicly available source identified in the
ITT 14.3. Any error in determining the exchange rates in the Tender may be
corrected by the Procuring Entity.

Evaluation and contract award Criteria

Narok County Government shall use the criteria and methodologies listed in this
Section to evaluate tenders and arrive at the Lowest Evaluated Tender. The tender that
(i) meets the qualification criteria, (ii) has been determined to be substantially
responsive to the Tender Documents, and (iii) is determined to have the Lowest
Evaluated Tender price shall be selected for award of contract.

Preliminary Examination for Determination of Responsiveness

Narok County Government will start by examining all tenders to ensure they meet in
all respects the eligibility criteria and other requirements in the ITT, and that the tender is
complete in all aspects in meeting the requirements of “Part 2 — Procuring Entity's
Works Requirements”, including checking for tenders with unacceptable errors,
abnormally low tenders, abnormally high tenders and tenders that are front loaded.
The Standard Tender Evaluation Report for Goods and Works for evaluating Tenders
provides clear guidelines on how to deal with review of these requirements. Tenders
that do not pass the Preliminary Examination will be considered irresponsive and will
not be considered further.
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3.2 Evaluation Criteria
PRELIMINARY
S o (Met/Not Met)

S/No Mandatory Eligibility Criteria M/Nm

MR1. | Duly filled and Signed form of Tender By The Authorized
Representative printed on the company’s letterhead

MR2. | Letter Of Authorization For Nominated Representative Power Of
Attorney) To Sign The Tender

MR3. | Certified Copy Of Incorporation/ Company Registration Certificate

MR4. | Certified Copy Of Cr12 Details Of Directorship/ Ownership,
Shareholding & Citizenship (updated within the last 6 months)

MRS5. | Certified Copy Of Valid Tax Compliance Certificate

MR6. | Provide 1 no original bid and 1 no Copy of the original Bid Document

MR?7. | Copy Of valid Business Permit

MR8. | Attach a valid copy of certificate of registration with the national
treasury under the Access to Government procurement Opportunities
(AGPO)

MR9 | Director’s ID (attach copies)

MR10.| Tender Security in the form of tender-securing declaration form

MR11| Non- Debarment Verification Statement That The Firm Is Not
debarred By The Ppra Under The Ppada Act 2015 Or Any Other
Recognized Institution.

MR12, Declaration that the Tenderer Has No Conflicts Of Interest
Must submit a copy of relevant Valid National Construction Authority

MR13. Registration (NCA 7 and Above) and be registered with the Ministryof
Water and Irrigation under Class B.

MR14., Not Insolvent, In Receivership, Bankrupt ot In the Process of Being
Wound Up

MR15 Not C_iuilty of A_ny Serious Viola_ltion of Fair Employment Laws and

| Practices (Certified Self Declaration)

MR16. Not Convicted of Corrupt or Fraudulent Pl"actices

MR17. Conflict of Interest Declaration (If Any)

MR18 Duly Filled and Signed A Letter of Tender/Certificate Of Independent
Tender Determination

MR19. Attach audited accounts for the last 3 years (2024, 2023,2022)

MR20 Documents submitted should be Spiral or Vero bound and not loose
papers (Documents submitted as loose papers will be Disqualified).

MR21| Documents submitted should be serialized

MR22| Original dully filled and stamped Pre-bidding conference certificate
attached
Determination Of Responsiveness (R/Nr) R/NR

Tenders that do not pass the Preliminary Examination will be considered non-responsive and
will not be considered further.

Note:
1.
2.

Tenders that pass Preliminary examination will go Technical examination, .

For explanations of Reason for NR, include a footnote and an explanation. E.g. Tender No. 1

item | may be NR, so the explanation will be as below.
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3.3 Preliminary Examination Technical Responsiveness
(Only for those tenders which pass as Responsive on Preliminaries Examination)

GENERAL TECHNICAL EVALUATION REQUIREMENTS

title, or lease documents or latest
utility bill. The rest shall be
prorated.

Evaluation Criteria

Evaluation Attribute | Weighting Score Tender Reference | Max Score
Number of years in ++ 3 years and above of similar ITB11.1h &i, 20 marks
construction of water works done= 15 marks Section IV:
structures i.e. +¢ Others prorated at (General Bidding Forms:
Proof and Experience - water): Confidential
Relevance (No. of yrs/5*/5 Business
experience in Questionnaire ,
similar work within Section IlI:
the last3 years Evaluation Criteria
provide Iso,
contracts, awards
and completion
certificates (Should
have capacity to
drill at above
300mbgl)
Provide Detailed Proof of office premises and ITB11.11h &i, 10 marks
Company profile workshopFirm must include; - Section IV:
® Physical Bidding Forms:
address Confidential
@) Email address | Business
Telephone and Mobile contact | Questionnaire
of person Section III:
Evaluation Criteria
Equipment, Provide details/ list of at least 5 ITB11.1h &i 15 marks
Machinery and equipment and accessories and Section IV:
accessories owned by | explain what they will be used for | Bidding Forms:
the company and to in the project implementation Section XIII:
be directly assigned 5 major equipment owned= Max | Evaluation Criteria
to the project during | score-(e.g. Max Score for Firms
the contract period with all equipment. Others shall
(Attach copies of be prorated as follows
proof of ownership or | (Equipment No./5) * 15
certificates of
ownerships, or
purchase receipts, or
sale agreements or
lease agreements)
Physical Facilities: Details of physical address and ITB11.1h &i 5 marks
provide details of contacts with copy of either title, | Section IV: Tender
physical address and | or lease documents or latest utility | Forms:
contacts bill Confidential
(Attach evidence) Max Score for Details of physical | Business
address and contacts and either of | Questionnaire
the evidence i.e. copy of either Section III:
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Evaluation Attribute | Weighting Score Tender Reference | Max Score
Staffing Capacity Provide details/ list of at least 5 ITB11l.h & 20 marks
(Attach copies of key professional staff and explain | Section IX: Tender
certificates, how they will be used for in the Forms:
membership to project implementation Confidential
professional bodies, Max Score for Firms with all key | Business
confirmation of personnel with requisite Questionnaire
availability for the qualification will be graded as Section XIII:
planned project indicated in Part 3.5 Evaluation Criteria
duration) Scoring will be based on your
staff priority.
Generic work plan Section XIII of Tender document | ITB11.1h & 5 marks
signed or stamped or | (Check for details of stages, Section IlI:
initialled by the schedules and timelines) Evaluation Criteria
contractor
Organizational Give structure with details of staff | ITB11.1h & j 5 marks
Structure and responsibilities assigned to Section 1V: Tender
this project Forms:
Confidential
Business
Questionnaire
Section I1I:
Evaluation Criteria
Technical proposal Indicate detail Technical Proposal | (section 4.8) 5
on how to undertake theproject
Financial capabilities | (i) The Tenderer shall 15

demonstrate that they have access
to, or has available, liquid assets,
unencumbered real assets, lines of
credit, and other financial means
(independent of any contractual
advance payment) sufficient to
meet the construction cash flow
requirements estimated as Kenya
Shillings [5 million] equivalent
for the subject contract(s) net of
the Tenderer's other commitments.
(5marks)

(i)  The Tenderers shall also
demonstrate, to the satisfaction of
the Procuring Entity, that it has
adequate sources of finance to
meet the cash flow requirements
on works currently in progress and
for future contract commitments.
(5marks)

(iii)  Tenderer's to provide 3
years Audited accounts for the last
3 years and must be certified by
recognize auditing firms. (5)marks

TOTAL SCORE (100%

TECHNICAL COMPLIANCE (YES/NO) Should be Above 80% To Proceed | 80% >
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Evaluation Attribute

Weighting Score

Tender Reference

Max Score

to Next Level

The pass mark is 80 marks. Tenders that do not pass the technical Examination will beconsidered non-

responsive and will not be considered further for financial evaluations.

3.4a

The Bidder must demonstrate that it will have suitably qualified (and in adequate numbers) Key Personnel,

Key Personnel

as described in the Specifications.

The Bidder shall provide details of the Key Personnel and such other Key Personnel that the Bidder
considers appropriate to perform the Contract, together with their academic qualifications and work
experience. The Bidder shall complete the relevant Forms in Section IV, Bidding Forms.

No | Position Requirements/Qualification Total Work Similar | Weighted
Experience score
(years
1 Project Manager BSc Civil Eng/ B.Sc. Geology. or | 10 5
equivalent
2 Surveyor BSc, HND, Survey or equivalent | 5 3
3 Rig operator 2 No | Plant Operator certificate (Rig) |5 5 Max
4 Technician Diploma or equivalent (Civil and | 10 4
or Ground Water Exploration)
5 Environmental BSc Environmental Management | 10 3
Health and safety | or Equivalent
expert
6 Pipe fitter /Plumber | Artisan Certificate 3 3
7 Mason Artisan Certificate 3 3
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3.4b. Equipment

The Bidder must demonstrate that it will have access to the key Contractor’s equipment listed
hereafter:

=z
o

Equipment Type and Characteristics Minimum Number
required

Rig

Compressor

Truck 7-ton capacity

Pick up of at least 1 ton 4x 4

Water tank

Water Injector pump

Generator

o|N|o|o|~w[N|-
I e G L

Surveying machine preferably total station with its
accessories

©

Water Bowser

-

+ Rig (Mounting)
s Compressor

+« Other supporting vehicles/machineries/items
e Pick up truck (4 x 4)

e Generator

e Water pump:

e Tents

e Water Tank

¢ Pillow tank (5000 litres)
e Cellphone

3.5 Tender Evaluation (ITT 35)
Price evaluation: In addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria

shall apply:
i)  Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as
follows:

i)  Alternative Technical Solutions for specified parts of the Works, if permitted under ITT
13.4, will be evaluated as follows..............coeviiiiiiiiiiiiiiannan..

iii) Other Criteria, if permitted under ITT 35.2(d) ........ccoeeviienn...
3.6 Multiple Contracts
14 Multiple contracts will be permitted in accordance with ITT 34.4. Tenderers are evaluated

on basis of Lots and the lowest evaluated tenderer identified for each Lot. Narok County
Government will select one Option of the two Options listed below for award of Contracts.
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3.7

OPTION 1

i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot,
provided the tenderer meets the Eligibility and Qualification Criteria for that Lot.

i) If atenderer wins more than one Lot, the tender will be awarded contracts for all won
Lots, provided the tenderer meets the aggregate Eligibility and Qualification Criteria
for all the Lots. The tenderer will be awarded the combination of Lots for which the
tenderer qualifies and the others will be considered for award to second lowest the
tenderers.

OPTION 2

Narok County Government will consider all possible combinations of won Lots
[contract(s)] and determine the combinations with the lowest evaluated price. Tenders will then
be awarded to the Tenderer or Tenderers in the combinations provided the tenderermeets
the aggregate Eligibility and Qualification Criteria for all the won Lots.

Alternative Tenders (ITT 13.1)

An alternative if permitted under ITT 13.1, will be evaluated as follows:

Narok County Government shall consider Tenders offered for alternatives as specified in
Part2-Works Requirements. Only the technical alternatives, if any, of the Tenderer with the Best
Evaluated Tender conforming to the basic technical requirements shall be consideredby the
Procuring

3.8 Margin of Preference

381 Ifthe TDS so specifies, Narok County Government will grant a margin of preference

of fifteen percent (15%) to be loaded one valuated price of the foreign tenderers, where
the percentage of shareholding of Kenyan citizens is less than fifty-one percent(51%).

382  Contractors applying for such preference shall be asked to provide, as part of the datafor

qualification, such information, including details of ownership, as shall be requiredto
determine whether, according to the classification established by the Procuring Entity,
a particular contract or or group of contractors qualifies for a margin of preference.

383  After Tenders have been received and reviewed by the Procuring Entity, responsive

3.9

Tenders shall be assessed to ascertain their percentage of shareholding of Kenyan

citizens. Responsive tenders to shall be classified into the following groups:

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where
Kenyan citizens hold shares of over fifty one percent (51%).

ii) Group B: tenders offered by foreign Contractors and other Tenderers where
Kenyan citizens hold shares of less than fifty one percent (51%).

384  All evaluated tenders in each group shall, as a first evaluation step, be compared to

determine the lowest tender, and the lowest evaluated tender in each group shall be
further compared with each other. If, as a result of this comparison, a tender from
Group A is the lowest, it shall be selected for the award. If a tender from Group B is
the lowest, an amount equal to the percentage indicated in Item 3.1 of the respective
tender price, including unconditional discounts and excluding provisional sums and the
cost of day works, if any, shall be added to the evaluated price offered in each tender
from Group B. All tenders shall then be compared using new prices with added prices
to Group Band the lowest evaluated tender from Group A. If the tender from Group A
is still the lowest tender, it shall be selected for award. If not, the lowest evaluatedtender
from Group B based on the first evaluation price shall be selected.

Post qualification and Contract award (ITT 39), more specifically,
a) Incase the tender was subject to post-qualification, the contract shall be awarded tothe
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b)

b)

c)

lowest evaluated tenderer, subject to confirmation of pre-qualification data, if so
required.

In case the tender was not subject to post-qualification, the tender that has been
determined to be the lowest evaluated tenderer shall be considered for contract award,
subject to meeting each of the following conditions.

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets,
unencumbered real assets, lines of credit, and other financial means (independentof
any contractual advance payment) sufficient to meet the construction cash flowof
Kenya Shillings.

i) Minimum average annual construction turnover of Kenya Shillings [insert
amount], equivalent calculated as total certified payments received for contracts
in progress and/or completed within the last)

[insert of year] years.

iii) At least (insert number) of contract(s) of a similar nature executed within
Kenya, or the East African Community or abroad, that have been satisfactorily
and substantially completed as a prime contractor, or joint venture member or
sub-contractor each of minimum value Kenya shillings

equivalent.

iv) Contractor's Representative and Key Personnel, which are specified as

v) Contractors key equipment listed on the table “Contractor's Equipment” below
and more specifically listed as [specify requirements for each lot as applicable]

vi) Other conditions depending on their seriousness.

History of non-performing contracts:

Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non-
performance of a contract did not occur because of the default of the Tenderer,or the
member of a JV in the last

(Specify years). The required information shall

be furnished in the appropriate form.

Pending Litigation

Financial position and prospective long-term profitability of the Single Tenderer, and
in the case the Tenderer is a JV, of each member of the JV, shall remain sound accordingto
criteria established with respect to Financial Capability under Paragraph (i) above if

all pending litigation will be resolved against the Tenderer. Tenderer shall provide
information on pending litigations in the appropriate form.

Litigation History

There shall be no consistent history of court/arbitral award decisions against the
Tenderer, in the last

(Specify years). All parties to the contract shall
furnish the information in the appropriate form about any litigation or arbitration
resulting from contracts completed or ongoing under its execution over the years
specified. A consistent history of awards against the Tenderer or any member of a JV
may result in rejection of the tender.
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SECTION IV - TENDERING
FORMS
4.0  Qualification Forms
4.1  Foreign Tenderers 40% Rule

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this
condition.

ITEM | Description of Work Item Describe location of COST in Comments, if any
Source K. shillings

Local Labor

Sub contracts from Local sources

Local materials

Use of Local Plant and Equipment

Add any other items

TOTAL COST LOCAL CONTENT XXXXX

PERCENTAGE OF CONTRACT PRICE XXXX
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4.2  Tenderer's Eligibility- Confidential Business Questionnaire
A: Instruction to Tenderer

Tenderer is instructed to complete the particulars required in this Form, one form for each entity if Tender
is a JV. Tenderer is further reminded that it is an offence to give false information on this Form.

i) Tenderer's details

ITEM DESCRIPTION

1 Name of the Procuring Entity

2 Reference Number of the Tender

3 | Date and Time of Tender Opening

Name of the Tenderer

5 Full Address and Contact Details of the
Tenderer.

Country

City

Location

Building

Floor

Postal Address

Name and email of contact person.

No ik wio =

6 | Current Trade License Registration
Numberand Expiring date

7 | Name, country and full address (postal and
physical addresses, email, and telephone
number) of Registering Body/Agency

8 | Description of Nature of Business

9 Maximum value of business which
theTenderer handles.

10 | State if Tenders Company is listed in stock
exchange, give name and full address
(postal and physical addresses, email, and
telephone number) of

state which stock exchange
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ii)  General and Specific Details

i)  Sole Proprietor, provide the following details.

Name in full Age
Nationality Country of Origin
Citizenship

i) Partnership, provide the following details.

Names of Partners Nationality Citizenship % Shares owned
1
2
3
i) Registered Company, provide the following details.
i)  Private or Public Company
ii) State the nominal and issued capital of the Company
Nominal Kenya Shillings (EQUIVAIENT)............ceiiiiiiiiiiiecce e
Issued Kenya Shillings (EQUIVAIENT)..........ccoeiiiicieiiieee e
iii) Give details of Directors as follows.
Names of Director Nationality Citizenship % Shares owned
1
2
3

DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity.

iv) Are there any person/persons in.........c..ccoceevennenne. (Name of Procuring Entity) who has/have an
interest or relationship in this firm? Yes/No..................ooeeeee.

If yes, provide details as follows.

Names of Person Designation in the Procuring | Interest or Relationship with
Entity Tenderer
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Conflict of Interest Disclosure

Type of Conflict Disclosure | If YES provide details
YES OR ofthe relationship with
NO Tenderer

1 | Tenderer is directly or indirectly controls, is controlled by
or is under common control with another tenderer.

2 | Tenderer receives or has received any direct or indirect
subsidy from another tenderer.

3 | Tenderer has the same legal representative as another
tenderer

4 | Tender has a relationship with another tenderer, directly
or through common third parties that puts it in a position
to influence the tender of another tenderer, or influence
the decisions of Narok County Government

regarding this tendering process.

5 | Any of the Tenderer’s affiliates participated as a
consultant in the preparation of the design or technical
specifications of the works that are the subject of the
tender.

6 | Tenderer would be providing goods, works, non-
consulting services or consulting services during
implementation of the contract specified in this Tender
Document.

7 | Tenderer has a close business or family relationship witha
professional staff of Narok County Government who are
directly or indirectly involved in the preparation of the
Tender document or specifications of the Contract,
and/or the Tender evaluation process of such contract.

8 | Tenderer has a close business or family relationship with
a professional staff of Narok County Government who
would be involved in the implementation or
supervision of such Contract.

9 | Has the conflict stemming from such relationship stated
in item 7 and 8 above been resolved in a manner
acceptable to Narok County Government throughout
the tendering process and execution of the Contract?

Certification

On behalf of the Tenderer, | certify that the information given above is complete, current and accurate asat
the date of submission.

Full Name Title or Designation

(Signature) (Date)
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B. Certificate of Independent Tender Determination

I, the undersigned, in submitting the accompanying Letter of Tender to the
[Name of Procuring Entity] for:
[Name and number of tenders] in response to the
request for tenders made by:
[Name of Tenderer] do hereby
make the following statements that | certify to be true and complete in every respect:

I certify, on behalf of [Name of Tenderer] that:

1 lhavereadand | understand the contents of this Certificate;

2. lunderstand that the Tender will be disqualified if this Certificate is found not to be true and complete in
every respect;

3.l am the authorized representative of the Tenderer with authority to sign this Certificate, and to submitthe
Tender on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, | understand that the word “competitor” shall include
any individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a) has been requested to submit a Tender in response to this request for tenders;

b) could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities or experience;

5. The Tenderer discloses that [check one of the following, as applicable]:

a) The Tenderer has arrived at the Tender independently from, and without consultation,
communication, agreement or arrangement with, any competitor;

b) the Tenderer has entered into consultations, communications, agreements or arrangements with oneor
more competitors regarding this request for tenders, and the Tenderer discloses, in the attached
document(s), complete details thereof, including the names of the competitors and the nature of, and
reasons for, such consultations, communications, agreements or arrangements;

6. In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding:

a) prices;

b) methods, factors or formulas used to calculate prices;

c) the intention or decision to submit, or not to submit, a tender; or

d) the submission of a tender which does not meet the specifications of the request for Tenders; exceptas
specifically disclosed pursuant to paragraph (5) (b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any
competitor regarding the quality, quantity, specifications or delivery particulars of the works or services to
which this request for tenders relates, except as specifically authorized by the procuring authority or as
specifically disclosed pursuant to paragraph (5) (b) above;

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awardingof
the Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to
paragraph (5) (b) above.

Name Title Date

[Name, title, and signature of authorized agent of Tenderer and Date]
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4.3  Form EQU: Equipment

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meetthe
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form
shall be prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
informatio
n Capacity Year of manufacture

Current status Current location

Details of current commitments

Source Indicate source of the equipment
[0 Owned [JRented [JLeased 1 Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner
Address of owner
Telephone Contact Name and Title
Fax Telex

Agreements Details of rental / lease / manufacture agreements specific to the project
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4.4  Form Per-1: Contractor's Representative and Key Personnel Schedule
Tenderers should provide the names and details of the suitably qualified Contractor's Representative and

Key Personnel to perform the Contract. The data on their experience should be supplied using the Form
PER-2 below for each candidate.

Contractor' Representative and Key Personnel.

Title of position: Contractor’s Representative

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for
this position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]

Title of position: [

1

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for
this position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]

Title of position: [ ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position

appointment:

will be engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for
this position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]

Title of position: [

1

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for
this position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]

Title of position: [insert title]

Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for
this position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]
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4.5  Form Per-2: Resume and Declaration - Contractor’s Representative and Key Personnel

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]

Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

. Duration of .
Project Role involvement Relevant experience
[main project [role and responsibilities [time in role] [describe the experience relevant to this

details] on the project] position]
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Declaration

I, the under signed /insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to the
Lowest of my knowledge and belief, the information contained in this Form PER-2 correctly describesmyself,

my qualifications and my experience.

| confirm that | am available as certified in the following table and throughout the expected time schedulefor
this position as provided in the Tender:

Commitment Details

Commitment to duration of contract: [insert period (start and end dates) for which this Contractor’s
Representative or Key Personnel is available to work on this
contract]

Time commitment: [insert period (start and end dates) for which this Contractor’s
Representative or Key Personnel is available to work on this

contract]

| understand that any misrepresentation or omission in this Form may:

a) be taken into consideration during Tender evaluation;
b) result in my disqualification from participating in the Tender;
c) result in my dismissal from the contract.

Name of Contractor's Representative or Key Personnel: [insert name]

Signature Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature Date: (day month year):
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4.6  Tenderers Qualification without Pre-qualification
To establish its qualifications to perform the contract in accordance with Section III, Evaluation and
Qualification Criteria the Tenderer shall provide the information requested in the corresponding Information
Sheets included hereunder.

46.1 Form ELI-1.1 - Tenderer Information Form

Date:

ITT No. and title:

Tenderer's name

In case of Joint Venture (JV), name of each member:

Tenderer's actual or intended country of registration:
[Indicate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:
Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of
O Articles of Incorporation (or equivalent documents of constitution or association), and/or documents of
registration of the legal entity named above, in accordance with ITT 3.6
O Incaseof JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5
O In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing:
e Legal and financial autonomy
e  Operation under commercial law
e  Establishing that the Tenderer is not under the supervision of the Procuring Entity
2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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46.2 FormELI-1.2 - Tenderer's JV Information Form
(To be completed for each member of Tenderer's JV)

Date: ITT No. and title:

Tenderer’s JV hame:

JV member’s hame:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or registration
documents of the legal entity named above, in accordance with ITT 43.6.

O In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy,
operation in accordance with commercial law, and that they are not under the supervision of the Procuring
Entity, in accordance with ITT 3.8.

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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463 FORM CON - 2 -Historical Contract Non-Performance, Pending Litigation and Litigation

HistoryTenderer's Name: Date:

JV Member's Name ITT No. and title:

Non-Performed Contracts in accordance with Section 111, Evaluation and Qualification Criteria

O  Contract non-performance did not occur since 18t January [insert year] specified in Section 111, Evaluation and
Qualification Criteria, Sub-Factor 2.1.

O  Contract(s) not performed since 15t January [insert year] specified in Section 111, Evaluation and Qualification
Criteria, requirement 2.1

Year Non- performed [Contract Identification Total Contract
portion of Amount (current
contract value, currency,

exchange rate and
Kenya Shilling
equivalent)

[insert [insertamount  |Contract Identification: [indicate complete contract name/ [insert amount]

year] and percentage]  number, and any other identification]

Name of Procuring Entity: [insert full name]
/Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: [indicate main reason(s)]

Pending Litigation, in accordance with Section I11, Evaluation and Qualification Criteria

O  No pending litigation in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor 2.3.

O  Pending litigation in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor 2.3
asindicated below.

Year Amount in Contract Identification Total Contract

of dispute Amount(currency),

dispute (currency) Kenya Shilling
Equivalent

(exchange rate)

Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:
Party who initiated the dispute:
Status of dispute:

Contract Identification:

Name of Procuring Entity:
Address of Procuring
Entity:Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section 111, Evaluation and Qualification Criteria

O No Litigation History in accordance with Section 111, Evaluation and Qualification Criteria, Sub-
Factor2.4.

O  Litigation History in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor
2.4as indicated below.

Year Outcome as Contract Identification Total Contract

of percentage of Net Amount(currency),

award Worth Kenya Shilling
Equivalent
(exchange rate)
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[insert year]

[insert
percentage]

Contract Identification: [indicate complete
contract name, number, and any other
identification]

Name of Procuring Entity: [insert full
name]

Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: [indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor”]
Reason(s) for Litigation and award decision
[indicate main reason(s)]

[insert amount]
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464 Form FIN —3.1: Financial Situation and Performance

Tenderer's Name:

Date:

JV Member's Name

ITT No. and title:

Financial Data

Type of Financial
informationin
(currency)

Historic information for previous

years,

(amount in currency, currency, exchange rate*, USD equivalent)

Year 1 Year 2 Year 3

Year 4

Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating Activities

*Refer to ITT 15 for the exchange rate
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Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future
contract commitments.

No. | Source of Finance Amount (Kenya Shilling equivalent)
1

2

3

4.6.5  Financial documents

The Tenderer and its parties shall provide copies of financial statements for the last 3 Years pursuant Section I,
Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

a)

b)

c)
d)

Attached are copies of financial statements Lforthe

reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (suchas

parent company or group member).

be independently audited or certified in accordance with local legislation.

be complete, including all notes to the financial statements.

correspond to accounting periods already completed and audited.

requirements.

4.6.6

Form FIN — 3.2: Average Annual Construction Turnover

Tenderer's Name:

Date:

years required above; and complying with the

JV Member's Name

ITT No. and title:

Annual turnover data (construction only)

Year

Amount
Currenc

y

Exchange rate

Kenya Shilling equivalent

[indicate year]

currency]

[insert amount and indicate

Average Annual
Constructio
nTurnover *

*

See Section I11, Evaluation and Qualification Criteria, Sub-Factor 3.2.
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46,7 Form FIN —3.3: -Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cashflow demands of
the subject contractor contracts as specified in Section 111, Evaluation and Qualification Criteria.

46.8 Form FIN-3.4: - Current Contract Commitments / Works in Progress
Tenderers and each member to a JV should provide information on their current commitments on all contracts

that have been awarded, or for which a letter of intent or acceptance has been received, or for contracts
approaching completion, but for which an unqualified, full completion certificate has yet to be issued.

Starting Year Ending Year (Contract Identification Role of
Tenderer

Contract name:

Brief Description of the Works performed by
theTenderer:

Amount of contract:

Name of Procuring Entity:

Address:
Contract name:

Brief Description of the Works performed by

theTenderer:

Amount of contract:

Name of Procuring Entity:

Address:
Contract name:

Brief Description of the Works performed by
theTenderer:

Amount of contract:

Name of Procuring Entity:
Address:
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46.9 FormEXP -4.1: General Construction Experience

Tenderer's Name:

Date:

JV Member's Name:

ITT No. and title:

Similar Contract No.

Information

Contract Identification

Award Date

Completion Date

Role in Contract Prime Contractor Member in JV Management Sub-
Contractor Contractor
J [ [] [J
Total Contract Amount Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total
Contractamount

Procuring Entity's Name:

Address:
Telephone/fax number
E-mail:
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4.6.10 Form EXP -4.2(a): -Specific Construction and Contract Management Experience

Tenderer's Name:
Date:

JV Member's Name
ITT No. and title:

Similar Contract No. Information

Description of the similarity in
accordancewith Sub-Factor 4.2(a) of
Section II:

1. Amount

2.  Physical size of required works items

3. Complexity

4. Methods/Technology

5. Construction rate for key activities

6.  Other Characteristics
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4.6.11

Tenderer's Name:

Date:

Form EXP -4.2(b): Construction Experience in Key Activities

Tenderer's JVV Member Name:

Sub-contractor's Name? (as perITT34):

ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section I11,
Evaluation and Qualification Criteria, Sub-Factor 4.2.

1 Key Activity No One: _

Information

Contract Identification

Award date

Completion date

Role in Contract

Prime
Contractor
]

Member in JV

O

Management
Contractor
(J

Sub-contractor

O

Total Contract Amount

Kenya Shilling

Quantity (Volume, number or rate of
production, as applicable) performed
under the contract per year or part of the
year

contract

(i)

Total quantity in the

Percentage

(i)

participation

Actual
Quantity
Performed

(i) (i)

Year 1

Year 2

Year 3

Year 4

Procuring Entity’s Name:

Address:

Telephone/fax number
E-mail:

Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of
Section I11:

2 Activity No. Two
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4.7

4.7.1

Other Forms
Form of Tender

INSTRUCTIONS TO TENDERERS

i)  The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showingthe
Tenderer's complete name and business address.

i) All italicized text is to help Tenderer in preparing this form.

i) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER
DETERMINATION and the SELF DECLARATION OF THE TENDERER attached to this Form
ofTender.

iv)  The Form of Tender shall include the following Forms duly completed and signed by the Tenderer.
« Tenderer's Eligibility-Confidential Business Questionnaire.
» Certificate of Independent Tender Determination.
 Self-Declaration of the Tenderer.

Date of this Tender submission: [insert date (as day, month and year) of Tender submission] Request for TenderNo.:
[insert identification] Name and description of Tender [Insert as per ITT) Alternative No.: [insert identification
No if this is a Tender for an alternative]

To: [insert complete name of Procuring Entity]

Dear Sirs,

1

W)

v)

In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the
execution of the above named Works, we, the undersigned offer to construct and complete the Works and
remedy any defects therein for the sum of Kenya Shillings [[Amount in figures]

Kenya Shillings [amount in words]
The above amount includes foreign currency amount (s) of [state figure or a percentage and currency]
[figures] [words]

The percentage or amount quoted above does not include provisional sums, and only allows not more

than two foreign currencies.

We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the

receipt of the Engineer's notice to commence, and to complete the whole of the Works comprised inthe

Contract within the time stated in the Particular Conditions of Contract.

We agree to adhere by this tender until [Insert date], and it shall remain binding uponus

and may be accepted at any time before that date.

Unless and until a formal Agreement is prepared and executed this tender together with your written

acceptance thereof, shall constitute a binding Contract between us. We further understand that you are not

bound to accept the lowest or any tender you may receive.

We, the undersigned, further declare that:

i)  No reservations: We have examined and have no reservations to the tender document, including
Addenda issued in accordance with ITT 8;

ii)  Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT
3and 4;

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by Narok County
Government based on execution of a Tender-Securing or Proposal-Securing Declaration in the
Procuring Entity's Country in accordance with ITT 19.8;

Conformity: We offer to execute in conformity with the tendering documents and in accordance with the

implementation and completion specified in the construction schedule, the following Works: [insert a

brief description of the Works];

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one
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()

Xi)

xii)

xiii)

Xiv)

XV)

of the options below as appropriate]

Optionl, in case of one lot: Total price is: [insert the total price of the Tender in words and figures,

indicating the various amounts and the respective currencies]; Or

Option2, in case of multiple lots:

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the variousamounts
and the respective currencies]; and

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicatingthe
various amounts and the respective currencies];

Discounts: The discounts offered and the methodology for their application are:

The discounts offered are: [Specify in detail each discount offered.]

The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1(as amended, if
applicable), and it shall remain binding upon us and may be accepted at any time before the expirationof
that period;

Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in
accordance with the Tendering document;

One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the
requirements of ITT3.4, other than alternative Tenders submitted in accordance with ITT 13.3;
Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or
service providers for any part of the contract, are not subject to, and not controlled by any entity or
individual that is subject to, a temporary suspension or a debarment imposed by the Public Procurement
Regulatory Authority or any other entity of the Government of Kenya, or any international organization.
State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a state- owned
enterprise or institution])/[We are a state-owned enterprise or institution but meet therequirements of ITT 3.7];
Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with
respect to the tender process or execution of the Contract: [insert complete name of each Recipient,its full
address, the reason for which each commission or gratuity was paid and the amount and currency of each such
commission or gratuity]

Name of Recipient Address Reason Amount

XVi)

(If none has been paid or is to be paid, indicate “none.”)

Binding Contract: We understand that this Tender, together with your written acceptance thereof includedin
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is
prepared and executed,;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the

Most Advantageous Tender or any other. Tender that you may receive;

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or on

Xix)

our behalf engages in any type of Fraud and Corruption;
Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made
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with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of
Independent Tender Determination” attached below.

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from (specify website) during the procurement process and the
execution of any resulting contract.

xxi) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender:

a)  Tenderer's Eligibility; Confidential Business Questionnaire — to establish we are not in any conflict
to interest.

b) Certificate of Independent Tender Determination — to declare that we completed the tender
without colluding with other tenderers.

c) Self-Declaration of the Tenderer— to declare that we will, if awarded a contract, not engage in any
form of fraud and corruption.

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement
and Asset Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as

informed in

“Appendix 1- Fraud and Corruption” attached to the Form of Tender. Name of the Tenderer: *[insert

complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer:

**[insert complete name of person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender] Signature of

the person named above: [insert signature of person whose name and capacity are shown above] Date signed[insert

date of signing] day of [insert month], [insert year]

Date signed day of :

Notes
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the Tender,
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4.7.2

Form of Tender Security - Demand Bank Guarantee

FORM OF TENDER SECURITY-[Option 1-Demand Bank Guarantee]

Beneficiary:
Request for Tenders No:

Date:
TENDER GUARANTEE No.:
Guarantor:

We have been informed that (here in after called "the Applicant™) has
submitted or will submit to the Beneficiary its Tender (here in after called™ the Tender") for the executionof
under Request for Tenders No.

(“the ITT”).

Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a
Tender guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any
sum or sums not exceeding in total an amount of ( ) upon receipt by us of the
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself or a
separate signed document accompanying or identifying the demand, stating that either the Applicant:

@) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter
of Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant;
or

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender ValidityPeriod
or any extension there to provided by the Applicant, (i) has failed to execute the contractagreement,
or (i) has failed to furnish the Performance.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the
Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity
Period.

Consequently, any demand for payment under this guarantee must be received by us at the office indicated above
on or before that date.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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FORMAT OF TENDER SECURITY [Option 2—Insurance

Guarantee] TENDER GUARANTEE No.:

1

Whereas ............ [Name of the tenderer]  (hereinafter called “the tenderer””) has submitted its tender
dated ......... [Date of submission of tender] for the..................... [Name and/or description of the tender]
(hereinafter called “the Tender”) for the execution of under Request for Tenders
No. (“the ITT”).

KNOW ALL PEOPLE by these presents that WE ..................... of ............ [Name of
Insurance Company] having our registered office at ............... (hereinafter called “the
Guarantor”), are boundunto .................. [Name of Procuring Entity] (hereinafter called “the

Procuring Entity”) in the sumof  (Currency and guarantee amount) for which payment well and truly
to be made to

the said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly
by these presents.

Sealed with the Common Seal of the said Guarantor this day of 20

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal’s Letter of
Tender (“the Tender Validity Period”), or any extension thereto provided by the principal; or

b) having been notified of the acceptance of its Tender by Narok County Government during the
Tender Validity Period or any extension thereto provided by the principal; (i) failed to execute the
Contract agreement; or (ii) has failed to furnish the Performance Security, in accordance with the
Instructions to tenderers (“ITT"”) of the Procuring Entity's Tendering document.

then the guarantee undertakes to immediately pay to Narok County Government up to the above amount
upon receipt of the Procuring Entity’s first written demand, without Narok County Governmenthaving to
substantiate its demand, provided that in its demand Narok County Government shall state that the
demand arises from the occurrence of any of the above events, specifying which event(s) hasoccurred.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicantis
not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notificationto
the Applicant of the results of the Tendering process; or (ii) twenty-eight days after the end of the Tender
Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office indicated
above on or before that date.

[Date] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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4.7.3

Form of Tender Security (Tender Bond)

[The Surety shall fill in this Tender Bond Form in accordance with the
instructions indicated.] BOND NO.____

BY THIS BOND [name of tenderer] as Principal (hereinafter called “the Principal”), and [name, legal
title, and address of surety],authorized to transact business in [name of country of Purchaser], as Surety
(hereinafter called “the Surety”), are held and firmly bound unto [name of Purchaser] as Oblige
(hereinafter called “the Purchaser”) in the sum of [amount of Bond][amount in words],for the payment of
which sum, well and truly to be made, we, the said Principal and Surety, bind ourselves, our successors and
as signs, jointly and severally, firmly by these presents.

WHEREAS the Principal has submitted or will submit a written Tender to the Purchaser dated theday of

, 20, for the supply of [name of Contract] (herein after called the “Tender”).

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal:

a) Has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of
Tender (“the Tender Validity Period”), or any extension there to provided by the Principal; or

b) Having been notified of the acceptance of its Tender by the Purchaser during the Tender Validity
Period or any extension there to provided by the Principal;(i) failed to execute the Contract agreement; or
(i) has failed to furnish the Performance Security, in accordance with the Instructions to tenderers
(“ITT”) of the Purchaser's Tendering document.

then the Surety undertakes to immediately pay to the Purchaser up to the above amount upon receiptof
the Purchaser's first written demand, without the Purchaser having to substantiate its demand, provided
that in its demand the Purchaser shall state that the demand arises from the occurrence of any of the above
events, specifying which event (s) has occurred.

The Surety here by agrees that its obligation will remain in full force and effect up to and including the
date 30 days after the date of expiration of the Tender Validity Period set forth in the Principal's Letterof
Tender or any extension thereto provided by the Principal.

IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be executed in
their respective names this day of 20.

Principal: Surety:
Corporate Seal (where appropriate)
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4.7.4

Form of Tender-Securing Declaration

FORM OF TENDER-SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions indicated] Date:

................................ [Insert date (as day, month and year) of Tender Submission]

Tender NO. .....ooveveceeecc e [Insert number of tendering processes]

O [Insert complete name of Purchaser] 1/We, the undersigned,

declare that:

L

I/We understand that, according to your conditions, bids must be supported by a Tender-
Securing Declaration.

I/We accept that I/we will automatically be suspended from being eligible for tendering in
any contract with the Purchaser for the period of time of [insert number of months or years]
starting on [insert date], if we are in breach of our obligation(s) under the bid conditions,
because we—(a) have withdrawn our tender during the period of tender validity specified byus
in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid bythe
Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if
required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the
instructions to tenders.

I/We understand that this Tender Securing Declaration shall expire if we are not the
successful Tenderer(s), upon the earlier of:

a) our receipt of a copy of your notification of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.

I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be
in the name of the Joint Venture that submits the bid, and the Joint Venture has not been legally
constituted at the time of bidding, the Tender Securing Declaration shall be in the names of
all future partners as named in the letter of intent.

SIGNEA ..ttt e nre e nes Capacity / title
(director or partner or sole proprietor, €tC.) .........c.ccooiiiiiiii.n.

INF= T 1 PSSR PRRPPRROTIS Duly authorized

to sign the bid for and on behalf of: [insert complete name of Tenderer] Dated

(0] s TSP day of ..o [Insert date of signing]

Seal or stamp
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4.7.4 Self-Declaration Forms

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE
MATTER OFTHE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

hereby make a statement as follows: -

1.

THAT | am the Company Secretary/Chief Executive/Managing Director/Principal

Officer/Director Of ... .. ..o (insert name of the
Company) who is a Bidder in respect of Tender No. ....................... for......... (insert
tender title/description) fOr ..., (insert name of the Procuring entity) and duly

authorized and competent to make this statement.

THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from
participating in procurement proceeding under Part IV of the Act.

THAT what is deponed to herein above is true to the best of my knowledge, information and
belief.

Bidder's Official Stamp
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FORM SD2

SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY

CORRUPT ORFRAUDULENT PRACTICE

......................................... of P. O.BOX ............................ being a

residentof................ in the Republic of... do hereby make a statement as follows: -

1

THAT | am the Chief Executive/Managing Director/Principal Officer/Director of
..................................... (Insert name of the Company) who is a Bidder in respect

Tender NO. ...........cceovenian. for oo (insert tender title/description)
for

.................. (insert name of the Procuring entity) and duly authorized and competent to

make this statement.

THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any
corrupt or fraudulent practice and has not been requested to pay any inducement to any
member of the Board, Management, Staff and/or employees and/or agents of

(Insert name of the Procuring entity) which is the procuring entity.

THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any
inducement to any member of the Board, Management, Staff and/or employees and/or

agents of ......ccovvevveiiiieiec, (name of the procuring entity)

THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with

other bidders participating in the subject tender

THAT what is deponed to herein above is true to the best of my knowledge, information

and belief.

‘("Ilitle) (Signaturéj ‘ (Date)

Bidder's Official Stamp
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

e (person) on behalf of (Name of the

........................................................... declare that I have read and fully understood
the contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code
of Ethics for persons participating in Public Procurement and Asset Disposal and my
responsibilities under the Code.

| do hereby commit to abide by the provisions of the Code of Ethics for persons participating
in Public Procurement and Asset Disposal.

(Company Seal/Rubber Stamp
where applicable) Witness
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4.7.5 Appendix to Tender

11

21

22

Appendix I:  Fraud and Corruption
(Appendix 1 shall not be modified)

Purpose

The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's
policies and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and
its Regulation, and any other Kenya's Acts or Regulations related to Fraud and Corruption,
and similar offences, shall apply with respect to Public Procurement Processes and Contracts
that are governed by the laws of Kenya.

Requirements

The Government of Kenya requires that all parties including Procuring Entities, Tenderers,

(applicants/proposers), Consultants, Contractors and Suppliers; any Sub- contractors, Sub-

consultants, Service providers or Suppliers; any Agents (whether declaredor not); and any of

their Personnel, involved and engaged in procurement under Kenya'sLaws and Regulation,
observe the highest standard of ethics during the procurement process,selection and contract
execution of all contracts, and refrain from Fraud and Corruption and fully comply with

Kenya's laws and Regulations as per paragraphs 1.1 above.

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66

describes rules to be followed and actions to be taken in dealing with Corrupt, Coercive,

Obstructive, Collusive or Fraudulent practices, and Conflicts of Interest in procurement

including consequences for offences committed. A few of the provisions noted below

highlight Kenya's policy of no tolerance for such practices and behavior:

1) a person to whom this Act applies shall not be involved in any corrupt, coercive,
obstructive, collusive or fraudulent practice; or conflicts of interest in any procurement
or asset disposal proceeding;

2 A person referred to under subsection (1) who contravenes the provisions of that sub-
section commits an offence;

3 Without limiting the generality of the subsection (1) and (2), the person shall be—

a) disqualified from entering into a contract for a procurement or asset disposal
proceeding; or

b) if a contract has already been entered into with the person, the contract shall be
voidable;

4) The voiding of a contract by Narok County Government under subsection (7) does not
limit any legal remedy Narok County Government may have;

5 An employee or agent of Narok County Government or a member of the Board or
committee of Narok County Government who has a conflict of interest with respect to
a procurement—

a) shall not take part in the procurement proceedings;

b) shall not, after a procurement contract has been entered into, take part in any
decision relating to the procurement or contract; and

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a
member of the group of bidders to whom the contract was awarded, but the
subcontractor appointed shall meet all the requirements of this Act.

6) An employee, agent or member described in subsection (1) who refrains from doing
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anything prohibited under that subsection, but for that subsection, would have been
within his or her duties shall disclose the conflict of interest to the procuring entity;

If a person contravenes subsection (1) with respect to a conflict of interest described in
subsection (5) (a) and the contract is awarded to the person or his relative or to another
person in whom one of them had a direct or indirect pecuniary interest, the contract
shall be terminated and all costs incurred by the public entity shall be made good by the
awarding officer. etc.

In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring
Entity:

a)

Defines broadly, for the purposes of the above provisions, the terms set forth below as

follows:

i)  “Corrupt practice” is the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence improperly the actions of another
party;

ii)  “Fraudulent practice” is any act or omission, including misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain
financial or other benefit or to avoid an obligation;

iii) “Collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of
another party;

iv) “Coercive practice” is impairing or harming, or threatening to impair or harm,
directly or indirectly, any party or the property of the party to influence
improperly the actions of a party;

v)  “Obstructive practice” is:

« deliberately destroying, falsifying, altering, or concealing of evidence material to
the investigation or making false statements to investigators in order to materially
impede investigation by Public Procurement Regulatory Authority (PPRA) or any
other appropriate authority appointed by Government of Kenya into allegations
of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening,
harassing, or intimidating any party to prevent it from disclosing its knowledge
of matters relevant to the investigation or from pursuing the investigation; or

« acts intended to materially impede the exercise of the PPRA's or the appointed
authority's inspection and audit rights provided for under paragraph 2.3 e. below.

b) Defines more specifically, in accordance with the above procurement Act provisions set

forth for fraudulent and collusive practices as follows:

"Fraudulent practice" includes a misrepresentation of fact in order to influence a
procurement or disposal process or the exercise of a contract to the detriment of Narok
County Government or the tenderer or the contractor and includes collusive practices
amongst tenderers prior to or after tender submission designed to establish tender prices at
artificial non-competitive levels and to deprive Narok County Government of the
benefits of free and open competition.

Rejects a proposal for award1 of a contract if PPRA determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-

contractors, service providers, suppliers and/ or their employees, has, directly or
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in
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d)

e)

competing for the contract in question;

Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to
appropriate authority(ies) for sanctioning and debarment of a firm or individual, as
applicable under the Acts and Regulations;

Requires that a clause be included in Tender documents and Request for Proposal
documents requiring (i) Tenderers (applicants/proposers), Consultants, Contractors, and
Suppliers, and their Sub-contractors, Sub- consultants, Service providers, Suppliers,

Agents personnel, permit the PPRA or any other appropriate authority appointed by

Government of Kenya to inspect2 all accounts, records and other documents relating to

the procurement process, selection and/or contract execution, and to have them audited
by auditors appointed by the PPRA or any other appropriate authority
appointed by Government of Kenya; and

Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along
with their Applications/Tenders/Proposals a “Self-Declaration Form™ as included in the
procurement document declaring that they and all parties involved in the procurement
process and contract execution have not engaged/will not engage in any corrupt or
fraudulent practices.
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Schedule of Currency requirements

Summary of currencies of the Tender for

[insert name of Section of

the Works]

Name of currency

Amounts payable

Local currency:

Foreign currency #1:

Foreign currency #2:

Foreign currency #3:

Provisional sums expressed in local currency

[To be entered by the Procuring Entity]

All currencies shall be in Kenyan shillings
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4.8 Technical Proposal

The tender shall complete these sections as a Technical proposal to indicate how he/she intendsto
proceed with the works. Narok County Government will review these Proposals and
determine the extent to which they meet the required standards to complete the works.
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48.1  Site Organization
[Insert Site Organization information]
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48.2  Method Statement
[Insert Method Statement]



Section IV - Tendering Forms

483 Mobilization Schedule
[Insert Mobilization Schedule]
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484 Construction Schedule
[Insert Construction Schedule]



PART 2 - WORKS' REQUIREMENTS
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SECTION V - BILLS OF QUANTITIES

PREAMBLES AND PRICING NOTES
A. GENERALLY

All work to be carried out in accordance with the Ministry of Public Works General Specifications for Building Works
issued in 1976 or as qualified or amended below and Ministry of Water and Irrigation Manual on water works.
B. MANUFACTURERS’ NAMES

Where manufacturers’ names and catalogue references are given for guidance to quality and standard only.
Alternative manufacturer of equal quality will be accepted at the discretion of the Project Manager.
C. WALLING

All precast concrete blocks shall be manufactured by the methods and to the sizes specified in the Ministry of Public
Works “Specification for Metric Sized Concrete Blocks for Building (1972)” Walling of 100 mm thickness or under
shall be reinforced with hoop iron every alternate course.
Prices for walling must allow for all costs in preparing, packing and sending sample blocks for testing as and when
required by the Project Manager.

D. CARPENTRY

The grading rules for cypress shall be the same for podocarpus and all timber used for structural work shall be select
(second grade). All structural timber must conform to the minimum requirements for moisture content and
preservative treatment and timber prices must allow for preparing,packing and sending samples for testing Prices
must also include for all nails and fasteners. when required.

IRONMONGERY

Ironmongery shall be specified in the Bills of Quantities or equal and approved. Prices must include for removing
and re-fixing during and after painting, labeling all keys, and for fixing to hardwood, softwood, concrete or
blockwork.

Catalogue references given for ironmongery are for purposes of indicating quality and size of item(s). Should the
Contractor wish to substitute the specified item(s) with others of equal manufacture, he must inform the Project
Manager and obtain approval in writing.

A. PLASTERWORK AND OTHER FINISHES
All finishings shall be as described in the general specifications and in these Bills of Quantities.Prices for pavings are
to include for brushing concrete clean, wetting and coating with cement and sand grout 1:1. Rates for glazed wall
tiling are to include for a 12 mm cement and sand (1:4) backing screed unless otherwise specified in these Bills of
Quantities.

B. GLAZING

Where polished plate glass is specified, this refers to general glazing quality. Prices for glazing shall include for
priming of rebates before placing putty. The Contractor will be responsible for replacing any broken or scratched
glass and handing over in perfect condition.

C. PAINTING

Painting shall be applied in accordance with the manufacturers’ instructions. Prices for painting are to include for
scaffolding, preparatory work, priming coats, protection of other works and for cleaning up on completion. Prices
for painting on galvanized metal are to include for mordant solution as necessary.



Section VII - Drawings

BOREHOLE DRILLING

Borehole drilling can either be carried out using a manual rig or an advanced mounting rig. All skilled labour shall
come from the contractor who shall carry out the drilling works using the recommended rotary DTH drilling
method. During the drilling, geological rock samples shall be collected progressively at a 2m interval and logged.
The contractor shall record water struck and water rest levels. The contractor shall be held solely and entirely
responsible for the completion and the safety of the works and shall indemnify the proponent against all claims that
may arise as a result of carrying out the works. The project geologist may stop the drilling operations if in his own
opinion sufficient water supply has been obtained or formation is unfavorable to drill further. The contractor follows

the following procedure.

i) Mobilisation and setting up

This is where all plant, materials, equipment and personnel shall be taken to the proposed site ready to begin the
drilling. Access to the borehole drilling location will be the responsibility of the proponent. A minimum area of 8
m? will be provided to drill efficiently. The contractor will be responsible and will provide security for his plants,
equipment and personnel. The contractor shall adhere to the mitigation measures proposed to reduce the potential

human and environmental impacts that may be experienced at this stage of the project cycle.

i) Borehole Drilling, installation, development, testing of a production borehole

The following activities shall take place;

1. a. 8” diameter from ground level shall be drilled as directed by the Project manager (Hydro-Geologist) and 10”
diameter from ground level to 100 m

2. Supply and installation of 6” diameter steel plain casing (4mm thickness)

3. Supply and installation of 6” diameter steel machine cut screen casing (4 mm thickness)

4. Water supply for drilling and domestic purposes at the site

5. Supply and installation of gravel pack

6. Well development before test pumping

Drilling will be done using hydraulic rotary rig having down the hole (DTH) hammer capability and a compressor

for drilling a borehole. It takes a maximum of 1 week and 2 days to complete drilling a borehole.

iii) Drilling machinery and equipment
Drillers may sink a borehole using a drilling rig or a hand-operated rig. The machinery and techniques to advance a
borehole vary considerably according to manufacturer, geological conditions, and the intended purpose.

The rig (mounting)

Compressor

Other supporting vehicles/machineries/items
o Pick up truck (4 x 4)


https://en.wikipedia.org/wiki/Drilling_rig
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e Generator

e Water pump:

e Tents

e Water Tank

e Pillow tank (5000 litres)

e Cellphone
A pro-to-type design of a completed borehole is shown in the figure below. The main pipe has a filter at the bottom
which removes basic impurities. The motorised pump at the top of the pipe pumps the water from the bottom of

the pipe to the top and then along the pipe to the house. A filter above ground removes further impurities.

Note: Not to scale



Section VII - Drawings

Concrete Slab

Well Cover

T

Ground Level

Y

Casings

Ground Level

— |
7777777

Screens

Surface casing

7

.
LZZT7ZI s

Cement Grout

e

4—— Inent Backfil/ ballast for

etahilizina fill

Bentonite
Caal

2 —4mm
Gravel Pack

/ Bottom Cap

+«+ Install and remove surface casing

Figure 3: A representation of a completed borehole
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X Construct concrete to slab and well head capping and lock

X Chemical analysis of water sample and borehole report

Demobilization and shifting
This is when the contractor will pull out the machinery and equipment from the project site. Borehole completion

reports shall be submitted to the proponent after completion of all works.

Operation

This is the stage where the actual water abstraction by the proponent will begin. The water will be used for
domestic application only by the tenants to occupy the residential houses due for construction.

Decommissioning

i) Introduction
Boreholes are constructed for a variety of purposes: to abstract water; to collect geological information; to

investigate and sample soils and groundwater, disposing high level radioactive wastes from nuclear reactors etc.
Often, old boreholes are found on properties that are now connected to a mains water supply, and boreholes may
become redundant. Improperly abandoned boreholes and boreholes may act as preferential pathways for
contaminant movement, leading to the contamination of groundwater, or contributing to the loss of aquifer yield
and potentiometric head (water pressure), or result in the mixing of groundwaters of variable quality from different

aquifers. They may also present a physical hazard.

Boreholes and wells that are no longer required therefore need to be made safe, structurally stable and backfilled
or sealed to prevent groundwater pollution and flow of water between different aquifer units. However, in certain
circumstances they may be adapted for use as a groundwater monitoring facility, where this is appropriate. It is
normally inappropriate and may be unacceptable to convert redundant boreholes and boreholes to soak ways for
the disposal of foul or surface water due to the inherent risk of groundwater pollution. Advice by WRA will be
sought in such cases.

Artesian boreholes (where groundwater in a confined aquifer is at sufficient pressure to cause water to discharge
at the ground surface without any pumping) present different problems and warrant special attention to prevent
wastage of groundwater resources either by the flow of water from one usable aquifer unit into another unusable

unit, or mixing of clean and polluted groundwaters.

i) Scope
This section intended to highlight the practical procedure that will assist with the decommissioning of redundant

boreholes or wells in the context of protecting groundwater. It suggests a number of best practice options and it is
understood that other factors (for example ground and site conditions or health and safety issues) will be carefully
considered before any final decisions are made and expert, site specific advice will be sought.

iii) Legal Framework
The Water Resources Authority (WRA) is responsible for the protection of “controlled waters” from pollution

under the Water Act, Cap 372. It is an offence to cause pollution of controlled waters either deliberately or

accidentally. “Controlled waters” includes all water courses and groundwater contained in underground strata (or



Section VII - Drawings
aquifers). WRA also has a specific duty to prevent groundwater pollution.

iv) Backfilling
Before the contractor considers how best to backfill and seal a borehole or well, or whether it can be put to an

alternative use, for example as a groundwater monitoring facility, he will obtain information on the geological
strata encountered by the borehole and its completion details. These will include the depth of the borehole, its
diameter(s) and drilling details (casing, screen and pack). These details will be obtained from site records, the
original driller’s log(s), or the hydrogeological survey report. Once all available information has been collated
and assessed, the most appropriate course of action can be determined. For most purposes the ground will be
restored as closely as possible to its pre-drilled condition.

The borehole will be backfilled with clean (washed), uncontaminated, excavated materials such that the
permeability of the selected materials are similar to the properties of the geological strata against which they are
placed. The backfilled borehole will then mimic the surrounding natural strata and groundwater flow and quality
will be protected. Restoration will require a variety of materials to be used so that permeable aggregates (e.g. pea
gravel, sand) are positioned adjacent to aquifer horizons, whilst low permeability materials (e.g. clay, bentonite
or cement grout, concrete) are positioned adjacent to low permeability horizons. Alternatively, the entire borehole
or may be backfilled with low permeability materials that will prevent significant vertical or horizontal movement

of groundwater through or along the borehole.

The materials used to backfill a borehole will be clean, inert and non-polluting. Suitable materials include pea-
gravel, sand, shingle, concrete, bentonite or cement grout and uncontaminated rock. UNDER NO
CIRCUMSTANCES WILL POTENTIALLY POLLUTING MATERIALS BE USED AS INFILL.
Consideration will also be given to the geochemical environment into which these materials will be placed; as
under different environmental conditions the behaviour of materials may change (e.g. phenol contamination may
prevent bentonite grouts curing). Aggregates (pea-gravel, shingle, sand etc.) will be selected such that they have
a grain size that allows easy delivery into the borehole and will be introduced in a controlled manner to ensure

that accidental “bridging”does not occur within the borehole.

Concrete and grouts that are introduced in a liquid form will be introduced through an appropriate delivery pipe
(e.g. tremmie pipe), to ensure that voids do not form. Boreholes that penetrate highly fissured aquifers, such as
the Chalk and some limestones, present additional problems. Liquid grouts (particularly those injected under
pressure), or fine-grained aggregates (e.g. fine sand) may be transported out of the borehole into the body of the
aquifer through fissures. Careful monitoring of the process is required if these techniques are used, and in these
cases it may be more appropriate to use coarser aggregate (e.g. gravel) as a backfill against fissured aquifers.
Where the site is in a very sensitive location consideration will be given to disinfecting the materials prior to its
use as infill. Care will be taken, however, to ensure that the disinfectant does not, in itself, present a groundwater

pollution risk. Agency and disinfectant manufacturer’s advice will be sought in such instances.
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v) Conversion to groundwater monitoring points
Redundant boreholes have the potential for conversion into groundwater monitoring boreholes. The ideal borehole

drilling and completion is dictated by the geological strata encountered and its intended use. Boreholes which
intersect a single aquifer unit may be cased through the unsaturated zone, but open hole (or screened) below the
water table. Boreholes in complex geologies are likely to require casing over most of the depth of boreholes with
the exception of the aquifer unit(s) of interest. These details will be established when considering conversion of

the borehole to a monitoring point along with the ultimate purpose that the monitoring facility will serve.

WRA has a duty to monitor groundwater quality and water table elevation, and a network of Agency and privately-
owned boreholes and wells is used for this purpose. New monitoring points are often required to improve coverage

or to replace boreholes which have been taken out of use.

vi) Removing headwork and casing
During decommissioning, the contractor will ensure that the borehole is free from all obstructions that may

interfere with the sealing of the hole. In particular, the pump and pipework will be removed together with any
other infrastructure. The condition of any borehole casing and grout must be examined to ascertain whether its

retention in the hole would prejudice any of the objectives of the abandonment.

The examination of the casing from the ground surface will be adequate; however, deep boreholes will require
the use of a down-hole Closed Circuit Television (CCTV) to examine the casing at depth. Where casing has
corroded or broken, or the grouting has failed, it will be necessary to remove those materials in order to prevent
flow of groundwater around the outside of the borehole. Care will be taken, however, to ensure that removal of
the well casing does not result in the collapse of the borehole walls (particularly in unconsolidated materials) and
possible subsidence at the ground surface. The advice of a specialist well contractor will be sought over these
issues. If it is decided that the well casing needs to be removed, various techniques are available to do this and the

well contractor can advise on the most appropriate technique for a given site.

vi) Deep and wide boreholes

A deep borehole with a wide diameter will require large volumes of material to backfill the hole. In such
circumstances it will be appropriate to adopt an alternative strategy, as it will not prejudice any of the original
objectives. Provided that the long term structural stability of the borehole is demonstrated, it is acceptable to place
a permanent bridging seal, or plug, within the borehole and then to infill above this level. The bridging seal will
ideally be positioned below the lowest aquifer horizon. However, where this is not possible, the open borehole
beneath the bridging seal will penetrate no more than a single aquifer unit thereby preventing the flow of
groundwater between different aquifers.

The material commonly used as a bridging seal is cement, although a combination of a mechanical plug and

cement is acceptable. Cement seals will be allowed to set (cure) in place before backfilling is continued and



Section VII - Drawings
completed. The advice of a specialist well contractor will be sought for the most appropriate technique.

viii) Sealing the top of the borehole
In order to prevent potentially contaminated surface run-off or other liquids entering the backfilled borehole, it

will be necessary to complete the backfilling of all boreholes with an impermeable plug and cap. The final 2
metres (from ground level down) will be filled with cement, concrete or bentonite grout and a concrete or cement
cap of suitable strength will then be installed over the top of the borehole and surrounding ground, such that its

diameter is at least one metre greater than the diameter of the backfilled borehole

iX) Recording details on site plan
Complete and accurate records will be kept of the abandonment procedures for possible future reference.

These records should include the following;

a) The reasons for abandonment (e.g. water quality problems).

b) Measurement of groundwater level prior to backfilling.

c) The depth and position of each layer of backfilling and sealing materials.

d) The type and quantity of backfilling and sealing materials used.

e) Any changes made to the borehole /well during the abandonment (e.g. casing removal).

f) Any problems encountered during the abandonment procedure.
The abandoned borehole locations will be marked on site records and, if possible, on the ground. Details of any
decommissioning or modifications to borehole drilling will also be forwarded to the WRA, NEMA and any other

relevant authority.

x) Conversion to soak ways

Redundant wells and boreholes have historically been used for the disposal of surface water, foul effluent and
other waste liquids. In many instances this practice has resulted in groundwater pollution. It is not considered
acceptable practice to use redundant abstraction boreholes and wells for the disposal of surface or foul drainage,
or any other potentially polluting matter. It is a criminal offence to cause or knowingly permit any poisonous,
noxious or polluting matter or any solid waste matter to enter any controlled waters. The definition of “controlled
waters” includes all groundwater.

Where the on-site disposal of surface of foul drainage into land or groundwater is necessary then the effluent will
normally be treated before it’s discharged into a shallow soakaway. An authorisation from the WRA is normally
required and a discharge may be illegal without one, regardless of whether pollution occurs.

In determining an application for an authorization WRA will assess the particular risks of pollution by taking into
account the potential for attenuation of contaminants before they reach the water table.

xi) Specialist Advice

It is recommended that the advice of a specialist well contractor and NEMA staff be sought, and the site-specific
characteristics of a site given full consideration when determining the best borehole abandonment solution. Details
of specialist drilling contractors can be obtained from WRA. Further advice can be obtained from the local County

Environment Office.
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xii) Health and Safety
The borehole contractor will ensure that in the course of decommissioning a borehole, the workers involved are

provided with security if the site is located in a volatile area and safe conditions when doing the same.
Compensation will be provided for any accidental occupational injuries that occur during the process. The

contractor will maintain electric driven and manually driven machinery safety.

DESCRIPTION
PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES

Prices will be inserted against items of Preliminaries in the Contractor's priced Bills of Quantities and
Specification. The Contractor shall be deemed to have included in his prices or rates for the various items in the
Bills of Quantities or Specification for all costs involved in complying with all the requirements for the proper
execution of the whole of the works in the Contract. ABBREVIATIONS ’

Throughout these Bills, units of measurement and terms are abbreviated and shall be interpreted as follows: -

e C.M. Shall mean cubic metre '

e S.M. Shall mean square metre

e L.M. Shall mean linear metre

e MM Shall mean Millimetre

e Kg. Shall mean Kilogramme

e No. Shall mean Number

e Prs. Shall mean Pairs

e B.S. Shall mean the British Standard Specification Published by the British Standards Institution, 2 Park
Street, London W.I., England.

e Ditto Shall mean the whole of the preceding description except as qualified in the description in which it
occurs.

e m.s. Shall mean measured separately.

e a.b.d Shall mean as before described.

e mbgl Shall mean metres below ground level

EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT

Attendance; Clause B19(a) of the Standard Method of Measurement is deleted and the following clause is
substituted: -

Attendance on nominated Sub-Contractors shall be given as an item in each case shall be deemed to include:
allowing use of standing scaffolding, mess rooms, sanitary accommodation and welfare facilities; provision of
special scaffolding where necessary; ‘

providing space for office accommodation and for storage of plant and materials; providing light and water for their
work: clearing away rubbish; unloading checking and hoisting: providing electric power and removing and
replacing duct covers, pipe casings and the like necessary for the execution and testing of Sub- Contractors' work
and being responsible for the accuracy of the same.

Fix Only:-
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Fix Only shall mean take delivery at nearest station (Unless otherwise stated), pay all demurrage charges, load and
transport to site where necessary, unload, store, unpack, assemble as necessary, distribute to position, hoist and fix

only.
EMPLOYER

The term "Employer” and "Narok County Government" wherever used in the contract document shall be
synonymous

PROJECT MANAGER

The term "P.M." wherever used in these Bills of Quantities shall be deemed to imply the Project Manager as defined
in Condition 1 of the Conditions of Contract or such person or persons as may be duly authorised to represent him
on behalf of the Government. In this project the PM is the Director -Department of Water and Irrigation - Narok
County.

P.O. Box 898-20500 NAROK
ELECTRICAL- MECHANICAL ENGINEER

The term "Electrical Engineer" shall be deemed to mean "The Project Electro-Mechanical Engineer.” whose address
unless otherwise notified is Department of Water  and Irrigation -Narok County

P.O. Box 898-20500, NAROK.

Carried to collection

FORM OF CONTRACT |

The Form of Contract shall be as stipulated in the Conditions of Contract The Conditions of Contract are also
included herein Particulars of insertions to be made in the Appendix to the Contract Agreement will be found in
the Particular Preliminaries part of these Bills of Quantities

OCCUPATIONAL HEALTH AND SAFETY

Allow a Sum for Occupational health and safety measures.

PLANT, TOOLS AND VEHICLES

Allow for providing all scaffolding, plant, tools and vehicles required for the works except in so far as may be stated
otherwise herein and except for such items specifically and only required for the use of nominated Sub-Contractors
as described herein. No timber used for scaffolding, formwork or temporary works of any kind shall be used
afterwards in the permanent work.

TRANSPORT. ,

Allow for transport of workmen, materials, etc., to and from the site at such hours and by such routes as may be
permitted by the competent authorities. |

MATERIALS AND WORKMANSHIP.

All materials and workmanship used in the execution of the work shall be of the best quality and description unless
otherwise stated. The Contractor shall order all materials to be obtained from overseas immediately after the
Contract is signed and shall also order materials to be obtained from local sources as early as necessary to ensure
that they are onsite when required for use in the works. The Bills of Quantities shall not be used for the purpose of
ordering materials.
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SIGN FOR MATERIALS SUPPLIED.

The Contractor will be required to sign a receipt for all articles and materials supplied by the PROJECT MANAGER
at the time of taking deliver thereof, as having received them in good order and condition, and will thereafter be
responsible for any loss or damage and for replacements of any such loss or damage with articles and/or materials
which will be supplied by the PROJECT MANAGER at the current market prices including Customs Duty and
V.A.T., all at the Contractor's own cost and expense, to the satisfaction of the PROJECT MANAGER

STORAGE OF MATERIALS

The Contractor shall provide at his own risk and cost where directed on the site weather proof lock-up sheds and
make good damaged or disturbed surfaces upon completion to the satisfaction of the PROJECT MANAGER
Nominated Sub- Contractors are to be made liable for the cost of any storage accommodation provided especially
for their use.

DESCRIPTION
PARTICULAR PRELIMINARIES
PRICING ITEMS OF PRELIMINARIES

Prices SHALL BE INSERTED against items of “preliminaries” in the tenderer’s priced Bills of Quantities. The
Contractor is advised to read and understand all preliminary items.

DESCRIPTION OF THE WORKS

The works consist of Ward based development projects as stated in the introduction.

SCOPE OF WORKS

The works to be carried out under this contract comprises drilling work and associated civil works
MEASUREMENTS

In the event of any discrepancies arising between the Bills of Quantities and the actual works, the site measurements
shall generally take precedence. However, such discrepancies between any contract documents shall immediately
be referred to the PROJECT MANAGER. The discrepancies shall then be treated as a variation and be dealt with
in accordance with the Conditions of Contract.

LOCATION OF SITE

The site of the proposed works is at the various wards within Narok County The Contractor is advised to visit the
site, to familiarize with the nature and position of the site. Claims arising from the Contractor’s failure to do so will
NOT be entertained.

PAYMENTS

The Tenderers’ attention is drawn to the fact that the GOVERNMENT OF KENYA MAKES NO ADVANCE
PAYMENTS, pays for work done and materials delivered to site: all in accordance with the Conditions of Contract
agreement. In order to facilitate this, a list of the general component elements for the works is given in the summary
page of these specifications and the Tenderer is requested to break down his tender sum commensurate to the said
elements
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PREVENTION OF ACCIDENT, DAMAGE OR LOSS

The Contractor is notified that these works are to be carried out on a OPEN site where the client is going on with
other normal activities. The Contractor is instructed to take reasonable care in the execution of the works as to
prevent accidents, damage or loss and disruption of normal activities being carried out by the Client. The Contractor
shall allow in his rates any expense he deems necessary by taking such care within the site.

WORKING CONDITIONS

The Contractor shall allow in his rates for any interference that he may encounter in the course of execution of the
works for the Client may in some cases ask the Contractor not to proceed with the works until some activities within
the site are completed, as the residents will be occupying the premises as usual during the course of the contract.

SIGNBOARD |

Allow for providing, erecting, maintaining throughout the course of the Contract and afterwards clearing away a
signboard as designed, specified and approved by the Project Manager.

LABOUR CAMPS

The Contractor shall not be allowed to house labour on site. Allow for transporting workers to and from the site
during the tenure of the contract.

CLAIMS

It shall be a condition of this contract that upon it becoming reasonably apparent to the Contractor that he has
incurred losses and/or expenses due to any of the contract conditions, or by any other reason whatsoever, he shall
present such claim or intent to laim notice to the PROJECT MANAGER within the contract period. No claims shall
be entertained upon the expiry of the said contract period.

MATERIALS FROM DEMOLITIONS

Any materials arising from demolitions and not re-used shall become the property of the Narok County
Government.

PRICING RATES

The tenderer shall include for all costs in executing the whole of the works, including transport, replacing damaged
items, fixing, all to comply with the Conditions of Contract.

BID SECURITY

The tenderer shall furnish, as part of his bid, a bid security in the sum prescribed. The bid security shall, at the
tenderer’s option be in the form of a certified Cheque, Bank draft, stand by Letter of Credit or Guarantee from an
approved bank/insurance co. located in Kenya or a foreign bank that has been determined to be acceptable to the
government of Kenya. The format of the bank guarantee shall be in accordance with one of the sample forms of bid
security included in the post qualification. Other formats may be permitted subject to prior approval of the
government Letters of Credit, bank guarantee issued, as security for bid shall be valid for 30 days beyond the
validity of the bid.

URGENCY OF THE WORKS

The Contractor is notified that these “Works are Urgent” and should be completed within the period state in these
Particular Preliminaries. The Contractor shall allow in his rates for any costs he deems that he/she may incur by
having to complete the works within the stipulated contract period.

PAYMENT FOR MATERIALS ON SITE

All materials for incorporation in the works must be stored on site before payment is effected, unless specifically
exempted by the Project Manager. This is to include materials of the Contractor, nominated sub-Contractors and
nominated suppliers.
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EXISTING SERVICES

Prior to the commencement of any work, the Contractor is to ascertain from the relevant authority the exact position,
depth and level of all existing services in the area and he/she shall make whatever provisions may be required by
the authorities concerned for the support, maintenance and protection of such services.

PERFORMANCE BOND

A bond of 5% of the contract sum will be required in accordance with Conditions of Contract on award of contract
of the Instructions to Tenderers. No payment on account for the works executed will be made to the contractor until
he has submitted the Performance Bond to the Project Manager duly signed, sealed and stamped from an approved
Bank

TENDER DOCUMENTS
Tender documents are as listed in Clause 11 of the preparation of tenders Page 5
DELIVERY OF TENDER

Tenders and all documents in connection therewith, as specified above must be delivered in the addressed envelope
which should be properly sealed and deposited at the offices as specified in the letter accompanying these
documents or as indicated in the advertisement.

Tenders will be opened at the time specified in the letter accompanying these Tender Documents or as indicated in
the advertisement. Tenders delivered or received later than the above time will not be opened.

VALUE ADDED TAX

The Contractor’s attention is drawn to the Legal Notice in the Finance Act part 3 Section 21(b) operative from 1st
September, 1993 which requires payment of VAT on all contracts. The tenderer is advised to include his tax in the
grand summary page as indicated.
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BILL OF QUANTITIES
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PROPOSED DRILLING AND DEVELOPMENT OF A BOREHOLE AT OLOOMBOKISHI PRIMARY SCHOOL IN
ILDAMAT WARD OF NAROK COUNTY

BOQ AMOUNT

ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

(Ksh)

(Ksh)

PRELIMINARIES & GENERAL

1.1

Provide and erect two (2No.) publicity
signboard as shall be directed by the project
supervisor

Item

1.2

Allow provisional sum of Kshs. 250,000
to cater for project supervision from
inception to commissioning.

PC Sum

250,000.00

250,000.00

1.3

Allow provisional sum of Kshs. 50,000 for
painting and branding during
commissioning of the project.

PC Sum

50,000.00

50,000.00

1.4

Allow provisional sum of Kshs. 200,000
for hydrogeological survey, application of
drilling and abstraction permits from WRA

PC Sum

200,000.00

200,000.00

1.5

Add % to contractor profits and overheads
to items 1.2 and 1.4

Item %

450,000.00

1.6

Allow for testing of materials and works as
specified or directed by the Project
Manager (Provisional).

PC Sum

50,000

50,000

1.7

Mobilization and Transportation of whole
drilling unit to and from the site; rates
include erecting and dismantling of the
drilling rig unit at a site.

PC Sum

200,000.00

200,000.00

1.8

Provision for preparation and submission
to the employer 2No. Sets of blue print
copies (Al Size) and in AutoCAD format
and hard copy of as built drawings (geo-
referenced to the national grid)

Item

TOTAL C/F SUMMARY

750,000.00

Drilling Works

BOREHOLE DRILLING
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Drilling of 305mm (8") diameter borehole
from O - n.e 100m below surface

100

2.2

Ditto but depth n.e 100 - 200m

100

2.3

Ditto but depth n.e 200 - 300m

100

24

Ditto but depth n.e 300 - 400m

L

20

2.5

Supply and installation of diameter plain
mild steel casing heavy duty 4.5mm/152mm
to KS 06-259 and BS 1387.

208

2.6

Supply and installation mild steel casing
(M/s Plasma cut well screens provision)
heavy duty 4.5mm/152mm to KS 06-259
and BS 1387

12

2.7

Supply and installation of filter gravel pack
(2-4mm)

Ton

2.8

Construction of borehole head-works
around well head by constructing a concrete
plinth and a chamber measuring TmxImx1m
with class 20/20 mass concrete floor slab
and walls. Chamber to have painted
Gaugel6 steel plate lockable access cover
Imx1m with anti-theft and weather resistant
padlock.

No

29

Grout between the inner casing and the
outer surface casing for top Six (6) metres.

M

2.1

24 Hours Test pumping; constant discharge

test including installation, removal of test
pumping equipment , water level
observations, draw down measurements
and record on recovery. Note: Time
scheduled for test pumping is subject to
Geologist/Engineer's instructions

Item

24
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2.1 Supply of water for drilling operations L/Sum 1
Carry out physical and chemical analysis of
2.12 the borehole water in an approved lab and | Item 1
submit lab analysis report in three copies
Supply materials and construct 1*1*0.3m,
2.13 concrete sanitary seal around the borehole | Item 1
and 0.15m above the ground.
TOTAL C/F SUMMARY
3 BREAK DOWN FOR SOLAR PUMPING AND EQUIPPING DETAILS
The Contractor must provide the rates for each item as per item list provided)
PUMPING SYSTEM & SOLAR EQUIPMENTS
Unit Qtty Rate Amount
3.1.1 D$8-37 5.5kw PUMP END 1
3.1.2 4PD/7.5 5.5kw SUB-MOTOR 1
3.1.3 2" Standard 3m Pipe 45
3.1.4 2" Adaptor Set 1
3.1.5 Pvc Pipe 25mm D - 6mitrs 23
3.1.6 Borehole Cover 2%6 W/O B/Valve 1
317 4mm2x4 Std Pvc Flat Submersible Drop 138
Cable
4mm*4 Core U/G Cable 30
3.1.8 Londex Std Dual Core Cable 138
3.1.9 1.5mm*2 Core U/G Cable 30
3.1.10 | 335w Crystalline Solar Module 18
3.1.11 Sv3 5.5kw 3ph Sunverter 1
3.1.12 Pvdisc1000/16a 2st Pv Disconnect Switch 1
3.1.13 | Twin Flat 6mm Cable With Earth 25
3.1.14 | Earthrod C/W Clamp 5/8*4ft 1
3.1.15 | Copper Earth Cable 6mm 10
3.1.16 | Lightning Arrestor 1
3.1.17 | Copper Tape 25mm-Meters 6
3.1.18 | Cable Ties 21" Black 150
3119 GALV.STEEL GROUND MOUNT 3M 12060
o STRUCTURE/WATT >10no.(<410W)
3.1.20 | Pvc Cooling Sleeve 4" 1
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3.1.21 Pvc Insulating Tape 1" (Black) 20 Yards 15
3.1.23 | Mj Dn40 Multijet Water Meter 1
3.1.24 | Installation Sundries 1
3.1.25 | Transport And Installation Labour 1
TOTAL FOR EQUIPPING C/F SUMMARY
4 WATER KIOSK-with 10m3 plastic tank
Supply and install INo 10,000 litres plastic
41 tank(UV resistant) Itemn !
4.2 Light bush clearing m? 100
Excavate top soil Average 150mm depth
4.3 m? 9
and cart away 5 meters for re-use.
Excavate pit for 4No. 900 X 900 mm VRC
4.4 columns starting at 150mm below ground | m3 4
level but not exceeding Tm depth.
Excavate trench for strip foundation
4.5 starting at 150mm below ground level but | m3 7.2
not exceeding 1m depth.
4.6 Provide and lay approved hardcore 300mm e 9
) thick layer on the strip foundation
4.7 Provide and construct 200mm thick by 3 1
) 450mm wide strip foundation (1:3:6)
Provide and construct foundation walling
4.8 using dressed stones (9" X 9'), bedded in | m? 6
mortar (1:4)
4.9 Provide and place 300mm approved 2 12
hardcore and properly rammed.
Provide and place 50mm blinding ;
41 concrete(1:3:6) m 12
411 Provide and place c.iamp proof membrane 2 12
on the blinded surface
Provide and place reinforced concrete floor 3
4121 (1:2:4) 100mm thick M 1-2
Construct 200mm thick walling with
4.13 mortar (1:4) jointing. The external side of | m? 23

the walling is keyed to Engineer approval
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Provide and cast reinforced column

4.14 200mm by 200mm and 2640mm high | m3 1
.Rate inclusive of reinforcement bars-D12
Provide and cast reinforced ring beam
4.15 measuring 12m x 450m x 200mm (1:2:4). | m3 2
Rate inclusive of reinforcement bars-D12
Provide and construct a reinforced 150mm
thick roof slab using high vyield
reinforcement bars of 10mm diameter to be
4.16 spaced at 150mm C/C both ways and be in | m3 3
the mix of 1:2:4 (VRC). The parapet of
150mm high and 150mm wide round must
also be reinforced.
Provide 100mm dia.semi circular drainage
4.17 groove covered with removable steel grill ltemn 1
) casement draining into 600 x 600mm Soak
pit
Provide and apply 20mm thick plaster to 5
418 Roof, floor and walls (1:4) mortar m 40
4.19 Provide, fabricate and fix steel casement No 1
) door (2100mm x 900mm)
Provide, fabricate and fix grilled steel
4.2 casement window(1300mm x 1200mm | No 1
high)
Provide and apply three coats of paints on
4.91 the internal walls and roof slab.The rate 2 40
) include branding the kiosk as per the
Engineer approval
4.92 Provide and install 25mm diameter No 1
Consumer meter
4.23 Provide and fix 20mm diameter back nuts | No 4
4.24 Provide and fix 25mm diameter Elbows No 6
4.25 Provide and fix 20mm diameter Equal Tee | No 2
4.26 Provide and fix 20mm diameter Ball Cocks | No 3
4.97 Provide and fix 20mm diameter Union No 5

Sockets
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Socketed 25mm dia.Gl from plastic tank to

4.28 kiosk taps m 6
TOTAL C/F SUMMARY
5 CATTLE TROUGH
51 Clearance of trough area and removal of m2 66
trees and stumps
Excavate over site soil material to reduce
5.2 levels not exceeding 225mm deep and cart | m? 66
away
Excavation for raft foundation not
5.3 exceeding 1.0 metres deep starting from | m3 22
reduced levels.
54 225 mm thick approved hardcore filling, m2 27
) leveled and compacted in 150mm layers.
55 Level and blind surface of hardcore with m2 11
) 50mm thick 1:4:8 concrete mix blinding. )
56 Fo.rmwork to sides of floor slab 150mm m 2%
thick
57 Reinforcement bars D8. include for tying to Kg 102
floor slab
Insitu reinforced concrete:(mix 1:2:4) grade
5.8 20(20 mm aggregate):vibrated in m3 2.7
foundation strip 150mm thick
6"x9" approved local stone; squared; and
59 rough chisel dressed one side, bedding and 2 2%
) jointing in cement mortar (1:3) in Walls
150mm Thick
51 Reinforcement bars D8" include for tying to Kg 32
walling
Plaster; 9mm first coat of cement:sand (1:3)
steel troweled in 25 mm thick 2 No.
5.1 . m? 26
Coatwork to sides of cattle trough
internally. Include for water proofing
Plaster; 9mm first coat of cement:sand (1:3)
512 steel troweled in 25 mm thick 2 No. 2 2%
) Coatwork to sides of cattle trough
externally
Supply, deliver to site approved hardcore,
513 place and join with 1:3 cement mortar to 2 55

form grouted riprap as directed. Include for
leveling.
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Fabricate and install a 700mmx1000mm
514 lockable 16g steel plate manhole hole No 1
) cover framed and cross reinforced with
16g, 25mm hollow section steel cover.

5.15 Fittings from tank to trough
5.16 2" @ Gl pipes “B’ No 2
5.17 2" @ Gl long nipple No 4
5.18 2" @ Gl elbow No 4
5.19 2" @ Gl backnut No 4
5.2 2" diameter union No 1
5.21 2" diameter gate valve No 1
5.22 2"x1%2" @ reducing socket No 1
5.23 172" @ plain socket No 1
5.24 172" @ ball valve pegler No 1
5.25 Skilled Labour Man-days | 10
5.26 Unskilled Labour Man-days | 30

Sub-Total C/Fwd To Summary

BOQ 6 Shoats Trough

ITEMS | Description Unit | Qty | Rate Amount

Supply the following materials and construct a shoat trough as shown in the drawing and as directed

by the engineer. Rate shall be inclusive of all materials, labour, transport and overhead and taxes
6.1 Clearance of trough area and removal of 2 66

trees and stumps

Excavate over site soil material to reduce
6.2 levels not exceeding 225mm deep and cart | m? 66

away

Excavation for raft foundation not
6.3 exceeding 1.0 metres deep starting from | m? 22
reduced levels.
6.4 225 mm thick approved hardcore filling, 2 22
) leveled and compacted in 150mm layers.

6.5 Level and blind surface of hardcore with 2 11
) 50mm thick 1:4:8 concrete mix blinding. )
6.6 qumwork to sides of floor slab 150mm m 2%

thick
6.7 Reinforcement bars D8. include for tying to Kg 102
floor slab
Insitu reinforced concrete: (mix 1:2:4) grade
6.8 20(20 mm  aggregate):vibrated in | m3 2.7
foundation strip 150mm thick
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6"x9" approved local stone; squared; and
rough chisel dressed one side, bedding and

2
6.9 jointing in cement mortar (1:3) in Walls m 13
150mm Thick

6.1 Remforcement bars D8. include for tying to Kg 32

walling

Plaster; 9mm first coat of cement:sand (1:3)

steel troweled in 25 mm thick 2 No.
6.11 . m? 13
Coatwork to sides of cattle trough
internally. Include for water proofing

Plaster; 9mm first coat of cement:sand (1:3)

steel troweled in 25 mm thick 2 No.
6.12 . m? 18

Coatwork to sides of cattle trough

externally

Supply, deliver to site approved hardcore,
6.13 place and join v.wth 1:3 cgment mortar to 2 48

form grouted riprap as directed. Include
for leveling.

Fabricate and install a 700mmx1000mm

6.14 lockable 16g steel plate manhole hole cover No 1
) framed and cross reinforced with 16g,

25mm hollow section steel cover.
6 Fittings from tank to trough
6.16 2" @ Gl pipes “B’ No 2
6.17 2" @ Gl long nipple No 4
6.18 2" @ Gl elbow No 4
6.19 2" @ Gl backnut No 4
6.2 2" diameter union No 1
6.21 2" diameter gate valve No 1
6.22 2"x12" @ reducing socket No 1
6.23 12" @ plain socket No 1
6.24 172" @ ball valve pegler No 1
6.25 Skilled Labour Man-days |7
6.26 Unskilled Labour Man-days | 21

Sub- Total for BOQ 6 Carried to Summarry page

BOQ 7 FENCE AND GATE

Provide, dig holes, install and fasten:
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Provide and install double gate of 4m wide
X 2.0m high fabricated from dia. 50mm
SHS (gauge 16) cut and welded to form
1.0m x 1.0m and 25mm x 25mm SHS cut

and welded to form a mesh 150mm X
150mm Rate to include for 2No. 75mm x
75mm gauge 16 rectangular hollow section

M.S. Gate posts and also to include for

painting the gate with oxide primer and
two coats top offence and weave to form
mesh, concrete strutting posts at corners
and intervals as appropriate and as shall be
directed by the Engineer. The rate to
include for all the necessary excavation and
disposal.of blue gloss paint

120

Gate

7.2

Provide and install double gate of 4m wide
X 2.0m high fabricated from dia. 50mm
SHS (gauge 16) cut and welded to form
1.0m x 1.0m and 25mm x 25mm SHS cut

and welded to form a mesh 150mm X
150mm Rate to include for 2No. 75mm x
75mm gauge 16 rectangular hollow section

M.S. Gate posts and also to include for

painting the gate with oxide primer and
two coats top offence and weave to form
mesh, concrete strutting posts at corners
and intervals as appropriate and as shall be
directed by the Engineer. The rate to
include for all the necessary excavation and
disposal.of blue gloss paint

Item

Sub Total C/Fwd To Summary

S/No

SUMMARY

AMOUNT
KES

Preliminaries

Borehole Drilling

Borehole Equipping

Construction of water kiosk

Construction of cattle trough

ocnjnfibhjlwinp|—

Construction of cattle trough
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Fence and gate

Sub-Total

Add 5% Contingencies

Grand Total
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A. Schedule of Daywork Rates [Note to the Procuring Entity:

21

22

i) A “Daywork Schedule” is commonly found in contracts where the likely incidence
of unforeseen work cannot be covered by definitive descriptions and approximate
quantities in the Bills of Quantities. The preferred alternative is to value the
additional work in accordance with the Conditions of Contract. A Daywork
Schedule normally has the disadvantage of not being competitive among
Tenderers, who may therefore load the rates as signed to some or all the items. Ifa
Daywork Schedule is to be included at all in the tendering documents, it is
preferable to include nominal quantities against the items most likely to be used,
and to carry the sum of the extended amounts forward into the Tender Summaryin
order to make the basic Schedule of Daywork Rates competitive.

ii)  The total amount assigned to such competitive daywork is normally 3-5 percent of
the estimated base Contract Price and is regarded as a Provisional Sum for
contingencies to be expended under the direction and at the discretion of the
Engineer.]

General
Reference should be made to Sub-Clause 13.6 of the General Conditions. Work shall not
be executed on a day work basis except by written order of the Engineer. Tenderers shall
enter basic rates for day work items in the Schedules, which rates shall apply to any
quantity of day work ordered by the Engineer. Nominal quantities have been indicated
against each item of daywork, and the extended total for Daywork shall be carried
forward as a Provisional Sum to the Summary Total Tender Amount. Unless otherwise
adjusted, payments for day work shall be subject to price adjustment in accordance withthe
provisions in the Conditions of Contract.
Daywork Labor
In calculating payments due to the Contract or for the execution of day work, the hoursfor
labor will be reckoned from the time of arrival of the labor at the job site to executethe
particular item of day work to the time of return to the original place of departure but
excluding meal breaks and rest periods. Only the time of classes of labor directly doing
work ordered by the Engineer and for which they are competent to perform will be
measured. The time of gangers (charge hands) doing work with the gangs will also be
measured but not the time of foremen or other supervisory personnel.

The Contractor shall be entitled to payment in respect of the total time that labor is
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4,

employed on daywork, calculated at the basic rates entered by the Contractor in the

Schedule of Daywork Rates: 1. Labor, together with an additional percentage payment

on basic rates representing the Contractor's profit, overheads, etc., as described below:

a) The basic rates for labor shall cover all direct costs to the Contractor, including (but
not limited to) the amount of wages paid to such labor, transportation time, overtime,
subsistence allowances, and any sums paid to or on behalf of such laborfor social
benefits in accordance with [country of Procuring Entity] law. The basicrates will be
payable in local currency only.

b) The additional percentage payment to be quoted by the Tenderer and applied to costs
incurred under (a) above shall be deemed to cover the Contractor's profit, overheads,
superintendence, liabilities, and insurances and allowances to labor, timekeeping, and
clerical and office work, the use of consumable stores, water, lighting,and power; the
use and repair of stagings, scaffolding, workshops, and stores, portable power tools,
manual plant, and tools; supervision by the Contractor's staff,foremen, and other
supervisory personnel; and charges incidental to the fore going.Payments under this
item shall be made in the following currency proportions:

)] Foreign: percent (to be stated by Tenderer) 9
i)  Local: percent (to be stated by Tenderer). [Note to the

Procuring Entity:

This method of indicating profit and overheads separately facilitates the addition of further

items of daywork, if needed, the basic costs of which can then be checked more easily. An

alternative is to make Daywork rates all- inclusive of the Contractor's overheadand profit, etc., in
which case this paragraph and the relevant Daywork Schedule should be modified accordingly.]

Daywork Materials

The Contractor shall be entitled to payment in respect of materials used for daywork

(except for materials for which the cost is included in the percentage addition to labor

costs as detailed hereto fore), at the basic rates entered by the Contractor in the Schedule of

Daywork Rates: 2. Materials, together with an additional percentage payment on thebasic

rates to cover overhead charges and profit, as follows:

a) the basic rates for materials shall be calculated based on the invoiced price, freight,
insurance, handling expenses, damage, losses, etc., and shall provide for delivery to
store for stockpiling at the Site. The basic rates shall be stated in local currency, but
payment will be made in the currency or currencies expended upon presentation of
supporting documentation.

b) the additional percentage payment shall be quoted by the Tenderer and applied tothe
equivalent local currency payments made under (a) above. Payments under thisitem
will be made in the following currency proportions:

i)  foreign:__percent (to be stated by the Tenderer)lo;
ii) local:___ percent (to be stated by the Tenderer);

c) the cost of hauling materials for use on work ordered to be carried out as daywork
from the store or stockpile on the Site to the place where it is to be used will be paidin
accordance with the terms for Labor and Construction in this schedule.

Daywork Contractor's Equipment

41 The Contractor shall be entitled to payments in respect of Contractor's Equipment already on
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Site and employed on daywork at the basic rental rates entered by the Contractor in



Section VII - Drawings

the Schedule of Daywork Rates: 3. Contractor's Equipment. Said rates shall be deemed to
include due and complete allowance for depreciation, interest, indemnity, and insurance,
repairs, maintenance, supplies, fuel, lubricants, and other consumables, and all overhead,
profit, and administrative costs related to the use of such equipment.

[Note to the Procuring Entity: This is an example of wording to include overhead andprofit,
etc., in the daywork rates. A separate percentage addition could be used as forlabor and
materials.] The cost of drivers, operators, and assistants will be paid for separately as
described under the section on Daywork Labor. [Note to the Procuring Entity: An
alternative, sometimes adopted for administrative convenience, is to include the cost of drivers,
operators, and assistants in the basic rates for Contractor's Equipment. The last sentence of this
paragraph 5 should then be modified accordingly.]

42 In calculating the payment due to the Contractor for Contractor's Equipment employed
on daywork, only the actual number of working hours will be eligible for payment, except
that where applicable and agreed with the Engineer, the traveling time from thepart of the
Site where the Contractor's Equipment was located when ordered by the Engineer to be
employed on daywork and the time for return journey thereto shall be included for
payment.

43 The basic rental rates for Contractor's Equipment employed on daywork shall be statedin
local currency, but payments to the Contractor will be made in currency proportions,as

follows:
a) Foreign: percent (to be stated by the Tenderer)ll.
b) Local: percent (to be stated by the Tenderer).

Schedule of Daywork Rates: 1. Labor

Itemno. | Description Unit | Nominal | Rate Extended
quantity amount

Subtotal

Allow percent@ of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 3 (b) above.

Total for Daywork: Labor
(Carried forward to Daywork Summary, p.__ )

a. To be entered by the Tenderer.

Schedule of Daywork Rates: 2. Materials

Itemno. | Description Unit | Nominal | Rate Extended
quantity amount

Subtotal

Allow percent of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 4 (b) above.

Total for Daywork: Materials
(Carried forward to Daywork Summary, p.__ )

a. To be entered by the Tenderer.
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Schedule of Daywork Rates: 3. Contractor's Equipment

Item Description
no.

Nominal
quantity
(hours)

Basic
hourly
rental rate

Extended
amount

Allow _ percent2 of Subtotal for
Contractor’s overhead, profit, etc., in
accordance with paragraph 5 above.

Total for Daywork: Contractor’s Equipment
(Carried forward to Daywork Summary, p.___ )

a. To be entered by the Tenderer.

Dayworks Summary

Amount@

( )

%0
Foreign

1. Total for Daywork: Labor

2. Total for Daywork: Materials

3. Total for Daywork: Contractor’s Equipment

Total for Daywork (Provisional Sum)
(Carried forward to Tender Summary, p. )

a. Narok County Government should insert local currency unit.

Summary of Specified Provisional Sums in the Bills of Quantities

Bill no. Itemno. | Description

Amount

1

4

etc.

Total for Specified Provisional Sums
(Carried forward to Grand Summary (B), p. )

Grand Summary

General Summary

Page

Amount

Bill No. 1: Genera items

Bill No. 2: Work items
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| Bill No. 2: Work items
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Bill No. 2: Work items

Bill No. 2: Work items, —etc.—

Subtotal of Bills (A)

ADD Total for Daywork (Provisional Sum) * (B)

ADD Specified Provisional Sums in their subtotal of bills!! ©) [sum]
Total of Bills Plus Provisional Sums (A + B + C)! (D)

Add Provisional Sum for Contingency Allowance (if any) !! (E) [sum]
Tender Price (D + E) (Carried forward to Letter of Tender) (F)

i) All Provisional Sums are to be expended in whole or in part at the direction and

discretion of the Engineer in accordance with +Clause 13.5 of the General

Conditions.
ii) To be entered by the Procuring Entity.

* For evaluation purposes, Provisional Sum, other than Daywork will be excluded
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PART 3 — CONDITIONS OF CONTRACT AND CONTRACT FORMS
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT

These General Conditions (GC), read in conjunction with the Particular Conditions (PC) and
other documents listed therein, should be a complete document expressing fairly the rights and
obligations of both part

1. General Provisions

u

Definitions

In the Conditions of Contract (“these Conditions™), which include Particular Conditions,
Parts A and B, and these General Conditions, the following words and expressions shall
have the meanings stated. Words indicating persons or parties include corporations and
other legal entities, except where the context requires otherwise.

111 The Contract

“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies’” mean
the documents so named (if any) which are comprised in the Schedules.

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6
[Contract Agreement].

“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of
Tender, these Conditions, the Specification, the Drawings, the Schedules, and the further
documents (if any) which are listed in the Contract Agreement or in the Letter of
Acceptance.

“Drawings” means the drawings of the Works, as included in the Contract, and any
additional and modified drawings issued by (or on behalf of) Narok County
Government in accordance with the Contract.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws
of any legally constituted public authority.

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor
and the Procuring Entity, including any annexed memoranda comprising agreements
between and signed by both Parties.

“Letter of Tender” means the document entitled letter of tender or letter of tender,
which was completed by the Contractor and includes the signed offer to Narok County
Government for the Works.

“SCC” means the Special Conditions of Contract completed by Narok County
Government which modify the General Conditions of Contract.

“Schedules” means the document(s) entitled schedules, completed by the Contractor
and submitted with the Letter of Tender, as included in the Contract. Such document
may include the Bills of Quantities, data, lists, and schedules of rates and/or prices.
“Specification” means the document entitled specification, as included in the Contract,
and any additions and modifications to the specification in accordance with the
Contract. Such document specifies the Works.

“Tender” means the Letter of Tender and all other documents which the Contractor
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submitted with the Letter of Tender, as included in the Contract.

112 Parties and Persons
“Contractor's Personnel” means the Contractor's Representative and all personnel
whom the Contractor utilizes on Site, who may include the staff, labor and other
employees of the Contractor and of each Subcontractor; and any other personnel
assisting the Contractor in the execution of the Works.
“Contractor's Representative” means the person named by the Contract or in the
Contractor appointed from time to time by the Contractor under Sub-Clause 4.3
[Contractor's Representative], who acts on behalf of the Contractor.
“Contractor” means the person(s) named as contractor in the Letter of Tender acceptedby
Narok County Government and the legal successors in title to this person(s).
“Engineer” means the person appointed by Narok County Government to act as the
Engineer for the purposes of the Contract and named in the SCC, or other person
appointed from time to time by Narok County Government and notified to the
Contractor under Sub-Clause 3.4 [Replacement of the Engineer].
“Party” means Narok County Government or the Contractor, as the context requires.
“Procuring Entity” means the Entity named in the Special Conditions of Contract.
“Procuring Entity's Personnel” means the Engineer, the assistants referred to in Sub-
Clause 3.2 [Delegation by the Engineer] and all other staff, labor and other employees
of the Engineer and of the Procuring Entity; and any other personnel notified to the
Contractor, by Narok County Government or the Engineer, as Procuring Entity's
Personnel.
“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal
successors in title to this person.
“Subcontractor” means any person named in the Contract as a subcontractor, or person
appointed as a subcontractor, for a part of the Works; and the legal successors in titleto
each of these persons.

113 Dates, Tests, Periods and Completion
“Base Date” means a date 30 day prior to the submission of tenders.
“Commencement Date” means the date notified under Sub-Clause 8.1
[Commencement of Works]. “Completion Certificate” means the certificate issued
under Sub-Clause 11.9 [Performance Certificate]. “Day” means a calendar day and
“year” means 365 days.
“Defects Notification Period” means the period for notifying defects in the Works or a
Section (as the case may be) under Sub-Clause 11.1 [Completion of Outstanding Work
and Remedying Defects], which extends over 365 days except if otherwise stated in the
SCC (with any extension under Sub-Clause 11.3 [Extension of Defects Notification
Period]), calculated from the date on which the Works or Section is completed as
certified under Sub-Clause 10.1[Taking Over of the Works and Sections].

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's
Taking Qver]

Page 122 of 231



Section VII - Drawings

“Tests after Completion” means the tests (if any) which are specified in the Contract and
which are carried out in accordance with the Specification after the Works or a Section

==(as the case may be) are taken over by the Procuring Entity.
“Tests on Completion” means the tests which are specified in the Contract or agreed by both
Parties or instructed as a Variation, and which are carried out under Clause 9 [Testson
Completion] before the Works or a Section (as the case may be) are taken over bythe
Procuring Entity.
“Time for Completion” means the time for completing the Works or a Section (as the
case may be) under Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with
any extension under Sub-Clause 8.4 [Extension of Time for Completion]), calculated
from the Commencement Date.

114 Money and Payments
“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance
for the execution and completion of the Works and the remedying of any defects.
“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and
includes adjustments in accordance with the Contract.
“Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor,
whether on or off the Site, including overhead and similar charges, but does not include
profit.
“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13
[Issue of Final Payment Certificate].
“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final
Payment
Certificate].
“Foreign Currency” means acurrency in which part (orall) of the Contract Price is
payable, but not the Local Currency.
“Interim Payment Certificate” means a payment certificate issued under Clause 14
[Contract Price and Payment], other than the Final Payment Certificate.
“Local Currency” means the currency of the Country.
“Payment Certificate” means a payment certificate issued under Clause 14 [Contract
Price and Payment].
“Provisional Sum” means a sum (if any) which is specified in the Contract as a
provisional sum, for the execution of any part of the Works or for the supply of Plant,
Materials or services under Sub-Clause 13.5 [Provisional Sums].
“Retention Money” means the accumulated retention moneys which Narok County
Government retains under Sub- Clause 14.3 [Application for Interim Payment
Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money].
“Statement” means a statement submitted by the Contractor as part of an application,under
Clause 14 [Contract Price and Payment], for a payment certificate.

115 Works and Goods

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things
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required for the execution and completion of the Works and the remedying of any
defects. However, Contractor's Equipment excludes Temporary Works, Procuring
Entity's Equipment (if any), Plant, Materials and any other things intended to form or

forming part of the Permanent Works.
“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or
any of them as appropriate.
“Materials” means things of all kinds (other than Plant) intended to form or forming
part of the Permanent Works, including the supply-only materials (if any) to be supplied
by the Contractor under the Contract.
“Permanent Works” means the permanent works to be executed by the Contractor
under the Contract.
“Plant” means the apparatus, machinery and other equipment intended to form or
forming part of the Permanent Works, including vehicles purchased for Narok County
Government and relating to the construction or operation of the Works.
“Section” means a part of the Works specified in the SCC as a Section (if any).
“Temporary Works” means all temporary works of every kind (other than Contractor's
Equipment) required on Site for the execution and completion of the Permanent Works
and the remedying of any defects.
“Works” mean the Permanent Works and the Temporary Works, or either of them as
appropriate.

116 Other Definitions
“Contractor's Documents” means the calculations, computer programs and other
software, drawings, manuals, models and other documents of a technical nature (if any)
supplied by the Contractor under the Contract.
“Country” means Kenya as the country in which the Site is located, where the
Permanent Works are to be executed.
“Force Majeure” is defined in Clause 19 [Force Majeure].
“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and
regulations and by- laws of any legally constituted public authority.
“Notice of Dissatisfaction” means the notice given by either Party to the other under
Sub-Clause 20.4 indicating its dissatisfaction and intention to commence arbitration.
“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2
[Performance Security].
“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any)
made available by Narok County Government for the use of the Contractor in the
execution of the Works, as stated in the Specification; but does not include Plant which has
not been taken over by the Procuring Entity.
“Site” means the places where the Permanent Works are to be executed, including
storage and working areas, and to which Plant and Materials are to be delivered, and
any other places as may be specified in the Contract as forming part of the Site.

“Unforeseeable” means not rannnnh]y foreseeable hy an PYpPriPm‘Pd contractor by

Page 124 of 231



Section VII - Drawings

the Base Date.
“Variation”” means any change to the Works, which is instructed or approved as avariation
under Clause 13 [Variations and Adjustments].

12 Interpretation

In the Contract, except where the context requires otherwise:
a) Words indicating one gender include all genders;
b)  words indicating the singular also include the plural and words indicating the
plural also include the singular;
c) provisions including the word “agree”, “agreed” or “agreement” require the
agreement to be recorded in writing;
d) “written” or “in writing” means hand-written, type-written, printed or
electronically made, and resulting in a permanent record; and
e) the word “tender” is synonymous with “tender” and “tenderer” with “Tenderer”
and the words “tender documents” with “tendering documents.”
13 Communications
131 Wherever these Conditions provide for the giving or issuing of approvals, certificates,
consents, determinations, notices, requests and discharges, these communications shall be:
a) In writing and delivered by hand (against receipt), sent by mail or courier, or
transmitted using any of the agreed systems of electronic transmission as stated inthe
SCC; and
b) Delivered, sent or transmitted to the address for the recipient's communicationsas
stated in the SCC. However:
i) if the recipient gives notice of another address, communications shall
thereafter be delivered accordingly; and
ii) If the recipient has not stated otherwise when requesting an approval or
consent, it may be sent to the address from which the request was issued.
132  Approvals, certificates, consents and determinations shall not be unreasonably withheld or
delayed. When a certificate is issued to a Party, the certifier shall send a copy to the other
Party. When a notice is issued to a Party, by the other Party or the Engineer, acopy
shall be sent to the Engineer or the other Party, as the case may be.

14 Law and Language

141 The Contract shall be governed by the laws of Kenya.

142  The ruling language of the Contract shall be the English Language.

15 Priority of Documents

151 The documents forming the Contract are to be taken as mutually explanatory of one
another. For the purposes of interpretation, the priority of the documents shall be in
accordance with the following sequence:
a) The Contract Agreement,
b) The Letter of Acceptance,
c) the Particular Conditions—Part A,
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152

16

i

d) the Particular Conditions—Part B

e) the General Conditions of Contract

f)  the Form of Tender,

g) the Specifications and Bills of Quantities

h) the Drawings, and

i)  the Schedules and any other documents forming part of the Contract.

If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any
necessary clarification or instruction.

Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor
receives the Letter of Acceptance, unless the Particular Conditions establish otherwise.
The Contract Agreement shall be based upon the form annexed to the Particular
Conditions. The costs of stamp duties and similar charges (if any) imposed by law in
connection with entry into the Contract Agreement shall be borne by the Procuring
Entity.

Assignment

Neither Party shall assign the whole or any part of the Contract or any benefit or

interest in or under the Contract. However, either Party:

a) May assign the whole or any part with the prior agreement of the other Party, atthe
sole discretion of such other Party, and

b) May, as security in favor of a Procuring Entity or financial institution, assign its
right to any moneys due, or to become due, under the Contract.

18 Care and Supply of Documents

181

182

183

184

The Specification and Drawings shall be in the custody and care of the Procuring Entity.
Unless otherwise stated in the Contract, two copies of the Contract and of each
subsequent Drawing shall be supplied to the Contractor, who may make or request
further copies at the cost of the Contractor.

Each of the Contractor's Documents shall be in the custody and care of the Contractor,
unless and until taken over by the Procuring Entity. Unless otherwise stated in the
Contract, the Contractor shall supply to the Engineer

The Contractor shall keep, on the Site, a copy of the Contract, publications named in
the Specification, the Contractor's Documents (if any), the Drawings and Variations and
other communications given under the Contract. The Procuring Entity's Personnel shall
have the right of access to all these documents at all reasonable times.

If a Party becomes aware of an error or defect in a document which was prepared foruse
in executing the Works, the Party shall promptly give notice to the other Party ofsuch
error or defect.

19 Delayed Drawings or Instructions

191

The Contractor shall give notice to the Engineer whenever the Works are likely to be
delayed or disrupted if any necessary drawing or instruction is not issued to the
Contractor within a particular time, which shall be reasonable. The notice shall include
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192

193

details of the necessary drawing or instruction, details of why and by when it should be
issued, and the nature and amount of the delay or disruption likely to be suffered ifit is
late.
If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer
to issue the notified drawing or instruction within a time which is reasonable and is
specified in the notice with supporting details, the Contractor shall give a further noticeto
the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims]to:
a) an extension of time for any such delay, if completion is or will be delayed,

under Sub-Clause 8.4 [Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.
After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters.
However, if and to the extent that the Engineer's failure was caused by any error or
delay by the Contractor, including an error in, or delay in the submission of, any of the
Contractor's Documents, the Contractor shall not be entitled to such extension of time,
Cost or profit.

110 Procuring Entity's Use of Contractor's Documents

1101

1102

As between the Parties, the Contractor shall retain the copyright and other intellectual
property rights in the Contractor's Documents and other design documents made by (or
on behalf of) the Contractor. The Contractor shall be deemed (by signing the Contract)
to give to Narok County Government a non-terminable transferable non- exclusive
royalty-free license to copy, use and communicate the Contractor's Documents,
including making and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the
relevant parts of the Works,

b) entitle any person in proper possession of the relevant part of the Works to copy,
use and communicate the Contractor's Documents for the purposes of completing,
operating, maintaining, altering, adjusting, repairing and demolishing the Works,
and

c) inthe case of Contractor's Documents which are in the form of computer programs
and other software, permit their use on any computer on the Site and other placesas
envisaged by the Contract, including replacements of any computers supplied by the
Contractor.

The Contractor's Documents and other design documents made by (or on behalf of) the

Contractor shall not, without the Contractor's consent, be used, copied orcommunicated

to a third party by (or on behalf of) Narok County Government for purposes other than

those permitted under this Sub-Clause.

1M Contractor's Use of Procuring Entity's Documents

As between the Parties, Narok County Government shall retain the copyright and other
intellectual property rights in the Specification, the Drawings and other documents
made by (or on behalf of) the Procuring Entity. The Contractor may, at his cost, copy,
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They shall not, without the Procuring Entity's consent, be copied, used or
communicated to a third party by the Contractor, except as necessary for the purposesof
the Contract.

12 Confidential Details

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential

and other information as may be reasonably required in order to verify compliance with

the Contract and allow its proper implementation.
13 Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless

otherwise stated in the Particular Conditions:

a) Narok County Government shall have obtained (or shall obtain) the planning,
zoning, building permit or similar permission for the Permanent Works, and any
other permissions described in the Specification as having been (or to be) obtained by
the Procuring Entity; and Narok County Government shall indemnify and holdthe
Contractor harmless against and from the consequences of any failure to doso; and

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all
permits, licenses and approvals, as required by the Laws in relation to the execution
and completion of the Works and the remedying of any defects; and the Contractor
shall indemnify and hold Narok County Government harmless againstand from
the consequences of any failure to do so, unless the Contractor is impeded to
accomplish these actions and shows evidence of its diligence.

14 Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or

other unincorporated grouping of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to Narok
County Government for the performance of the Contract;

b) these persons shall notify Narok County Government of their leader who shall
have authority to bind the Contractor and each of these persons; and

c) the Contractor shall not alter its composition or legal status without the prior
consent of the Procuring Entity.

15 Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor

shall permit and shall cause its subcontractors and sub-consultants to permit, Narok

County Government and/or persons appointed by Narok County Government to inspect

the Site and/or the accounts and records relating to the procurement process,selection

and/or contract execution, and to have such accounts and records audited byauditors
appointed by Narok County Government if requested by the Procuring Entity. The

Contractor's and its Subcontractors' and sub- consultants' attention is drawn to Sub-

Clausel5.6 (Fraud and Corruption) which provides, interalia, that acts intended to

materially impede the exercise of the Procuring Entity's inspection and audit rights

constitute a prohibited practice subject to contract termination (as well as to a
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2.

determination of ineligibility pursuant to the Procuring Entity's prevailing sanctions
procedures).

THE PROCURING ENTITY

21 Right of Access to the Site

211

212

Narok County Government shall give the Contractor right of access to, and possession
of, all parts of the Site within the time (or times) stated in the SCC. The right and
possession may not be exclusive to the Contractor. If, under the Contract, Narok
County Government is required to give (to the Contractor) possession of any
foundation, structure, plant or means of access, Narok County Government shall do so
in the time and manner stated in the Specification. However, Narok County
Government may withhold any such right or possession until the Performance Security
has been received.

If no such time is stated in the SCC, Narok County Government shall give the
Contractor right of access to, and possession of, the Site within such times as requiredto
enable the Contractor to proceed without disruption in accordance with the programme
submitted under Sub-Clause 8.3 [Programme].

213 If the Contractor suffers delay and/or incurs Cost as a result of a failure by Narok County

214

215

Government to give any such right or possession within such time, the Contractor shall

give notice to the Engineer and shall been titled subject toSub-Clause20.1 [Contractor's

Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 8.4 [Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract
Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause3.5

[Determinations] to agree or determine these matters.

However, if and to the extent that the Procuring Entity's failure was caused by any error or

delay by the Contractor, including an error in, or delay in the submission of, any ofthe

Contractor's Documents, the Contractor shall not be entitled to such extension oftime,

Cost or profit.

2  Permits, Licenses or Approvals

Narok County Government shall provide, at the request of the Contractor, such
reasonable assistance as to allow the Contractor to obtain properly:
a) Copies of the Laws of the Country which are relevant to the Contract but are not
readily available, and
b) Any permits, licenses or approvals required by the Laws of the Country:
i) Which the Contractor is required to obtain under Sub-Clause 1.13
[Compliance with Laws],
ii)  For the delivery of Goods, including clearance through customs, and
iii) For the export of Contractor's Equipment when it is removed from the Site.

23 Procuring Entity's Personnel
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Narok County Government shall be responsible for ensuring that the Procuring
Entity's Personnel and the Procuring Entity's other contractors on the Site:

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and
b) take actions similar to those which the Contractor is required to take under sub-

paragraphs (a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause
4.18 [Protection of the Environment].

24 Procuring Entity's Financial Arrangement

241 Narok County Government shall submit, before the Commencement Date and there
after within 30 days after receiving any request from the Contractor, reasonable
evidence that financial arrangements have been made and are being maintained which
will enable Narok County Government to pay the Contract Price punctually (as
estimated at that time) in accordance with Clause 14 [Contract Price and Payment].
Before Narok County Government makes any material change to his financial
arrangements, Narok County Government shall give notice to the Contractor with
detailed particulars.

242 In addition, if Narok County Government has notified to the Contractor that Narok
County Government has suspended disbursements under its loan, which finances in
whole or in part the execution of the Works, Narok County Government shall give
notice of such suspension to the Contractor with detailed particulars, including the dateof
such notification, with a copy to the 2.4.3 Engineer, within 7 days of Narok County
Government having received the suspension notification from the Procuring Entity. If
alternative funds will be available in appropriate currencies to Narok County
Government to continue making payments to the Contractor beyond a date 60 day after
the date of Procuring Entity notification of the suspension, Narok County Government
shall provide reasonable evidence in his notice of the extent to which suchfunds will be
available.

25 Procuring Entity's Claims

251 If Narok County Government considers itself to be entitled to any payment under any
Clause of these Conditions or otherwise in connection with the Contract, and/or to any
extension of the Defects Notification Period, Narok County Government or the shall
give notice and particulars to the Contractor. However, notice is not required for
payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause
4.20 [Procuring Entity's Equipment and Free-Issue Materials], or for other services
requested by the Contractor.

252 The notice shall be given as soon as practicable and no longer than 30 days after Narok
County Government became aware, or should have become aware, of the event or
circumstances giving rise to the claim. A notice relating to any extension of the Defects
Notification Period shall be given before the expiry of such period.

253 The particulars shall specify the Clause or other basis of the claim and shall include
substantiation of the amount and/or extension to which Narok County Government
considers itself to be entitled in connection with the Contract. The Engineer shall then
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3.

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i)
the amount (if any) which Narok County Government is entitled to be paid by the
Contractor, and/or(ii) the extension (if any) of the Defects Notification Period in
accordance with Sub-Clause 11.3 [Extension of Defects Notification Period].

THE PROJECT MANAGER

3l Project Manager's Duties and Authority

311

312

312

Narok County Government shall appoint the Project Manager who shall carry out the
duties assigned to him in the Contract. The Project Manager's staff shall include suitably
qualified professionals who are competent to carry out these duties.

The Project Manager shall have no authority to amend the Contract.

The Project Manager may exercise the authority attributable to the Project Manager

as specified in or necessarily to be implied from the Contract. If the Project Manager is

required to obtain the approval of Narok County Government before exercising a
specified authority, the requirements shall be as stated in the Particular Conditions.
Narok County Government shall promptly inform the Contractor of any change to
the authority attributed to the Project Manager.

However, whenever the Project Manager exercises a specified authority for which the
Procuring Entity's approval is required, then (for the purposes of the Contract) Narok
County Government shall be deemed to have given approval. Except as otherwise
stated in these Conditions:

a) Whenever carrying out duties or exercising authority, specified in or implied by the
Contract, the Project Manager shall be deemed to act for the Procuring Entity; the
Project Manager has no authority to relieve either Party of any duties, obligations
or

b) any approval, check, certificate, consent, examination, inspection, instruction,
notice, proposal, request, test, or similar act by the Project Manager (including
absence of disapproval) shall not relieve the Contractor from any responsibility he
has under the Contract, including responsibility for errors, omissions, discrepancies
and non-compliances; and

c) any act by the Project Manager in response to a Contractor's request except as
otherwise expressly specified shall be notified in writing to the Contractor within
14 days of receipt.

The following provisions shall apply; The Project Manager shall obtain the specific

approval of Narok County Government before taking action under the-following Sub-

Clauses of these Conditions:

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional
cost.

b) Sub-Clausel3.1: instructing a Variation, except;

i) Inanemergency situation as determined by the Project Manager, or
ii) If such a Variation would increase the Accepted Contract Amount by less than
the percentage specified in the SCC.
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313

c) Sub-Clausel3.3: Approving a proposal for Variation submitted by the Contractor
in accordance with Sub Clause13.10r13.2.

d) Sub-Clausel3.4: Specifying the amount payable in each of the applicable
currencies.

Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion

of the Project Manager, an emergency occurs affecting the safety of life or of the Works or
of adjoining property, he may, without relieving the Contractor of any of his dutiesand
responsibility under the Contract, instruct the Contract or to execute all such workor to
do all such things as may, in the opinion of the Project Manager, be necessary toabate or
reduce the risk. The Contractor shall forthwith comply, despite the absence of approval of
the Procuring Entity, with any such instruction of the Project Manager. TheProject
Manager shall determine an addition to the Contract Price, in respect of such
instruction, in accordance with Clause 13 and shall notify the Contractor accordingly,
with a copy to the Procuring Entity.

32 Delegation by the Project Manager

321

322

3
331

The Project Manager may from time to time assign duties and delegate authority to
assistants, and may also revoke such assignment or delegation. These assistants may
include a resident Project Manager, and/or independent inspectors appointed to inspect
and/or test items of Plant and/or Materials. The assignment, delegation or revocation
shall be in writing and shall not take effect until copies have been received by both

Parties. However, unless otherwise agreed by both Parties, the Project Manager shall

not delegate the authority to determine any matter in accordance with Sub-Clause3.5

[Determinations].

Each assistant, to whom duties have been assigned or authority has been delegated, shall

only be authorized to issue instructions to the Contractor to the extent defined by the

delegation. Any approval, check, certificate, consent, examination, inspection,
instruction, notice, proposal, request, test, or similar act by an assistant, in accordance
with the delegation, shall have the same effect as though the act had been an act of the

Project Manager. However:

a) Any failure to disapprove any work, Plant or Materials shall not constitute
approval, and shall therefore not prejudice the right of the Project Manager to
reject the work, Plant or Materials;

b) If the Contractor questions any determination or instruction of an assistant, the
Contractor may refer the matter to the Project Manager, who shall promptly
confirm, reverse or vary the determination or instruction.

Instructions of the Project Manager

The Project Manager may issue to the Contractor (at any time) instructions and
additional or modified Drawings which may be necessary for the execution of the Works
and the remedying of any defects, all in accordance with the Contract. The Contractor
shall only take instructions from the Project Manager, or from an assistant to whom the
appropriate authority has been delegated under this Clause. If an instruction constitutes a
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332

34

Variation, Clause 13 [Variations and Adjustments] shall apply.

The Contractor shall comply with the instructions given by the Project Manager or
delegated assistant, on any matter related to the Contract. Whenever practicable, their
instructions shall be given in writing. If the Project Manager or a delegated assistant:

a) Gives an oral instruction,

b) Receives a written confirmation of the instruction, from (or on behalf of) the

Contractor, within two working days after giving the instruction, and
c) Does not reply by issuing a written rejection and/or instruction within two working
da
ys after receiving the confirmation, then the confirmation shall constitute the written
instruction of the Project Manager or delegated assistant (as the case may be).

Replacement of the Project Manager

If Narok County Government intends to replace the Project Manager, Narok County
Government shall, not less than 21 days before the intended date of replacement, give
notice to the Contractor of the name, address and relevant experience of the intended
replacement Project Manager. If the Contractor considers the intended replacement
Project Manager to be unsuitable, he has the right to raise objection against him by
notice to the Procuring Entity, with supporting particulars, and Narok County
Government shall give full and fair consideration to this objection.

35 Determinations

351

352

4,
41
411

412

413

Whenever these Conditions provide that the Project Manager shall proceed in
accordance with this Sub-Clause 3.5 to agree or determine any matter, the Project
Manager shall consult with each Party in an endeavor to reach agreement. If agreement is
not achieved, the Project Manager shall make a fair determination in accordance with the
Contract, taking due regard of all relevant circumstances.

The Project Manager shall give notice to both Parties of each agreement or
determination, with supporting particulars, within 30 days from the receipt of the
corresponding claim or request except when otherwise specified. Each Party shall give
effect to each agreement or determination unless and until revised under Clause 20
[Claims, Disputes and Arbitration].

THE CONTRACTOR
Contractor's General Obligations

The Contractor shall design (to the extent specified in the Contract), execute and
complete the Works in accordance with the Contract and with the Project Manager's
instructions, and shall remedy any defects in the Works.

The Contractor shall provide the Plant and Contractor's Documents specified in the
Contract, and all Contractor's Personnel, Goods, consumables and other things and
services, whether of a temporary or permanent nature, required in and for this design,
execution, completion and remedying of defects.

All equipment, material, and services to be incorporated in or required for the Works
shall have their origin in any eligible source country as defined by the Procuring Entity.
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414

415

416

417

The Contractor shall be responsible for the adequacy, stability and safety of all Site
operations and of all methods of construction. Except to the extent specified in the
Contract, the Contractor (i) shall be responsible for all Contractor's Documents,
Temporary Works, and such design of each item of Plant and Materials as is required
for the item to be in accordance with the Contract, and (ii) shall not otherwise be
responsible for the design or specification of the Permanent Works.
The Contractor shall, whenever required by the Project Manager, submit details of the
arrangements and methods which the Contractor proposes to adopt for the executionof
the Works. No significant alteration to these arrangements and methods shall be made
without this having previously been notified to the Project Manager.
The Contractor shall not commence any Works, including mobilization and/or pre-
construction activities (e.g. limited clearance for haul roads, site accesses and work site
establishment, geotechnical investigations or investigations to select ancillary features
such as quarries and borrow pits), unless the Project Manager is satisfied that appropriate
measures are in place to address environmental, social, health and safety risks and
impacts.

If the Contract specifies that the Contract or shall design any part of the Permanent

Works, then unless otherwise stated in the Particular Conditions:

a) The Contractor shall submit to the Project Manager the Contractor's Documents for
this part in accordance with the procedures specified in the Contract;

b) These Contractor's Documents shall be in accordance with the Specification and
Drawings, shall be written in the language for communications defined in Sub-
Clause 1.4 [Law and Language], and shall include additional information required
by the Project Manager to add to the Drawings for co-ordination of each Party's
designs;

c) The Contractor shall be responsible for this part and it shall, when the Works are
completed, be fit for such purposes for which the part is intended as are specifiedin
the Contract; and

d) Priortothe commencement of the Testson Completion, the Contractor shall submitto
the Project Manager the “as- built” documents and, if applicable, operation and
maintenance manuals in accordance with the Specification and insufficient detail for
Narok County Government to operate, maintain, dismantle, reassemble, adjust and
repair this part of the Works. Such part shall not be considered to be completed forthe
purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and
Sections] until these documents and manuals have been submitted to the Project
Manager.

42 Performance Security

421

422

Performance security shall not be required for contracts estimated to cost less than
Kenya shillings five million shillings.

The Contractor shall obtain (at his cost) a Performance Security for proper performance, in
the amount stated in the SCC and denominated in the currency (ies) of the Contractor in a
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423

424

425

426

427

in the SCC, this Sub-Clause shall not apply.

The Contractor shall deliver the Performance Security to Narok County Government
within 14 days after receiving the Letter of Acceptance and shall send a copy to the
Project Manager. The Performance Security shall be issued by a reputable Procuring
Entity or financial institution selected by the Contractor and shall be in the form
annexed to the Particular Conditions, as stipulated by Narok County Government in the
SCC, or in another form approved by the Procuring Entity.

The Contractor shall ensure that the Performance Security is valid and enforceable until the
Contractor has executed and completed the Works and remedied any defects. If the terms
of the Performance Security specify its expiry date, and the Contractor has notbecome
entitled to receive the Performance Certificate by the date 30 days prior to theexpiry date,
the Contractor shall extend the validity of the Performance Security untilthe Works have
been completed and any defects have been remedied.

Narok County Government shall not make a claim under the Performance Security,
except for amounts to which Narok County Government is entitled under the Contract.
Narok County Government shall indemnify and hold the Contractor harmless against
and from all damages, losses and expenses (including legal fees and expenses) resulting
from a claim under the Performance Security to the extent to which Narok County
Government was not entitled to make the claim.

Narok County Government shall return the Performance Security to the Contractor
within 21 days after receiving a copy of the Performance Certificate.

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Project
Manager determines an addition or a reduction to the Contract Price as a result of a
change in cost and/or legislation, or as a result of a Variation, amounting to more than25
percent of the portion of the Contract Price payable in a specific currency, the
Contractor shall at the Project Manager's request promptly increase, or may decrease,as
the case may be, the value of the Performance Security in that currency by an equal
percentage.

43 Contractor's Representative

431

432

The Contractor shall appoint the Contractor's Representative and shall give him all
authority necessary to act on the Contractor's behalf under the Contract. Unless the
Contractor's Representative is named in the Contract, the Contractor shall, prior to the
Commencement Date, submit to the Project Manager for consent the name and
particulars of the person the Contractor proposes to appoint as Contractor's
Representative. If consent is withheld or subsequently revoked in terms of Sub-Clause
6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's
Representative, the Contractor shall similarly submit the name and particulars of
another suitable person for such appointment.

The Contractor shall not, without the prior consent of the Project Manager, revoke the
appointment of the Contractor's Representative or appoint a replacement.

The whole time of the Contractor's Representative shall be given to directing the
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433

434

Contractor's performance of the Contract. If the Contractor's Representative is to be
temporarily absent from the Site during the execution of the Works, a suitable
replacement person shall be appointed, subject to the Project Manager's prior consent,and
the Project Manager shall be notified accordingly.

The Contractor's Representative shall, on behalf of the Contractor, receive instructions
under Sub-Clause 3.3 [Instructions of the Project Manager].

The Contractor's Representative may delegate any powers, functions and authority to
any competent person, and may at any time revoke the delegation. Any delegation or

revocation shall not take effect until the Project Manager has received prior notice
signed by the Contractor's Representative, naming the person and specifying the
powers, functions and authority being delegated or revoked.

The Contractor's Representative shall be fluent in the language for communications
defined in Sub-Clausel.4 [Law and Language]. If the Contractor's Representative's
delegates are not fluent in the said language, the Contractor shall make competent
interpreters available during all working hours in a number deemed sufficient by the
Project Manager.

4 Subcontractors

441
442

443

444

The Contractor shall not subcontract the whole of the Works.

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his

agents or employees, as if they were the acts or defaults of the Contractor. Unless

otherwise stated in the Particular Conditions:

a) The Contractor shall not be required to obtain consent to suppliers solely of
Materials, or to a subcontract for which the Subcontractor is named in the Contract;

b) The prior consent of the Project Manager shall be obtained to other proposed Sub
contractors;

c) the Contractor shall give Narok County Government not less than 14 days' notice
of the intended date of the commencement of each Subcontractor's work, and ofthe
commencement of such work on the Site; and

d) each subcontract shall include provisions which would entitle Narok County
Government to require the subcontract to be assigned to Narok County Government
under Sub-Clause 4.5 [Assignment of Benefit of Subcontract] (if or when
applicable) or in the event of termination under Sub-Clausel5.2 [Terminationby
Procuring Entity].

The Contractor shall ensure that the requirements imposed on the Contractor by Sub-
Clause 1.12 [Confidential Details] apply equally to each Subcontractor.

Where practicable, the Contractor shall give fair and reasonable opportunity for
contractors from the Country to be appointed as Subcontractors.

45 Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant
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46
461

462

47
471

472

473

Defects Notification Period and the Project Manager, prior to this date, instructs the
Contractor to assign the benefit of such obligations to the Procuring Entity, then the
Contractor shall do so. Unless otherwise stated in the assignment, the Contractor
shall have no liability to Narok County Government for the work carried out by
the Subcontractor after the assignment takes effect.

Co-operation

The Contractor shall, as specified in the Contract or as instructed by the Project
Manager, allow appropriate opportunities for carrying out work to:
a) The Procuring Entity's Personnel,

b) Any other contractors employed by the Procuring Entity, and

c) The personnel of any legally constituted public authorities, who may be employed
in the execution on or near the Site of any work not included in the Contract.

Any such instruction shall constitute a Variation if and to the extent that it causes the

Contractor to suffer delays and/or to incur Unforeseeable Cost. Services for these

personnel and other contractors may include the use of Contractor's Equipment,

Temporary Works or access arrangements which are the responsibility of the

Contractor.

If, under the Contract, Narok County Government is required to give to the Contractor

possession of any foundation, structure, plant or means of access in accordance with

Contractor’s Documents, the Contractor shall submit such documents to the Project

Manager in the time and manner stated in the Specification.

Setting Out

The Contractor shall set out the Works in relation to original points, lines and levels of
reference specified in the Contractor notified by the Project Manager. The Contractor
shall be responsible for the correct positioning of all parts of the Works, and shall rectify
any error in the positions, levels, dimensions or alignment of the Works.

Narok County Government shall be responsible for any errors in these specified or
notified items of reference, but the Contractor shall use reasonable efforts to verify
their accuracy before they are used.

If the Contractor suffers delay and/or incurs Cost from executing work which was
necessitated by an error in these items of reference, and an experienced contractor could
not reasonably have discovered such error and avoided this delay and/or Cost,the
Contractor shall give notice to the Project Manager and shall be entitled subject toSub-
Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 8.4 [Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract
Price.

After receiving this notice, the Project Manager shall proceed in accordance with Sub-

Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to what extent the

error could not reasonably have been discovered, and (ii) the matters described insub-
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paragraphs (a) and (b) above related to this.

48 Safety Procedures

The Contractor shall:

a) Comply with all applicable safety regulations,

b) Take care for the safety of all persons entitled to be on the Site,

c) Use reasonable efforts to keep the Site and Works clear of unnecessary
obstructions as to avoid danger to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion
and taking over under Clause10 [Procuring Entity's Taking Over], and

e) Provide any Temporary Works (including roadways, footways, guards and fences)

which may be necessary, because of the execution of the Works, for the use and
protection of the public and of owners and occupiers of adjacent land.

49 Quality Assurance

491

492

The Contractor shall institute a quality assurance system to demonstrate compliance
with the requirements of the Contract. The system shall be in accordance with the
details stated in the Contract. The Project Manager shall be entitled to audit any aspectof
the system.

Details of all procedures and compliance documents shall be submitted to the Project
Manager for information before each design and execution stage is commenced. When
any document of a technical nature is issued to the Project Manager, evidence of the
prior approval by the Contractor itself shall be apparent on the document itself.
Compliance with the quality assurance system shall not relieve the Contractor of any
of his duties, obligations or responsibilities under the Contract.

410 Site Data

4101

4102

Narok County Government shall have made available to the Contractor for his
information, prior to the Base Date, all relevant data in the Procuring Entity's possession on
sub-surface and hydrological conditions at the Site, including environmental aspects. Narok
County Government shall similarly make available to the Contract or all such data
which come into the Procuring Entity's possession after the Base Date. The Contractor
shall be responsible for interpreting all such data.

To the extent which was practicable (taking account of cost and time), the Contractor

shall be deemed to have obtained all necessary information as to risks, contingencies

and other circumstances which may influence or affect the Tender or Works. To the

same extent, the Contractor shall be deemed to have inspected and examined the Site, its

surroundings, the above data and other available information, and to have been satisfied

before submitting the Tender as to all relevant matters, including (without limitation):

a) The form and nature of the Site, including sub-surface conditions,

b) The hydrological and climatic conditions,

c) The extent and nature of the work and Goods necessary for the execution and
completion of the Works and the remedying of any defects,

d) The Laws, procedures and labor practices of the Country, and
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e) The Contractor's requirements for access, accommodation, facilities, personnel,
power, transport, water and other services.

411 Sufficiency of the Accepted Contract Amount

4111

4112

The Contractor shall be deemed to:

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract
Amount, and

b) Have based the Accepted Contract Amount on the data, interpretations, necessary
information, inspections, examinations and satisfaction as to all relevant matters
referred to in Sub-Clause 4.10 [Site Data].

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the

Contractor's obligations under the Contract (including those under Provisional Sums, if
any) and all things necessary for the proper execution and completion of the Works and
the remedying of any defects.

412 Unforeseeable Physical Conditions

4121

4122

4123

4124

4125

In this Sub-Clause, “physical conditions” means natural physical conditions and man-
made and other physical obstructions and pollutants, which the Contractor encountersat
the Site when executing the Works, including sub-surface and hydrological conditions but
excluding climatic conditions.
If the Contractor encounters adverse physical conditions which he considers to have
been Unforeseeable, the Contractor shall give notice to the Project Manager as soon as
practicable.
This notice shall describe the physical conditions, so that they can be inspected by the
Project Manager, and shall set out the reasons why the Contractor considers them tobe
Unforeseeable. The Contractor shall continue executing the Works, using such proper and
reasonable measures as are appropriate for the physical conditions, and shall comply
with any instructions which the Project Manager may give. If an instruction constitutes
a Variation, Clause 13 [Variations and Adjustments] shall apply.
If and to the extent that the Contractor encounters physical conditions which are
Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to these
conditions, the Contractor shall be entitled subject to notice under Sub-Clause 20.1
[Contractor's Claims] to:
a) An extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 8.4 [Extension of Time for Completion], and
b) Payment of any such Cost, which shall be included in the Contract Price.
Upon receiving such notice and inspecting and/or investigating these physical
conditions, the Project Manager shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) whether and (if so) to what extent these
physical conditions were Unforeseeable, and (ii) the matters described in sub-
paragraphs (a) and (b) above related to this extent.
However, before additional Cost is finally agreed or determined under sub-paragraph
(ii), the Project Manager may also review whether other physical conditions in similar
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parts of the Works (if any) were more favorable than could reasonably have been
foreseen when the Contractor submitted the Tender. If and to the extent that these more
favorable conditions were encountered, the Project Manager may proceed in accordance
with Sub-Clause 3.5 [Determinations] to agree or determine the reductionsin Cost which
were due to these conditions, which may be included (as deductions) inthe Contract
Price and Payment Certificates. However, the net effect of all adjustmentsunder sub-
paragraph (b) and all these reductions, for all the physical conditions encountered in
similar parts of the Works, shall not result in any reduction in the Contract Price.

4126 The Project Manager shall take account of any evidence of the physical conditions
foreseen by the Contractor when submitting the Tender, which shall be made available

by the Contractor, but shall not be bound by the Contractor's interpretation of any such

evidence.

413 Rights of Way and Facilities
Unless otherwise specified in the Contract Narok County Government shall provide
effective access to and possession of the Site including special and/or temporary rights- of-
way which are necessary for the Works. The Contractor shall obtain, at his risk andcost,
any additional rights of way or facilities outside the Site which he may require forthe
purposes of the Works.

414 Avoidance of Interference

4141 The Contractor shall not interfere unnecessarily or improperly with:

a) The convenience of the public, or

b) The access to and use and occupation of all roads and footpaths, irrespective of
whether they are public or in the possession of Narok County Government or of
others.

4142 The Contractor shall indemnify and hold Narok County Government harmless against
and from all damages, losses and expenses (including legal fees and expenses) resulting
from any such unnecessary or improper interference.

415 Access Route

4151 TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofacc
essroutestothe
SiteatBaseDate. TheContractorshallusereasonableeffortstopreventanyroadorbridgefrom
beingdamaged by the Contractor's traffic or by the Contractor's Personnel. These efforts
shall include the proper use of appropriate vehicles and routes.

4152 Except as otherwise stated in these Conditions:

a) The Contractor shall (as between the Parties) be responsible for any maintenance
which may be required for his use of access routes;

b) the Contractor shall provide all necessary signs or directions along access routes,
and shall obtain any permission which may be required from the relevant
authorities for his use of routes, signs and directions;

¢) Narok County Government shall not be responsible for any claims which may
arise from the use or otherwise of any access route;
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d) Narok County Government does not guarantee the suitability or availability of
particular access routes; and

e) Costs due to non-suitability or non-availability, for the use required by the
Contractor, of access routes shall be borne by the Contractor.

416 Transport of Goods

Unless otherwise stated in the Particular Conditions:

a) The Contractor shall give the Project Manager not less than 21 days' notice of the
date on which any Plant or a major item of other Goods will be delivered to the
Site;

b) The Contractor shall be responsible for packing, loading, transporting, receiving,
unloading, storing and protecting all Goods and other things required for the

Works; and

c) The Contractor shall indemnify and hold Narok County Government harmless
against and from all damages, losses and expenses (including legal fees and
expenses) resulting from the transport of Goods, and shall negotiate and pay all
claims arising from their transport.

417 Contractor's Equipment

The Contractor shall be responsible for all Contractor's Equipment. When brought onto
the Site, Contractor's Equipment shall be deemed to be exclusively intended for the
execution of the Works. The Contractor shall not remove from the Site any major items
of Contractor's Equipment without the consent of the Project Manager. However,
consent shall not be required for vehicles transporting Goods or Contractor's Personnel
off Site.

418 Protection of the Environment

4181

4182

The Contractor shall take all reasonable steps to protect the environment (both on andoff
the Site) and to limit damage and nuisance to people and property resulting from
pollution, noise and other results of his operations.

The Contractor shall ensure that emissions, surfaced is charges and effluent from the
Contractor's activities shall not exceed the values stated in the Specification or prescribed
by applicable Laws.

419 Electricity, Water and Gas

4191

4192

The Contractor shall, except as stated below, be responsible for the provision of all
power, water and other services he may require for his construction activities and to the
extent defined in the Specifications, for the tests.

The Contractor shall be entitled to use for the purposes of the Works such supplies of
electricity, water, gas and other services as may be available on the Site and of which
details and prices are given in the Specification. The Contractor shall, at his risk and cost,
provide any apparatus necessary for his use of these services and for measuring the
quantities consumed.

The quantities consumed and the amounts due (at these prices) for such services shallbe
agreed or determined by the Project Manager in accordance with Sub-Clause 2.5
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[Procuring Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall
pay these amounts to the Procuring Entity.
420 Procuring Entity's Equipment and Free-Issue Materials
4201 Narok County Government shall make the Procuring Entity's Equipment (if any)
available for the use of the Contractor in the execution of the Works in accordance with
the details, arrangements and prices stated in the Specification. Unless otherwise stated in
the Specification:
a) Narok County Government shall be responsible for the Procuring Entity's
Equipment, except that
b) The Contractor shall be responsible for each item of Procuring Entity’'s Equipment
whilst any of the Contractor's Personnel is operating it, driving it, directing it or in
possession or control of it.

4202 The appropriate quantities and the amounts due (at such stated prices) for the use of
Procuring Entity's Equipment shall be agreed or determined by the Project Manager in
accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity.
Narok County Government shall supply, free of charge, the “free-issue materials” (if
any) in accordance with the details stated in the Specification.  Narok County
Government shall, at his risk and cost, provide these materials at the time and place
specified in the Contract. The Contractor shall then visually inspect them and shall
promptly give notice to the Project Manager of any shortage, defect or default in these
materials. Unless otherwise agreed by both Parties, Narok County Government shall
immediately rectify the notified shortage, defect or default.

4203 After this visual inspection, the free-issue materials shall come under the care, custody
and control of the Contractor. The Contractor's obligations of inspection, care, custody
and control shall not relieve Narok County Government of liability for any shortage,
defect or default not apparent from a visual inspection.

421 Progress Reports

4211 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be
prepared by the Contractor and submitted to the Project Manager in six copies. The first
report shall cover the period up to the end of the first calendar month following the
Commencement Date. Reports shall be submitted monthly thereafter, each within7 days
after the last day of the period to which it relates.

4212 Reporting shall continue until the Contractor has completed all work which is known
to be outstanding at the completion date stated in the Taking-Over Certificate for the
Works.

4213 Eachreport shall include:

a) charts and detailed descriptions of progress, including each stage of design (if any),
Contractor’s Documents, procurement, manufacture, delivery to Site, construction,
erection and testing; and including these stages for work by each nominated

| ; in Clause 5 [Nominated Sul I
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4214

b)
c)

d)

9)

h)

photographs showing the status of manufacture and of progress on the Site;

for the manufacture of each main item of Plant and Materials, the name of the
manufacturer, manufacture location, percentage progress, and the actual or
expected dates of:

i) commencement of manufacture,

ii) Contractor's inspections,

iii) tests, and

iv) shipmentand arrival at the Site;

the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and
Equipment];

copies of quality assurance documents, test results and certificates of Materials;
list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices
given under Sub-Clause

20.1 [Contractor's Claims];

safety statistics, including details of any hazardous incidents and activities relating to
environmental aspects and public relations; and

comparisons of actual and planned progress, with details of any events or
circumstances which may jeopardize the completion in accordance with the
Contract, and the measures being (or to be) adopted to overcome delays.

The Contractor shall provide immediate notification to the Project Manager of
incidents in the following categories. Full details of such incidents shall be provided to
the Project Manager within the time frame agreed with the Project Manager.

a)
b)
c)

d)

e)

confirmed or likely violation of any law or international agreement;

any fatality or serious injury;

significant adverse effects or damage to private property (e.g. vehicle accident,
damage from fly rock, working beyond the boundary);

major pollution of drinking water aquifer or damage or destruction of rare or
endangered habitat (including protected areas) or species; or

any allegation of sexual harassment or sexual misbehavior, child abuse,
defilement, or other violations involving children.

42 Security of the Site
Unless otherwise stated in the Particular Conditions:

a)

b)

The Contractor shall be responsible for keeping unauthorized persons off the Site,
and

Authorized persons shall be limited to the Contractor's Personnel and the Procuring
Entity's Personnel; and to any other personnel notified to the Contractor, by Narok
County Government or the Project Manager, as authorized personnel of the
Procuring Entity's other contractors on the Site.

423 Contractor's Operations on Site
4231 The Contractor shall confine his operations to the Site, and to any additional areas
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4232

which may be obtained by the Contractor and agreed by the Project Manager as
additional working areas. The Contractor shall take all necessary precautions to keep
Contractor's Equipment and Contractor's Personnel within the Site and these additional
areas, and to keep them off adjacent land.

During the execution of the Works, the Contractor shall keep the Site free from all
unnecessary obstruction and shall store or dispose of any Contractor's Equipment or
surplus materials. The Contractor shall clear away and remove from the Site any
wreckage, rubbish and Temporary Works which are no longer required.

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and
remove, from that part of the Site and Works to which the Taking-Over Certificate
refers, all Contractor's Equipment, surplus material, wreckage, rubbish and Temporary
Works. The Contractor shall leave that part of the Site and the Works in a clean and
safe condition. However, the Contractor may retain on Site, during the Defects
Notification Period, such Goods as are required for the Contractor to fulfil obligations

under the Contract.

424 Fossils

4241

4242

All fossils, coins, articles of value or antiquity, and structures and other remains or items of

geological or archaeological interest found on the Site shall be placed under the careand

authority of the Procuring Entity. The Contractor shall take reasonable precautionsto

prevent Contractor's Personnel or other persons from removing or damaging any ofthese

findings.

The Contractor shall, upon discovery of any such finding, promptly give notice to the

Project Manager, who shall issue instructions for dealing with it. If the Contractor suffers

delay and/or incurs Cost from complying with the instructions, the Contractor shall give

a further notice to the Project Manager and shall be entitled subject to Sub-Clause 20.1

[Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 8.4 [Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price. After
receiving this further notice, the Project Manager shall proceed in accordance
with Sub-Clause 3.5 [Determinations] to agree or determine thesematters.

NOMINATED SUB CONTRACTORS
Definition of “nominated Subcontractor

In the Contract, “nominated Subcontractor’” means a Subcontractor:

a) Who is stated in the Contract as being a nominated Subcontractor, or

b) whom the Project Manager, under Clause 13 [Variations and Adjustments],
instructs the Contractor to employ as a Subcontractor subject to Sub-Clause 5.2
[Objection to Notification].

52 Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor
against whom the Contractor raises reasonable objection by notice to the Project
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Manager as soon as practicable, with supporting particulars. An objection shall be
deemed reasonable if it arises from (among other things) any of the following matters,
unless Narok County Government agrees in writing to indemnify the Contractor against
and from the consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient
competence, resources or financial strength;

b) the nominated Subcontract or does not accept to indemnify the Contractor
against and from any negligence or misuse of Goods by the nominated
Subcontractor, his agents and employees; or

c) the nominated Subcontractor does not accept to enter into a subcontract which
specifies that, for the subcontracted work (including design, if any), the nominated
Subcontract or shall:

i) undertake to the Contractor such obligations and liabilities as will enable the
Contractor to discharge his obligations and liabilities under the Contract;

ii) indemnify the Contractor against and from all obligations and liabilities arising
under or in connection with the Contract and from the consequences of any
failure by the Subcontractor to perform these obligations or to fulfil these
liabilities, and

iii) be paid only if and when the Contractor has received from Narok County
Government payments for sums due under the Subcontract referred to under
Sub-Clause 5.3 [Payment to nominated Subcontractors].

53 Payments to nominated Subcontractors

The Contractor shall pay to the nominated Subcontractor the amounts shown on the

nominated Subcontractor's invoices approved by the Contractor which the Project

Manager certifies to be due in accordance with the subcontract. These amounts plus

other charges shall be included in the Contract Price in accordance with sub-paragraph

(b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of

Payments].

54 Evidence of Payments

Before issuing a Payment Certificate which includes an amount payable to a nominated

Subcontractor, the Project Manager may request the Contractor to supply reasonable

evidence that the nominated Subcontractor has received all amounts due in accordance with

previous Payment Certificates, less applicable deductions for retention or otherwise.

Unless the Contractor:

a) Submits this reasonable evidence to the Project Manager, or

b) 1) satisfies the Project Manager in writing that the Contractor is reasonably

entitled to withhold or refuse to pay these amounts, and
i) submits to the Project Manager reasonable evidence that the nominated

Subcontractor has been notified of the Contractor's entitlement, then Narok
County Government may (at his sole discretion) pay, direct to the nominated
Subcontractor, part or all of such amounts previously certified (less
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6.

applicable deductions) as are due to the nominated Subcontractor andfor
which the Contractor has failed to submit the evidence described in sub-
paragraphs (a) or (b) above. The Contractor shall then repay, to the
Procuring Entity, the amount which the nominated Subcontractor was
directly paid by the Procuring Entity.

STAFF AND LABOR

61 Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for
the engagement of all staff and labor, local or otherwise, and for their payment, feeding,
transport, and, when appropriate, housing. The Contractor is encouraged, tothe extent
practicable and reasonable, to employ staff and labor with appropriate qualifications
and experience from sources within the Country.

62 Rates of Wages and Conditions of Labor

621

622

The Contractor shall pay rates of wages, and observe conditions of labor, which are
not lower than those established for the trade or industry where the work is carried out.
If no established rates or conditions are applicable, the Contractor shall pay ratesof
wages and observe conditions which are not lower than the general level of wagesand
conditions observed locally by Procuring Entity's whose trade or industry is similarto
that of the Contractor.

The Contractor shall inform the Contractor's Personnel about their liability to pay
personal income taxes in Kenya in respect of such of their salaries, wages, allowances
and any benefits as are subject to tax under the Laws of Kenya for the time being in
force, and the Contractor shall perform such duties in regard to such deductions thereof
as may be imposed on him by such Laws.

63  Persons inthe Service of Procuring Entity

64
641

642

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the
Procuring Entity's Personnel.

Labor Laws

The Contractor shall comply with all the relevant labor Laws applicable to the
Contractor's Personnel, including Laws relating to their employment, health, safety,
welfare, immigration and emigration, and shall allow them all their legal rights.

The Contractor shall require his employees to obey all applicable Laws, including those
concerning safety at work.

65 Working Hours

No work shall be carried out on the Site on locally recognized days of rest, or outside

the normal working hours stated in the SCC, unless:

a) Otherwise stated in the Contract,

b) The Project Manager gives consent, or

c) The work is unavoidable, or necessary for the protection of life or property or for
the safety of the Works, in which case the Contractor shall immediately advise the
Project Manager.
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66
661

662

67
6.71

6.7.2

6.7.3

6.74

Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and
maintain all necessary accommodation and welfare facilities for the Contractor's
Personnel. The Contractor shall also provide facilities for the Procuring Entity's
Personnel as stated in the Specification.

The Contractor shall not permit any of the Contractor's Personnel to maintain any
temporary or permanent living quarters within the structures forming part of the
Permanent Works.

Health and Safety

The Contractor shall at all times take all reasonable precautions to maintain the health
and safety of the Contractor's Personnel. In collaboration with local health authorities,
the Contractor shall ensure that medical staff, first aid facilities, sick bay and ambulance
service are available at all times at the Site and at any accommodation for Contractor's
and Procuring Entity's Personnel, and that suitable arrangements are made for all
necessary welfare and hygiene requirements and for the prevention of epidemics.

The Contractor shall appoint an accident prevention officer at the Site, responsible for
maintaining safety and protection against accidents. This person shall be qualified for
this responsibility and shall have the authority to issue instructions and take protective
measures to prevent accidents. Throughout the execution of the Works, the Contractor shall
provide whatever is required by this person to exercise this responsibility and authority.
The Contractor shall send, to the Project Manager, details of any accident as soon as
practicable after its occurrence. The Contractor shall maintain records and make reports
concerning health, safety and welfare of persons, and damage to property, as the Project
Manager may reasonably require.

HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness

programme via an approved service provider and shall undertake such other measures as

are specified in this Contract to reduce the risk of the transfer of the HIV virus
between and among the Contractor's Personnel and the local community, to promote
early diagnosis and to assist affected individuals.

68  Contractor's Superintendence

681

682

Throughout the execution of the Works, and as long thereafter as is necessary to fulfil
the Contractor's obligations, the Contractor shall provide all necessary superintendence to
plan, arrange, direct, manage, inspect and test the work.

Superintendence shall be given by a sufficient number of persons having adequate
knowledge of the language for communications (defined in Sub-Clause 1.4 [Law and
Language]) and of the operations to be carried out (including the methods and
techniques required, the hazards likely to be encountered and methods of preventing
accidents), for the satisfactory and safe execution of the Works.

69 Contractor's Personnel

691

The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled
and experienced in their respective trades or occupations. The Project Manager may
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692

require the Contractor to remove (or cause to be removed) any person employed on the

Site or Works, including the Contractor's Representative if applicable, who:

a) Persists inany misconduct or lack of care,

b) Carries out duties incompetently or negligently,

c) Fails to conform with any provisions of the Contract,

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the
environment, or

e) Based on reasonable evidence, is determined to have engaged in Fraud and
Corruption during the execution of the Works.

If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable

replacement person.

610 Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Project Manager, details showing the number of
each class of Contractor's Personnel and of each type of Contractor's Equipment on
the Site. Details shall be submitted each calendar month, in a form approved by the

Project Manager, until the Contractor has completed all work which is known to be
outstanding at the completion date stated in the Taking-Over Certificate for the
Works.

611 Disorderly Conduct

612
6121

6122

The Contractor shall at all times take all reasonable precautions to prevent any
unlawful, riotous or disorderly conduct by or amongst the Contractor's Personnel, and
to preserve peace and protection of persons and property on and near the Site.

Foreign Personnel

The Contractor may bring in to the Country any foreign personnel who are necessary
for the execution of the Works to the extent allowed by the applicable Laws. The
Contractor shall ensure that these personnel are provided with the required residence
visas and work permits. Narok County Government will, if requested by the Contractor,
use his Lowest endeavors in a timely and expeditious manner to assist theContract or in
obtaining any local, state, national or government permission requiredfor bringing in
the Contractor's personnel.

The Contractor shall be responsible for the return of these personnel to the place where they
were recruited or to their domicile. In the event of the death in the Country of any of
these personnel or members of their families, the Contractor shall similarly be
responsible for making the appropriate arrangements for their return or burial.

613 Supply of Foodstuffs

6131

The Contractor shall arrange for the provision of a sufficient supply of suitable food as
may be stated in the Specification at reasonable prices for the Contractor's Personnelfor
the purposes of or in connection with the Contract.

64 Supply of Water

The Contractor shall, having regard to local conditions, provide on the Site anadequate
supply of drinking and other water for the use of the Contractor's Personnel.

615 Measures againqt Insect and Pest Nuisance
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617

624

The Contractor shall at all times take the necessary precautions to protect the
Contractor's Personnel employed on the Site from insect and pest nuisance, and to
reduce the danger to their health. The Contractor shall comply with all the regulations
of the local health authorities, including use of appropriate insecticide.
Alcoholic Liquor or Drugs
The Contractor shall not, otherwise than in accordance with the Laws of the Country,
import, sell, give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit
or allow importation, sale, gift, barter or disposal thereof by Contractor's Personnel.
Arms and Ammunition
The Contractor shall not give, barter, or otherwise dispose of, to any person, any armsor
ammunition of any kind, or allow Contractor's Personnel to do so.
Festivals and Religious Customs
The Contractor shall respect the Country's recognized festivals, days of rest and religious
or other customs.

Funeral Arrangements
The Contractor shall be responsible, to the extent required by local regulations, for
making any funeral arrangements for any of his local employees who may die while
engaged upon the Works.

Prohibition of Forced or Compulsory Labor
The Contractor shall not employ forced labor, which consists of any work or service,
not voluntarily performed, that is exacted from an individual under threat of force or
penalty, and includes any kind of involuntary or compulsory labor, such as indentured
labor, bonded labor or similar labor-contracting arrangements.

Prohibition of Harmful Child Labor
The Contractor shall not employ children in a manner that is economically exploitative,
or is likely to be hazardous, or to interfere with, the child's education, or to be harmfulto
the child's health or physical, mental, spiritual, moral, or social development. Wherethe
relevant labor laws of the Country have provisions for employment of minors, the
Contract or shall follow those laws applicable to the Contractor. Children below the
age of 18 years shall not be employed in dangerous work.

Employment Records of Workers
The Contractor shall keep complete and accurate records of the employment of laborat
the Site. The records shall include the names, ages, genders, hours worked and wagespaid
to all workers. These records shall be summarized on a monthly basis and submitted to
the Project Manager. These records shall be included in the details to besubmitted by the
Contractor under Sub-Clause 6.10 [Records of Contractor's Personneland Equipment].

Workers' Organizations
The Contractor shall comply with laws on workers' rights to form and to join workers'
organizations without interference and to bargain collectively.

Non-Discrimination and Equal Opportunity
The Contractor shall not make employment decisions on the basis of personal
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characteristics unrelated to inherent job requirements. The Contractor shall base the
employment relationship on the principle of equal opportunity and fair treatment and
shall not discriminate with respect to aspects of the employment relationship, including
recruitment and hiring, compensation (including wages and benefits), working
conditions and terms of employment, access to training, promaotion, termination of
employment or retirement, and discipline.
7. Plant, Materials and Workmanship
71 Manner of Execution
The Contractor shall carry out the manufacture of Plant, the production andmanufacture
of Materials, and all other execution of the Works:
a) Inthe manner (if any) specified in the Contract,
b) In a proper workman like and careful manner, in accordance with recognized
good practice, and
c) With properly equipped facilities and non-hazardous Materials, except as
otherwise specified in the Contract.
72 Samples
The Contractor shall submit the following samples of Materials, and relevant
information, to the Project Manager for consent prior to using the Materials in or for
the Works:
a) manufacturer's standard samples of Materials and samples specified in the
Contract, all at the Contractor's cost, and
b) additional samples instructed by the Project Manager as a Variation.
Each sample shall be labeled as to origin and intended use in the Works.
73 Inspection
731  The Procuring Entity's Personnel shall at all reasonable times:
a) Have full access to all parts of the Site and to all places from which natural Materials
are being obtained, and
b) During production, manufacture and construction (at the Site and elsewhere), be
entitled to examine, inspect, measure and test the materials and workmanship, and to
check the progress of manufacture of Plant and production and manufacture of
Materials.
732 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out
these activities, including providing access, facilities, permissions and safety equipment.
No such activity shall relieve the Contractor from any obligation or responsibility.
The Contractor shall give notice to the Project Manager whenever any work is ready
and before it is covered up, put out of sight, or packaged for storage or transport. The
Project Manager shall then either carry out the examination, inspection, measurementor
testing without unreasonable delay, or promptly give notice to the Contractor thatthe
Project Manager does not require to do so. If the Contractor fails to give the notice,he
shall, if and when required by the Project Manager, uncover the work and thereafter
reinstate and make good, all at the Contractor’s cost.
74 Testing
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741

742

743

744

This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests
after Completion (if any).

Except as otherwise specified in the Contract, the Contractor shall provide all apparatus,
assistance, documents and other information, electricity, equipment, fuel, consumables,
instruments, labor, materials, and suitably qualified and experienced staff, as are
necessary to carry out the specified tests efficiently. The Contractor shall agree, with the
Project Manager, the time and place for the specified testing of any Plant, Materials and
other parts of the Works.

The Project Manager may, under Clause 13 [Variations and Adjustments], vary the
location or details of specified tests, or instruct the Contractor to carry out additional
tests. If these varied or additional tests show that the tested Plant, Materials or
workmanship is not in accordance with the Contract, the cost of carrying out this
Variation shall be borne by the Contractor, notwithstanding other provisions of the
Contract.

The Project Manager shall give the Contractor not less than 24 hours' notice of the
Project Manager's intention to attend the tests. If the Project Manager does not attendat
the time and place agreed, the Contractor may proceed with the tests, unless otherwise
instructed by the Project Manager, and the tests shall then be deemed to have been made in
the Project Manager's presence.
If the Contractor suffers delay and/or incurs Cost from complying with these instructions or
as a result of a delay for which Narok County Government is responsible, the
Contractor shall give notice to the Project Manager and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to:
a) An extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 8.4 [Extension of Time for Completion], and
b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.
After receiving this notice, the Project Manager shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters.
The Contractor shall promptly forward to the Project Manager duly certified reports of
the tests. When the specified tests have been passed, the Project Manager shall endorse the
Contractor's test certificate, or issue a certificate to him, to that effect. If the Project
Manager has not attended the tests, he shall be deemed to have accepted the readingsas
accurate.

75 Rejection

751

752

If, as a result of an examination, inspection, measurement or testing, any Plant,
Materials or workmanship is found to be defective or otherwise not in accordance with
the Contract, the Project Manager may reject the Plant, Materials or workmanship by
giving notice to the Contractor, with reasons. The Contractor shall then promptly make
good the defect and ensure that the rejected item complies with the Contract.

If the Project Manager requires this Plant, Materials or workmanship to be retested, the tests

and retesting
Page 151 of 231



Section VII - Drawings

76
761

762

763

A

78

8.

cause Narok County Government to incur additional costs, the Contractor shall subject
to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring Entity.

Remedial Work

Notwithstanding any previous test or certification, the Project Manager may instruct

the Contractor to:

a) remove from the Site and replace any Plant or Materials which is not in accordance
with the Contract,

b) remove and re-execute any other work which is not in accordance with the
Contract, and

c) execute any work which is urgently required for the safety of the Works, whether
because of an accident, unforeseeable event or otherwise.

The Contractor shall comply with the instruction within a reasonable time, which shall

be the time (if any) specified in the instruction, or immediately if urgency is specified

under sub-paragraph (c).

If the Contractor fails to comply with the instruction, Narok County Government shall
be entitled to employ and pay other persons to carry out the work. Except to the extentthat
the Contractor would have been entitled to payment for the work, the Contractorshall
subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to Narok County
Government all costs arising from this failure.

Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to

the extent consistent with the Laws of the Country, become the property of Narok

County Government at whichever is the earlier of the following times, free from liens

and other encumbrances:

a) When itis incorporated in the Works;

b) When the Contractor is paid the corresponding value of the Plant and Materials
under Sub-Clause 8.10 [Payment for Plant and Materials in Event of Suspension].

Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents

and other payments for:

a) Natural Materials obtained from outside the Site, and

b) The disposal of material from demolitions and excavations and of other surplus
material (whether natural or man-made), except to the extent that disposal areas
within the Site are specified in the Contract.

COMMENCEMENT, DELAYS AND SUSPENSION

81  Commencement of Works
811 Except as otherwise specified in the Special Conditions of Contract, the Commencement

Date shall be the date at which the following precedent conditions have all been fulfilled
and the Project Manager's notification recording the agreement of both Parties on such
fulfilment and instructing to commence the Work is received by the Contractor:

a) Contract by relevant authorities of the Country;
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812

813

b) delivery to the Contractor of reasonable evidence of the Procuring Entity's
financial arrangements (under Sub-Clause 2.4 [Procuring Entity's Financial
Arrangements]);

c) signature of the Contract Agreement by both Parties, and if required, approval of
the except if otherwise specified in the SCC, effective access to and possession of
the Site given to the Contractor together with such permission(s) under (a) of Sub-
Clause 1.13 [Compliance with Laws] as required for the commencement of the
Works

d) receipt by the Contract or of the Advance Payment under Sub-Clausel4.2
[Advance Payment] provided that the corresponding Procuring Entity guarantee
has been delivered by the Contractor.

If the said Project Manager's instruction is not received by the Contractor within 180

days from his receipt of the Letter of Acceptance, the Contractor shall be entitled to

terminate the Contract under Sub-Clause 16.2 [Termination by Contractor].

The Contractor shall commence the execution of the Works as soon as is reasonably
practicable after the Commencement Date and shall then proceed with the Works
with due expedition and without delay.

82  Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any),within

the Time for Completion for the Works or Section (as the case may be), including:

a) achieving the passing of the Tests on Completion, and

b) completing all work which is stated in the Contract as being required for the Works
or Section to be considered to be completed for the purposes of taking-over under
Sub-Clause 10.1 [Taking Over of the Works and Sections].

83 Programme

831

The Contractor shall submit a detailed time programme to the Project Manager within
14 days after receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The
Contractor shall also submit a revised programme whenever the previous programmeis
inconsistent with actual progress or with the Contractor's obligations. Each programme
shall include:

a) the order in which the Contractor intends to carry out the Works, including the
anticipated timing of each stage of design (if any), Contractor's Documents,
procurement, manufacture of Plant, delivery to Site, construction, erection and
testing,

b) each of these stages for work by each nominated Subcontractor (as defined in
Clause 5 [Nominated Subcontractors]),

c) the sequence and timing of inspections and tests specified in the Contract, and

d) asupporting report which includes:

i) ageneral description of the methods which the Contract or intends to adopt,
and of the major stages, in the execution of the Works, and
ii) details showing the Contractor's reasonable estimate of the number of each
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832

833

834

84
841

842

class of Contractor's Personnel and of each type of Contractor's Equipment,
required on the Site for each major stage.
Unless the Project Manager, within 14 days after receiving a programme, gives notice
to the Contractor stating the extent to which it does not comply with the Contract, the
Contractor shall proceed in accordance with the programme, subject to his other
obligations under the Contract. The Procuring Entity's Personnel shall be entitled to rely
upon the programme when planning their activities.
The Contractor shall promptly give notice to the Project Manager of specific probable
future events or circumstances which may adversely affect the work, increase the
Contract Price or delay the execution of the Works. The Project Manager may require
the Contractor to submit an estimate of the anticipated effect of the future event or
circumstances, and/or a proposal under Sub-Clause 13.3 [Variation Procedure].
If, at any time, the Project Manager gives notice to the Contractor that a programme
fails (to the extent stated) to comply with the Contract or to be consistent with actual
progress and the Contractor's stated intentions, the Contractor shall submit a revised
programme to the Project Manager in accordance with this Sub-Clause.

Extension of Time for Completion

The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an
extension of the Time for Completion if and to the extent that completion for the
purposes of Sub-Clause10.1 [Taking Over of the Works and Sections] is or will be delayed
by any of the following causes:

a) a Variation (unless an adjustment to the Time for Completion has been agreed under
Sub-Clause 13.3 [Variation Procedure]) or other substantial change in the quantity
of an item of work included in the Contract,

b) acause of delay giving an entitlement to extension of time under a Sub-Clause of
these Conditions,

c) exceptionally adverse climatic conditions,

d) Unforeseeable shortages in the availability of personnel or Goods caused by
epidemic or governmental actions, or

e) Any delay, impediment or prevention caused by or attributable to the Procuring
Entity, the Procuring Entity's Personnel, or the Procuring Entity's other contractors.

If the Contractor considers itself to be entitled to an extension of the Time for

Completion, the Contractor shall give notice to the Project Manager in accordance with

Sub-Clause 20.1 [Contractor's Claims]. When determining each extension of time under

Sub-Clause 20.1, the Project Manager shall review previous determinations and may

increase, but shall not decrease, the total extension of time.

85 Delays Caused by Authorities

If the following conditions apply, namely:

a) The Contractor has diligently followed the procedures laid down by the relevant
legally constituted public authorities in the Country,

b) These authorities delay or disrupt the Contractor's work, and
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considered as a cause of delay under sub-paragraph (b) of Sub-Clause 8.4
[Extension of Time for Completion].

86 Rate of Progress

861

862

87
871

872

If, at any time:

a) Actual progress is too slow to complete within the Time for Completion, and/or

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause
8.3 [Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extensionof
Time for Completion], then the Project Manager may instruct the Contractor to
submit, under Sub-Clause 8.3 [Programme], a revised programme and supporting
report describing the revised methods which the Contractor proposes to adopt in
order to expedite progress and complete within the Time for Completion.
Unless the Project Manager notifies otherwise, the Contractor shall adopt these
revised methods, which may require increases in the working hours and/or in the

numbers of Contractor's Personnel and/or Goods, at the risk and cost of the
Contractor. If these revised methods cause Narok County Government to incur
additional costs, the Contractor shall subject to notice under Sub-Clause 2.5
[Procuring Entity's Claims] pay these costs to the Procuring Entity, in addition to
delay damages (if any) under Sub-Clause 8.7 below.
Additional costs of revised methods including acceleration measures, instructed by the
Project Manager to reduce delays resulting from causes listed under Sub-Clause 8.4
[Extension of Time for Completion] shall be paid by the Procuring Entity, without
generating, however, any other additional payment benefit to the Contractor.

Delay Damages

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay
delay damages to Narok County Government for this default. These delay damages
shall be the sum stated in the SCC, which shall be paid for everyday which shall elapse
between the relevant Time for Completion and the date stated in the Taking-Over
Certificate. However, the total amount due under this Sub-Clause shall not exceed the
maximum amount of delay damages (if any) stated in the SCC.

These delay damages shall be the only damages due from the Contractor for such
default, other than in the event of termination under Sub-Clause 15.2 [Termination by
Procuring Entity] prior to completion of the Works. These damages shall not relieve the
Contractor from his obligation to complete the Works, or from any other duties,
obligations or responsibilities which he may have under the Contract.

88  Suspension of Work

881

882

The Project Manager may at any time instruct the Contractor to suspend progress of
part or all of the Works. During such suspension, the Contractor shall protect, store and
secure such part or the Works against any deterioration, loss or damage.

The Project Manager may also notify the cause for the suspension. If and to the extent
that the cause is notified and is the responsibility of the Contractor, the following Sub-
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Clauses 8.9, 8.10 and 8.11 shall not apply.

89  Consequences of Suspension

891

892

If the Contractor suffers delay and/or incurs Cost from complying with the Project
Manager's instructions under Sub- Clause 8.8 [Suspension of Work] and/or from
resuming the work, the Contractor shall give notice to the Project Manager and shall
been titled subject to Sub-Clause 20.1 [Contractor's Claims] to:
a) An extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 8.4 [Extension of Time for Completion], and
b) Payment of any such Cost, which shall be included in the Contract Price.
After receiving this notice, the Project Manager shall proceed in accordance with
Sub-Clause 3.5 [Determinations] to agree or determine these matters.
The Contractor shall not be entitled to an extension of time for, or to payment of the
Cost incurred in, making good the consequences of the Contractor's faulty design,
workmanship or materials, or of the Contractor's failure to protect, store or secure in

accordance with Sub-Clause 8.8 [Suspension of Work].

Payment for Plant and Materials in Event of Suspension

The Contractor shall be entitled to payment of the value (as at the date of suspension)of

Plant and/or Materials which have not been delivered to Site, if:

a) the work on Plant or delivery of Plant and/or Materials has been suspended for
more than 30 days, and

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's
property in accordance with the Project Manager's instructions.

811 Prolonged Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more
than 84 days, the Contractor may request the Project Manager's permission to proceed.If
the Project Manager does not give permission within 30 days after being requestedto do
so, the Contractor may, by giving notice to the Project Manager, treat the suspension as
an omission under Clause 13 [Variations and Adjustments] of the affected part of the
Works. If the suspension affects the whole of the Works, the Contractor may give notice
of termination under Sub-Clause 16.2 [Termination by Contractor].

822 Resumption of Work

9.
9

After the permission or instruction to proceed is given, the Contractor and the Project
Manager shall jointly examine the Works and the Plant and Materials affected by the
suspension. The Contractor shall make good any deterioration or defect in or loss of
the Works or Plant or Materials, which has occurred during the suspension after
receiving from the Project Manager an instruction to this effect under Clausel3
[Variations and Adjustments].

TESTS ON COMPLETION
Contractor's Obligations

911 The Contractor shall carry out the Tests on Completion in accordance with this Clause

and Sub-Clause 7.4 [Testing], after providing the documents in accordance with sub-
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912

913

92
921

93

%4
941

942

paragraph (d) of Sub-Clause 4.1 [Contractor's General Obligations].

The Contractor shall give to the Project Manager not less than 21 days' notice of the
date after which the Contract or will be ready to carry out each of the Tests on
Completion. Unless otherwise agreed, Tests on Completion shall be carried out within
14 days after this date, on such day or days as the Project Manager shall instruct.

In considering the results of the Tests on Completion, the Project Manager shall make
allowances for the effect of any use of the Works by Narok County Government on the
performance or other characteristics of the Works. As soon as the Works, or a Section,
have passed any Tests on Completion, the Contractor shall submit a certifiedreport of
the results of these Tests to the Project Manager.

Delayed Tests

If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-
Clause 7.4 [Testing] (fifth paragraph) and/or Sub-Clause 10.3 [Interference with Testson
Completion] shall be applicable.

If the Tests on Completion are being unduly delayed by the Contractor, the Project
Manager may by notice require the Contractor to carry out the Tests within 21 days
after receiving the notice. The Contractor shall carry out the Tests on such day or days
within that period as the Contract or may fix and of which he shall give notice to the
Project Manager.

If the Contractor fails to carry out the Tests on Completion within the period of 21 days,
the Procuring Entity's Personnel may proceed with the Tests at the risk and cost of the
Contractor. The Tests on Completion shall then be deemed to have been carried out inthe
presence of the Contract or and the results of the Tests shall be accepted as accurate.

Retesting

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5
[Rejection] shall apply, and the Project Manager or the Contractor may require the
failed Tests, and Tests on Completion on any related work, to be repeated under the
same terms and conditions.

Failure to Pass Tests on Completion

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-

Clause 9.3 [Retesting], the Project Manager shall be entitled to:

a) Order further repetition of Tests on Completion under Sub-Clause 9.3;

b) If the failure deprives Narok County Government of substantially the whole benefit
of the Works or Section, reject the Works or Section (as the case may be), in which
event Narok County Government shall have the same remedies as are provided in
sub-paragraph (c) of Sub-Clause 11.4 [Failure to Remedy Defects]; or

c) Issuea Taking-Over Certificate, if Narok County Government so requests.

In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all
other obligations under the Contract, and the Contract Price shall be reduced by such
amount as shall be appropriate to cover the reduced value to Narok County Government
as a result of this failure. Unless the relevant reduction for this failure isstated (or its
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method of calculation is defined) in the Contract, Narok County Government may
require the reduction to be (i) agreed by both Parties (in full satisfaction of this failure
only) and paid before this Taking-Over Certificate is issued, or

(ii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-
Clause 3.5 [Determinations].

10. PROCURING ENTITY'S TAKING OVER
101 Taking Over of the Works and Sections

1011

1012

1013

1014

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall
be taken over by Narok County Government when (i) the Works have been completedin
accordance with the Contract, including the matters described in Sub-Clause 8.2 [Time
for Completion] and except as allowed in sub-paragraph (a) below, and (ii) a Taking-
Over Certificate for the Works has been issued, or is deemed to have been issuedin
accordance with this Sub-Clause.

The Contract or may apply by notice to the Project Manager for a Taking-Over
Certificate not earlier than 14 days before the Works will, in the Contractor's opinion,

be complete and ready for taking over. If the Works are divided into Sections, the

Contract or may similarly apply for a Taking-Over Certificate for each Section.

The Project Manager shall, within 30 days after receiving the Contractor's application:

a) issue the Taking-Over Certificate to the Contractor, stating the date on which the
Works or Section were completed in accordance with the Contract, except for any
minor outstanding work and defects which will not substantially affect the use of
the Works or Section for their intended purpose (either until or whilst this work is
completed and these defects are remedied); or

b) reject the application, giving reasons and specifying the work required to be done
by the Contractor to enable the Taking-Over Certificate to be issued. TheContractor
shall then complete this work before issuing a further notice under thisSub-Clause.

If the Project Manager fails either to issue the Taking-Over Certificate or to reject the

Contractor's application within the period of 30 days, and if the Works or Section (as

the case may be) are substantially in accordance with the Contract, the Taking-Over

Certificate shall be deemed to have been issued on the last day of that period.

102 Taking Over of Parts of the Works

1021

The Project Manager may, at the sole discretion of the Procuring Entity, issue a Taking-
Over Certificate for any part of the Permanent Works.

Narok County Government shall not use any part of the Works (other than as a
temporary measure which is either specified in the Contract or agreed by both Parties)
unless and until the Project Manager has issued a Taking-Over Certificate for this part.
However, if Narok County Government does use any part of the Works before the
Taking-Over Certificate isissued:

a) The part which is used shall be deemed to have been taken over as from the dateon
which it is used,
b) The Contractor shall cease to be liable for the care of such part as from this date,
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1022

1023

1024

103
1031

1032

when responsibility shall pass to the Procuring Entity, and
¢) If requested by the Contractor, the Project Manager shall issue a Taking-Over
Certificate for this part.
After the Project Manager has issued a Taking-Over Certificate for a part of the Works,
the Contractor shall be given the earliest opportunity to take such steps as may be
necessary to carry out any outstanding Tests on Completion. The Contractor shall carry out
these Tests on Completion as soon as practicable before the expiry date of the relevant
Defects Notification Period.
If the Contractor incurs Cost as a result of Narok County Government taking over
and/or using a part of the Works, other than such use as is specified in the Contractor
agreed by the Contractor, the Contractor shall (i) give notice to the Project Manager
and (i) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any
such Cost-plus profit, which shall be included in the Contract Price. After receiving this
notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine this Cost and profit.

If a Taking-Over Certificate has been issued for a part of the Works (other than a
Section), the delay damages thereafter for completion of the remainder of the Works
shall be reduced. Similarly, the delay damages for the remainder of the Section (if any)in
which this part is included shall also be reduced. For any period of delay after the date
stated in this Taking-Over Certificate, the proportional reduction in these delay
damages shall be calculated as the proportion which the value of the part so certified
bears to the value of the Works or Section (as the case may be) as a whole. The Project
Manager shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these proportions. The provisions of this paragraph shall only apply to the
daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the
maximum amount of these damages.

Interference with Tests on Completion
If the Contractor is prevented, for more than 14 days, from carrying out the Tests on
Completion by a cause for which Narok County Government is responsible, Narok
County Government shall be deemed to have taken over the Works or Section (as the
case may be) on the date when the Tests on Completion would otherwise have been
completed.
The Project Manager shall then issue a Taking-Over Certificate accordingly, and the
Contractor shall carry out the Tests on Completion as soon as practicable, before the
expiry date of the Defects Notification Period. The Project Manager shall require the
Tests on Completion to be carried out by giving 14 days' notice and in accordance with
the relevant provisions of the Contract.
If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the
Tests on Completion, the Contractor shall give notice to the Project Manager andshall
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:
a) An extension of time for any such delay, if completion is or will be delayed, under
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Sub-Clause 8.4 [Extension of Time for Completion], and
b) Payment of any such Cost-plus profit, which shall be included in the Contract
Price.

1033 After receiving this notice, the Project Manager shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters.

104 Surfaces Requiring Reinstatement
Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of
the Works shall not be deemed to certify completion of any ground or other surfaces
requiring reinstatement.

11. DEFECTS LIABILITY

111 Completion of Outstanding Work and Remedying Defects

1111 In order that the Works and Contractor's Documents, and each Section, shall be in the
condition required by the Contract (fair wear and tear excepted) by the expiry date ofthe
relevant Defects Notification Period or as soon as practicable thereafter, the Contractor
shall:

a) complete any work which is outstanding on the date stated in a Taking-Over
Certificate, within such reasonable time as is instructed by the Project Manager, and

b) execute all work required to remedy defects or damage, as may be notified by (oron
behalf of) Narok County Government on or before the expiry date of the Defects
Notification Period for the Works or Section (as the case may be).

1112 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by
(or on behalf of) the Procuring Entity.

112 Cost of Remedying Defects

1121 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding
Work and Remedying Defects] shall be executed at the risk and cost of the Contractor,if
and to the extent that the work is attributable to:

a) Any design for which the Contractor is responsible,
b) Plant, Materials or workmanship not being in accordance with the Contract, or
c) Failure by the Contractor to comply with any other obligation.

1122 If and to the extent that such work is attributable to any other cause, the Contractorshall
be notified promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3
[Variation Procedure] shall apply.

113 Extension of Defects Notification Period

1131 Narok County Government shall be entitled subject to Sub-Clause 2.5 [Procuring
Entity's Claims] to an extension of the Defects Notification Period for the Works or a
Section if and to the extent that the Works, Section or a major item of Plant (as the case
may be, and after taking over) cannot be used for the purposes for which they are
intended by reason of a defect or by reason of damage attributable to the Contractor.
However, a Defects Notification Period shall not be extended by more than two years.

1132 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause
8.8 [Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend
Work], the Contractor's obligations under this Clause shall not apply to any defects or
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damage occurring more than two years after the Defects Notification Period for the
Plant and/or Materials would otherwise have expired.

114 Failure to Remedy Defects

1141

1142

1143

If the Contractor fails to remedy any defector damage within a reasonable time, a date
may be fixed by (or on behalf of) the Procuring Entity, on or by which the defect or
damage is to be remedied. The Contractor shall be given reasonable notice of this date.

If the Contractor fails to remedy the defect or damage by this notified date and this

remedial work was to be executed at the cost of the Contractor under Sub-Clause 11.2

[Cost of Remedying Defects], Narok County Government may (at his option):

a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's
cost, but the Contractor shall have no responsibility for this work; andthe Contractor
shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to Narok County
Government the costs reasonably incurred by Narok County Government in
remedying the defect or damage;

b) Require the Project Manager to agree or determine a reasonable reduction in the
Contract Price in accordance with Sub-Clause3.5 [Determinations]; or

c) |If the defect or damage deprives Narok County Government of substantially the
whole benefit of the Works or any major part of the Works, terminate the Contractas
a whole, or in respect of such major part which cannot be put to the intendeduse.
Without prejudice to any other rights, under the Contractor otherwise, Narok County
Government shall then be entitled to recover all sums paid for the Works or for such
part (as the case may be), plus financing costs and the cost of dismantling the same,
clearing the Site and returning Plant and Materials to the Contractor.

115 Removal of Defective Work

If the defect or damage cannot be remedied expeditiously on the Site and Narok County
Government gives consent, the Contractor may remove from the Site for the purposes
of repair such items of Plant as are defective or damaged. This consent mayrequire the
Contractor to increase the amount of the Performance Security by the fullreplacement
cost of these items, or to provide other appropriate security.

16 Further Tests

1161

1162

If the work of remedying of any defect or damage may affect the performance of the
Works, the Project Manager may require the repetition of any of the tests described in
the Contract. The requirement shall be made by notice within 30 days after the defector
damage is remedied.

These tests shall be carried out in accordance with the terms applicable to the previous
tests, except that hey shall be carried out at the risk and cost of the Party liable, under
Sub-Clause 11.2 [Cost of Remedying Defects], for the cost of the remedial work.

117 Right of Access

Until the Performance Certificate has been issued, the Contractor shall have such right
of access to the Works as is reasonably required in order to comply with this Clause,

except _as may be_incansistent with the Dmmlring Fntity'q reasonable securitvy
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restrictions.

118 Contractor to Search

The Contractor shall, if required by the Project Manager, search for the cause of any
defect, under the direction of the Project Manager. Unless the defect is to be remediedat
the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], theCost
of the search plus profit shall be agreed or determined by the Project Manager in
accordance with Sub-Clause 3.5 [Determinations] and shall be included in the Contract
Price.

119 Completion Certificate

1191

1192

1193

Performance of the Contractor's obligations shall not be considered to have been
completed until the Project Manager has issued the Performance Certificate to the
Contractor, stating the date on which the Contractor completed his obligations under
the Contract.

The Project Manager shall issue the Performance Certificate within 30 days after the
latest of the expiry dates of the Defects Notification Periods, or as soon thereafter asthe
Contractor has supplied all the Contractor's Documents and completed and tested

all the Works, including remedying any defects. A copy of the Performance Certificate
shall be issued to the Procuring Entity.

Only the Performance Certificate shall be deemed to constitute acceptance of the
Works.

110 Unfulfilled Obligations

After the Performance Certificate has been issued, each Party shall remain liable for the
fulfilment of any obligation which remains unperformed at that time. For the purposes
of determining the nature and extent of unperformed obligations, the Contract shall be
deemed to remain in force.

111 Clearance of Site

111

nn2

Upon receiving the Performance Certificate, the Contractor shall remove any
remaining Contractor's Equipment, surplus material, wreckage, rubbish and
Temporary Works from the Site.

If all these items have not been removed within 30 days after receipt by the Contractor of
the Performance Certificate, Narok County Government may sell or otherwise dispose
of any remaining items. Narok County Government shall be entitled to be paid the
costs incurred in connection with, or attributable to, such sale or disposal andrestoring
the Site.

Any balance of the moneys from the sale shall be paid to the Contractor. If these
moneys are less than the Procuring Entity's costs, the Contractor shall pay the
outstanding balance to the Procuring Entity.

12 MEASUREMENT AND EVALUATION
21 Works to be Measured

1211

The Works shall be measured, and valued for payment, in accordance with this Clause. The
Contractor shall show in each application under Sub-Clauses 14.3 [Application for
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1212

1213

1214

1231

1232

Interim Payment Certificates], 14.10 [Statement on Completion] and 14.11 [Application
for Final Payment Certificate] the quantities and other particulars detailing the amounts
which he considers to be entitled under the Contract.
Whenever the Project Manager requires any part of the Works to be measured,
reasonable notice shall be given to the Contractor's Representative, who shall:
a) promptly either attend or send another qualified representative to assist the
Project Manager in making the measurement, and
(b) supply any particulars requested by the Project Manager.
If the Contractor fails to attend or send a representative, the measurement madeby
(or on behalf of) the Project Manager shall be accepted as accurate.
Except as otherwise stated in the Contract, wherever any Permanent Works are to be
measured from records, these shall be prepared by the Project Manager. The Contractor
shall, as and when requested, attend to examine and agree the records with the Project
Manager, and shall sign the same when agreed. If the Contractor does notattend, the
records shall be accepted as accurate.
If the Contractor examines and disagrees the records, and/or does not sign them as

agreed, then the Contractor shall give notice to the Project Manager of the respects in
which the records are asserted to be inaccurate. After receiving this notice, the Project
Manager shall review the records and either confirm or vary them and certify the
payment of the undisputed part. If the Contractor does not so give notice to the Project
Manager within 14 days after being requested to examine the records, they shall be
accepted as accurate.

Method of Measurement

Except as otherwise stated in the Contract and notwithstanding local practice:

a) Measurement shall be made of the net actual quantity of each item of the
Permanent Works, and

b)  The method of measurement shall be in accordance with the Bills of Quantities
or other applicable Schedules.

Evaluation

Except as otherwise stated in the Contract, the Project Manager shall proceed in

accordance with Sub-Clause

3.5 [Determinations] to agree or determine the Contract Price by evaluating each

item of work, applying the measurement agreed or determined in accordance with

the above Sub-Clauses 12.1 and 12.2 and the appropriate rate or price for the item. For

each item of work, the appropriate rate or price for the item shall be the rate orprice

specified for such item in the Contractor, if there is no such item, specified for similar

work.

Any item of work included in the Bills of Quantities for which no rate or price was

specified shall be considered as included in other rates and prices in the Bills of

Quantities and will not be paid for separately.
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1233

1234

1235

14

However, a new rate or price shall be appropriate for an item of work if:
a) 1) the measured quantity of the item is changed by more than 25% from the
quantity of this item in the Bills of Quantities or another Schedule,
i) This change in quantity multiplied by such specified rate for this item
exceeds 0.25% of the Accepted Contract Amount,
iii)  This change in quantity directly changes the Cost per unit quantity of this
item by more than 1%, and
iv)  This item is not specified in the Contract as a “fixed rate item”; or
b) i)  the work is instructed under Clause 13 [Variations and Adjustments],
i) norate or price is specified in the Contract for this item, and
iii)  no specified rate or price is appropriate because the item of work is not of
similar character, or is not executed under similar conditions, as any item in
the Contract.

Each new rate or price shall be derived from any relevant rates or prices in the
Contract, with reasonable adjustments to take account of the matters described in
sub-paragraph (a) and/or (b), as applicable. If no rates or prices are relevant for the

derivation of a new rate or price, it shall be derived from the reasonable Cost of

executing the work, together with profit, taking account of any other relevant

matters.

Until such time as an appropriate rate or price is agreed or determined, the Project

Manager shall determine a provisional rate or price for the purposes of Interim

Payment Certificates as soon as the concerned work commences.

Where the contract price is different from the corrected tender price, in order to ensure the

contractor is not paid less or more relative to the contract price (which would bethe

tender price), payment valuation certificates and variation orders on omissions and
additions valued based on rates in the Bill of Quantities or schedule of rates in the

Tender, will be adjusted by a plus or minus percentage. The percentage already worked out

during tender evaluation is worked out as follows: (corrected tender price-tender

price)/tender price X 100.

Omissions

Whenever the omission of any work forms part (or all) of a Variation, the value of

which has not been agreed, if:

a) the Contractor will incur (or has incurred) cost which, if the work had not been
omitted, would have been deemed to be covered by a sum forming part of the
Accepted Contract Amount;

b) the omission of the work will result (or has resulted) in this sum not forming part
of the Contract Price; and

c) this cost is not deemed to be included in the evaluation of any substituted work;
then the Contractor shall give notice to the Project Manager accordingly, with
supporting particulars. Upon receiving this notice, the Project Manager shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
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determine this cost, which shall be included in the Contract Price.
13. VARIATIONS AND ADJUSTMENTS
11 Rightto Vary
1311 Variations may be initiated by the Project Manager at any time prior to issuing the

Taking-Over Certificate for the Works, either by an instruction or by a request for the

Contractor to submit a proposal.

1312 The Contractor shall execute and be bound by each Variation, unless the Contractor
promptly gives notice to the Project Manager stating (with supporting particulars) that

(i) the Contractor cannot readily obtain the Goods required for the Variation, or (ii)

such Variation triggers a substantial change in the sequence or progress of the Works.

Upon receiving this notice, the Project Manager shall cancel, confirm or vary the

instruction.

Each Variation may include:

a) Changes to the quantities of any item of work included in the Contract
(however, such changes do not necessarily constitute a VVariation),

b) Changes to the quality and other characteristics of any item of work,

c) Changes to the levels, positions and/or dimensions of any part of the Works,

d) Omission of any work unless it is to be carried out by others,

e) Any additional work, Plant, Materials or services necessary for the Permanent
Works, including any associated Tests on Completion, boreholes and other testing and
exploratory work, or

f)  Changes to the sequence or timing of the execution of the Works.

1313 The Contractor shall not make any alteration and/or modification of the Permanent

Works, unless and until the Project Manager instructs or approves a Variation.

12 Value Project Managering
1321 The Contract or may, at any time, submit to the Project Manager a written proposal

which (in the Contractor's opinion) will, if adopted, (i) accelerate completion, (ii)

reduce the cost to Narok County Government of executing, maintaining or operating

the Works, (iii) improve the efficiency or value to Narok County Government of the
completed Works, or (iv) otherwise be of benefit to the Procuring Entity.

1322  The proposal shall be prepared at the cost of the Contract or and shall include the items
listed in Sub- Clause 13.3 [Variation Procedure].

If a proposal, which is approved by the Project Manager, includes a change in the

design of part of the Permanent Works, then unless otherwise agreed by both Parties:

a) The Contractor shall design this part,

b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations]
shall apply, and

c) If this change results in a reduction in the contract value of this part, the Project
Manager shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine a fee, which shall be included in the Contract Price. This fee
shall be half (50%) of the difference between the following amounts:

. | lucti . | It f | | ludi
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adjustments under Sub-Clause 13.7 [Adjustments for Changes in Legislation] and
Sub-Clause 13.8 [Adjustments for Changes in Cost], and

ii) the reduction (if any) in the value to Narok County Government of the varied
works, taking account of any reductions in quality, anticipated life or
operational efficiencies.

1323  However, if amount (i) is less than amount (ii), there shall not be a fee.

133 Variation Procedure

1331 If the Project Manager requests a proposal, prior to instructing a Variation, the
Contractor shall respond in writing as soon as practicable, either by giving reasons why he
cannot comply (if this is the case) or by submitting:

a) a description of the proposed work to be performed and a programme for its
execution,

b) the Contractor's proposal for any necessary modifications to the programme
according to Sub-Clause 8.3 [Programme] and to the Time for Completion, and

c) the Contractor's proposal for evaluation of the Variation.

1332  The Project Manager shall, as soon as practicable after receiving such proposal (under
Sub-Clause 13.2 [Value Project Managering] or otherwise), respond with approval,
disapproval or comments. The Contractor shall not delay any work whilst awaiting a
response.

1333 Each instruction to execute a Variation, with any requirements for the recording of
Costs, shall be issued by the Project Manager to the Contractor, who shall
acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and
Evaluation], unless the Project Manager instructs or approves otherwise in
accordance with this Clause.

134 Payment in Applicable Currencies
If the Contract provides for payment of the Contract Price in more than one currency,
then whenever an adjustment is agreed, approved or determined as stated above, the
amount payable in each of the applicable currencies shall be specified. For this purpose,
reference shall be made to the actual or expected currency proportions of the Cost ofthe
varied work, and to the proportions of various currencies specified for payment of the
Contract Price.

135 Provisional Sums

1351 Each Provisional Sum shall only be used, in whole or in part, in accordance with the
Project Manager's instructions, and the Contract Price shall be adjusted accordingly.
The total sum paid to the Contractor shall include only such amounts, for the work,
supplies or services to which the Provisional Sum relates, as the Project Manager shall
have instructed. For each Provisional Sum, the Project Manager may instruct:

a) Work to be executed (including Plant, Materials or services to be supplied) by
the Contractor and valued under Sub-Clause 13.3 [Variation Procedure]; and/or
b) Plant, Materials or services to be purchased by the Contractor, from a nominated

. [ . | Sul | D or otherwise:
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and for which there shall be included in the Contract Price:

i) The actual amounts paid (or due to be paid) by the Contractor, and

ii) A sum for overhead charges and profit, calculated as a percentage of these

actual amounts by applying the relevant percentage rate (if any) stated in the
appropriate Schedule.

iii) If there is no such rate, the percentage rate stated in the SCC shall be applied.
The Contractor shall, when required by the Project Manager, produce quotations,
invoices, vouchers and accounts or receipts in substantiation.

Daywork

For work of a minor or incidental nature, the Project Manager may instruct that a
Variation shall be executed on a daywork basis. The work shall then be valued in
accordance with the Daywork Schedule included in the Contract, and the following
procedure shall apply. If a Daywork Schedule is not included in the Contract, this Sub-
Clauses hall not apply.

Before ordering Goods for the work, the Contractor shall submit quotations to the
Project Manager. When applying for payment, the Contractor shall submit invoices,

vouchers and accounts or receipts for any Goods.

Except for any items for which the Daywork Schedule specifies that payment is not

due, the Contractor shall deliver each day to the Project Manager accurate statementsin

duplicate which shall include the following details of the resources used in executing the

previous day's work:

a) The names, occupations and time of Contractor's Personnel,

b) The identification, type and time of Contractor's Equipment and Temporary
Works, and

c) The quantities and types of Plant and Materials used.

One copy of each statement will, if correct, or when agreed, be signed by the Project
Manager and returned to the Contractor. The Contractor shall then submit priced
statements of these resources to the Project Manager, prior to their inclusion in the
next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates].
Adjustments for Changes in Legislation
The Contract Price shall be adjusted to take account of any increase or decrease in Cost
resulting from a change in the Laws of the Country (including the introduction of new
Laws and the repeal or modification of existing Laws) or in the judicial or official
governmental interpretation of such Laws, made after the Base Date, which affect the
Contractor in the performance of obligations under the Contract.
If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional
Cost as a result of these changes in the Laws or in such interpretations, made after the Base
Date, the Contractor shall give notice to the Project Manager and shall be entitled subject
to Sub-Clause 20.1 [Contractor's Claims] to:
a) An extension of time for any such delay, if completion is or will be delayed,
under Sub-Clause 8.4 [Extension of Time for Completion], and
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b) Payment of any such Cost, which shall be included in the Contract Price.
After receiving this notice, the Project Manager shall proceed in accordance with
Sub-Clause 3.5 [Determinations] to agree or determine these matters.

1373 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of

1381

time if the relevant delay has already been taken into account in the determinationof a
previous extension of time and such Cost shall not be separately paid if the sameshall
already have been taken into account in the indexing of any inputs to the tableof
adjustment data in accordance with the provisions of Sub-Clause

138 [Adjustments for Changes in Cost].

Adjustments for Changes in Cost

In this Sub-Clause, “table of adjustment data” means the completed table of
adjustment data for local and foreign currencies included in the Schedules. If there isno
such table of adjustment data, this Sub- Clause shall not apply.

If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for
rises or falls in the cost of labor, Goods and other inputs to the Works, by the additionor
deduction of the amounts determined by the formulae prescribed in this Sub-Clause.

To the extent that full compensation for any rise or fall in Costs is not covered by the
provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to
have included amounts to cover the contingency of other rises and falls in costs.

The adjustment to be applied to the amount otherwise payable to the Contractor, as
valued in accordance with the appropriate Schedule and certified in Payment
Certificates, shall be determined from formulae for each of the currencies in which the
Contract Price is payable. No adjustment is to be applied to work valued on the basisof
Cost or current prices. The formulae shall be of the following general type:
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Pn=a+ blLn/ Lo+ cEn/Eo + d Mn/Mo + where:

“"Pn” is the adjustment multiplier to be applied to the estimated contract value in
the relevant currency of the work carried out in period “n”, this period being a
month unless otherwise stated in the SCC;

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing
the non-adjustable portion in contractual payments;

“b”, “c”, “d”, ... are coefficients representing the estimated proportion of each cost
element related to the execution of the Works, as stated in the relevant table of
adjustment data; such tabulated cost elements may be indicative of resources such
as labor, equipment and materials;

“Ln”, “En”, “"Mn”, ... are the current cost indices or reference prices for period “n”,
expressed in the relevant currency of payment, each of which is applicable to the
relevant tabulated cost element on the date 49 days prior to the last day of the
period (to which the particular Payment Certificate relates); and

“Lo”, “E0”, "M0” ... are the base cost indices or reference prices, expressed in the
relevant currency of payment, each of which is applicable to the relevant tabulated
cost element on the Base Date.

134 The cost indices or reference prices stated in the table of adjustment data shall be used.If
their source is in doubt, it shall be determined by the Project Manager. For this
purpose, reference shall be made to the values of the indices at stated dates (quotedin
the fourth and fifth columns respectively of the table) for the purposes of clarification
of the source; although these dates (and thus these values) may not correspond to the
base cost indices.

1385 In cases where the “currency of index” is not the relevant currency of payment, each
index shall be converted into the relevant currency of payment at the selling rate,
established by the central Procuring Entity of the Country, of this relevant currency on the
above date for which the index is required to be applicable.
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1386

1387

Until such time as each current cost index is available, the Project Manager shall
determine a provisional index for the issue of Interim Payment Certificates. When a
current cost index is available, the adjustment shall be recalculated accordingly.

If the Contractor fails to complete the Works within the Time for Completion,
adjustment of prices thereafter shall be made using either (i) each index or price
applicable on the date 49 days prior to the expiry of the Time for Completion of the
Works, or (ii) the current index or price, whichever is more favorable to the Procuring
Entity.

The weightings (coefficients) for each of the factors of cost stated in the table(s) of
adjustment data shall only be adjusted if they have been rendered unreasonable,
unbalanced or inapplicable, as a result of Variations.

14, CONTRACT PRICE AND PAYMENT
141 The Contract Price

1411

1412

1413

Unless otherwise stated in the Particular Conditions:

a) the Contract Price shall be agreed or determined under Sub-Clause 12.3
[Evaluation] and be subject to adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the
Contract, and the Contract Price shall not be adjusted for any of these costsexcept
as stated in Sub-Clause 13.7 [Adjustments for Changes in Legislation];

c) any quantities which may be set out in the Bills of Quantities or other Schedule
are estimated quantities and are not to be taken as the actual and correct quantities:
i) of the Works which the Contractor is required to execute, or
ii) forthe purposes of Clause 12 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Project Manager, within 30 days after the
Commencement Date, a proposed breakdown of each lumpsum price in the
Schedules.

The Project Manager may take account of the breakdown when preparing Payment

Certificates, but shall not be bound by it.

Notwithstanding the provisions of subparagraph (b), Contractor's Equipment,

including essential spare parts there for, imported by the Contractor for the sole

purpose of executing the Contract shall be exempt from the payment of import duties
and taxes upon importation.

142 Advance Payment

1421

1422

Narok County Government shall make an advance payment, as an interest- free loan
for mobilization and cashflow support, when the Contractor submits a guarantee in
accordance with this Sub-Clause. The total advance payment, the number and timingof
instalments (if more than one), and the applicable currencies and proportions, shallbe as
stated in the SCC. Unless and until Narok County Government receives this
guarantee, or if the total advance payment is not stated in the SCC, this Sub-Clause
shall not apply.

The Project Manager shall deliver to Narok County Government and to the
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1423

1424

1425

Contractor an Interim Payment Certificate for the advance payment or its first
instalment after receiving a Statement (under Sub-Clause 14.3 [Application for Interim
Payment Certificates]) and after Narok County Government receives (i) the
Performance Security in accordance with Sub-Clause 4.2 [Performance Security] and
(i) a guarantee in amounts and currencies equal to the advance payment. This
guarantee shall be issued by a reputable Procuring Entity or financial institution
selected by the Contractor and shall be in the form annexed to the Particular
Conditions or in another form approved by the Procuring Entity.
The Contractor shall ensure that the guarantee is valid and enforceable until the
advance payment has been repaid, but its amount shall be progressively reduced bythe
amount repaid by the Contractor as indicated in the Payment Certificates. If theterms
of the guarantee specify its expiry date, and the advance payment has not been repaid by
the date 30 days prior to the expiry date, the Contractor shall extend the validity of
the guarantee until the advance payment has been repaid.

Unless stated otherwise in the SCC, the advance payment shall be repaid through

percentage deductions from the interim payments determined by the Project Manager in

accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that
in which the total of all certified interim payments (excluding the advance payment
and deductions and repayments of retention) exceeds 30 percent (30%) of the
Accepted Contract Amount less Provisional Sums; and

b) Deductions shall be made at the amortization rate stated in the SCC of the amount of
each Interim Payment Certificate (excluding the advance payment anddeductions
for its repayments as well as deductions for retention money) in thecurrencies and
proportions of the advance payment until such time as the advance payment has been
repaid; provided that the advance payment shall be completely repaid prior to the
time when 90 percent (90%) of the Accepted Contract Amount less Provisional
Sums has been certified for payment.

If the advance payment has not been repaid prior to the issue of the Taking-Over

Certificate for the Works or prior to termination under Clause 15 [Termination by

Procuring Entity], Clause 16 [Suspension and Termination by Contractor] or Clause 19

[Force Majeure] (as the case may be), the whole of the balance then outstanding shall

immediately become due and in case of termination under Clause 15 [Termination by

Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's Entitlement to

Termination for Convenience], payable by the Contractor to the Procuring Entity.

43 Application for Interim Payment Certificates

1431

The Contractor shall submit a Statement in six copies to the Project Manager after the
end of each month, in a form approved by the Project Manager, showing in detail the
amounts to which the Contractor considers itself to been titled, together with
supporting documents which shall include the report on the progress during this month

in accardance with Sub-Clause 4.21 [ngrpqq F?plnnrtq]
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1432  The Statement shall include the following items, as applicable, which shall be expressed
in the various currencies in which the Contract Price is payable, in the sequence listed:

a)

b)

d)

9)

the estimated contract value of the Works executed and the Contractor's
Documents produced up to the end of the month (including Variations but
excluding items described in sub-paragraphs (b) to (g) below);

any amounts to be added and deducted for changes in legislation and changes in
cost, in accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation]
and Sub-Clause 13.8 [Adjustments for Changes in Cost];

any amount to be deducted for retention, calculated by applying the percentageof
retention stated in the SCC to the total of the above amounts, until the amountso
retained by Narok County Government reaches the limit of Retention Money (if
any) stated in the SCC,;

any amounts to be added for the advance payment and (if more than one
instalment) and to be deducted for its repayments in accordance with Sub-Clause
14.2 [Advance Payment];

any amounts to be added and deducted for Plant and Materials in accordance with
Sub-Clausel4.5[Plant and Materials intended for the Works];

any other additions or deductions which may have become due under the Contract
or otherwise, including those under Clause 20 [Claims, Disputes and Arbitration];
and

the deduction of amounts certified in all previous Payment Certificates.

1433  Where the contract price is different from the corrected tender price, in order to ensure the
contractor is not paid less or more relative to the contract price (which would bethe
tender price), payment valuation certificates and variation orders on omissionsand
additions valued based on rates in the Bill of Quantities or schedule of rates in the Tender,
will be adjusted by a plus or minus percentage. The percentage already worked out
during tender evaluation is worked out as follows: (corrected tender price—tender
price)/tender priceX100.

144 Schedule of Payments

1441  If the Contract includes a schedule of payments specifying the instalments in which the
Contract Price will be paid, then unless otherwise stated in this schedule:

a)

b)

The instalments quoted in this schedule of payments shall be the estimated
contract values for the purposes of sub-paragraph (a) of Sub-Clause 14.3
[Application for Interim Payment Certificates];

Sub-Clausel14.5[Plant and Materials intended for the Works] shall not apply; and
If these instalments are not defined by reference to the actual progress achieved in
executing the Works, and if actual progress is found to be less or more than thaton
which this schedule of payments was based, then the Project Manager may
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine revised instalments, which shall take account of the extent to which
progress is less or more than that on which the instalments were previously based.
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1442

145

1451

1452

1453

If the Contract does not include a schedule of payments, the Contractor shall submit
non-binding estimates of the payments which he expects to become due during each
quarterly period. The first estimate shall be submitted within 42 days after the
Commencement Date. Revised estimates shall be submitted at quarterly intervals, until the
Taking-Over Certificate has been issued for the Works.
Plant and Materials intended for the Works (see SCC for lists)
If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-
paragraph (e) of Sub-Clause 14.3, (i) an amount for Plant and Materials which have
been sent to the Site for incorporation in the Permanent Works, and (ii) a reduction
when the contract value of such Plant and Materials is included as part of the
Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim
Payment Certificates].
If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the
Schedules, this Sub-Clause shall not apply. The Project Manager shall determine and
certify each addition if the following conditions are satisfied:
a) The Contractor has:
i) Kept satisfactory records (including the orders, receipts, Costs and use of
Plant and Materials) which are available for inspection, and
ii) Submitted a statement of the Cost of acquiring and delivering the Plant and
Materials to the Site, supported by satisfactory evidence; and either:
b) The relevant Plant and Materials:
i) Arethose listed in the Schedules for payment when shipped,
ii) Have been shipped to the Country, enroute to the Site, in accordance with
the Contract; and
iii) are described in a clean shipped bill of lading or other evidence of shipment,
which has been submitted to the Project Manager together with evidence of
payment of freight and insurance, any other documents reasonably required,
and an Procuring Entity guarantee in a form and issued by an entity approvedby
Narok County Government in amounts and currencies equal to the amount due
under this Sub- Clause: this guarantee may be in a similar form to the form
referred to in Sub-Clause 14.2[Advance Payment] and shall be validuntil the
Plant and Materials are properly stored on Site and protected againstloss,
damage or deterioration;
c) therelevant Plant and Materials:
i) arethose listed in the Schedules for payment when delivered to the Site, and
ii) have been delivered to and are properly stored on the Site, are protected
against loss, damage or deterioration, and appear to be in accordance withthe
Contract.
The additional amount to be certified shall be the equivalent of eighty percent (80%)of
the Project Manager's determination of the cost of the Plant and Materials (including
delivery to Site), taking account of the documents mentioned in this Sub-Clause and
of the contract value of the Plant and Materials.
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146
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The currencies for this additional amount shall be the same as those in which payment
will become due when the contract value is included under sub-paragraph (a) of Sub-
Clause 14.3 [Application for Interim Payment Certificates]. At that time, the Payment
Certificate shall include the applicable reduction which shall be equivalent to, and in
the same currencies and proportions as, this additional amount for the relevant Plant
and Materials.

Issue of Interim Payment Certificates

No amount will be certified or paid until Narok County Government has received and
approved the Performance Security. Thereafter, the Project Manager shall, within30
days after receiving a Statement and supporting documents, deliver to Narok County
Government and to the Contractor an Interim Payment Certificate which shallstate the
amount which the Project Manager fairly determines to be due, with all supporting
particulars for any reduction or withholding made
However, prior to issuing the Taking-Over Certificate for the Works, the Project
Manager shall not be bound to issue an Interim Payment Certificate in an amount
which would (after retention and other deductions) be less than the minimum amountof
Interim Payment Certificates (if any) stated in the SCC. In this event, the Project
Manager shall give notice to the Contractor accordingly.
An Interim Payment Certificate shall not be withheld for any other reason, although:
a) if anything supplied or work done by the Contractor is not in accordance with the
Contract, the cost of rectification or replacement may be withheld until
rectification or replacement has been completed; and/or
b) if the Contractor was or is failing to perform any work or obligation in accordance
with the Contract, and had been so notified by the Project Manager, the value of
this work or obligation may be withheld until the work or obligation has been
performed.
The Project Manager may in any Payment Certificate make any correction or
modification that should properly be made to any previous Payment Certificate. A
Payment Certificate shall not be deemed to indicate the Project Manager's acceptance,
approval, consent or satisfaction.

147 Payment

1471

Narok County Government shall pay to the Contractor:

a) The first instalment of the advance payment within 42 days after issuing the Letter of
Acceptance or within 21 days after receiving the documents in accordance withSub-
Clause 4.2 [Performance Security] and Sub-Clause 14.2 [Advance Payment],
whichever is later;

b) the amount certified in each Interim Payment Certificate within 56 days after the
Project Manager receives the Statement and supporting documents; or, at a time
when the Procuring Entity's loan or credit (from which part of the payments to the
Contractor is being made) is suspended, the amount shown on any statement
submitted by the Contractor within 14 days after such statement is submitted, any
discrepancy being rectified in the next payment to the Contractor; and
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1472

c) the amount certified in the Final Payment Certificate within 56 days after Narok
County Government receives this Payment Certificate; or, at a time when the
Procuring Entity's loan or credit (from which part of the payments to the
Contractor is being made) is suspended, the undisputed amount shown in the Final
Statement within 56 days after the date of notification of the suspension in
accordance with Sub-Clause 16.2 [Termination by Contractor].

Payment of the amount due in each currency shall be made in to Narok County

Government account, nominated by the Contractor, in the payment country (for

this currency) specified in the Contract.

48 Delayed Payment

1481

1482

If the Contractor does not receive payment in accordance with Sub-Clause 14.7
[Payment], the Contractor shall be entitled to receive financing charges compounded
monthly on the amount unpaid during the period of delay. This period shall be deemed
to commence on the date for payment specified in Sub-Clause 14.7 [Payment],irrespective
(in the case of its sub-paragraph (b)) of the date on which any Interim Payment
Certificate is issued.

Unless otherwise stated in the Particular Conditions, these financing charges shall be
calculated at the annual rate of three percentage points above the discount rate of the
central Procuring Entity in the country of the currency of payment, or if not available,
the inter-Procuring Entity offered rate, and shall be paid in such currency.

The Contractor shall be entitled to this payment without formal notice or certification,
and without prejudice to any other right or remedy.

149 Payment of Retention Money

1491

1492

1493

1494

When the Taking-Over Certificate has been issued for the Works, the first half of the
Retention Money shall be certified by the Project Manager for payment to the
Contractor. If a Taking-Over Certificate is issued for a Section or part of the Works, a
proportion of the Retention Money shall be certified and paid. This proportion shall
be half (50%) of the proportion calculated by dividing the estimated contract value of
the Section or part, by the estimated final Contract Price.

Promptly after the latest of the expiry dates of the Defects Notification Periods, the
outstanding balance of the Retention Money shall be certified by the Project Manager
for payment to the Contractor. If a Taking-Over Certificate was issued for a Section, a
proportion of the second half of the Retention Money shall be certified and paid
promptly after the expiry date of the Defects Notification Period for the Section. This
proportion shall be half (50%) of the proportion calculated by dividing the estimated
contract value of the Section by the estimated final Contract Price.

However, if any work remains to be executed under Clause 11 [Defects Liability], the
Project Manager shall be entitled to withhold certification of the estimated cost of this
work until it has been executed.

When calculating these proportions, no account shall be taken of any adjustments
under Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8
[Adjustments for Changes in Cost].
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1496

Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate

has been issued for the Works and the first half of the Retention Money has been
certified for payment by the Project Manager, the Contractor shall be entitled to
substitute a guarantee, in the form annexed to the Particular Conditions or in another
form approved by Narok County Government and issued by a reputable Procuring
Entity or financial institution selected by the Contractor, for the second half of the
Retention Money. The Contractor shall ensure that the guarantee is in the amounts
and currencies of the second half of the Retention Money and is valid and enforceable
until the Contract or has executed and completed the Works and remedied any defects,
as specified for the Performance Security in Sub-Clause 4.2. On receipt by Narok
County Government of the required guarantee, the Project Manager shall certify and
Narok County Government shall pay the second half of the Retention Money. The
release of the second half of the Retention Money against a guarantee shall then be in
lieu of the release under the second paragraph of this Sub-Clause. Narok County
Government shall return the guarantee to the Contractor within 21 days after receiving
a copy of the Performance Certificate.

If the Performance Security required under Sub-Clause 4.2 is in the form of a demand
guarantee, and the amount guaranteed under it when the Taking-Over Certificate is
issued is more than half of the Retention Money, then the Retention Money guarantee
will not be required. If the amount guaranteed under the Performance Security whenthe
Taking-Over Certificate is issued is less than half of the Retention Money, the
Retention Money guarantee will only be required for the difference between half of
the Retention Money and the amount guaranteed under the Performance Security.

410 Statement at Completion

Within 84 days after receiving the Taking-Over Certificate for the Works, the

Contractor shall submit to the Project Manager six copies of a Statement at

completion with supporting documents, in accordance with Sub-Clause

14.3 [Application for Interim Payment Certificates], showing:

a) the value of all work done in accordance with the Contract up to the date statedin
the Taking-Over Certificate for the Works,

b) any further sums which the Contractor considers to be due, and

c) an estimate of any other amounts which the Contractor considers will become
due to him under the Contract. Estimated amounts shall be shown separately in
this Statement at completion.

The Project Manager shall then certify in accordance with Sub-Clause 14.6 [Issue of

Interim Payment Certificates].

411 Application for Final Payment Certificate
14111 Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to

the Project Manager, six copies of a draft final statement with supporting documents
showing in detail in a form approved by the Project Manager:
a) The value of all work done in accordance with the Contract, and
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14113

b) Any further sums which the Contractor considers to be due to him under the
Contractor otherwise.

If the Project Manager disagrees with or cannot verify any part of the draft final
statement, the Contractor shall submit such further information as the Project
Manager may reasonably require within 30 days from receipt of said draft and shall
make such changes in the draft as may be agreed between them. The Contractor shall
then prepare and submit to the Project Manager the final statement as agreed. This
agreed statement is referred to in these Conditions as the “Final Statement”.

However, if, following discussions between the Project Manager and the Contractor
and any changes to the draft final statement which are agreed, it becomes evident that a
dispute exists, the Project Manager shall deliver to Narok County Government (witha
copy to the Contractor) an Interim Payment Certificate for the agreed parts of thedraft
final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4
[Obtaining Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the
Contractor shall then prepare and submit to Narok County Government (with a copy
to the Project Manager) a Final Statement.

412 Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which
confirms that the total of the Final Statement represents full and final settlement of all
moneys due to the Contractor under or in connection with the Contract. This discharge
may state that it becomes effective when the Contractor has received thePerformance
Security and the outstanding balance of this total, in which event the discharge shall
be effective on such date.

1413 1Issue of Final Payment Certificate

14131

(@)
(b)

Within 30 days after receiving the Final Statement and discharge in accordance with
Sub-Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12
[Discharge], the Project Manager shall deliver, to Narok County Government and to
the Contractor, the Final Payment Certificate which shall state:

The amount which he fairly determines is finally due, and

After giving credit to Narok County Government for all amounts previously paid by
Narok County Government and for all sums to which Narok County Government is
entitled, the balance (if any) due from Narok County Government to the Contractoror
from the Contractor to the Procuring Entity, as the case may be.

14.13.1 If the Contractor has not applied for a Final Payment Certificate in accordance with

Sub-Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12
[Discharge], the Project Manager shall request the Contractor to do so. If the
Contractor fails to submit an application within a period of 30 days, the Project
Manager shall issue the Final Payment Certificate for such amount as he fairly
determines to be due.

1414 Cessation of Procuring Entity's Liability

14141

Narok County Government shall not be liable to the Contractor for any matter or

Page 177 of 231



Section VII - Drawings

14142

thing under or in connection with the Contract or execution of the Works, except to
the extent that the Contractor shall have included an amount expressly for it:
a) Inthe Final Statement and also

b) (Except for matters or things arising after the issue of the Taking-Over Certificate
for the Works) in the Statement at completion described in Sub-Clause
14.10[Statement at Completion].

However, this Sub-Clause shall not limit the Procuring Entity's liability under his

indemnification obligations, or the Procuring Entity's liability in any case of fraud,

deliberate default or reckless misconduct by the Procuring Entity.

415 Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the Scheduleof
Payment Currencies. If more than one currency is so named, payments shall bemade
as follows:

a) Ifthe Accepted Contract Amount was expressed in Local Currency only:

(i) The proportions or amounts of the Local and Foreign Currencies, and the
fixed rates of exchange to be used for calculating the payments, shall be as
stated in the Schedule of Payment Currencies, except as otherwise agreed by
both Parties;

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-
Clause 13.7 [Adjustments for Changes in Legislation] shall be made in the
applicable currencies and proportions; and

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause
14.3 [Application for Interim Payment Certificates] shall be made in the
currencies and proportions specified in sub- paragraph (a) (i) above;

b) payment of the damages specified in the SCC, shall be made in the currencies and
proportions specified in the Schedule of Payment Currencies;

c) other payments to Narok County Government by the Contractor shall be made in
the currency in which the sum was expended by the Procuring Entity, or in such
currency as may be agreed by both Parties;

d) if any amount payable by the Contractor to Narok County Government in a
particular currency exceeds the sum payable by Narok County Government to the
Contractor in that currency, Narok County Government may recover the balance
of this amount from the sums otherwise payable to the Contractor in other
currencies; and

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shallbe
those prevailing on the Base Date and determined by the central Procuring Entity
of the Country.

15. TERMINATION BY PROCURING ENTITY
51 Noticeto Correct

If the Contractor fails to carry out any obligation under the Contract, the Project
Manager may by notice require the Contractor to make good the failure and to remedy
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it within a specified reasonable time.

152 Termination by Procuring Entity

1521

1522

1523

Narok County Government shall be entitled to terminate the Contract if the

Contractor:

a) failsto comply with Sub-Clause 4.2 [Performance Security] or with a notice under
Sub-Clause 15.1 [Notice to Correct],

b) abandons the Works or otherwise plainly demonstrates the intention not to
continue performance of his obligations under the Contract,

c) without reasonable excuse fails:

(i) to proceed with the Works in accordance with Clause 8 [Commencement,
Delays and Suspension], or
i) tocomply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-
Clause
7.6 [Remedial Work], within 30 days after receiving it,

d) subcontracts the whole of the Works or as signs the Contract without the
required agreement,

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries
on business under a receiver, trustee or manager for the benefit of his creditors, or if
any act is done or event occurs which (under applicable Laws) has a similar effectto
any of these acts or events, or

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity,
commission or other thing of value, as an inducement or reward:

i) for doing or forbearing to do any action in relation to the Contract, or

ii) for showing or for bearing to show favor or disfavor to any person in relation
to the Contract, or if any of the Contractor's Personnel, agents or
Subcontractors gives or offers to give (directly or indirectly) to any person
any such inducement or reward as is described in this sub-paragraph (f).
However, lawful inducements and rewards to Contractor's Personnel shall not
entitle termination, or

g) based on reasonable evidence, has engaged in Fraud and Corruption as defined in
paragraph 2.2 of the Appendix B to these General Conditions, in competing for
or in executing the Contract.

In any of these events or circumstances, Narok County Government may, upon giving

14 days' notice to the Contractor, terminate the Contract and expel the Contractor from

the Site. However, in the case of sub- paragraph (e) or (f) or (g), Narok County

Government may by notice terminate the Contract immediately.

The Procuring Entity's election to terminate the Contract shall not prejudice any

other rights of the Procuring Entity, under the Contract or otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all

Contractor's Documents, and other design documents made by or for him, to the
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Project Manager. However, the Contractor shall use his lowest efforts to comply
immediately with any reasonable instructions included in the notice (i) for the
assignment of any subcontract, and (ii) for the protection of life or property or for the
safety of the Works.

After termination, Narok County Government may complete the Works and/or
arrange for any other entities to do so. Narok County Government and these entities
may then use any Goods, Contractor's Documents and other design documents madeby
or on behalf of the Contractor.

Narok County Government shall then give notice that the Contractor's Equipment
and Temporary Works will be released to the Contractor at or near the Site. The
Contractor shall promptly arrange their removal, at the risk and cost of theContractor.
However, if by this time the Contractor has failed to make a payment dueto the
Procuring Entity, these items may be sold by Narok County Government in order to
recover this payment. Any balance of the proceeds shall then be paid to theContractor.

53 Valuation at Date of Termination

As soon as practicable after a notice of termination under Sub-Clause 15.2
[Termination by Procuring Entity] has taken effect, the Project Manager shall proceed
in accordance with Sub-Clause 3.5 [Determinations] to agree or determine the valueof
the Works, Goods and Contractor's Documents, and any other sums due to the
Contractor for work executed in accordance with the Contract.

554 Payment after Termination

After a notice of termination under Sub-Clause 15.2 [ Termination by Procuring Entity]

has taken effect, Narok County Government may:

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],

b) Withhold further payments to the Contractor until the costs of execution,
completion and remedying of any defects, damages for delay in completion (if
any), and all other costs incurred by the Procuring Entity, have been established,
and/or

c) Recover from the Contractor any losses and damages incurred by Narok County
Government and any extra costs of completing the Works, after allowing for any
sum due to the Contractor under Sub-Clause 15.3 [Valuation at Date of
Termination]. After recovering any such losses, damages and extra costs, Narok
County Government shall pay any balance to the Contractor.

185 Procuring Entity's Entitlement to Termination for Convenience

1551

Narok County Government shall be entitled to terminate the Contract, at any time for
the Procuring Entity's convenience, by giving notice of such termination to the
Contractor. The termination shall take effect 30 days after the later of the dates on
which the Contractor receives this notice or Narok County Government returns the
Performance Security. Narok County Government shall not terminate the Contract
under this Sub-Clause in order to execute the Works itself or to arrange for the Worksto
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1552

Contractor under Clause 16.2[ Termination by Contractor].

After this termination, the Contractor shall proceed in accordance with Sub-Clause
16.3 [Cessation of Work and Removal of Contractor's Equipment] and shall be paid in
accordance with Sub-Clause 16.4 [Payment on Termination]

156 Fraud and Corruption

Narok County Government requires compliance with the national law and
regulations against corruption. All available sanctions will apply where corruption is
detected.

16. SUSPENSION AND TERMINATION BY CONTRACTOR
161 Contractor's Entitlement to Suspend Work

1611

1612

1613

1614

1615

1616

If the Project Manager fails to certify in accordance with Sub-Clause 14.6 [Issue of
Interim Payment Certificates] or Narok County Government fails to comply with Sub-
Clause 2.4 [Procuring Entity's Financial Arrangements] or Sub- Clause 14.7 [Payment],
the Contractor may, after giving not less than 21days' notice to the Procuring Entity,
suspend work (or reduce the rate of work) unless and until the Contractor has received the
Payment Certificate, reasonable evidence or payment, as the case may be and as
described in the notice.
Notwithstanding the above, if Narok County Government has suspended
disbursements under the loan or credit from which payments to the Contractor are
being made, in whole or in part, for the execution of the Works, and no alternative
funds are available as provided for in Sub-Clause 2.4 [Procuring Entity's Financial
Arrangements], the Contractor may by notice suspend work or reduce the rate of work
at any time, but not less than 7 days after Narok County Government having received
the suspension notification from the Procuring Entity.
The Contractor's action shall not prejudice his entitlements to financing charges under
Sub-Clause 14.8 [Delayed Payment] and to termination under Sub-Clause
16.2[Termination by Contractor].
If the Contractor subsequently receives such Payment Certificate, evidence or payment (as
described in the relevant Sub-Clause and in the above notice) before giving a noticeof
termination, the Contractor shall resume normal working as soon as is reasonably
practicable.
If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or
reducing the rate of work) in accordance with this Sub-Clause, the Contractor shall
give notice to the Project Manager and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:
a) an extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 8.4 [Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract
Price.
After receiving this notice, the Project Managers hall proceed in accordance with Sub-

Clause 35 [Dptprminatinnq] to agree or determine these matters
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162 Termination by Contractor

1621

1622

1623

The Contractor shall be entitled to terminate the Contract if:

a) the Contractor does not receive the reasonable evidence within 42 days after
giving notice under Sub- Clause 16.1 [Contractor's Entitlement to Suspend Work]
in respect of a failure to comply with Sub-Clause 2.4 [Procuring Entity's Financial

Arrangements],

b) the Project Manager fails, within 56 days after receiving a Statement and
supporting documents, to issue the relevant Payment Certificate,

c) the Contractor does not receive the amount due under an Interim Payment
Certificate within 42 days after the expiry of the time stated in Sub-Clause 14.7
[Payment] within which payment is to be made (except for deductions in
accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),

d) Narok County Government substantially fails to perform his obligations under
the Contract in such manner as to materially and adversely affect the economic
balance of the Contract and/or the ability of the Contractor to perform the
Contract,

e) Narok County Government fails to comply with Sub-Clause 1.6 [Contract
Agreement] or Sub-Clause 1.7 [Assignment],

f) a prolonged suspension affects the whole of the Works as described in Sub-Clause
8.11 [Prolonged Suspension], or

g) Narok County Government becomes bankrupt or insolvent, goes into liquidation,
has a receiving or administration order made against him, compoundswith his
creditors, or carries on business under a receiver, trustee or manager forthe benefit
of his creditors, or if any act is done or event occurs which (under applicable
Laws) has a similar effect to any of these acts or events.

h) The Contractor does not receive the Project Manager's instruction recording the
agreement of both Parties on the fulfilment of the conditions for the
Commencement of Works under Sub-Clause 8.1 [Commencement of Works.

In any of these events or circumstances, the Contractor may, upon giving 14 days'

notice to the Procuring Entity, terminate the Contract. However, in the case of sub-

paragraph (f) or (g), the Contractor may by notice terminate the Contract immediately.

In the event Narok County Government suspends the loan or credit from which part

or whole of the payments to the Contractor are being made, if the Contractor has not

received the sums due to him upon expiration of thel4 days referred to in Sub-Clause

14.7 [Payment] for payments under Interim Payment Certificates, the Contractor may,

without prejudice to the Contractor's entitlement to financing charges under Sub-

Clausel4.8 [Delayed Payment], take one of the following actions, namely (i) suspend

work or reduce the rate of work under Sub-Clause 16.1 above, or (ii) terminate the

Contract by giving notice to the Procuring Entity, with a copy to the Project Manager,

such termination to take effect 14 days after the giving of the notice.

The Contractor's election to terminate the Contract shall not prejudice any other
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rights of the Contractor, under the Contract or otherwise.

163 Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to
Termination for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-
Clause 19.6 [Optional Termination, Payment and Release] has taken effect, the

Contractor shall promptly:

a) Cease all further work, except for such work as may have been instructed by the
Project Manager for the protection of life or property or for the safety of the
Works,

b) Handover Contractor's Documents, Plant, Materials and other work, for which
the Contractor has received payment, and

c) Remove all other Goods from the Site, except as necessary for safety, and leave
the Site.

164 Payment on Termination

17.
m
1711

(@)

(b)

1712

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has

taken effect, Narok County Government shall promptly:

a) Return the Performance Security to the Contractor,

b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination,
Payment and Release], and

c) Pay to the Contractor the amount of any loss or damage sustained by the
Contractor as a result of this termination.

RISK AND RESPONSIBILITY
Indemnities

The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring
Entity's Personnel, and their respective agents, against and from all claims, damages,
losses and expenses (including legal fees and expenses) in respect of:

Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in
the course of or by reason of the Contractor's design (if any), the execution and
completion of the Works and the remedying of any defects, unless attributable to any
negligence, willful actor breach of the Contract by the Procuring Entity, the Procuring
Entity's Personnel, or any of the irrespective agents, and

Damage to or loss of any property, real or personal (other than the Works), to the extent
that such damage or loss arises out of or in the course of or by reason of theContractor's
design (if any), the execution and completion of the Works and the remedying of any
defects, unless and to the extent that any such damage or loss is attributable to any
negligence, willful act or breach of the Contract by the Procuring Entity, the Procuring
Entity's Personnel, the irrespective agents, or any one directly orindirectly employed by
any of them.

Narok County Government shall indemnify and hold harmless the Contractor, the
Contractor's Personnel, and their respective agents, against and from all claims,
damages, losses and expenses (including legal fees and expenses) in respect of (1) bodily

Page 183 of 231



Section VII - Drawings

injury, sickness, disease or death, which is attributable to any negligence, willful act or
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any
of their respective agents, and (2) the matters for which liability may be excluded from
insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3
[Insurance Against Injury to Persons and Damage to Property].

172 Contractor's Care of the Works

1721

1722

1723

1724

The Contractor shall take full responsibility for the care of the Works and Goods from
the Commencement Date until the Taking-Over Certificate is issued (or is deemed to
be issued under Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the
Works, when responsibility for the care of the Works shall pass to the Procuring Entity.
If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or
part of the Works, responsibility for the care of the Section or part shall then pass to
the Procuring Entity.

After responsibility has accordingly passed to the Procuring Entity, the Contractor shall
take responsibility for the care of any work which is outstanding on the date stated ina
Taking-Over Certificate, until this outstanding work has been completed.

If any loss or damage happens to the Works, Goods or Contractor's Documents during the
period when the Contractor is responsible for their care, from any cause not listedin Sub-
Clause 17.3 [Procuring Entity's Risks], the Contractor shall rectify the loss or damage
at the Contractor's risk and cost, so that the Works, Goods and Contractor'sDocuments
conform with the Contract.

The Contractor shall be liable for any loss or damage caused by any actions performedby
the Contractor after a Taking-Over Certificate has been issued. The Contractor shall also
be liable for any loss or damage which occurs after a Taking-Over Certificate hasbeen
issued and which arose from a previous event for which the Contractor was liable.

173 Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks]

below, insofar as they directly affect the execution of the Works in the Country, are:

a) war, hostilities (whether war be declared or not), invasion, act of foreign
enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel,
revolution, insurrection, military or usurped power, or civil war, within the
Country,

c) riot, commotion or disorder within the Country by persons other than the
Contractor's Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by
radio-activity, within the Country, except as may be attributable to the
Contractor's use of such munitions, explosives, radiation or radio-activity,

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or
supersonic speeds,

f)  use or occupation by Narok County Government of any part of the Permanent
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Works, except as may be specified in the Contract,

g) design of any part of the Works by the Procuring Entity's Personnel or by others
for whom Narok County Government is responsible, and

h) any operation of the forces of nature which is Unforeseeable or against which an
experienced contractor could not reasonably have been expected to have taken
adequate preventive precautions.

174 Consequences of Procuring Entity's Risks

1741

1742

1743

175
1751

1752

1753

1754

If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in lossor

damage to the Works, Goods or Contractor's Documents, the Contractor shall promptly

give notice to the Project Manager and shall rectify this loss or damage to the extent

required by the Project Manager.

If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage,

the Contractor shall give a further notice to the Project Manager and shall be entitled

subject to Sub-Clause 20.1[Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed,
under Sub-Clause 8.4 [Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price. In the
case of sub-paragraphs (f) and (g) of Sub-Clause 17.3 [Procuring Entity's Risks],
Cost plus profit shall be payable.

After receiving this further notice, the Project Manager shall proceed in accordance

with Sub-Clause 3.5 [Determinations] to agree or determine these matters.

Intellectual and Industrial Property Rights

In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of
any patent, registered design, copyright, trademark, trade name, trade secret or other
intellectual or industrial property right relating to the Works; and “claim” means a
claim (or proceedings pursuing a claim) alleging an infringement.
Whenever a Party does not give notice to the other Party of any claim within 30 daysof
receiving the claim, the first Party shall be deemed to have waived any right to
indemnity under this Sub-Clause.
Narok County Government shall indemnify and hold the Contractor harmless against
and from any claim alleging an infringement which is or was:
a) Anunavoidable result of the Contractor's compliance with the Contract, or
b) A result of any Works being used by the Procuring Entity:
i) For a purpose other than that indicated by, or reasonably to be inferred
from, the
ii) Contract, or
iii) In conjunction with anything not supplied by the Contractor, unless such use
was disclosed to the Contractor prior to the Base Date or is stated in the
Contract.
The Contractor shall indemnify and hold Narok County Government harmless against
and from any other claim which arises out of or in relation to (i) the manufacture, use,
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1755

sale or import of any Goods, or (ii) any design for which the Contractor is responsible.
If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party
may (at its cost) conduct negotiations for the settlement of the claim, and any litigation or
arbitration which may arise from it. The other Party shall, at the request and cost ofthe
indemnifying Party, assist in contesting the claim. This other Party (and its Personnel)
shall not make any admission which might be prejudicial to the indemnifying Party,
unless the indemnifying Party failed to take over the conduct of

any negotiations, litigation or arbitration upon being requested to do so by such other
Party.

176 Limitation of Liability

1761

1762

1763

Neither Party shall be liable to the other Party for loss of use of any Works, loss of
profit, loss of any contractor for any indirect or consequential loss or damage which
may be suffered by the other Party in connection with the Contract, other than as
specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of
Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4
[Payment on Termination]; Sub-Clausel7.1 [Indemnities]; Sub-Clause 17.4 (b)
[Consequences of Procuring Entity's Risks] and Sub-Clause 17.5[Intellectual and
Industrial Property Rights].

The total liability of the Contractor to the Procuring Entity, under or in connection with
the Contract other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause
4.20 [Procuring Entity's Equipment and Free- Issue Materials], Sub-Clause 17.1
[Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall not
exceed the sum resulting from the application of a multiplier (less or greater than one)to
the Accepted Contract Amount, as stated in the SCC, or (if such multiplier or othersum
is not so stated) the Accepted Contract Amount.

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless
misconduct by the defaulting Party.

117 Use of Procuring Entity's Accommodation/Facilities

1771

1772

18.

The Contractor shall take full responsibility for the care of Narok County Government
provided accommodation and facilities, if any, as detailed in the Specification, from the
respective dates of hand-over to the Contract or until cessation of occupation (where
hand-over or cessation of occupation may take place after the date stated in the Taking-
Over Certificate for the Works).

If any loss or damage happens to any of the above items while the Contractor is
responsible for their care arising from any cause whatsoever other than those for which
Narok County Government is liable, the Contractor shall, at his own cost, rectify the
loss or damage to the satisfaction of the Project Manager.

INSURANCE

181 General Requirements for Insurances

1811

In this Clause, “insuring Party” means, for each type of insurance, the Party responsible
for effecting and maintaining the insurance specified in the relevant Sub-Clause.
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1812

1813

1814

1815

1816

1817

1818

1819

Wherever the Contractor is the insuring Party, each insurance shall be effected with
insurers and in terms approved by the Procuring Entity. These terms shall be consistent
with any terms agreed by both Parties before the date of the Letter of Acceptance. This
agreement of terms shall take precedence over the provisions of this Clause.

Wherever Narok County Government is the insuring Party, each insurance shall be
effected with insurers and in terms acceptable to the Contractor. These terms shall be
consistent with any terms agreed by both Parties before the date of the Letter of
Acceptance. This agreement of terms shall take precedence over the provisions of this

Clause.
If a policy is required to indemnify joint insured, the cover shall apply separately to
each insured as though a separate policy had been issued for each of the joint insured. If
a policy indemnifies additional joint insured, namely in addition to the insured
specified in this Clause, (i) the Contractor shall act under the policy on behalf of these
additional joint insured except that Narok County Government shall act for Procuring
Entity's Personnel, (ii) additional joint insured shall not be entitled to receive payments
directly from the insurer or to have any other direct dealings with the insurer, and (iii)
the insuring Party shall require all additional joint insured to comply with the
conditions stipulated in the policy.
Each policy insuring against loss or damage shall provide for payments to be made in
the currencies required to rectify the loss or damage. Payments received from insurers
shall be used for the rectification of the loss or damage.
The relevant insuring Party shall, within the respective periods stated in the SCC
(calculated from the Commencement Date), submit to the other Party:
a) Evidence that the insurances described in this Clause have been effected, and
b) Copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance
for Works and Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to
Persons and Damage to Property].
When each premium is paid, the insuring Party shall submit evidence of payment to
the other Party. Whenever evidence or policies are submitted, the insuring Party shall also
give notice to the Project Manager.
Each Party shall comply with the conditions stipulated in each of the insurance
policies. The insuring Party shall keep the insurers informed of any relevant changes
to the execution of the Works and ensure that insurance is maintained in accordance
with this Clause.
Neither Party shall make any material alteration to the terms of any insurance without
the prior approval of the other Party. If an insurer makes (or attempts to make) any
alteration, the Party first notified by the insurer shall promptly give notice to the other
Party.
The insuring Party fails to effect and keep in force any of the insurances it is requiredto
effect and maintain under the Contract or fails to provide satisfactory evidence and
copies of policies in accordance with this Sub- Clause, the other Party may (at its
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18110

18111

18112

option and without prejudice to any other right or remedy) effect insurance for the
relevant coverage and pay the premiums due. The insuring Party shall pay the amount of
these premiums to the other Party, and the Contract Price shall be adjusted
accordingly.

Nothing in this Clause limits the obligations, liabilities or responsibilities of the
Contractor or the Procuring Entity, under the other terms of the Contractor otherwise.
Any amounts not insured or not recovered from the insurers shall be borne by the
Contractor and/or Narok County Government in accordance with these obligations,
liabilities or responsibilities. However, if the insuring Party fails to effect and keep in

force an insurance which is available and which it is required to effect and maintain
under the Contract, and the other Party neither approves the omission nor effects
insurance for the coverage relevant to this default, any moneys which should have
been recoverable under this insurance shall be paid by the insuring Party.

Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring
Entity's Claims] or Sub- Clause 20.1[Contractor's Claims], as applicable.

The Contractor shall be entitled to place all insurance relating to the Contract
(including, but not limited to the insurance referred to Clause18) with insurers from
any eligible source country.

18 Insurance for Works and Contractor's Equipment

1821

1822

1823

1824

The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents

for not less than the full reinstatement cost including the costs of demolition, removalof

debris and professional fees and profit. This insurance shall be effective from thedate
by which the evidence is to be submitted under sub-paragraph (a) of Sub-Clause

18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over

Certificate for the Works.

The insuring Party shall maintain this insurance to provide cover until the date of issue of

the Performance Certificate, for loss or damage for which the Contractor is liable

arising from a cause occurring prior to the issue of the Taking-Over Certificate, and
for loss or damage caused by the Contractor in the course of any other operations

(including those under Clause 11 [Defects Liability]).

The insuring Party shall insure the Contractor's Equipment for not less than the full

replacement value, including delivery to Site. For each item of Contractor's

Equipment, the insurance shall be effective while it is being transported to the Site and

until it is no longer required as Contractor's Equipment.

Unless otherwise stated in the Particular Conditions, insurances under this Sub-

Clause:

a) Shall be effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive
payments from the insurers, payments being held or allocated to the Party actually
bearing the costs of rectifying the loss or damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3
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1825

183
1831

1832

[Procuring Entity's Risks],

d) shall also cover, to the extent specifically required in the tendering documents of
the Contract, loss or damage to a part of the Works which is attributable to the use
or occupation by Narok County Government of another part of the Works, and
loss or damage from the risks listed in sub-paragraphs (c), (g) and (h) of Sub- Clause
17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable
at commercially reasonable terms, with deductibles per occurrence of not more
than the amount stated in the SCC(if an amount is not so stated, this sub-paragraph
(d) shall not apply), and

e) may however exclude loss of, damage to, and reinstatement of:

i) a part of the Works which is in a defective condition due to a defect in its
design, materials or workmanship (but cover shall include any other parts
which are lost or damaged as a direct result of this defective condition and
not as described in sub-paragraph (ii) below),

ii) a part of the Works which is lost or damaged in order to reinstate any other
part of the Works if this other part is in a defective condition due to a defectin
its design, materials or workmanship,

iii) a part of the Works which has been taken over by the Procuring Entity, except to
the extent that the Contractor is liable for the loss or damage, and

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant
and Materials intended for the Works].

If, more than one year after the Base Date, the cover described in sub-paragraph (d)

above ceases to be available at commercially reasonable terms, the Contractor shall

(as insuring Party) give notice to the Procuring Entity, with supporting particulars.

Narok County Government shall then (i) be entitled subject to Sub- Clause 2.5

[Procuring Entity's Claims] to payment of an amount equivalent to such commercially

reasonable terms as the Contractor should have expected to have paid for such cover, and

(i) be deemed, unless he obtains the cover at commercially reasonable terms, tohave

approved the omission under Sub-Clause 18.1 [General Requirements for

Insurances].

Insurance against Injury to Persons and Damage to Property

The insuring Party shall insure against each Party's liability for any loss, damage, death
or bodily injury which may occur to any physical property (except things insured
under Sub-Clause 18.2 [Insurance for Works and Contractor's Equipment]) or to any
person (except persons insured under Sub-Clause 18.4 [Insurance for Contractor's
Personnel]), which may arise out of the Contractor's performance of the Contract and
occurring before the issue of the Performance Certificate.

This insurance shall be for a limit per occurrence of not less than the amount stated in the
SCC, with no limit on the number of occurrences. If an amount is not stated in the
SCC, this Sub-Clause shall not apply. Unless otherwise stated in the Particular
Conditions, the insurances specified in this Sub-Clause:

a) Shall be effected and maintained hy the Contractor as insuring Party,
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184
1841

1842

1843

19.

b) Shall be inthe joint names of the Parties,

¢) Shall be extended to cover liability for all loss and damage to the Procuring
Entity's property (except things insured under Sub-Clause 18.2) arising out of the
Contractor's performance of the Contract, and

d) May however exclude liability to the extent that it arises from:

i)  The Procuring Entity's right to have the Permanent Works executed on, over,
under, in or through any land, and to occupy this land for the Permanent
Works,

ii) damage which is an unavoidable result of the Contractor's obligations to
execute the Works and remedy any defects, and

iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent
that cover is available at commercially reasonable terms.

Insurance for Contractor's Personnel

The Contract or shall effect and maintain insurance against liability for claims,
damages, losses and expenses (including legal fees and expenses) arising from injury,
sickness, disease or death of any person employed by the Contractor or any other ofthe
Contractor's Personnel.

The insurance shall cover Narok County Government and the Project Manager
against liability for claims, damages, losses and expenses (including legal fees and
expenses) arising from injury, sickness, disease or death of any person employed by
the Contractor or any other of the Contractor's Personnel, except that this insurance
may exclude losses and claims to the extent that they arise from any act or neglect of
Narok County Government or of the Procuring Entity's Personnel.

The insurance shall be maintained in full force and effect during the whole time that
these personnel are assisting in the execution of the Works. For a Subcontractor's
employees, the insurance may be effected by the Subcontractor, but the Contractor
shall be responsible for compliance with this Clause.

FORCE MAJEURE

191 Definition of Force Majeure

1911

1912

In this Clause, “Force Majeure” means an exceptional event or circumstance:

a) Which is beyond a Party's control,

b) Which such Party could not reasonably have provided against before entering into
the Contract,

¢) Which, having arisen, such Party could not reasonably have avoided or overcome,
and

d) Which is not substantially attributable to the other Party.

Force Majeure may include, but is not limited to, exceptional events or circumstances

of the kind listed below, so long as conditions (a) to (d) above are satisfied:
i) war, hostilities (whether war be declared or not), invasion, act of foreign

enemies,

ii) rebellion, terrorism, sabotage by persons other than the Contractor's
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Personnel, revolution, insurrection, military or usurped power, or civil war,

iii) riot, commotion, disorder, strike or lock out by persons other than the
Contractor's Personnel,

iv) munitions of war, explosive materials, ionizing radiation or contamination by
radio-activity, except as may be attributable to the Contractor's use of such
munitions, explosives, radiation or radio- activity, and

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic
activity.

192 Notice of Force Majeure

1921

1922

If a Party is or will be prevented from performing its substantial obligations under the

Contract by Force Majeure, then it shall give notice to the other Party of the event or
circumstances constituting the Force Majeure and shall specify the obligations, the
performance of which is or will be prevented. The notice shall be given within 14
days after the Party became aware, or should have become aware, of the relevant
event or circumstance constituting Force Majeure.

The Party shall, having given notice, be excused performance of its obligations for so
long as such Force Majeure prevents it from performing them.

Notwithstanding any other provision of this Clause, Force Majeure shall not

applyto obligations of either Party to make payments to the other Party under the
Contract.

193 Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the
performance of the Contract as a result of Force Majeure. A Party shall give notice to
the other Party when it ceases to be affected by the Force Majeure.

194 Consequences of Force Majeure

1941

1942

If the Contractor is prevented from performing his substantial obligations under the

Contract by Force Majeure of which notice has been given under Sub-Clause 19.2

[Notice of Force Majeure], and suffers delay and/or incurs Cost by reason of such

Force Majeure, the Contractor shall be entitled subject to Sub-Clause

20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 8.4 [Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of
Sub-Clause 19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv),
occurs in the Country, payment of any such Cost, including the costs of rectifying
or replacing the Works and/or Goods damaged or destroyed by Force Majeure, to
the extent they are not indemnified through the insurance policy referred to inSub-
Clause 18.2 [Insurance for Works and Contractor's Equipment].

After receiving this notice, the Project Manager shall proceed in accordance with

Sub-Clause 3.5 [Determinations] to agree or determine these matters.

195 Force Majeure Affecting Subcontractor
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If any Subcontractor is entitled under any contract or agreement relating to the Works to
relief from force majeure on terms additional to or broader than those specified inthis
Clause, such additional or broader force majeure events or circumstances shall not excuse
the Contractor's non-performance or entitle him to relief under this Clause.
19% Optional Termination, Payment and Release

If the execution of substantially all the Works in progress is prevented for a continuous
period of 84 days by reason of Force Majeure of which notice has been given under
Sub-Clause 19.2 [Notice of Force Majeure], or for multiple periods which total more
than 140 days due to the same notified Force Majeure, then either Party may give tothe
other Party a notice of termination of the Contract. In this event, the terminationshall
take effect 7 days after the notice is given, and the Contractor shall proceed in

accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's

Equipment].

Upon such termination, the Project Manager shall determine the value of the work

done and issue a Payment Certificate which shall include:

a) The amounts payable for any work carried out for which a price is stated in the
Contract;

b) The Cost of Plant and Materials ordered for the Works which have been delivered
to the Contractor, or of which the Contractor is liable to accept delivery: this Plant
and Materials shall become the property of (and be at the risk of) Narok County
Government when paid for by the Procuring Entity, and the Contractor shall place
the same at the Procuring Entity's disposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily
incurred by the Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the
Site and there turn of these items to the Contractor's works in his country (or toany
other destination at no greater cost);and

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in
connection with the Works at the date of termination.

197 Release from Performance

Notwithstanding any other provision of this Clause, if any event or circumstance

outside the control of the Parties (including, but not limited to, Force Majeure) arises

which makes it impossible or unlawful for either or both Parties to fulfil its or their
contractual obligations or which, under the law governing the Contract, entitles the

Parties to be released from further performance of the Contract, then upon notice by

either Party to the other Party of such event or circumstance:

a) The Parties shall be discharged from further performance, without prejudice to the
rights of either Party in respect of any previous breach of the Contract, and

b) The sum payable by Narok County Government to the Contractor shall be the
same as would have been payable under Sub-Clause 19.6 [Optional Termination,
Payment and Release] if the Contract had been terminated under Sub-Clause 19.6.
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20. CLAIMS, DISPUTES AND ARBITRATION

21 Contractor's Claims

2011 If the Contractor considers itself to be entitled to any extension of the Time for
Completion and/or any additional payment, under any Clause of these Conditions or
otherwise in connection with the Contract, the Contractor shall give Notice to the
Project Manager, describing the event or circumstance giving rise to the claim. The
notice shall be given as soon as practicable, and not later than 30 days after the
Contractor became aware, or should have become aware, of the event or
circumstance.

2012  IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days, the Time for
Completion shall not be extended, the Contractor shall not be entitled to additional
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2013

2013

2014

2015

2016

2017

payment, and Narok County Government shall be discharged from all liability in
connection with the claim. Otherwise, the following provisions of this Sub- Clause
shall apply.
The Contractor shall also submit any other notices which are required by the Contract,
and supporting particulars for the claim, all as relevant to such event or circumstance.
The Contractor shall keep such contemporary records as may be necessary to
substantiate any claim, either on the Site or at another location acceptable to the
Project Manager. Without admitting the Procuring Entity's liability, the Project
Manager may, after receiving any notice under this Sub-Clause, monitor the record-
keeping and/or instruct the Contractor to keep further contemporary records. The
Contractor shall permit the Project Manager to inspect all these records, and shall (if
instructed) submit copies to the Project Manager.
Within 42 days after the Contractor became aware (or should have become aware)of
the event or circumstance giving rise to the claim, or within such other period asmay
be proposed by the Contractor and approved by the Project Manager, the Contractor
shall send to the Project Manager a fully detailed claim which includes fullsupporting
particulars of the basis of the claim and of the extension of time and/or additional
payment claimed. If the event or circumstance giving rise to the claim hasa continuing
effect:

a) This fully detailed claim shall be considered as interim;

b) The Contractor shall send further interim claims at monthly intervals, giving the
accumulated delay and/or amount claimed, and such further particulars as the
Project Manager may reasonably require; and

c) The Contractor shall send a final claim within 30 days after the end of the effects
resulting from the event or circumstance, or within such other period as may be
proposed by the Contractor and approved by the Project Manager.

Within 42 days after receiving a Notice of a claim or any further particulars supportinga

previous claim, or within such other period as may be proposed by the Project

Manager and approved by the Contractor, the Project Manager shall respond with

approval, or with disapproval and detailed comments. He may also request any

necessary further particulars, but shall nevertheless give his response on the principles of
the claim within the above defined time period.

Within the above defined period of 42 days, the Project Manager shall proceed in

accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) the

extension (if any) of the Time for Completion (before or after its expiry) in accordance
with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional
payment (if any) to which the Contractor is entitled under the Contract.

Each Payment Certificate shall include such additional payment for any claim as has

been reasonably substantiated as due under the relevant provision of the Contract.

Unless and until the particulars supplied are sufficient to substantiate the whole of the
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he has been able to substantiate.
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2018

219

If the Project Manager does not respond within the time frame defined in this Clause,
either Party may consider that the claim is rejected by the Project Manager and anyof
the Parties may refer to Arbitration in accordance with Sub-Clause 20.4 [Arbitration].
The requirements of this Sub-Clause are in addition to those of any other Sub-Clause
which may apply to a claim. If the Contractor fails to comply with this or another
Sub-Clause in relation to any claim, any extension of time and/or additional payment
shall take account of the extent (if any) to which the failure has prevented or
prejudiced proper investigation of the claim, unless the claim is excluded under the
second paragraph of Sub- Clause 20.3 (f).

202 Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the
dispute amicably before the commencement of arbitration. However, unless both
Parties agree otherwise, the Party giving a notice of a claim in accordance with Sub-
Clause 20.1 above should move to commence arbitration after the fifty-sixth day from
the day on which a notice of a claim was given, even if no attempt at an amicable
settlement has been made.

A3 Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to
arbitration before the practical completion of the Works or abandonment of the
Works or termination of the Contract by either party:

a) The appointment of a replacement Project Manager upon the said person ceasingto
act.

b) Whether or not the issue of an instruction by the Project Manager is empoweredby
these Conditions.

c) Whether or not a certificate has been improperly withheld or is not in accordance
with these Conditions.

e) Any dispute arising in respect of war risks or war damage.

f) All other matters shall only be referred to arbitration after the completion or
alleged completion of the Works or termination or alleged termination of the
Contract, unless Narok County Government and the Contract or agree otherwise
in writing.

204 Arbitration

2041

2042

2043

Any claim or dispute between the Parties arising out of or in connection with the
Contract not settled amicably in accordance with Sub-Clause 20.3 shall be finally
settled by arbitration.

No arbitration proceedings shall be commenced on any claim or dispute where notice
of a claim or dispute has not been given by the applying party within ninety days of
the occurrence or discovery of the matter or issue giving rise to the dispute.
Notwithstanding the issue of a notice as stated above, the arbitration of such a claimor
dispute shall not commence unless an attempt has in the first instance been madeby the
parties to settle such claim or dispute amicably with or without the assistance
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2044

2045

2046

2047

204.7

2048

of third parties. Proof of such attempt shall be required.

The Arbitrator shall, without prejudice to the generality of his powers, have powers
to direct such measurements, computations, tests or valuations as may in his opinionbe
desirable in order to determine the rights of the parties and assess and award anysums
which ought to have been the subject of or included in any certificate.

The Arbitrator shall, without prejudice to the generality of his powers, have powers
to open up, review and revise any certificate, opinion, decision, requirement or notice
and to determine all matters in dispute which shall be submitted to him in the same
manner as if no such certificate, opinion, decision requirement or notice had been
given.

The arbitrators shall have full power to open up, review and revise any certificate,
determination, instruction, opinion or valuation of the Project Manager, relevant to
the dispute. Nothing shall disqualify representatives of the Parties and the Project
Manager from being called as a witness and giving evidence before the arbitrators on
any matter whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrators to the evidence,
or to the reasons for dissatisfaction given in its Notice of Dissatisfaction.

Arbitration may be commenced prior to or after completion of the Works. The
obligations of the Parties, and the Project Manager shall not be altered by reason of
any arbitration being conducted during the progress of the Works.

The terms of the remuneration of each or all the members of Arbitration shall be
mutually agreed upon by the Parties when agreeing the terms of appointment. Each
Party shall be responsible for paying one-half of this remuneration.

205 Arbitration with National Contractors

2051

2052

If the Contract is with national contractors, arbitration proceedings will be conducted
in accordance with the Arbitration Laws of Kenya. In case of any claim or dispute, such
claim or dispute shall be notified in writing by either party to the other with a requestto
submit it to arbitration and to concur in the appointment of an Arbitrator within thirty
days of the notice. The dispute shall be referred to the arbitration and final decision of
a person to be agreed between the parties. Failing agreement to concur inthe
appointment of an Arbitrator, the Arbitrator shall be appointed, on the request ofthe
applying party, by the Chairman or Vice Chairman of any of the following professional
institutions;

i)  Architectural Association of Kenya

ii) Institute of Quantity Surveyors of Kenya

iii) Association of Consulting Project Managers of Kenya

iv) Chartered Institute of Arbitrators (Kenya Branch)

v) Institution of Project Managers of Kenya

The institution written to first by the aggrieved party shall take precedence over all
other institutions.

26 Arbitration with Foreign Contractors
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2071

2072

Arbitration with foreign contractors shall be conducted in accordance with the

arbitration rules of the United Nations Commission on International Trade Law
(UNCITRAL); or with proceedings administered by the International Chamber of
Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or more
arbitrators appointed in accordance with said arbitration rules.

The place of arbitration shall be a location specified in the SCC; and the arbitration
shall be conducted in the language for communications defined in Sub-Clause 1.4
[Law and Language].

207 Alternative Arbitration Proceedings

Alternatively, the Parties may refer the matter to the Nairobi Centre for International
Arbitration (NCIA) which offers a neutral venue for the conduct of national and
international arbitration with commitment to providing institutional support to the
arbitral process.

28 Failure to Comply with Arbitrator's Decision

281
282

The award of such Arbitrator shall be final and binding upon the parties.

In the event that a Party fails to comply with a final and binding Arbitrator's decision,
then the other Party may, without prejudice to any other rights it may have, refer the matter
to a competent court of law.

10.7 Contract operations continue

Notwithstanding any reference to arbitration herein,
a) The parties shall continue to perform their respective obligations under the
Contract unless they otherwise agree; and

b) Narok County Government shall pay the Contractor any monies due the
Contractor.
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SECTION [X - SPECIAL CONDITIONS OF CONTRACT

The following Particular Conditions shall supplement the GCC. Whenever there is a
conflict, the provisions herein shall prevail over those in the GCC.

GCC

Conditions Clause Data

Procuring Entity’s name and 1 NAROK COUNTY

address GOVERNMENT,P. O. BOX
898-20500
City: Narok- KENYA

Time for Completion 1 16 Weeks

Client Department of Environment

Project Manager’s name and 1 Department of Water and Irrigation

address Narok County Government,

P. O. Box 898-20500
Narok- KENYA

Electronic transmission 1.3 Electronic Transmission shall be allowed on
E-mail and shall be regarded as an advance
copy. Only official emails shall be used in
communication between the Contract Parties

Time for the Parties entering 1.6 14 days after Notification of award and end of

into a Contract Agreement stand still period

Time for access to the Site 2.1 No later than the Commencement Day

Project Manager’s 3.1.2 (b) | Variation would increase the Accepted

Authorityto make (i) Contract Amount by not exceeding-1-% of the

variations. contract Price.

Variations resulting in an increase of the
Accepted Contract Amount in excess of 1%
shall require approval of the Procuring Entity.

Performance Security 4.2.2 The performance security will be in the form
of a bank guarantee or Insurance in the
amount(s) of 5% Percent of the Accepted
Contract Amount in the same currency (ies) of
the Contract Amount.

Contractor’s 4.3 [insert the name of the Contractor’s

Representative’s name Representative agreed by Narok County
Government prior to Contract signature] Shall
be as nominated through a letter signed by an
advocate or directors

Working Hours 6.5 Normal working hours shall be from 0800 Hrs
to 1700hrs from Monday to Friday..

Key Personnel names 6.9.1 [insert the name of each Key Personnel agreedby
Narok County Government prior to Contract
signature] As defined in the
definitions and section...of Contract

Commencement of Works 8.1.1(c) | Immediately after signing of contract or As
shall be agreed with the Project Manager

Delay Damages 8.7.1 Delay damages shall be 0.05% per day of

delay to a maximum of 5 % of the final
Contract Price.
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. GCC
Conditions Clause Data
Adjustments for Changes in 13.8.3 Period “n” applicable to the adjustment
Cost multiplier “Pn”: is NOT APPLICABLE
Delay damages for the 8.7& - of the Contract Price per day.
Works 14.15(b) | If Sections are to be used, refer to Table:
Summary of Sections below
Provisional Sums 13.5. [If there are Provisional Sums, insert a percentage
(b)(iii) | for adjustment of Provisional Sums]
%, otherwise insert “NONE”.
Total advance payment 1421 __ % Percentage of the Accepted Contract
Amount payable in the currencies and
proportions in which the Accepted Contract
Amount is payable
No provision for advance payment
Repayment amortization 14.2.4(b) | Notapplicable
rate of advance payment
Limit of Retention 14.3.2(c) | The limit of Retention Money (if any) shall
be 5% of the Contract Amount
Percentage of Retention 14.3.2(c) | 10% of the Contract Amount
Plant and Materials If Sub-Clause 14.5 applies:
14.5.2(b)(i) | Plant and Materials for payment Free on
Board [list].
14.5.2(c)(i) | Plant and Materials for payment when
delivered to the Site
[list].
Minimum Amount of 14.6.1 25 % of the Accepted Contract Amount
Interim Payment Certificates
Publishing source of 14.8 Three percentage points above the discount
commercial interest rates for rate given by the Central bank of Kenya.
financial charges in case of
delayed payment
Maximum total liability 17.6.2 [Select one of the two options below as
ofthe Contractor to appropriate]
NarokCounty The product of [insert a
Government multiplier less or greater than one] times the
Accepted Contract Amount,
or [insert amount of the
maximum total liability]
Periods for submission of After signing of contract but before
insurance: 18.1.6 commencement.
a. evidence of insurance. 14 days
b. relevant policies 7 days
Maximum number of 18.2(d) | [Insert maximum amount of deductibles]
deductibles for insurance of
the Procuring Entity's risks
Minimum amount of 18.3.2 Kshs 1000,000.00
third-party insurance
The place of arbitration 20.7.2 The place of arbitration shall be --------------------
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SECTION X - CONTRACT FORMS

Form No. 1 - Notification of Intention to Award

[This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender.]

[Send this Notification to the Tenderer's Authorized Representative named in the Tender
Information Form]

FORMAT
For the attention of Tenderer's Authorized Representative

Name:............c..o.e. [insert Authorized Representative's name] Address: [insert Authorized
Representative's Address] Telephones: [insert Authorized Representative's telephone/fax numbers]
Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification
must be sent to all Tenderers simultaneously. This means on the same date andas close to the same
time as possible.]

Date of Transmission: This Notification is sent by: [email] on [date] (local time)

Procuring Entity: [insert the name of the Procuring Entity] Contract title: [insert the name ofthe
contract]
Country: Kenya, County (if Narok County Government is from a
County)
This Notification of Intention to Award (Notification) notifies you of our decision to award
the above contract. The transmission of this Notification begins the Standstill Period. During
the Standstill Period, you may:

a) Request a debriefing in relation the evaluation of your Tender, and/or

b) Submit a Procurement-related Complaint in relation to the decision to award the

contract.

1 The successful Tenderer
Name: [insert name of successful Tenderer]. Address: [insert address of the successful Tenderer]
Contract price: [insert contract price of the successful Tender]
2. Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's pricewas
evaluated include the evaluated price as well as the Tender price as read out.]

Name of Tenderer Tender price Evaluated  Tender | Comments  (if
price any)
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3. How to request a debriefing
DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local
time).
You may request a debriefing in relation to the results of the evaluation of your Tender. If you
decide to request a debriefing your written request must be made within three (3) Business
Days of receipt of this Notification of Intention to Award. Provide the contract name, reference
number, name of the Tenderer, contact details; and address the request for debriefing as
follows:
Attention: [insert full name of person, if applicable] Title/position: [insert title/position]
Procuring Entity: [insert name of Procuring Entity] Email address: [insert email address]

If your request for a debriefing is received within the 3 Business Days deadline, we will
provide the debriefing within five (5) Business Days of receipt of your request. If we are
unable to provide the debriefing within this period, the Standstill Period shall be
extended by five (5) Business Days after the date that the debriefing is provided. If this
happens, we will notify you and confirm the date that the extended Standstill Period
will end. The debriefing may be in writing, by phone, video conference call or in person.
We shall promptly advise you in writing how the debriefing will take place and confirm
the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this
case, we will provide the debriefing as soon as practicable, and normally no later than fifteen
(15) Business Days from the date of publication of the Contract Award Notice.

4. How to make a complaint
Period: Procurement-related Complaint challenging the decision to award shall be submitted
by midnight, [insert date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and
address the Procurement- related Complaint as follows:

Attention: [insert full name of person, if applicable] Title/position: [insert title/position] Procuring
Entity: [insert name of Procuring Entity] Email address: [insert email address]

At this point in the procurement process, you may submit a Procurement-related Complaint
challenging the decision to award the contract. You do not need to have requested, or received,
a debriefing before making this complaint. Your complaint must be submitted withinthe
Standstill Period and received by us before the Standstill Period ends.

In summary, there are four essential requirements:

a)  You must be an 'interested party'. In this case, that means a Tenderer who submitted a
Tender in this tendering process, and is the recipient of a Notification of Intention to
Award.

b)  The complaint can only challenge the decision to award the contract.
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c)  Youmust submit the complaint within the period stated above.

d)  You must include, in your complaint, all of the information necessary to support your
case.

e) The application must be accompanied by the fees set out in the Procurement
Regulations, which shall not be refundable (information available from the Public
Procurement Authority at www.ppoa.go.ke.

5. Standstill Period
a) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local
time).
(i)  The Standstill Period lasts ten (14) Days after the date of transmission of this
Notification of Intention to Award.
(ii)  The Standstill Period may be extended as stated in Section 4 above.

If you have any questions regarding this Notification please do not hesitate to contact us. On
behalf of the Procuring Entity:

Name Title and
Position
Signature Date
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Form No. 2 - Request for Review

FORM FOR REVIEW (r.203 (1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD
APPLICATION NO................ OF.............. 20.........

...................................................................... APPLICANT
AND
....................................... RESPONDENT (Procuring Entity)

Request for review of the decision of the............... (Name of Narok County Government of
............... dated the...day of .............20..........in the matter of Tender No...of
.............. 20..... for .......(Tender description).

REQUEST FOR REVIEW

UWe .o ,the above named................. Applicant(s), of
address: Physicaladdress................ P. O. Box No.............
Tel. No........ Email , hereby request the

Public Procurement Administrative Review Board to review the whole/part of the above
mentioned decision on the following grounds , namely:

1.

2.

By this memorandum, the Applicant requests the Board for an order/orders that:1.

2.

SIGNED ................... (Applicant) Dated on................ dayof ............... /...20......

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative
Review Board on............ dayof ...........20.............

SIGNED
Board Secretary
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Form No. 3 - Letter of Award

[Letter head paper of
the Procuring Entity]

[Date]

FORMAT

To: [name and address of the Contractor]
This is to notify you that your Tender dated [date] for execution of the [name of the
Contract and identification number, as given in the SCC] for the Accepted Contract Amount

[amount in numbers and words] [name of currency], as corrected and modified in
accordance with the Instructions to Tenderers, is hereby accepted by our Agency.

You are requested to furnish the Performance Security within 30 days in accordance with
the Conditions of Contract, using, for that purpose, one of the Performance Security Forms
included in Section X, Contract Forms, of the tender document.

We attach a copy of the Contact for your

Authorized Signature: Name and Title of Signatory: Name of Agency:

Attachment: Contract Agreement
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Form No. 4 — Contract Agreement

THIS AGREEMENT made this day of : , between

of (hereinafter “the
Procuring Entity”), of the one part, andof (herein after “theContractor”),
of the other part:

WHEREAS Narok County Government desires that the Works known as
should be executed by the Contractor, and has
accepted a Tender by the Contractor for the execution and completion of these Works and the
remedying of any defects therein, Narok County Government and the Contractor agree as
follows:

il In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Contract documents referred to.
2 The following documents shall be deemed to form and be read and construed as partof

this Agreement. This Agreement shall prevail over all other Contract documents.

a) The Letter of Acceptance

b) The Letter of Tender

c) The addenda Nos (ifany)

d) The Particular Conditions

e) The General Conditions;

f) The Specification

g) The Drawings; and

h) The completed Schedules and any other documents forming part of the contract.

3 In consideration of the payments to be made by Narok County Government to the
Contractor as specified in this Agreement, the Contractor hereby covenants with Narok
County Government to execute the Works and to remedy defects therein in conformityin
all respects with the provisions of the Contract.

4 Narok County Government hereby covenants to pay the Contractor in consideration of
the execution and completion of the Works and the remedying of defects therein, the
Contract Price or such other sum as may become payable under the provisions of the
Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in
accordance with the laws of Kenya on the day, month and year specified above.

Signed by

(For the Procuring Entity)

Signed by

(For the Contractor)
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Form No. 5 - Performance Security

(Unconditional Demand Bank Guarantee)

[Guarantor letterhead or SWIFT identifier code]
Beneficiary: [insert name and Address of Procuring
Entity] Date: [Insert date of issue]

PERFORMANCE GUARANTEE No.:
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1

We have been informed that (herein after called "the Applicant”) has

entered into Contract No. dated with the Beneficiary, for the execution of
(herein after called "the Contract™).

Furthermore, we understand that, according to the conditions of the Contract, a

performance guarantee is required.

At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay

the Beneficiary any sum or sums not exceeding in total an amount of ( ),1 such sum being
payable in the types and proportions of currencies in which the Contract Price is
payable, upon receipt by us of the Beneficiary's complying demand supported by the
Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating that the Applicant is in breach of its
obligation(s) under the Contract, without the Beneficiary needing to prove or to show
grounds for your demand or the sum specified therein. ,

This guarantee shall expire, no later thanthe ...................... Dayof......ccccovennne. 2.5,
and any demand for payment under it must be received by us at this office indicated
above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [Six
months] [one year], in response to the Beneficiary's written request for such extension,such
request to be presented to the Guarantor before the expiry of the guarantee.”

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shallbe
deleted from the final product.

1The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount
specified in the Letter of Acceptance, less provisional sums, if any, and denominated either in the
currency (cies) of the Contract or a freely convertible currency acceptable to theBeneficiary.

2|nsert the date twenty-eight days after the expected completion date as described in GCClause
11.9. Narok County Government should note that in the event of an extension of this date for completion
of the Contract, Narok County Government would need to request anextension of this guarantee
from the Guarantor. Such request must be in writing and must be made prior to the expiration date
established in the guarantee. In preparing this guarantee, Narok County Government might consider
adding the following text to the form, at the endof the pen ultimate paragraph: “The Guarantor
agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.”
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Form No. 6 - Performance Security Option 2— (Performance Bond)
[Note: Procuring Entities are advised to use Performance Security—Unconditional Demand Bank
Guarantee instead of Performance Bond due to difficulties involved in calling Bond holder to
action]

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Procuring Entity]
Date: [Insert date of issue] PERFORMANCE
BOND No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letter head]

1 By this Bond as Principal (hereinafter called “the
Contractor”) and [ ] as Surety
(hereinafter called “the Surety”), are held and firmly bound unto

as Obligee (hereinafter called “the Procuring Entity”) in
the amount of the payment of which sum well and truly to be made
in the types and proportions of currencies in which the Contract Price is payable, the
Contractor and the Surety bind themselves, their heirs, executors, administrators,
successors and assigns, jointly and severally, firmly by these presents.

2  WHEREAS the Contractor has entered into a written Agreement with Narok County
Government dated the day of, 20 , for_in accordance with the documents, plans,
specifications, and amendments thereto, which to the extent here in provided for, are by
reference made part hereof and are herein after referred to as the Contract.

3 NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall
promptly and faithfully perform the said Contract (including any amendments thereto),
then this obligation shall be null and void; otherwise, it shall remain in full force and
effect. Whenever the Contractor shall be, and declared by Narok County Government to
be, in default under the Contract, Narok County Government having performed the
Procuring Entity's obligations there under, the Surety may promptly remedy the default,or
shall promptly:

1) Complete the Contract in accordance with its terms and conditions; or

2)  Obtain a tender or tenders from qualified tenderers for submission to Narok County
Government for completing the Contract in accordance with its terms and
conditions, and upon determination by Narok County Government and the Surety
of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and
Procuring Entity and make available as work progresses (even though there should
be a default or a succession of defaults under the Contract or Contracts of
completion arranged under this paragraph) sufficient funds to pay the cost of
completion less the Balance of the Contract Price; but not exceeding, including
other costs and damages for which the Surety may be liable hereunder, the amount set
forth in the first paragraph hereof. The term “Balance of the Contract Price,” asused
in this paragraph, shall mean the total amount payable by Procuring Entity to
Contractor under the Contract, less the amount properly paid by Procuring Entity
to Contractor; or

3) Pay Narok County Government the amount required by Procuring Entity to
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complete the Contract in accordance with its terms and conditions up to a total

not exceeding the amount of this Bond.

4 The Surety shall not be liable for a greater sum than the specified penalty of this
Bond.

5  Any suit under this Bond must be instituted before the expiration of one year from
the date of the issuing of the Taking-Over Certificate. No right of action shall accrue
on this Bond to or for the use of any person or corporation other than Narok County
Government named here in or the heirs, executors, administrators, successors, and
assigns of the Procuring Entity.

6  Intestimony where of, the Contractor has here unto set his hand and affixed his
seal, and the Surety has caused these presents to be sealed with his corporate seal
duly attested by the signature of his legal representative, this day

of 20

SIGNED ON on behalf of By
in the capacity of

In the presence of

SIGNED ON on behalf of By

in the capacity of
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Form No. 7 - Advance Payment Security
[Demand Bank Guarantee] [Guarantor letterhead or
SWIFT identifier code] [Guarantor letterhead o

rSWIFT identifier code]

Beneficiary: [Insert name  and

Address of Procuring Entity] Date:_[Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. Wehave been informed that (herein after called “the Applicant”) has
entered into Contract No. dated with the Beneficiary, for the execution of

(herein after called" the Contract™).

2. Furthermore, we understand that, according to the conditions of the Contract, an advance

payment in the sum
() is to be made against an advance payment guarantee.
3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay

the Beneficiary any sum or sums not exceeding in total an amount of ( )1 upon receiptby

us of the Beneficiary's complying demand supported by the Beneficiary's statement,

whether in the demand itself or in a separate signed document accompanying or

identifying the demand, stating either that the Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in
respect of the Works; or

b) Has failed to repay the advance payment in accordance with the Contract conditions,
specifying the amount which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the
Guarantor of a certificate from the Beneficiary's bank stating that the advance payment
referred to above has been credited to the Applicant on its account number at_

5. The maximum amount of this guarantee shall be progressively reduced by the amount of
the advance payment repaid by the Applicant as specified in copies of interim statementsor
payment certificates which shall be presented to us. This guarantee shall expire, at thelatest,
upon our receipt of a copy of the interim payment certificate indicating that ninety
(90) percent of the Accepted Contract Amount, less provisional sums, has been certified
for payment, or on the day  of 2

2 \whichever is earlier. Consequently, any demand for payment under this
guarantee must be received by us at this office on or before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six
months] [one year], in response to the Beneficiary's Written request for such extension,
such request to be presented to the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall bedeleted
from the final product.

1 The Guarantor shall insert an amount representing the amount of the advance payment and
denominated either in the currency (ies) of the advance payment as specified in the Contract,or in a
freely convertible currency acceptable to the Procuring Entity.

2Insert the expected expiration date of the Time for Completion. Narok County Government should note
that in the event of an extension of the time for completion of the Contract, Narok County
Government would need to request an extension of this guarantee from theGuarantor. Such request
must be in writing and must he made prior to the expiration date
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established in the guarantee. In preparing this guarantee, Narok County Government might consider
adding the following text to the form, at the end of the penultimate paragraph: “TheGuarantor agrees
to a one-time extension of this guarantee for a period not to exceed [sixmonths] [one year], in
response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.”
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Form No. 8 - Retention Money Security

[Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring Entity]
Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.:
[Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1

We have been informed that [insert name of Contractor, which in thecase
of a joint venture shall be the name of the joint venture] (herein after called" theContractor™)
has entered into Contract No.

[Insert reference number of the contract] dated with the
Beneficiary, for the execution of [insert name
of contract and brief description of Works] (herein after called" the Contract™).

Furthermore, we understand that, according to the conditions of the Contract, the
Beneficiary retains moneys upto the limit set forth in the Contract (“the Retention
Money”), and that when the Taking-Over Certificate has been issued under the Contract
and the first half of the Retention Money has been certified for payment, and payment of
[insert the second half of the Retention Money] is to be made against a RetentionMoney
guarantee.

At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to paythe
Beneficiary any sum or sums not exceeding in total an amount of [insert amount infigures]

([insert amount in words ])l upon receipt by us of the Beneficiary's complying
demand supported by the Beneficiary'sstatement, whether in the demand itself or in a
separate signed document accompanying or identifying the demand, stating that the
Contractor is in breach of its obligation(s)under the Contract, without your needing to
prove or show grounds for your demandor the sum specified therein.

A demand under this guarantee may be presented as from the presentation to the
Guarantor of a certificate from the Beneficiary's bank stating that the second half of the
Retention Money as referred to above has been credited to the Contractor on its account
number at _[insert name and address of
Applicant's bank].
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5. This guarantee shall expire no later than the................ Day of........ : 2...2, and any
demand for payment under it must be received by us at the office indicated above on or
before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six
months] [one year], in response to the Beneficiary's written request for such extension,such
request to be presented to the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including foot notes) is for use in preparing this form and shallbe
deleted from the final product.

1The Guarantor shall insert an amount representing the amount of the second half of theRetention
Money.

2Insert a date that is twenty-eight days after the expiry of retention period after the actualcompletion date
of the contract. Narok County Government should note that in the event of an extension of this date for
completion of the Contract, Narok County Government would need to request an extension of this
guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date
established in the guarantee.
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Form No. 9 - Beneficial Ownership Disclosure Form

Tender Reference No.: [insert identification

no] Name of the Assignment: [insert name of the assignment] to:

[insert complete name of Procuring Entity]

In response to your notification of award dated [insert date of notification of
award] to furnish additional information on beneficial ownership: [select one option as applicable
and delete the options that are not applicable]

I) We here by provide the following beneficial ownership

information.Details of beneficial ownership

Identity of | Directly or | Directly or | Directly or indirectly having the
Beneficial Owner | indirectly indirectly holding | right to appoint a majority of
holding 25% or | 25 % or more of | the board of the directors or an
more of the | the Voting Rights | equivalent governing body of
shares (Yes/ No) the Tenderer

(Yes/ No) (Yes/ No)

[Include full name
(last, middle, first),
nationality,

country of
residence]

OR

i) We declare that there is no Beneficial Owner meeting one or more of the following conditions:
directly or indirectly holding 25% or more of the shares. Directly or indirectly holding
25% or more of the voting rights. Directly or indirectly having the right to appoint a majority
of the board of directors or equivalent governing body of the Tenderer.

OR

We declare that we are unable to identify any Beneficial Owner meeting one or more of the following
conditions. [If this option is selected, the Tenderer shall provide explanation onwhy it is unable to
identify any Beneficial Owner]

Directly or indirectly holding 25% or more of the shares. Directly or indirectly holding25% or more of
the voting rights.

Directly or indirectly having the right to appoint a majority of the board of directors or equivalent
governing body of the Tenderer]”

Name of the Tenderer:.........cccoovviivciinnenn. *[insert complete name of the Tenderer]
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Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insertcomplete
name of person duly authorized to sign the Tender]

Title of the person signing the Tender: ...........cccceun.e. [insert complete title of the personsigning the Tender]
Signature of the person named above: ..........cccccovvveeiinnnn, [insert signature of person whose name

and capacity are shown above]

Date Signed .........ccoccuvevenee [insert date of signing] day Of ..., [Insert month, [insert

year]
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Pretender Site Conference Program

PROJECT NAME: PROPOSED DRILLING AND DEVELOPMENT OF A BOREHOLE
AT OLOOMBOKISHI PRIMARY SCHOOL IN ILDAMAT
WARD OF NAROK COUNTY

Tender No. NCG/OT/EQF/147/2024-2025

The pretender site conference in reference to the sites below scheduled for 7th April 2025.

This exercise is Mandatory to all interested bidders, and the bidders are asked to strictly adhere
to time as indicated against each activity.
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Site Visit Certificate

SITE VISIT CERTIFICATE FOR PROPOSED DRILLING AND DEVELOPMENT OF A
BOREHOLE AT OLOOMBOKISHI PRIMARY SCHOOL IN ILDAMAT WARD OF NAROK
COUNTY

Tender No. NCG/OT/EQF/147/2024-2025

1. This IS to certify that;

(Name and address of tenderer or the Firm intending to participate in the tender process)

2. This is to certify that |

(Name of tenderer’s representative) visited the site in connection with tender for,

PROPOSED DRILLING AND DEVELOPMENT OF A BOREHOLE AT OLOOMBOKISHI
PRIMARY SCHOOL IN ILDAMAT WARD OF NAROK COUNTY
Tender No. NCG/OT/EQF/147/2024-2025

3. Having previously studied the contract Documents, | carefully examined the site.
4. | have made myself familiar with the local conditions and access roads likely to influence
the works and the cost thereof.
5. | further certify that | am satisfied with description of the work and the explanations
given by the said representative and that | understand perfectly the work to be done as
specified and implied in the execution of the contract.
Signed e Date

SIgNed Date

SIgNEd e Date

Signed e Date

(Project Manager/representative - Narok County Government)
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NB: Original to be checked against the submitted copy
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